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Invitation for Bid
IFB#GHURA-23-10-MOD6-AMP3
Renovation of Six (6) Public Housing Units
This ad is paid with HUD Funds by GHURA

Guam Housing and Urban Renewal Authority (GHURA) will receive sealed proposals to renovate six (6) vacant Public
Housing Units at AMP 3, localed in Agat and Merizo until 2:00 PM ChST on Friday, March 24, 2023 at GHURA's Main
office in Sinajana.

Bid packets are available for view on GHURA's website: htlos:/fwww ghura org/doing-business-us/bidsproposalsrelease-
fundsfinvitation-bids beginning February 23, 2023. Interested parties must register at GHURA main Office in
Sinajana to receive access to a downloadable bid packet file; for a non-refundable fee of $50.00 {(exact cash
amount, money order, or company check). Registration schedule is: Monday through Friday, 8:30 am - 4:00 pm
ChST; with the exception of GovGu holidays. A prebid conference wil be held on
Tuesday, March 7, 2023 at 3:30 PM ChST in the GHURA Main Office Conference Room in Sinajana. A site visit will be
conducted by GHURA staff on Wednesday, March 8, 2023. Attendance at pre-bid conference is non-mandatory but
highly encouraged. Any questions regarding the project or requirements must be submitted in writing or via email to Tina
Nelson at tnelson@ghura.org no later than Wednesday, March 15, 2023. Bid closing date and time is Friday, March
24, 2023 at 2:00 pm ChST. All bid submittals will be opened publicly at GHURA’s Main Office Conference Room,
Sinajana.

Pursuant to 5GCA, Chapter 5, §5212, bid guarantees in the amount of 15% of the total base bid shall accompany each
bid. Bid guarantee shall be a Bid Bond secured by a surety company authorized to do business in Guam and listed in
the latest Department of Treasury Circular 570 published in the Federal Register; or as permitted by stale law, a certified
check, bank draft, or U.S. Government Bond at par value. All Bid Guarantees must be made payable to GHURA.
Personal checks will not be accepted. GHURA reserves the right to waive ireguiarities and to reject any or all bids.
Failure to submit a bid properly shall result in rejection of the bid.

For all contracts which exceed $100.000, the successful bidder will be required to fumish and pay for salisfactory
Performance and Payment bond for 100% of the contract price. GHURA will retain the bid guaraniee until the
performance bond is received and will release it soon thereafler. The Contractor must not discriminate on the basis of
race, color, religion, sex, national origin, age, disability, or genetic information in employment or the provision of services.
Restriction Against Contractors Employing Convicted Sex Offenders from Working at Govemment of Guam Venues.
(§5253 of Title 5 Guam Code Annotated).

The successfu! bidder will be required lo accomplish the following to the best possible and greatest extent feasible:
1. A goal of awarding at least 50 percant of the dollar value of construction contracts to Minority and/or Women Business
Enterprises (MBEMEBE) or General Contractors with MBEAWBE participation.
2. In accordance with Section 3 of the U.S. Department of Housing and Urban Development Act of 1968, all construction
contraciors, to the maximum extent feasible, shall provide training, contracting, and employment opportunities to low-income
residents residing in GHURA

GHURA intends to award a contract on the bas's of the lowest and most responsible bid for the work described in the bid
documents. No bid shall be withdrawn for a perod of sixty (60) days subsequent to the opening of bids without the prior
written consent of GHURA.

GHURA is an Equal Opportunity Employer

GHURA does not discriminate aganst persons with disabilities.
The Chief Planner has been designated as Section 504 Coordinator.
The Coordinator can be contacted at the above address and telephone numbers.
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12. Indian Preference Requirements

1. Bid Preparation and Submission

(a) Bidders are expected to examine the specifications, drawings,
all instructions, and, if applicable, the construction site (see also the
contract clause entitled Site Investigation and Conditions Affect-
ing the Work of the General Conditions of the Contract for Construc-
tion). Failure to do so will be at the bidders’ risk.

(b) All bids must be submitted on the forms provided by the Public
Housing Agency/Indian Housing Authority (PHA/IHA). Bidders shall
furnish all the information required by the solicitation. Bids must be
signed and the bidder’'s name typed or printed on the bid sheet and
each continuation sheet which requires the entry of information by
the bidder. Erasures or other changes must be initialed by the person
signing the bid. Bids signed by an agent shall be accompanied by
evidence of that agent’s authority. (Bidders should retain a copy of
their bid for their records.)

(c) Bidders must submit as part of their bid a completed form HUD-
5369-A, “Representations, Certifications, and Other Statements of
Bidders.”

(d) All bid documents shall be sealed in an envelope which shall be
clearly marked with the words “Bid Documents,” the Invitation for
Bids (IFB) number, any project or other identifying number, the
bidder's name, and the date and time for receipt of bids.

(e) Ifthis solicitation requires bidding on all items, failure to do so will
disqualify the bid. If bidding on all items is not required, bidders
should insert the words “No Bid” in the space provided for any item
on which no price is submitted.

(f) Unless expressly authorized elsewhere in this solicitation, alter-
nate bids will not be considered.

(g) Unless expressly authorized elsewhere in this solicitation, bids
submitted by telegraph or facsimile (fax) machines will not be
considered.

(h) If the proposed contract is for a Mutual Help project (as de-
scribed in 24 CFR Part 905, Subpart E) that involves Mutual Help
contributions of work, material, or equipment, supplemental informa-
tion regarding the bid advertisement is provided as an attachment to
this solicitation.

2. Explanations and Interpretations to Prospective
Bidders

(a) Any prospective bidder desiring an explanation or interpretation
of the solicitation, specifications, drawings, etc., must request it at
least 7 days before the scheduled time for bid opening. Requests
may be oral or written. Oral requests must be confirmed in writing.
The only oral clarifications that will be provided will be those clearly
related to solicitation procedures, i.e., not substantive technical
information. No other oral explanation or interpretation will be
provided. Any information given a prospective bidder concerning
this solicitation will be furnished promptly to all other prospective
bidders as a written amendment to the solicitation, if that information
is necessary in submitting bids, or if the lack of it would be prejudicial
to other prospective bidders.

(b) Any information obtained by, or provided to, a bidder other than
by formal amendment to the solicitation shall not constitute a change
to the solicitation.

3. Amendments to Invitations for Bids

(a) If this solicitation is amended, then all terms and conditions
which are not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this
solicitation (1) by signing and returning the amendment, (2) by
identifying the amendment number and date on the bid form, or (3)
by letter, telegram, or facsimile, if those methods are authorized in
the solicitation. The PHA/IHA must receive acknowledgement by the
time and at the place specified for receipt of bids. Bids which fail to
acknowledge the bidder’s receipt of any amendment will result in the
rejection of the bid if the amendment(s) contained information which
substantively changed the PHA’s/IHA’s requirements.

(c) Amendments will be on file in the offices of the PHA/IHA and the
Architect at least 7 days before bid opening.

4. Responsibility of Prospective Contractor

(a) The PHA/IHA will award contracts only to responsible prospec-
tive contractors who have the ability to perform successfully under
the terms and conditions of the proposed contract. In determining
the responsibility of a bidder, the PHA/IHA will consider such matters
as the bidder’s:

(1) Integrity;

(2) Compliance with public policy;

(38) Record of past performance; and
(

4) Financial and technical resources (including construction
and technical equipment).

~

(b) Before a bid is considered for award, the bidder may be re-
quested by the PHA/IHA to submit a statement or other documenta-
tion regarding any of the items in paragraph (a) above. Failure by the
bidder to provide such additional information shall render the bidder
nonresponsible and ineligible for award.
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5. Late Submissions, Modifications, and Withdrawal of Bids

(a) Any bid received at the place designated in the solicitation after
the exact time specified for receipt will not be considered unless it is
received before award is made and it:

(1) Was sent by registered or certified mail not later than the
fifth calendar day before the date specified for receipt of offers (e.g.,
an offer submitted in response to a solicitation requiring receipt of
offers by the 20th of the month must have been mailed by the 15th);

(2) Was sent by mail, or if authorized by the solicitation, was
sent by telegram or via facsimile, and it is determined by the PHA/IHA
that the late receipt was due solely to mishandling by the PHA/IHA
after receipt at the PHA/IHA; or

(3) Was sent by U.S. Postal Service Express Mail Next Day
Service - Post Office to Addressee, not later than 5:00 p.m. at the
place of mailing two working days prior to the date specified for
receipt of proposals. The term “working days” excludes weekends
and observed holidays.

(b) Any modification or withdrawal of a bid is subject to the same
conditions as in paragraph (a) of this provision.

(c) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent either by registered or
certified mail is the U.S. or Canadian Postal Service postmark both
on the envelope or wrapper and on the original receipt from the U.S.
or Canadian Postal Service. Both postmarks must show a legible
date or the bid, modification, or withdrawal shall be processed as if
mailed late. “Postmark” means a printed, stamped, or otherwise
placed impression (exclusive of a postage meter machine impres-
sion) that is readily identifiable without further action as having been
supplied and affixed by employees of the U.S. or Canadian Postal
Service on the date of mailing. Therefore, bidders should request the
postal clerk to place a hand cancellation bull’'s-eye postmark on both
the receipt and the envelope or wrapper.

(d) The only acceptable evidence to establish the time of receipt at the
PHA/IHA is the time/date stamp of PHA/IHA on the proposal wrapper or
other documentary evidence of receipt maintained by the PHA/IHA.

(e) The only acceptable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent by Express Mail Next Day
Service-Post Office to Addressee is the date entered by the post
office receiving clerk on the “Express Mail Next Day Service-Post
Office to Addressee” label and the postmark on both the envelope or
wrapper and on the original receipt from the U.S. Postal Service.
“Postmark” has the same meaning as defined in paragraph (c) of this
provision, excluding postmarks of the Canadian Postal Service.
Therefore, bidders should request the postal clerk to place a legible
hand cancellation bull’s eye postmark on both the receipt and Failure
by a bidder to acknowledge receipt of the envelope or wrapper.

(f) Notwithstanding paragraph (a) of this provision, a late modifica-
tion of an otherwise successful bid that makes its terms more
favorable to the PHA/IHA will be considered at any time it is received
and may be accepted.

(g) Bids may be withdrawn by written notice, or if authorized by this
solicitation, by telegram (including mailgram) or facsimile machine
transmission received at any time before the exact time set for
opening of bids; provided that written confirmation of telegraphic or
facsimile withdrawals over the signature of the bidder is mailed and
postmarked prior to the specified bid opening time. A bid may be
withdrawn in person by a bidder or its authorized representative if,
before the exact time set for opening of bids, the identity of the person
requesting withdrawal is established and the person signs a receipt
for the bid.

6. Bid Opening

All bids received by the date and time of receipt specified in the
solicitation will be publicly opened and read. The time and place of
opening will be as specified in the solicitation. Bidders and other
interested persons may be present.

7. Service of Protest
(a) Definitions. As used in this provision:

“Interested party” means an actual or prospective bidder whose
direct economic interest would be affected by the award of the
contract.

“Protest” means a written objection by an interested party to this
solicitation or to a proposed or actual award of a contract pursuant
to this solicitation.

(b) Protests shall be served on the Contracting Officer by obtaining
written and dated acknowledgement from —

[Contracting Officer designate the official or location where a protest
may be served on the Contracting Officer]

(c) All protests shall be resolved in accordance with the PHA's/
IHA’s protest policy and procedures, copies of which are maintained
at the PHA/IHA.

8. Contract Award

(a) The PHA/IHA will evaluate bids in response to this solicitation
without discussions and will award a contract to the responsible
bidder whose bid, conforming to the solicitation, will be most advan-
tageous to the PHA/IHA considering only price and any price-related
factors specified in the solicitation.

(b) If the apparent low bid received in response to this solicitation
exceeds the PHA’s/IHA’s available funding for the proposed contract
work, the PHA/IHA may either accept separately priced items (see
8(e) below) or use the following procedure to determine contract
award. The PHA/IHA shall apply in turn to each bid (proceeding in
order from the apparent low bid to the high bid) each of the separately
priced bid deductible items, if any, in their priority order set forth in
this solicitation. If upon the application of the first deductible item to
all initial bids, a new low bid is within the PHA’s/IHA’s available
funding, then award shall be made to that bidder. If no bid is within
the available funding amount, then the PHA/IHA shall apply the
second deductible item. The PHA/IHA shall continue this process
until an evaluated low bid, if any, is within the PHA’s/IHA’s available
funding. If upon the application of all deductibles, no bid is within the
PHA’s/IHA’s available funding, or if the solicitation does not request
separately priced deductibles, the PHA/IHA shall follow its written
policy and procedures in making any award under this solicitation.

(c) Inthe case of tie low bids, award shall be made in accordance
with the PHA’s/IHA’s written policy and procedures.

(d) The PHA/IHA may reject any and all bids, accept other than the
lowest bid (e.g., the apparent low bid is unreasonably low), and waive
informalities or minor irregularities in bids received, in accordance
with the PHA’s/IHA’s written policy and procedures.
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(e) Unless precluded elsewhere in the solicitation, the PHA/IHA
may accept any item or combination of items bid.

() The PHA/IHA may reject any bid as nonresponsive if it is
materially unbalanced as to the prices for the various items of work
to be performed. A bid is materially unbalanced when it is based on
prices significantly less than cost for some work and prices which are
significantly overstated for other work.

(g) Awritten award shall be furnished to the successful bidder within
the period for acceptance specified in the bid and shall result in a
binding contract without further action by either party.

9. Bid Guarantee (applicable to construction and equip-
ment contracts exceeding $25,000)

All bids must be accompanied by a negotiable bid guarantee which
shall not be less than five percent (5%) of the amount of the bid. The
bid guarantee may be a certified check, bank draft, U.S. Government
Bonds at par value, or a bid bond secured by a surety company
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed. In the case where the
work under the contract will be performed on an Indian reservation
area, the bid guarantee may also be an irrevocable Letter of Credit
(see provision 10, Assurance of Completion, below). Certified
checks and bank drafts must be made payable to the order of the
PHA/IHA. The bid guarantee shall insure the execution of the
contract and the furnishing of a method of assurance of completion
by the successful bidder as required by the solicitation. Failure to
submit a bid guarantee with the bid shall result in the rejection of the
bid. Bid guarantees submitted by unsuccessful bidders will be
returned as soon as practicable after bid opening.

10. Assurance of Completion

(a) Unless otherwise provided in State law, the successful bidder
shall furnish an assurance of completion prior to the execution of any
contract under this solicitation. This assurance may be [Contracting
Officer check applicable items] —

[X] (1) a performance and payment bond in a penal sum of 100
percent of the contract price; or, as may be required or permitted by
State law;

[X] (2) separate performance and payment bonds, each for 50
percent or more of the contract price;

[X] (3) a 20 percent cash escrow;
[x] (4) a 25 percent irrevocable letter of credit; or,

[ T (5) an irrevocable letter of credit for 10 percent of the total
contract price with a monitoring and disbursements agreement with
the IHA (applicable only to contracts awarded by an IHA under the
Indian Housing Program).

(b) Bonds must be obtained from guarantee or surety companies
acceptable to the U.S. Government and authorized to do business in
the state where the work is to be performed. Individual sureties will
not be considered. U.S. Treasury Circular Number 570, published
annually in the Federal Register, lists companies approved to act as
sureties on bonds securing Government contracts, the maximum
underwriting limits on each contract bonded, and the States in which
the company is licensed to do business. Use of companies listed in
this circular is mandatory. Copies of the circular may be downloaded
on the U.S. Department of Treasury website http://
www.fms.treas.gov/c570/index.html, or ordered for a minimum fee
by contacting the Government Printing Office at (202) 512-2168.

(c) Each bond shall clearly state the rate of premium and the total
amount of premium charged. The current power of attorney for the
person who signs for the surety company must be attached to the
bond. The effective date of the power of attorney shall not precede
the date of the bond. The effective date of the bond shall be on or after
the execution date of the contract.

(d) Failure by the successful bidder to obtain the required assur-
ance of completion within the time specified, or within such extended
period as the PHA/IHA may grant based upon reasons determined
adequate by the PHA/IHA, shall render the bidder ineligible for
award. The PHA/IHA may then either award the contract to the next
lowest responsible bidder or solicit new bids. The PHA/IHA may
retain the ineligible bidder’s bid guarantee.

11. Preconstruction Conference (applicable to construction
contracts)

After award of a contract under this solicitation and prior to the start
of work, the successful bidder will be required to attend a
preconstruction conference with representatives of the PHA/IHA and
its architect/engineer, and other interested parties convened by the
PHA/IHA. The conference will serve to acquaint the participants with
the general plan of the construction operation and all other require-
ments of the contract (e.g., Equal Employment Opportunity, Labor
Standards). The PHA/IHA will provide the successful bidder with the
date, time, and place of the conference.

12. Indian Preference Requirements (applicable only if
this solicitation is for a contract to be performed on a
project for an Indian Housing Authority)

(a) HUD has determined that the contract awarded under this
solicitation is subject to the requirements of section 7(b) of the Indian
Self-Determination and Education Assistance Act (25 U.S.C. 450e(b)).
Section 7(b) requires that any contract or subcontract entered into for
the benefit of Indians shall require that, to the greatest extent feasible

(1) Preferences and opportunities for training and employment
(other than core crew positions; see paragraph (h) below) in connec-
tion with the administration of such contracts or subcontracts be
given to qualified “Indians.” The Act defines “Indians” to mean
persons who are members of an Indian tribe and defines “Indian
tribe” to mean any Indian tribe, band, nation, or other organized
group or community, including any Alaska Native village or regional
or village corporation as defined in or established pursuant to the
Alaska Native Claims Settlement Act, which is recognized as eligible
for the special programs and services provided by the United States
to Indians because of their status as Indians; and,

(2) Preference in the award of contracts or subcontracts in
connection with the administration of contracts be given to Indian
organizations and to Indian-owned economic enterprises, as de-
fined in section 3 of the Indian Financing Act of 1974 (25 U.S.C.
1452). That Act defines “economic enterprise” to mean any Indian-
owned commercial, industrial, or business activity established or
organized for the purpose of profit, except that the Indian ownership
must constitute not less than 51 percent of the enterprise; “Indian
organization” to mean the governing body of any Indian tribe or entity
established or recognized by such governing body; “Indian” to mean
any person who is a member of any tribe, band, group, pueblo, or
community which is recognized by the Federal Government as
eligible for services from the Bureau of Indian Affairs and any
“Native” as defined in the Alaska Native Claims Settlement Act; and
Indian “tribe” to mean any Indian tribe, band, group, pueblo, or
community including Native villages and Native groups (including
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corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is recog-
nized by the Federal Government as eligible for services from the
Bureau of Indian Affairs.

(b) (1) The successful Contractor under this solicitation shall com-
ply with the requirements of this provision in awarding all subcon-
tracts under the contract and in providing training and employment
opportunities.

(2) A finding by the IHA that the contractor, either (i) awarded
a subcontract without using the procedure required by the IHA, (ii)
falsely represented that subcontracts would be awarded to Indian
enterprises or organizations; or, (iii) failed to comply with the
contractor’s employment and training preference bid statement shall
be grounds for termination of the contract or for the assessment of
penalties or other remedies.

(c) Ifspecified elsewhere in this solicitation, the IHA may restrict the
solicitation to qualified Indian-owned enterprises and Indian organi-
zations. If two or more (or a greater number as specified elsewhere
in the solicitation) qualified Indian-owned enterprises or organiza-
tions submit responsive bids, award shall be made to the qualified
enterprise or organization with the lowest responsive bid. If fewer
than the minimum required number of qualified Indian-owned enter-
prises or organizations submit responsive bids, the IHA shall reject
all bids and readvertise the solicitation in accordance with paragraph
(d) below.

(d) If the IHA prefers not to restrict the solicitation as described in
paragraph (c) above, or if after having restricted a solicitation an
insufficient number of qualified Indian enterprises or organizations
submit bids, the IHA may advertise for bids from non-Indian as well
as Indian-owned enterprises and Indian organizations. Award shall
be made to the qualified Indian enterprise or organization with the
lowest responsive bid if that bid is -

(1) Within the maximum HUD-approved budget amount estab-
lished for the specific project or activity for which bids are being
solicited; and

(2) Nomorethanthe percentage specifiedin24 CFR905.175(c)
higher than the total bid price of the lowest responsive bid from any
qualified bidder. If no responsive bid by a qualified Indian-owned
economic enterprise or organization is within the stated range of the
total bid price of the lowest responsive bid from any qualified
enterprise, award shall be made to the bidder with the lowest bid.

(e) Bidders seeking to qualify for preference in contracting or
subcontracting shall submit proof of Indian ownership with their bids.
Proof of Indian ownership shall include but not be limited to:

(1) Certification by a tribe or other evidence that the bidder is
an Indian. The IHA shall accept the certification of a tribe that an
individual is a member.

(2) Evidence such as stock ownership, structure, manage-
ment, control, financing and salary or profit sharing arrangements of
the enterprise.

(f) (1) Allbidders must submit with their bids a statement describ-
ing how they will provide Indian preference in the award of subcon-
tracts. The specific requirements of that statement and the factors
to used by the IHA in determining the statement’s adequacy are
included as an attachment to this solicitation. Any bid that fails to
include the required statement shall be rejected as nonresponsive.
The IHA may require that comparable statements be provided by
subcontractors to the successful Contractor, and may require the
Contractor to reject any bid or proposal by a subcontractor that fails
to include the statement.

(2) Bidders and prospective subcontractors shall submit a
certification (supported by credible evidence) to the IHA in any
instance where the bidder or subcontractor believes it is infeasible to
provide Indian preference in subcontracting. The acceptance or
rejection by the IHA of the certification shall be final. Rejection shall
disqualify the bid from further consideration.

(g) Allbidders must submit with their bids a statement detailing their
employment and training opportunities and their plans to provide
preference to Indians in implementing the contract; and the number
or percentage of Indians anticipated to be employed and trained.
Comparable statements from all proposed subcontractors must be
submitted. The criteria to be used by the IHA in determining the
statement(s)’s adequacy are included as an attachment to this
solicitation. Any bid that fails to include the required statement(s), or
that includes a statement that does not meet minimum standards
required by the IHA shall be rejected as nonresponsive.

(h) Core crew employees. A core crew employee is an individual
who is a bona fide employee of the contractor at the time the bid is
submitted; or an individual who was not employed by the bidder atthe
time the bid was submitted, but who is regularly employed by the
bidder in a supervisory or other key skilled position when work is
available. Bidders shall submit with their bids a list of all core crew
employees.

(i) Preference in contracting, subcontracting, employment, and
training shall apply not only on-site, on the reservation, or within the
IHA’s jurisdiction, but also to contracts with firms that operate outside
these areas (e.g., employment in modular or manufactured housing
construction facilities).

(j) Bidders should contact the IHA to determine if any additional
local preference requirements are applicable to this solicitation.

(k) The IHA [ ] does [ ] does not [Contracting Officer check
applicable box] maintain lists of Indian-owned economic enterprises
and Indian organizations by specialty (e.g., plumbing, electrical,
foundations), which are available to bidders to assist them in meeting
their responsibility to provide preference in connection with the
administration of contracts and subcontracts.
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1. Certificate of Independent Price Determination
(a) The bidder certifies that--

(1) The prices in this bid have been arrived at independently,
without, for the purpose of restricting competition, any consultation,
communication, or agreement with any other bidder or competitor
relating to (i) those prices, (ii) the intention to submit a bid, or (iii) the
methods or factors used to calculate the prices offered;

(2) The prices in this bid have not been and will not be
knowingly disclosed by the bidder, directly or indirectly, to any other
bidder or competitor before bid opening (in the case of a sealed bid
solicitation) or contract award (in the case of a competitive proposal
solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the bidder to
induce any other concern to submit or not to submit a bid for the
purpose of restricting competition.

(b) Each signature on the bid is considered to be a certification by
the signatory that the signatory--

(1) Is the person in the bidder's organization responsible for
determining the prices being offered in this bid or proposal, and that
the signatory has not participated and will not participate in any
action contrary to subparagraphs (a)(l) through (a)(3) above; or

(2) (i) Hasbeen authorized, in writing, to act as agent for the

following principals in certifying that those principals have not
participated, and will not participate in any action contrary to
subparagraphs (a)(l) through (a)(3) above.
[insert
full name of person(s) in the bidder's organization responsible for
determining the prices offered in this bid or proposal, and the title of
his or her position in the bidder's organization];

(i) Asan authorized agent, does certify that the principals
named in subdivision (b)(2)(i) above have not participated, and will
not participate, in any action contrary to subparagraphs (a)(1)
through (a)(3) above; and

(iii) As an agent, has not personally participated, and will
not participate in any action contrary to subparagraphs (a)(1)
through (a)(3) above.

(c) If the bidder deletes or modifies subparagraph (a)2 above, the
bidder must furnish with its bid a signed statement setting forth in
detail the circumstances of the disclosure.

[ T [Contracting Officer check if following paragraph is applicable]

(d) Non-collusive affidavit. (applicable to contracts for construction
and equipment exceeding $50,000)

(1) Each bidder shall execute, in the form provided by the PHA/
IHA, an affidavit to the effect that he/she has not colluded with any
other person, firm or corporation in regard to any bid submitted in
response to this solicitation. If the successful bidder did not submit
the affidavit with his/her bid, he/she must submit it within three (3)
working days of bid opening. Failure to submit the affidavit by that
date may render the bid nonresponsive. No contract award will be
made without a properly executed affidavit.

(2) A fully executed "Non-collusive Affidavit" [ ]is, [ ]is not
included with the bid.

2. Contingent Fee Representation and Agreement
(a) Definitions. As used in this provision:

"Bona fide employee" means a person, employed by a bidder
and subject to the bidder's supervision and control as to time, place,
and manner of performance, who neither exerts, nor proposes to
exert improper influence to solicit or obtain contracts nor holds out
as being able to obtain any contract(s) through improper influence.

"Improper influence" means any influence that induces or tends
to induce a PHA/IHA employee or officer to give consideration or to
act regarding a PHA/IHA contract on any basis other than the merits
of the matter.

(b) The bidder represents and certifies as part of its bid that, except
for full-time bona fide employees working solely for the bidder, the
bidder:

(1) [ 1bhas, [ ]has not employed or retained any person or
company to solicit or obtain this contract; and

(2) [ ]has, [ ]has not paid or agreed to pay to any person or
company employed or retained to solicit or obtain this contract any
commission, percentage, brokerage, or other fee contingent upon or
resulting from the award of this contract.

(c) If the answer to either (a)(1) or (a)(2) above is affirmative, the
bidder shall make an immediate and full written disclosure to the
PHA/IHA Contracting Officer.

(d) Any misrepresentation by the bidder shall give the PHA/IHA the
right to (1) terminate the contract; (2) at its discretion, deduct from
contract payments the amount of any commission, percentage,
brokerage, or other contingent fee; or (3) take other remedy
pursuant to the contract.

3. Certification and Disclosure Regarding Payments to
Influence Certain Federal Transactions  (applicable to
contracts exceeding $100,000)

(a) The definitions and prohibitions contained in Section 1352 of
title 31, United States Code, are hereby incorporated by reference
in paragraph (b) of this certification.
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(b) The bidder, by signing its bid, hereby certifies to the best of his
or her knowledge and belief as of December 23, 1989 that:

(1) No Federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress
on his or her behalf in connection with the awarding of a contract
resulting from this solicitation;

(2) If any funds other than Federal appropriated funds (includ-
ing profit or fee received under a covered Federal transaction) have
been paid, or will be paid, to any person for influencing or attempting
to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
Member of Congress on his or her behalf in connection with this
solicitation, the bidder shall complete and submit, with its bid, OMB
standard form LLL, "Disclosure of Lobbying Activities;" and

(38) He or she will include the language of this certification in all
subcontracts at any tier and require that all recipients of subcontract
awards in excess of $100,000 shall certify and disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite
for making or entering into this contract imposed by section 1352,
title 31, United States Code. Any person who makes an expenditure
prohibited under this provision or who fails to file or amend the
disclosure form to be filed or amended by this provision, shall be
subject to a civil penalty of not less than $10,000, and not more than
$100,000, for each such failure.

(d) Indian tribes (except those chartered by States) and Indian
organizations as defined in section 4 of the Indian Self-Determina-
tion and Education Assistance Act (25 U.S.C. 450B) are exempt
from the requirements of this provision.

4.  Organizational Conflicts of Interest Certification

The bidder certifies that to the best of its knowledge and belief and
except as otherwise disclosed, he or she does not have any
organizational conflict of interest which is defined as a situation in
which the nature of work to be performed under this proposed
contract and the bidder's organizational, financial, contractual, or
other interests may, without some restriction on future activities:

(a) Result in an unfair competitive advantage to the bidder; or,
(b) Impair the bidder's objectivity in performing the contract work.

[ 1 Inthe absence of any actual or apparent conflict, | hereby certify
that to the best of my knowledge and belief, no actual or apparent
conflict of interest exists with regard to my possible performance of
this procurement.

5.  Bidder's Certification of Eligibility

(a) By the submission of this bid, the bidder certifies that to the best
of its knowledge and belief, neither it, nor any person or firm which
has an interest in the bidder's firm, nor any of the bidder's subcon-
tractors, is ineligible to:

(1) Be awarded contracts by any agency of the United States
Government, HUD, or the State in which this contract is to be
performed; or,

(2) Participate in HUD programs pursuant to 24 CFR Part 24.

(b) The certification in paragraph (a) above is a material represen-
tation of fact upon which reliance was placed when making award.
If it is later determined that the bidder knowingly rendered an
erroneous certification, the contract may be terminated for default,
and the bidder may be debarred or suspended from participation in
HUD programs and other Federal contract programs.

6. Minimum Bid Acceptance Period

(a) "Acceptance period,"” as used in this provision, means the
number of calendar days available to the PHA/IHA for awarding a
contract from the date specified in this solicitation for receipt of bids.

(b) This provision supersedes any language pertaining to the
acceptance period that may appear elsewhere in this solicitation.

(c) The PHA/IHA requires a minimum acceptance period of
[Contracting Officer insert time period] calendar days.

(d) In the space provided immediately below, bidders may specify
a longer acceptance period than the PHA's/IHA's minimum require-
ment. The bidder allows the following acceptance period:
calendar days.

(e) A bid allowing less than the PHA's/IHA's minimum acceptance
period will be rejected.

(f) The bidder agrees to execute all that it has undertaken to do, in
compliance with its bid, if that bid is accepted in writing within (1) the
acceptance period stated in paragraph (c) above or (2) any longer
acceptance period stated in paragraph (d) above.

7.  Small, Minority, Women-Owned Business Concern
Representation

The bidder represents and certifies as part of its bid/ offer that it --

(@) [ 1lis, [ ]is not a small business concern. "Small business
concern," as used in this provision, means a concern, including its
affiliates, that is independently owned and operated, not dominant
in the field of operation in which it is bidding, and qualified as a small
business under the criteria and size standards in 13 CFR 121.

(b) [ ]is, [ ]lisnot awomen-owned business enterprise. "Women-
owned business enterprise,” as used in this provision, means a
business that is at least 51 percent owned by a woman or women
who are U.S. citizens and who also control and operate the business.

(¢) [ 1lis, [ 1is not a minority business enterprise. "Minority
business enterprise," as used in this provision, means a business
which is at least 51 percent owned or controlled by one or more
minority group members or, in the case of a publicly owned business,
at least 51 percent of its voting stock is owned by one or more
minority group members, and whose management and daily opera-
tions are controlled by one or more such individuals. For the purpose
of this definition, minority group members are:

(Check the block applicable to you)

[ 1 Asian Pacific Americans

[ 1 Asian Indian Americans

[ 1 Hasidic Jewish Americans

[ 1 Black Americans
[ 1 Hispanic Americans
[ 1 Native Americans

8. Indian-Owned Economic Enterprise and Indian
Organization Representation (applicable only if this
solicitation is for a contract to be performed on a project for an
Indian Housing Authority)

The bidder represents and certifies that it:

@ [ 1is, [ ]is not an Indian-owned economic enterprise.
"Economic enterprise,” as used in this provision, means any com-
mercial, industrial, or business activity established or organized for
the purpose of profit, which is at least 51 percent Indian owned.
"Indian," as used in this provision, means any person who is a
member of any tribe, band, group, pueblo, or community which is
recognized by the Federal Government as eligible for services from
the Bureau of Indian Affairs and any "Native" as defined in the Alaska
Native Claims Settlement Act.

(b) [ 1is, [ ]isnot an Indian organization. "Indian organization,"
as used in this provision, means the governing body of any Indian
tribe or entity established or recognized by such governing body.
Indian "tribe" means any Indian tribe, band, group, pueblo, or
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community including Native villages and Native groups (including
corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is
recognized by the Federal Government as eligible for services from
the Bureau of Indian Affairs.

9. Certification of Eligibility Under the Davis-Bacon
Act (applicable to construction contracts exceeding $2,000)

(a) By the submission of this bid, the bidder certifies that neither it
nor any person or firm who has an interest in the bidder's firm is a
person or firmineligible to be awarded contracts by the United States
Government by virtue of section 3(a) of the Davis-Bacon Act or 29
CFR 5.12(a)(1).

(b) No part of the contract resulting from this solicitation shall be
subcontracted to any person or firm ineligible to be awarded
contracts by the United States Government by virtue of section 3(a)
of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.
S. Criminal Code, 18 U.S.C. 1001.

10. Certification of Nonsegregated Facilities
to contracts exceeding $10,000)

(a) The bidder's attention is called to the clause entitled Equal
Employment Opportunity  of the General Conditions of the Con-
tract for Construction.

(b) "Segregated facilities," as used in this provision, means any
waiting rooms, work areas, rest rooms and wash rooms, restaurants
and other eating areas, time clocks, locker rooms and other storage
or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided
for employees, that are segregated by explicit directive or are in fact
segregated on the basis of race, color, religion, or national origin
because of habit, local custom, or otherwise.

(c) By the submission of this bid, the bidder certifies that it does not
and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not
permit its employees to perform their services at any location under
its control where segregated facilities are maintained. The bidder
agrees that a breach of this certification is a violation of the Equal
Employment Opportunity clause in the contract.

(d) The bidder further agrees that (except where it has obtained
identical certifications from proposed subcontractors for specific
time periods) prior to entering into subcontracts which exceed
$10,000 and are not exempt from the requirements of the Equal
Employment Opportunity clause, it will:

(1) Obtain identical certifications from the proposed subcon-
tractors;

(2) Retain the certifications in its files; and

(3) Forward the following notice to the proposed subcontrac-
tors (except if the proposed subcontractors have submitted identical
certifications for specific time periods):

(applicable

Notice to Prospective Subcontractors of Requirement for
Certifications of Nonsegregated Facilities

A Certification of Nonsegregated Facilities must be submitted before
the award of a subcontract exceeding $10,000 which is not exempt
from the provisions of the Equal Employment Opportunity clause of
the prime contract. The certification may be submitted either for
each subcontract or for all subcontracts during a period (i.e.,
quarterly, semiannually, or annually).

Note: The penalty for making false statements in bids is prescribed
in 18 U.S.C. 1001.

11. Clean Air and Water Certification
tracts exceeding $100,000)

(applicable to con-

The bidder certifies that:

(a) Any facility to be used in the performance of this contract [ ]
is, [ ]is not listed on the Environmental Protection Agency List of
Violating Facilities:

(b) The bidder will immediately notify the PHA/IHA Contracting
Officer, before award, of the receipt of any communication from the
Administrator, or a designee, of the Environmental Protection
Agency, indicating that any facility that the bidder proposes to use
for the performance of the contract is under consideration to be
listed on the EPA List of Violating Facilities; and,

(c) The bidder will include a certification substantially the same as
this certification, including this paragraph (c), in every nonexempt
subcontract.

12. Previous Participation Certificate (applicable to
construction and equipment contracts exceeding $50,000)

(a) The bidder shall complete and submit with his/her bid the Form
HUD-2530, "Previous Participation Certificate." If the successful
bidder does not submit the certificate with his/her bid, he/she must
submit it within three (3) working days of bid opening. Failure to
submit the certificate by that date may render the bid nonresponsive.
No contract award will be made without a properly executed certifi-
cate.

(b) A fully executed "Previous Participation Certificate"
[ Tis, [ ]is not included with the bid.

13. Bidder's Signature

The bidder hereby certifies that the information contained in these
certifications and representations is accurate, complete, and
current.

(Signature and Date)

(Typed or Printed Name)

(Title)

(Company Name)

(Company Address)
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PRINT FORM

AFFIDAVIT DISCLOSING OWNERSHIP, INFLUENCE, COMMISSIONS AND

CONFLICTS OF INTEREST
(Required by 5 GCA § 5233 as amended by P.L. 36-13 (4/9/2021))

CITY OF )
) ss.
ISLAND OF GUAM )

Preface. As acondition of submitting a Bid/Offer/Proposal or responding to any method of source selection
under Guam’s Procurement Law for the purpose of entering into a contract with the government of Guam,
this Affidavit requires all Bidders/Offerors/Prospective Contractors to make disclosures of ownership,
influence, commissions, gratuities, kickbacks, and conflicts of interest occurring during the 365 calendar
days preceding the publication of this solicitation and until award of a contract. This includes the duty
to disclose any changes to the facts disclosed herein throughout the solicitation process; and if the entity
submitting this Affidavit is awarded a contract, the duty to disclose any changes to the facts disclosed
herein continues throughout the life of the contract, including any extensions or renewals.

A.

I, the undersigned, being first duly sworn, depose and say that [ am an authorized representative of
the Bidder/Offeror/Prospective Contractor and that (please check and fill out all that apply):

[ ]

[ ]

[ ]

The Bidder/Offeror/Prospective Contractor is an individual with a business license, and all
decisions are by, and all profit is for, that same individual, with principal place of business
street address being:

The Bidder/Offeror/Prospective Contractor is a  business or artificial person
(as defined in 1 GCA § 715 or 5 GCA §§ 5030(n) or 5233(b)), and is a sole proprietorship
owned entirely (100%) by , with principal
place of business street address being:

The Bidder/Offeror/Prospective Contractor is a business or artificial person
(as defined in 1 GCA § 715 or 5 GCA §§ 5030(n) or 5233(b)), and is owned by the
following multiple individuals. Note: owners of more than 10% are statutorily required to
be listed below, but other owners of smaller percentage are encouraged to be listed as well.

Name of Owner Principal Place of Business Street % of
Address Interest
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Affidavit Disclosing Ownership, Influence,
Commissions and Conflicts of Interest
AG Procurement Form 002 (Rev. 11/17/2021)

[ ] One or more of the more-than-10% owners listed above is a business or artificial person.
Any more-than-25% owners of such a business or artificial person are listed below
per 5 GCA § 5233. Note: any less-than-25% owners of such a business or artificial person
is encouraged to also be listed below.

Name of >10% Owner Business or Artificial Person:

Names of owners of the >10%

Owner Business or Artificial , .. . % of
Person (“Second Tier Owner’s Principal Place of Business Street Address Interest

Owner”)

Name of other >10% Owner Business or Artificial Person:

Names of owners of the
>10% Owner Business or , .. . % of
Artificial Person (“Second Owner’s Principal Place of Business Street Address Interest
Tier Owner”)
B. If any Second Tier Owner identified above is an artificial person, the natural or artificial owners of

such Second Tier Owner who have held more than 49% of the shares or interest in the
Bidder/Ofteror/Prospective Contractor (Third Tier Owners) are as follows [if none, please so state]:

Second Tier Owner Name

Name of Third Tier Owner Principal Place of Business Street Address % of
Interest
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Affidavit Disclosing Ownership, Influence,
Commissions and Conflicts of Interest
AG Procurement Form 002 (Rev. 11/17/2021)

C.

If the name of no natural person has been identified as an owner, or a Second or Third Tier Owner
of the Bidder/Offeror/Prospective Contractor, please identify the name, position, address, and
contact information of the natural person having the authority and responsibility for the
Bid/Offer/Proposal/Prospective Contract, and the name of any natural person who has the authority
and power to remove and replace the designated responsible person:

Street Address of Phone Number, Email
Position Principal Place of Address, and other
Business Contact Information

Name of Natural
Person

/17

/11

Further, I say that the persons who have received or are entitled to receive a commission, gratuity,
contingent fee or other compensation to solicit, secure, or assist in obtaining business related to
the Bid/Offer/Proposal/Prospective Contract for which this Affidavit is submitted are as follows
(if none, please so state):

Name Principal Place of Business Street Amount of
Address Compensation

Further, I say that the persons who have directly or indirectly participated in this solicitation and
who are also employees of the government of Guam or the government of the United States, if
federal funds are to be used in the payment of the contract related to the
Bid/Offer/Proposal/Prospective Contract for which this Affidavit is submitted, are as follows (if
none, please so state):

Name Principal Place of Business Street Address

Regardless of any ownership interest, the following individuals have the power to control the
performance of the contract or to control the Bidder/Offeror/Prospective Contractor, directly or
indirectly:

Name Principal Place of Business Street Address
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Affidavit Disclosing Ownership, Influence,
Commissions and Conflicts of Interest
AG Procurement Form 002 (Rev. 11/17/2021)

G. Until award of the contract, and throughout the term of any contract awarded to the
Bidder/Ofteror/Prospective Contractor represented herein, I agree to promptly make any
disclosures not made previously and update changes in ownership, identities of owners and other
required information, interests, compensation or conflicts of the persons required to be disclosed.
I understand that failure to comply with this requirement shall constitute a material breach of
contract.

H. I hereby declare under penalty of perjury under the laws of Guam that the foregoing is true and
correct.

Executed on:

(date)

Signature of one of the following:

Bidder/Offeror/Prospective Contractor, if a licensed individual
Owner of sole proprietorship Bidder/Offeror/Prospective
Contractor

Partner, if the Bidder/Offeror/Prospective Contractor is a
partnership

Officer, if the Bidder/Offeror/Prospective Contractor is a
corporation

Subscribed and sworn to before me

This day of , 20

NOTARY PUBLIC

My commission expires:
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AFFIDAVIT reNON-COL LUSION

CITY OF

ISLAND OF GUAM

[state name of affiant signing below], being first duly

sworn, deposes and says that:

1. The name of the offering company or individua is [state name of company]

2. The proposal for the solicitation identified above is genuine and not collusive or asham. The
offeror has not colluded, conspired, connived or agreed, directly or indirectly, with any other offeror or
person, to put in a sham proposal or to refrain from making an offer. The offeror has not in any manner,
directly or indirectly, sought by an agreement or collusion, or communication or conference, with any
person to fix the proposal price of offeror or of any other offeror, or to fix any overhead, profit or cost
element of said proposal price, or of that of any other offeror, or to secure any advantage against the
government of Guam or any other offeror, or to secure any advantage against the government of Guam or
any person interested in the proposed contract. All statements in this affidavit and in the proposal are
true to the best of the knowledge of the undersigned. This statement is made pursuant to 2 GAR Division
4 8 3126(b).

3. | make this statement on behalf of myself as a representative of the offeror, and on behalf of
the offeror’ s officers, representatives, agents, subcontractors, and employees.

Signature of one of the following:
Offeror, if the offeror isan individual;
Partner, if the offeror isa partnership;
Officer, if the offeror is a corporation.

Subscribed and sworn to before me

this day of , 201

NOTARY PUBLIC
My commission expires ,

AG Procurement Form 003 (Jul. 12, 2010)



AFFIDAVIT reNO GRATUITIES or KICKBACKS

CITY OF

~— —

ISLAND OF GUAM

[state name of affiant signing below], being

first duly sworn, deposes and says that:

1. The name of the offering firm or individua is [state name of offeror company]
. Affiant is [state one
of the following: the offeror, a partner of the offeror, an officer of the offeror] making the foregoing
identified bid or proposal.

2. To the best of affiant’s knowledge, neither affiant, nor any of the offeror’s officers,
representatives, agents, subcontractors, or employees have violated, are violating the prohibition against
gratuities and kickbacks set forth in 2 GAR Division 4 § 11107(€). Further, affiant promises, on behalf
of offeror, not to violate the prohibition against gratuities and kickbacks as set forth in 2 GAR Division 4
§ 11107(e).

3. To the best of affiant’s knowledge, neither affiant, nor any of the offeror’'s officers,
representatives, agents, subcontractors, or employees have offered, given or agreed to give, any
government of Guam employee or former government employee, any payment, gift, kickback, gratuity or
offer of employment in connection with the offeror’s proposal.

4. | make these statements on behalf of myself as a representative of the offeror, and on behalf of
the offeror’ s officers, representatives, agents, subcontractors, and employees.

Signature of one of the following:
Offeror, if the offeror isan individual;
Partner, if the offeror isa partnership;
Officer, if the offeror is a corporation.

Subscribed and sworn to before me

this day of , 200

NOTARY PUBLIC
My commission expires ,

AG Procurement Form 004 (Jul. 12, 2010)



AFFIDAVIT RE ETHICAL STANDARDS

CITY OF )
) ss.
ISLAND OF GUAM )
[state name of affiant signing below], being first
duly sworn, deposes and says that:
The affiant is [state one of the following: the offeror,

a partner of the offeror, an officer of the offeror] making the foregoing identified bid or proposal. To the
best of affiant’s knowledge, neither affiant nor any officers, representatives, agents, subcontractors or
employees of offeror have knowingly influenced any government of Guam employee to breach any of the
ethical standards set forth in 5 GCA Chapter 5, Article 11. Further, affiant promises that neither he or
she, nor any officer, representative, agent, subcontractor, or employee of offeror will knowingly
influence any government of Guam employee to breach any ethical standards set forth in 5 GCA Chapter
5, Article 11. These statements are made pursuant to 2 GAR Division 4 § 11103(b).

Signature of one of the following:
Offeror, if the offeror isan individual;
Partner, if the offeror isa partnership;
Officer, if the offeror is acorporation.

Subscribed and sworn to before me

this day of 201

NOTARY PUBLIC
My commission expires ,

AG Procurement Form 005 (Jul. 12, 2010)



AFFIDAVIT re CONTINGENT FEES

CITY OF

ISLAND OF GUAM

[state name of affiant signing below], being first duly

sworn, deposes and says that:

1. The name of the offering company or individua is [state name of company]

2. Asapart of the offering company’ s bid or proposal, to the best of my knowledge, the offering
company has not retained any person or agency on a percentage, commission, or other contingent
arrangement to secure this contract. This statement is made pursuant to 2 GAR Division 4 11108(f).

3. Asapart of the offering company’ s bid or proposal, to the best of my knowledge, the offering
company has not retained a person to solicit or secure a contract with the government of Guam upon an
agreement or understanding for a commission, percentage, brokerage, or contingent fee, except for
retention of bona fide employees or bona fide established commercial selling agencies for the purpose of
securing business. This statement is made pursuant to 2 GAR Division 4 11108(h).

4. 1 make these statements on behalf of myself as a representative of the offeror, and on behalf of
the offeror’ s officers, representatives, agents, subcontractors, and employees.

Signature of one of the following:
Offeror, if the offeror is an individual;
Partner, if the offeror is a partnership;
Officer, if the offeror is a corporation.

Subscribed and sworn to before me

this day of , 201

NOTARY PUBLIC
My commission expires ,

AG Procurement Form 007 (Jul. 15, 2010)



Requirements for Compliance with Requirements of Section 3 of the Housing and Urban Development
Act 0f 1968 (12 U.S.C. 1701u) (Section 3) Provisions of 24CFR 75

Overview of Section 3 Requirements

Section 3 is a provision of the Housing and Urban Development Act of 1968 (12 U.S.C. 1701u) that is regulated by the
provisions of 24 CFR 75. Section 3 regulations ensure that employment and other economic opportunities generated by
certain HUD financial assistance shall, to the greatest extent feasible, and consistent with existing Federal, State and local
laws and regulations, be directed to low- and very low-income persons, particularly those who are recipients of
government assistance for housing, and to business concerns which provide economic opportunities to low- and very low-
income persons.

General Policy Statement:

It is the declared policy of GHURA that Equal Employment Opportunities shall be provided for every employee and
applicant for employment regardless of race, color, religion, sex, national origin, handicap, or economic status; and, that
through the award of contracts to contractors, vendors, and suppliers, that employment and business opportunities be
created for residents of GHURA properties and other qualified low- and very low-income persons residing on the island
of Guam. This policy does not end with the mere prohibition of discriminatory practices by programs receiving HUD
financial assistance or contractors, subcontractors, and vendors contracting with GHURA. GHURA recognizes its
obligation as well as the obligation of potential contractors, subcontractors, and vendors, to develop practical steps to
achieve the goal of providing meaningful, full-time permanent employment opportunities, as well as business
opportunities to GHURA Residents and other Section 3 eligible persons.

Such obligation shall be demonstrated not merely through inclusion of positive or “best effort” steps, but shall result in a
reasonable level of success in the recruitment, employment, and utilization of GHURA Residents and other Section 3
eligible persons and businesses in the workforce and subcontracting of work resulting out of the expenditure of HUD
funding. GHURA’s Board of Commission, through official resolution, shall examine and consider a contractor/vendor’s
success in providing employment and business opportunities to Authority Residents prior to acting on any proposed
contract award.

Eligibility:

Individuals and businesses that meet Section 3 criteria may seek Section 3 preference from GHURA or its
contractors/subcontractors for training, employment, or contracting opportunities generated by [public housing financial
assistance or housing and community development financial assistance]. To qualify as a Section 3 worker, Targeted
Section 3 worker or a Section 3 business concern, each must self-certify that they meet the applicable criteria.

Businesses who misrepresent themselves as Section 3 business concerns and report false information to GHURA may
have their contracts terminated as default and be barred from ongoing and future considerations for contracting
opportunities.

Applicability:

For public housing financial assistance, all funding is covered, regardless of the amount of expenditure or size of a
contract. This plan applies to development assistance, operating funds, capital funds, and all mixed-finance development.
For housing and community development financial assistance, this plan applies to housing rehabilitation, housing
construction, and other public construction projects that exceed $200,000 or more of housing and community
development financial assistance from one or more HUD programs. Applicability is determined at the project level.

For projects funded with Lead and Hazard Control and Healthy Homes Programs, this plan applies to projects that exceed
$100,000.

This plan also applies to projects that include multiple funding sources. Multiple funding source projects include projects
that include public housing financial assistance, housing and community development financial assistance for single or
multiple recipients, and the Lead Hazard Control and Healthy Homes Program.

Section 3 requirements do not apply to: 1) Material Supply Contracts - § 75.3(b), 2) Indian and Tribal Preferences - §
75.3(c), and 3) Other HUD assistance and other Federal assistance not subject to Section 3 §75.3 (d). However, for
financial assistance that is not subject to Section 3, recipients are encouraged to consider ways to support the purpose of
Section 3.



Purpose of this Policy and Compliance Plan:

The purposes of this Policy are to create sustained employment and other opportunities for Section 3 Beneficiaries and to
assist Contractors in understanding their Section 3 obligations so that they can be successful in meeting the
responsibilities of the Section 3 requirements. These purposes are accomplished through the guidance provided by
GHURA and assistance provided by GHURA’s Section 3 coordinator. This policy shall remain in effect for so long as it
remains consistent with federal regulations or amended by GHURA’s Board of Commissioners.

Numerical Goals for Section 3 Compliance:

Recipients and Contractors may demonstrate compliance with the “greatest extent feasible” requirement of Section 3 by
meeting the numerical goals set forth in this Section 3 Program for providing training, employment, and contracting
opportunities to Section 3 Residents and Section Business Concerns. Efforts to employ Section 3 Residents to the greatest
extent feasible should be made at all job levels.

GHURA, in its own operations, shall endeavor to achieve the goals of Section 3 and shall provide equal responsibility to
its contractors, vendors, and suppliers to implement progressive efforts to also attain compliance. In doing so, GHURA
shall evaluate contractors’ compliance towards achieving the goals of Section 3 and ensure a system of leveling sanctions
against contractor, vendor, or supplier for non-compliance and endeavor to take appropriate steps to ensure any such
concern is not permitted to participate in future GHURA procurement activities.

Section 3 Final Rule Benchmark Notice:

e 25% of all labor hours must be performed by a Section 3 worker.
e 5% of all labor hours must be performed by Targeted Section 3 workers

The numerical goals established above represent minimum numerical targets and all prospective contractors shall be
advised and encouraged to seek Section 3 participation to the greatest extent feasible. Any contractor that meets the
minimum numerical goals set forth above will be considered to have complied with the Section 3 requirements. Any
contractor that does not meet the numerical goals set forth above has the burden of demonstrating why it was not feasible
to meet the numerical goals. In the event no competing contractors were successful in meeting the minimum goals set
forth above, GHURA shall consider documentation provided by the contractor evidencing impediments encountered
despite actions taken to comply with the Section 3 Requirements. Such evidence shall be subject to the satisfaction of
GHURA. Any contractor found to be in non-compliance with Section 3 shall be considered ineligible for award.

All contractors submitting bids/proposals to the GHURA shall be required to complete certifications, as appropriate, as
acknowledgment of the Section 3 contracting and employment provisions as required by this section. Such certifications
shall be supported with adequate evidence to support representations made. The certifications required to be submitted
with the bid/proposal consist of the following:

Certification for business concerns seeking Section 3 preference.
Contractor certification of efforts to fully comply with employment and training provisions of Section 3.

Prior to the award of any contract the contractor shall enter into negotiations with GHURA for the purpose of
incorporating into the contract a provision for a specific number of Public Housing residents or other Section 3 residents
to be trained or employed on the contract. Such resulting provision shall obligate the contractor toward achieving not less
than the numerical goals listed above and shall be based on a detailed workforce analysis to be compiled by the contractor
and submitted to GHURA prior to award of contract.



All Workers

All Section 3 Workers

Targeted Section 3
Workers

Section 3 Worker and Targeted Section 3 Worker:

A Section 3 worker seeking certification shall submit self-certification documentation to the recipient contractor or
subcontractor, that the person is a Section 3 worker or Targeted Section 3 worker as defined in 24 CFR Part 75. For the
purposes of Section 3 worker eligibility, GHURA will use individual income rather than family/household income to
determine eligibility.

Individual Income Limits
FY2021 - ..
Income Limit Area Income Limit Category FY 2021 Income Limits
Extremely Low Income Limits
30% $14,350
GUAM Very Low Income Limits 50% $23,900
Low Income Limits 80% $38,200

Persons seeking the Section 3 worker preference shall demonstrate that it meets one or more of the following criteria
currently or when hired within the past five years, as documented:

1) A low or very low-income resident (the worker’s income for the previous or annualized calendar year is below
the income limit established by HUD); or

2) Employed by a Section 3 business concern; or
3) A YouthBuild participant.

Persons seeking the Targeted Section 3 worker preference shall demonstrate that it meets one or more of the following
criteria:

(For public housing financial assistance)

1) Employed by a Section 3 business concern or

2) Currently meets or when hired met at least one of the following categories as documented within the past five
years: a) A resident of public housing; or

b) A resident of other public housing projects or Section 8-assisted housing; or



¢) A YouthBuild participant.
(For housing and community development assistance)

1) Employed by a Section 3 business concern or

2) Currently meets or when hired met at least one of the following categories as documented within the past five
years: a) Living within the service area or the neighborhood of the project, as defined in 24 CFR Part 75.5; or b)
A YouthBuild participant.

Section 3 workers and Targeted Section 3 workers who are seeking preference in training and employment must submit
the Section 3 Worker and Targeted Section 3 Worker Certification Form from the GHURA office.

Example of the Section 3 Worker and Targeted Section Worker form is as follows:

Exhibit 1

Section 3 Worker and Targeted Section 3 Worker
Self-Certification Form

mmmmo Se.hw:pmnmu.l proside enployusent, vaining and contactng

£ Employes Alirmation
& hml.ms a cber pobdic sminicis pragnin. Yoo st o eleary “onbdental, and has mo

effoct on yeur empleyment. T affirm that the above staternents on his for: are rue, cormplete, and cormect 1o the best of my
Jaxwledge and belief T hereby certify, under penalty of law, that the following information is comect
Eligibility for Section 3 Worker ar Targeted Section 3 Worker Starus tohe best ofmy knowledge
A Section 3 worker seeking certification shall self-certify and submit this form o the Tecipient contractor Aty
o subcontractor, tha the person is 2 Section 3 workes or Targeted Section 3 Worker a5 defined in 24 CFR ‘mployee Address:
Lt Print Name: Date Hired:
Instructions: Enter select the ppropriate Iformation to Confiem your Section 3 worker or Targeted Signature: Date:
Section 3 Worker stats |
Employee Name:
FOR STRATIVE USE ONLY
¥, ispoinibiolpll Hive GG s the cnployee a Sevion 3 wokerbesod pemtheir sl
‘housng or 2 Housing Choice 2
Voucher Holder (Section §) s the employee a Targeted Section 3 worker based upon this i
P e OYa  DMNo
Was i am applicemt who wee bired aa 3 renul of the Sectiom 3 _ .
2. Areyoua residentof OYe ONo i e O¥e D%
GUAN?

If Ve, what is the name of the company?

In the field below, select the amount of individual income you believe you earm on on anmyal basis.
What wat the dste of hire?

1 Less than $10,000 130,001 $40,061 1Mare than 560,000
[01510,00L - 520,000 [C1$40,001- $30,000 EMPLOYERS MUST RETAIN THIS FORM IN THETR SECTION 3 COMPLIANCE FILE
CI520,001 - 530,000 CI$50,001- $60.000 FOR FIVE YEARS.
elect from ONE of
Iqualify sa

[DSection 3 Worker (2= defined on page 3 of Section 3 Worker Certification Form)

CiTargeted Section 3 Worker (a3 defined on page 3 of Section 3 Worker Certification Form)

Section 3 Program Participant Certification Procedure:

GHURA will certify Section 3 program participants who reside in GUAM or near the project site and who are seeking
preference in training and employment by completing and attaching adequate proof of Section 3 eligibility as required
(see Exhibit 1- Section 3 Participant Eligibility for Preference Form).

1. All persons living in GUAM or within the required radius of the project site who meet the Section 3 eligibility
guidelines.

2. Once this assessment is complete, the Section 3 Coordinator will determine if the individual needs the eligibility
requirements and is job ready.

3. Ifthe individual is deemed eligible for Section 3 participation and deemed not ready for employment, a referral
will be made to other agencies that are better equipped to address the individual’s needs, ie., substance abuse
providers, etc.

4. The Section 3 readiness component is a part of GHURA’s commitment to provide economic opportunities and
training to residents/eligible participants to become gainfully employed.

Section 3 Business Concern Certification:
Businesses that believe they meet the Section 3 Business requirements can may self-register in the HUD Business
registry, here: http://www.hud.gov/Sec3Biz. Businesses may seek Section 3 Business Concern preference by



demonstrating that it meets one or more of the following criteria:

1) At least 51 percent of the business is owned and controlled by low- or very low-income persons; or

2) At least 51 percent of the business is owned and controlled by current public housing residents or residents who

currently live in Section 8-assisted housing; or

3) Over 75 percent of the labor hours performed for the business over the prior three-month period are performed

by Section 3 workers.

Businesses that seek Section 3 preference shall certify, or demonstrate to GHURA contractors or subcontractors, that they
meet the definitions provided in the above. Businesses may demonstrate eligibility by submitting the Section 3 Business
Concern Certification Form, located at the GHURA office.

Section 3 Business Concern Certification Forms must be submitted at the time of bid/proposal. If GHURA previously
approved the business concern to be Section 3 certified, then the certification can be submitted along with the bid, as long
as the form is submitted within the prescribed expiration date. The Section 3 Business Concern Certification Form will
expire after 12 months. Establishing a 12 month certification of eligibility period allows GHURA the ability to assess
contractor performance to ensure the business is striving to meet the required goals.

Note: While registering as a Section 3 Business Concern may give a business certain preferences, such registration is not
a guarantee of such preferences that the business will be awarded any contractors or subcontracts by GHURA or its
contractors/vendors.

Example of a Certification for Business Concerns Seeking Section 3 Preference form is located below:

Exhibit 2

Certification for Business Concerns Seeking Section 3 Preference in
Contracting and Demonstration of Capability

Business
Name of Business:
Address of Business:
‘Name of Business Owxer - Business Concern Affirmation

Phone Number of Business Owner: T affirm that the above statements on this form are true, complete, and comrect to the best of my
Email Address of Business Owner - Imawledge and belief Tunderstand that businesses who misrepresent themselves as Section 3 business
concems and report false information to may have their contracts
] terminated as default and be barred from ongoing and future considerations for contracting
Preferred Contact i opportunities. | hereby certify. under penalty of faw. that the following information is corect to the
Same as sbove: I best of my knowledge.

Neme of Preferred Contact: |
Phone Number of Preferred Contact: |

Print Name:

Type of Business (select from the following options): Signature: Date:

*Corafcaion axpiecs Wi i onchs of o d f lgnaaur Tformation rgarding Serion 3 Busivess Comserrs
O Corporaticn O Partnership O SoleProprietorship [0 Joint Venture can be found at 24 CFR 75

FOR ADMINISTRATIVE USE ONLY

Select from ONE of the following three options below that applies: Ts tha business 2 Section 3 business concen based upon their certification?
1 At least 51 percent of the business is owned and controlled by low- or very low-income persons (Refer s o S,
to income guidelines on page 3) YEARS. ) R

3 At least 51 percent of the business is owned and controlled by current public housing residents or
residents who currently Live in Section -zssisted housing

1 Over 75 percent of the labor hours performed for the business over the prior thres-month period are
performed by Section 3 workers (Refer o definition on page 3).



Section 3 Recruitment and New hires:

Contractors are expected to make best efforts to achieve the benchmarks and Section 3 Worker priorities outlined in this
Policy and at 24 CFR Part 75. This section provides guidance for the recruitment of New Hires who are Section 3
Workers and Targeted Section 3 Workers to assist Contractors in meeting their benchmarks and obligations.

A. Recruitment Efforts:

1.

GHURA maintains a database of employment-ready Section 3 Workers/Targeted Section 3 Workers who
meet certain minimum qualifications for various categories of employment. Upon receipt of a completed
Section 3 Job Order Form from Contractor/Subcontractor, GHURA will provide referrals of qualified
candidates from the database. Contractors are expected to provide GHURA with the Section 3 Job Order
Form in sufficient time to identify prospective candidates, prepare and refer them for interviews and secure
employment in advance project commencement.

Contractors/Subcontractors are also to advertise Job Announcements within the project site area.

Please see Exhibit 3.

Upon receipt of a Section 3 Job Order Form, GHURA will refer qualified candidates for interview for each
available position. Contractors are expected to give each referred candidate full consideration for available
positions.

Independent of GHURA’s efforts and referrals, Contractors shall engage in independent employment
recruitment efforts and follow the Section 3 Worker and Targeted Section 3 Worker order in of hiring priority
as identified in this policy.

Contractors shall submit to GHURA their interview notes, including reasons for denial of employment or
training opportunity in the future, as applicable.

B. Section 3 Worker and Targeted Section 3 Worker New Hires:

1.

All Section 3 Worker and Targeted Section 3 Worker New Hires shall be employees of the Contractor and
shall have all the protections afforded to employees under state, federal and local laws. Contractors are
expected to impose the same hiring requirements and personnel rules and policies upon Section 3 Worker
New Hires as are imposed upon their other employment candidates and employees. GHURA expects and
requires Contractors to abide by equal pay for equal work principles.

Contractors are required to report to GHURA within five (5) business days of hiring Section 3 Workers and
Targeted Section 3 Workers and shall provide to GHURA a completed Section 3 Worker and Targeted
Section 3 Worker form.

C. Apprenticeship Programs:

1.

Contractors who employ apprentices are required to utilize apprenticeship programs approved by the Federal
Department of Labor (DOL)

Contractors who employ apprentices on construction projects that are subject to the Davis-Bacon Wage Act
are required to adhere to all legal requirements for wage rates and ratios of apprentices to journeymen set
forth.

D. Limitations:
Contractors retain the sole discretion and control over any hiring and personnel decisions. GHURA cannot and
will not exercise any control over any of the Contractor’s employees, including New Hires, regardless of whether
they were referred by GHURA or are Section 3 Workers/Targeted Section 3 Workers recruited through other
means.

Safe Harbor Compliance: 25% of total hours or 5% of hours contracted to targeted workers:

It is the responsibility of contractors to implement efforts to achieve Section 3 compliance. Any contractor that does not
meet the Section 3 benchmarks must demonstrate why meeting the benchmarks were not feasible. All contractors
submitting bids or proposals to GHURA are required to certify that they will comply with the requirements of Section 3.



Good Faith and Qualitative Efforts:
Qualitative efforts to satisfy its benchmark goals, which may include, but are not limited to the following:

1. Engaging in outreach efforts to generate job applicants who are Targeted Section 3 Workers, including
notifying GHURA's Section 3 Coordinator , posting job openings at the job site, HUD Opportunity Portal, social
media pages, contacting Resident Advisory Councils, and other platforms;

2. Contacting agencies administering Department of Labor YouthBuild Programs, and requesting their assistance
in recruiting Department of Labor YouthBuild Program participants for training opportunities and employment
positions;

3. Consulting with state and local agencies administering training programs, such as those funded through
Workforce Investment Act, unemployment compensation programs, community organizations and other officials
or organizations to assist with training and recruiting Section 3 Workers and Targeted Section 3 Workers;

4. Holding job fairs;

5. Providing or connecting Section 3 Workers and Targeted Section 3 Workers with assistance in seeking
employment, including: drafting resumes, preparing for interviews, and finding job opportunities connecting
residents to job placement services;

6. Providing or referring Section 3 Workers to services supporting work readiness and retention (e.g., work
readiness activities, interview clothing, test fees, transportation, child care);

7. Assisting Section 3 Workers to obtain financial literacy training and/or coaching;

8. Engaging in outreach efforts to identify and secure bids from Section 3 Business Concerns.

9. Providing technical assistance to help Section 3 Business Concerns understand and bid on contracts;
10. Dividing contracts into smaller jobs to facilitate participation by Section 3 Business Concerns;

11. Providing bonding assistance, guaranties, or other efforts to support viable bids from Section 3 Business
Concerns;

12. Promoting use of Section 3 Business Registries designed to create opportunities for Section 3, disadvantaged
and small businesses

Documented Efforts:

Contractors shall document efforts taken to recruit and interview Section 3 Workers/Targeted Section 3 Workers for hire
and shall, upon reasonable request, provide GHURA with documentation that demonstrates such efforts, including
interview notes, which shall include reasons for denial of employment or other actions as applicable.

Lack of Compliance:

A Contractor’s failure to satisfy the requirements of this section may result in GHURA’s determination that the Contractor
has failed to demonstrate good faith and qualitative efforts to comply with the requirements of Section 3 and this Policy,
and may subject Contractor to the penalties for default.

Reporting Requirements:
For Section 3 covered contracts, contractors must submit the Section 3 Performance and Summary Report to GHURA’s
Section 3 Coordinator on a monthly basis, and the annual reporting requirement set forth in that form’s instructions.

1) Monthly Reporting -

1) Contractors are required to submit monthly activity reports to GHURA’s Section 3 Coordinator
alicej@ghura.org by the 300 day of each month




2) Annual Reporting -
i) Once a project is completed, contractors must submit a final Section 3 cumulative report for the program year.
ii) Upon the completion of a project, GHURA’s Section 3 Coordinator will conduct a final review of the
project’s overall performance and compliance.
iil) GHURA'’s Section 3 Coordinator will submit the Section 3 data into required reporting system to HUD at the
respective reporting period.

Internal Section 3 Complaint Procedure:
In an effort to resolve complaints generated due to non-compliance through an internal process, GHURA encourages
submittal of such complaints to its Section 3 Coordinator as follows:

1) Complaints of non-compliance should be filed in writing and must contain the name of the complainant and brief
description of the alleged violation of 24 CFR Part 75.

2) Complaints must be filed within 14 calendar days after the complainant becomes aware of the alleged violation.

3) An investigation will be conducted if complaint is found to be valid. GHURA will conduct an informal, but thorough
investigation affording all interested parties, if any, an opportunity to submit testimony and/or evidence pertinent to the
complaint.

4) GHURA will provide written documentation detailing the findings of the investigation. GHURA will review the
findings for accuracy and completeness before it is released to complainants. The findings will be made available no later
than 30 days after the filing of complaint. If complainants wish to have their concerns considered outside of GHURA a
complaint may be filed with:

The HUD program office responsible for the public housing financial assistance or the Section 3 project, or to the local
HUD field office. These offices can be found through the HUD website, www.hud.gov/.



Appendices A: Definitions
The terms HUD, Public housing, and Public Housing Agency (PHA) are defined in 24 CFR part 5.

The following definitions also apply to 24 CFR Part 75 HUD’s Economic Opportunities for Low-and Very Low-Income
Persons:

1937 Act means the United States Housing Act of 1937, 42 U.S.C. 1437 et seq. activities related to Public Housing
Contractor means any entity entering into a contract with:
(1) A recipient to perform work in connection with the expenditure of public housing financial assistance or for work
in connection with a Section 3 project; or

(2) A sub recipient for work in connection with a Section 3 project.

Labor hours means the number of paid hours worked by persons on a Section 3 project or by persons employed with
funds that include public housing financial assistance.

Low-income person means a person as defined in Section 3(b)(2) of the 1937 Act, at or below 80% AMI. Note that
Section 3 worker eligibility uses individual income rather than family/household income.

Material supply contracts means contracts for the purchase of products and materials, including, but not limited to,
lumber, drywall, wiring, concrete, pipes, toilets, sinks, carpets, and office supplies.

Professional services means non-construction services that require an advanced degree or professional licensing,
including, but not limited to, contracts for legal services, financial consulting, accounting services, environmental
assessment, architectural services, and civil engineering services.

Public housing financial assistance means assistance as defined in 24 CFR Part 75.3(a)(1).

Public housing project is defined in 24 CFR 905.108.

Recipient means any entity that receives directly from HUD public housing financial assistance or housing and

community development assistance that funds Section 3 projects, including, but not limited to, any State, local
government, instrumentality, PHA, or other public agency, public or private nonprofit organization.

Section 3 means Section 3 of the Housing and Urban Development Act of 1968, as amended (12 U.S.C. 1701u).
Section 3 business concern means:

(1) A business concern meeting at least one of the following criteria, documented within the last six-month period:

) It is at least 51 percent owned and controlled by low- or very low-income persons;

(i1) Over 75 percent of the labor hours performed for the business over the prior three-month period are
performed by Section 3 workers; or

(iii) It is a business at least 51 percent owned and controlled by current public housing residents or residents who

currently live in Section 8-assisted housing.

(2) The status of a Section 3 business concern shall not be negatively affected by a prior arrest or conviction of its
owner(s) or employees.

(3) Nothing in this part shall be construed to require the contracting or subcontracting of a Section 3 business concern.
Section 3 business concerns are not exempt from meeting the specifications of the contract.



Section 8-assisted housing refers to housing receiving project-based rental assistance or tenant-based assistance under
Section 8 of the 1937 Act.

Service area or the neighborhood of the project means an area within one mile of the Section 3 project or, if fewer than
5,000 people live within one mile of a Section 3 project, within a circle centered on the Section 3 project that is sufficient
to encompass a population of 5,000 people according to the most recent U.S. Census.

Subcontractor means any entity that has a contract with a contractor to undertake a portion of the contractor's obligation
to perform work in connection with the expenditure of public housing financial assistance or for a Section 3 project.

Subrecipient has the meaning provided in the applicable program regulations or in 2 CFR 200.93.
Targeted Section 3 worker has the meanings provided in 24 CFR Part 75.11, 75.21, or 75.29, and does not exclude an

individual that has a prior arrest or conviction.

Very low-income person means the definition for this term set forth in section 3(b) (2) of the 1937 Act (at or below 50%
AMI)

YouthBuild programs refers to YouthBuild programs receiving assistance under the Workforce Innovation and
Opportunity Act (29 U.S.C. 3226).
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Exhibit 1

Section 3 Worker and Targeted Section 3 Worker

Self-Certification Form

The purpose of HUD’s Section 3 program is to provide employment, training and contracting
opportunities to low-income individuals, particularly those who are recipients of government assistance
for housing or other public assistance programs. Your response is voluntary, confidential, and has no
effect on your employment.

Eligibility for Section 3 Worker or Targeted Section 3 Worker Status

A Section 3 worker seeking certification shall self-certify and submit this form to the recipient contractor
or subcontractor, that the person is a Section 3 worker or Targeted Section 3 Worker as defined in 24 CFR
Part 75.

Instructions: Enter/select the appropriate information to confirm your Section 3 worker or Targeted
Section 3 Worker status.

Employee Name:

1. Are you a resident of public 0Yes [1No
housing or a Housing Choice
Voucher Holder (Section 8)

2. Are you a resident of OYes ONo
GUAM)?

In the field below, select the amount of individual income you believe you earn on an annual basis.

O Less than $10,000 [ $30,001- $40,001 [0 More than $60,000
J $10,001 - $20,000 [ $40,001- $50,000
J $20,001 - $30,000 [ $50,001- $60,000

Select from ONE of the following two options below:

I qualify as a:
OSection 3 Worker (as defined on page 3 of Section 3 Worker Certification Form)

LTargeted Section 3 Worker (as defined on page 3 of Section 3 Worker Certification Form)

GHURA SECTION 3 FORM-01A
pg. 1




Exhibit 1

Employee Affirmation

I affirm that the above statements on this form are true, complete, and correct to the best of my
knowledge and belief. I hereby certify, under penalty of law, that the following information is correct
to the best of my knowledge.

Employee Address:
Print Name: Date Hired:
Signature: Date:

FOR ADMINISTRATIVE USE ONLY
Is the employee a Section 3 worker based upon their self-
. . L Yes
certification?

Is the employee a Targeted Section 3 worker based upon their self-

certification? O Yes

Was this an applicant who was hired as a result of the Section 3

project? O Yes

If Yes, what is the name of the company?

What was the date of hire?

EMPLOYERS MUST RETAIN THIS FORM IN THEIR SECTION 3 COMPLIANCE FILE
FOR FIVE YEARS.

GHURA SECTION 3 FORM-01A
pg. 2




Exhibit 2

Certification for Business Concerns Seeking Section 3 Preference in
Contracting and Demonstration of Capability

Business Information

Name of Business:

Address of Business:

Name of Business Owner :

Phone Number of Business Owner:

Email Address of Business Owner :

Preferred Contact Information

Same as above: [

Name of Preferred Contact:

Phone Number of Preferred Contact:

Type of Business (select from the following options):

0 Corporation O Partnership O Sole Proprietorship [ Joint Venture

Select from ONE of the following three options below that applies:

0] At least 51 percent of the business is owned and controlled by low- or very low-income persons (Refer
to income guidelines on page 3)

0] At least 51 percent of the business is owned and controlled by current public housing residents or
residents who currently live in Section 8-assisted housing.

01 Over 75 percent of the labor hours performed for the business over the prior three-month period are
performed by Section 3 workers (Refer to definition on page 3).

GHURA SECTION 3 FORM-01B
pg. 1




Exhibit 2

Business Concern Affirmation
I affirm that the above statements on this form are true, complete, and correct to the best of my
knowledge and belief. I understand that businesses who misrepresent themselves as Section 3 business
concerns and report false information to GHURA may have their contracts terminated as default and be
barred from ongoing and future considerations for contracting opportunities. [ hereby certify, under
penalty of law, that the following information is correct to the best of my knowledge.

Print Name:

Signature: Date:

*Certification expires within six months of the date of signature Information regarding Section 3 Business Concerns
can be found at 24 CFR 75.5

FOR ADMINISTRATIVE USE ONLY

Is the business a Section 3 business concern based upon their certification?

OYes ONo

EMPLOYERS MUST RETAIN THIS FORM IN THEIR SECTION 3 COMPLIANCE FILE FOR FIVE
YEARS.

GHURA SECTION 3 FORM-01B
pg. 2




Exhibit 3

JOB POSTING

We're looking for:

Laborer
Carpenter
Mason

Certified Mechanics

Email your resume and apply at example(@mail.com

Inquire at:
(Phone number)
(Address here)



Exhibit 4

Contractor Certification to Efforts to Fully Comply with Employment and Training Provisions of Section
3 Provisions of 24CFR 75

The bidder represents and certifies as part of its bid/offer the following:

L] Section 3 Business concern and has submitted the required certification with the bid. A Section 3 Business concern
means a business concern:
e 1) Atleast 51 percent of the business is owned and controlled by low- or very low-income persons; or
e 2) Atleast 51 percent of the business is owned and controlled by current public housing residents or
residents who currently live in Section 8-assisted housing; or
e 3) Over 75 percent of the labor hours performed for the business over the prior three-month period are
performed by Section 3 workers.

LI I am not a Section 3 Business concern but who has and will continue to seek compliance with Section 3 by certifying to
the following efforts to be undertaken.

Efforts to award subcontractor to Section 3 concerns (Check all that apply)

[ Contacting business assistance agencies, minority contractors associations and community organizations to inform them
of the contracting opportunities and requesting their assistance in identifying Section 3 businesses which may solicit
bids for a portion of the work.

[JAdvertising contracting opportunities by posting notices, which provide general information about the work to be
contracted and where to obtain additional information, in the common areas of the applicable development(s) owned and
managed by the Housing Authority.

UIProviding written notice to all known Section 3 business concerns of contracting opportunities. This notice should be in
sufficient time to allow the Section 3 business concerns to respond to bid invitations

[Following up with Section 3 business concerns that have expressed interest in the contracting opportunities

[1Coordinating meetings at which Section 3 business concerns could be informed of specific elements of the work for
which subcontract bids are being sought

[LIConducting workshops on contracting procedures and specific contracting opportunities in a timely manner so that
Section 3 business concerns can take advantage of contracting opportunities

[JAdvising Section 3 business concerns as to where they may seek assistance to overcome barriers such as inability to
obtain bonding, lines of credit, financing, or insurance, and aiding Section 3 businesses in qualifying for such bonding,
financing, insurance, etc.

LIWhere appropriate, by breaking out contract work into economically feasible units to facilitate participation by Section 3
businesses

[1Entering into a “first source” hiring agreements with organizations representing Section 3 residents




Exhibit 4

L] Establishing training programs, which are consistent with the requirements of the Department of Labor, specifically for
Section 3 residents in the building trades

L] Advertising employment and training positions to dwelling units

[J Contacting resident councils and other resident organizations in the affected housing development to request assistance
in notifying residents of the training and employment positions to be filled

[] Undertaking such continued job training efforts as may be necessary to ensure the continued employment of Section 3

residents previously hired for employment opportunities.

Section 3 Efforts to comply affirmation
I affirm that the above statements on this form are true, complete, and correct to the best of my
knowledge and belief. I understand that businesses who misrepresent themselves as Section 3
business concerns and report false information to GHURA may have their contracts terminated as
default and be barred from ongoing and future considerations for contracting opportunities. I hereby
certify, under penalty of law, that the following information is correct to the best of my knowledge.

Print Name & Title:

Signature: Date:

Bidder/offeror, if the Bidder/offeror is an Individual Partner, if the Bidder/offeror is a Partnership Officer, if the
Bidder/offeror is a Corporation

Print Name & Title:

Signature: Date:

Bidder/offeror, if the Bidder/offeror is an Individual Partner, if the Bidder/offeror is a Partnership Officer, if the
Bidder/offeror is a Corporation

*Certification expires within six months of the date of signature Information regarding Section 3 can be found at 24 CFR 75.5

FOR ADMINISTRATIVE USE ONLY

Is the business a Section 3 compliance based upon their certification?

OYes [INo

EMPLOYERS MUST RETAIN THIS FORM IN THEIR SECTION 3 COMPLIANCE FILE FOR FIVE
YEARS.
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GHURA Section 3 Job Order Form

The following job order shall be completed by vendors to request assistance in recruiting Section 3 Workers when they
have new hire needs. The form should be submitted to the Section 3 Compliance Coordinator (ccabral@ghura.org) as
soon as the contractor is aware of the hiring need. GHURA will use the form to identify and recruit candidates to fill the
position. A separate job order must be completed for each position title.

This job order is not a substitute for recruitment efforts by the contractor/subcontractor. You are encouraged to engage in
independent outreach efforts, including posting this job opening at the job site and posting at HUD Opportunity Portal.
For hiring priorities, refer to your contract, or inquire with the Section 3 Compliance Administrator.

PART I: CONTRACTOR INFORMATION:

Contractor Name: Project Description: GHURA Contract Number
Point of Contact Title : Telephone: Email:
Work/Project Start Date Work/Project End Date: Notes:

PART II: JOB DETAILS:

Job Title: Job Start Date: Job End Date:
Job Location: Pay Rate: Required Skills/Experience:
Required Licenses/Certifications: Work Hours/Days:

PART III: CONTRACTOR EFFORTS:

Would your business be able to provide training or refer the Section 3 Worker to a

local agency administering training programs? L Yes LINo

This form was completed by:

Name : Date : Signature:



Contractor Certification to Efforts to Fully Comply with Employment and Training Provisions of Section
3 Provisions of 24CFR 75

The bidder represents and certifies as part of its bid/offer the following:

01 Section 3 Business concern and has submitted the required certification with the bid. A Section 3 Business concern
means a business concern:
e 1) Atleast 51 percent of the business is owned and controlled by low- or very low-income persons; or
e 2) Atleast 51 percent of the business is owned and controlled by current public housing residents or
residents who currently live in Section 8-assisted housing; or
e 3) Over 75 percent of the labor hours performed for the business over the prior three-month period are
performed by Section 3 workers.

[J I am not a Section 3 Business concern but who has and will continue to seek compliance with Section 3 by certifying to
the following efforts to be undertaken.

Efforts to award subcontractor to Section 3 concerns (Check a minimum of two items)

[J Contacting business assistance agencies, minority contractors associations and community organizations to inform them
of the contracting opportunities and requesting their assistance in identifying Section 3 businesses which may solicit
bids for a portion of the work.

[JAdvertising contracting opportunities by posting notices, which provide general information about the work to be
contracted and where to obtain additional information, in the common areas of the applicable development(s) owned and
managed by the Housing Authority.

UIProviding written notice to all known Section 3 business concerns of contracting opportunities. This notice should be in
sufficient time to allow the Section 3 business concerns to respond to bid invitations

[Following up with Section 3 business concerns that have expressed interest in the contracting opportunities

[1Coordinating meetings at which Section 3 business concerns could be informed of specific elements of the work for
which subcontract bids are being sought

[1Conducting workshops on contracting procedures and specific contracting opportunities in a timely manner so that
Section 3 business concerns can take advantage of contracting opportunities

[1Advising Section 3 business concerns as to where they may seek assistance to overcome barriers such as inability to
obtain bonding, lines of credit, financing, or insurance, and aiding Section 3 businesses in qualifying for such bonding,
financing, insurance, etc.

LIWhere appropriate, by breaking out contract work into economically feasible units to facilitate participation by Section 3
businesses

[Entering into a “first source” hiring agreements with organizations representing Section 3 residents

GHURA FORM 13




] Establishing training programs, which are consistent with the requirements of the Department of Labor, specifically for

Section 3 residents in the building trades
U] Advertising employment and training positions to dwelling units

[J Contacting resident councils and other resident organizations in the affected housing development to request assistance
in notifying residents of the training and employment positions to be filled

[] Undertaking such continued job training efforts as may be necessary to ensure the continued employment of Section 3

residents previously hired for employment opportunities.

Section 3 Efforts to comply affirmation
I affirm that the above statements on this form are true, complete, and correct to the best of my
knowledge and belief. I understand that businesses who misrepresent themselves as Section 3
business concerns and report false information to GHURA may have their contracts terminated as
default and be barred from ongoing and future considerations for contracting opportunities. I hereby
certify, under penalty of law, that the following information is correct to the best of my knowledge.

Print Name & Title:

Signature: Date:

Bidder/offeror, if the Bidder/offeror is an Individual Partner, if the Bidder/offeror is a Partnership Officer, if the
Bidder/offeror is a Corporation

Print Name & Title:

Signature: Date:

Bidder/offeror, if the Bidder/offeror is an Individual Partner, if the Bidder/offeror is a Partnership Officer, if the
Bidder/offeror is a Corporation

*Certification expires within six months of the date of signature Information regarding Section 3 can be found at 24 CFR 75.5

FOR ADMINISTRATIVE USE ONLY

Is the business a Section 3 compliance based upon their certification?

OYes [OINo
EMPLOYERS MUST RETAIN THIS FORM IN THEIR SECTION 3 COMPLIANCE FILE FOR FIVE
YEARS.

GHURA FORM 13




Certification for Business Concerns Seeking Section 3 Preference in
Contracting and Demonstration of Capability

Business Information

Name of Business:

Address of Business:

Name of Business Owner :

Phone Number of Business Owner:

Email Address of Business Owner :

Preferred Contact Information

Same as above: [

Name of Preferred Contact:

Phone Number of Preferred Contact:

Type of Business (select from the following options):

O Corporation O Partnership O Sole Proprietorship [ Joint Venture

Select from ONE of the following three options below that applies:

0] At least 51 percent of the business is owned and controlled by low- or very low-income persons (Refer
to income guidelines on page 3)

0] At least 51 percent of the business is owned and controlled by current public housing residents or
residents who currently live in Section 8-assisted housing.

01 Over 75 percent of the labor hours performed for the business over the prior three-month period are
performed by Section 3 workers (Refer to definition on page 3).

L1 N/A if the bidder is not claiming Section 3 preference.

GHURA SECTION 3 FORM-01B
pg. 1




Business Concern Affirmation
I affirm that the above statements on this form are true, complete, and correct to the best of my
knowledge and belief. I understand that businesses who misrepresent themselves as Section 3 business
concerns and report false information to GHURA may have their contracts terminated as default and be
barred from ongoing and future considerations for contracting opportunities. I hereby certify, under
penalty of law, that the following information is correct to the best of my knowledge.

Print Name:

Signature: Date:

*Certification expires within six months of the date of signature Information regarding Section 3 Business Concerns
can be found at 24 CFR 75.5

FOR ADMINISTRATIVE USE ONLY

Is the business a Section 3 business concern based upon their certification?

OYes ONo
EMPLOYERS MUST RETAIN THIS FORM IN THEIR SECTION 3 COMPLIANCE FILE FOR FIVE
YEARS.

GHURA SECTION 3 FORM-01B
pg. 2




The Guam Housing and Urban Renewal Authority Section 3 Income Limits

Eligibility Guidelines

The workers income must be at or below the amount provided below for an individual (household of 1)
regardless of actual household size.

Individual Income Limits

FY20_ Income Limits FY20__ Income Limits
Income Limit Area Category
Extremely Low Income Limits $14,350
30%
GUAM Very Low Income Limits $23,900
50%
Low Income Limits $38,200
80%

Section 3 Worker Definition:

e A low or very low-income resident (the worker’s income for the previous or annualized calendar
year is below the income limit established by HUD); or

e Employed by a Section 3 business concern; or
e A Youth Build participant
Targeted Section 3 Worker Definition:
e Employed by a Section 3 business concern or

e Currently meets or when hired met at least one of the following categories as documented
within the past five years:

0 A resident of public housing; or
0 A resident of other public housing projects or Section 8-assisted housing; or

0 A YouthBuild participant.

GHURA SECTION 3 FORM-01B
pg. 3




Law to be Observed

1. The Proposer is to be familiar with federal and local laws, codes, ordinances,
and regulations which, in any manner, affect those engaged or employed in the work
or the material or equipment used in or upon the site, or in any way affect the
conduct of the work. No place of misunderstanding or ignorance on the part of the
Arbitrator will in any way serve to modify the provision of the contract.

2. Restriction Against Contractors Employing Convicted Sex Offenders from
Working at Government of Guam Venues. (§5253 of Title 5 Guam Code
Annotated).

(a) No person convicted of a sex offense under the provisions of Chapter 25 of Title
9 Guam Code Annotated, or an offense as defined in Article 2 of Chapter 28, Title 9
GCA in Guam, or an offense in any jurisdiction which includes, at a minimum all of
the elements of said offenses, or who is listed on the Sex Offender Registry, and who
is employed by a business contracted to perform services for an agency or
instrumentality of the Government of Guam other than a public highway;

By submission of this bid or offer, each Vendor and each person signing on behalf of any Vendor
certifies, and in the case of a joint bids or offers each party thereto certifies as to its own organization,
under penalty of perjury, that to the best of his knowledge and belief will be in compliance:

Print Name: Print Name:
Signature: Signature:
Title: Title:

Bidder/offeror, if the Bidder/offeror is an Individual
Partner, if the Bidder/offeror is a Partnership
Officer, if the Bidder/offeror is a Corporation

Company Name:

Date:

Bidder/offeror, if the Bidder/offeror is an Individual
Partner, if the Bidder/offeror is a Partnership
Officer, if the Bidder/offeror is a Corporation

Company Name:

Date:

GHURA Form 9



Bidder’s Qualifications

All questions must be answered and the data given must be clear and comprehensive. This statement must be
notarized. If necessary, add separate sheets for items requiring additional explanation. This information may be
submitted in a separate sealed envelope marked CONFIDENTIAL “Bidder's Qualifications and Financial
Statement”. In the event your bid is not selected for award, this envelope will be returned to the Contractor
unopened.

1. Name of Bidder 2. Date organized

3. Permanent main office address 4. State incorporated

5. How many years have you been engaged in the contracting
business under your present firm name?

6. Listing of current contracts: (Schedule these, showing nature of the work, gross amount of each contract, anticipated dates for
completion, name and telephone number of owner's representative).

7. General character of work usually performed by your company.

8. Have you ever failed to complete any work awarded to you? If so, where and why?

9. Have you ever defaulted on a contract?

10. List the three (3) most important structures recently completed by your company, stating approximate cost of each, month and year
completed, name and telephone number of owner's representative.

11. List your major equipment available for use on this contract.

12. Experience in construction work similar in importance to this project.

Guam Housing and Urban Renewal Authority
form GHURA 010
Page 1




Bidder’s Qualifications

13. Background and experience of the principal members of your firm, including the officers and proposed construction superintendent.

14. Credit available for administration of this contract, furnish written evidence.

Guam Housing and Urban Renewal Authority
form GHURA 010
Page 2




Bidder’s Qualifications

15. Financial report not more than three (3)) months old and containing a balance sheet providing at least the following information.

CURRENT ASSETS:

Cash

Joint Venture Accounts

Accounts Receivable

Notes Receivable

Accrued Interest on Notes

Deposits

Material and Prepaid Expense
Total Current Assets

FIXED ASSETS - NET
OTHER ASSETS

TOTAL ASSETS:

CURRENT LIABILITIES

Accounts Payable

Notes Payable

Accrued Interest on Notes
Provision for Income Taxes

ASSETS

LIABILITIES AND CAPITAL

Advances Received from Owners

Accrued Salaries
Accrued Payroll Taxes
Other

Total Current Liabilities

OTHER LIABILITIES

CAPITAL
Capital Stock

Authorized and Outstanding Shares,

Par Value
Earned Surplus

TOTAL LIABILITIES AND CAPITAL

Balance Sheet

The undersigned hereby authorizes and requests any person, firm, or corporation to furnish any information requested by the Guam Housing and Urban Renewal
Authority in verification of the recitals comprising this Statement of Bidder's Qualifications.

Signature of Bidder

Name of Bidder

Date

Title of Bidder

Sworn to before me this

day of , 20

Notary Public
My Commission Expires

Guam Housing and Urban Renewal Authority
form GHURA 010
Page 3




General Conditions for Construction

Contracts - Public Housing Programs

U.S. Department of Housing and Urban
Development

Office of Public and Indian Housing
OMB Approval No. 2577-0157 (exp. 11/30/2023)

Applicability. This form is applicable to any

construction/development contract greater than $250,000.

Public reporting burden for this collection of information is estimated to average 1 hour. This includes the time for collecting, reviewing, and reporting the
data. The information requested is required to obtain a benefit. This form includes those clauses required by OMB's common rule on grantee procurement,
implemented at HUD in 2 CFR 200, and those requirements set forth in Section 3 of the Housing and Urban Development Act of 1968 and its amendment
by the Housing and Community Development Act of 1992, implemented by HUD at 24 CFR Part 75. The form is required for construction contracts
awarded by Public Housing Agencies (PHAs). The form is used by Housing Authorities in solicitations to provide necessary contract clauses. If the form
were not used, PHAs would be unable to enforce their contracts. There are no assurances of confidentiality. HUD may not conduct or
sponsor, and an applicant is not required to respond to a collection of information unless it displays a currently valid OMB control number.

T
Clause Page Clause Page
1 Definitions 2 AC ative Requireme
2| Contractor’s Responsibility for Work 2 25, Contract Period 9
3.| Architect’s Duties, Responsibilities and Authority 2 26. Order of Precedence 9
4, Other Contracts 3 27. Payments 9
O on Req eme 28. Contract Modifications 10
5.| Preconstruction Conference and Notice to Proceed 3] 29. Changes 10
6.| Construction Progress Schedule 3| 30. Suspension of Work 11
7. Site Investigation and Conditions Affecting the Work 3| 31 Disputes 11
8.| Differing Site Conditions 4| 32. Default 11
9.| Specifications and Drawings for Construction 4| 33. Liquidated 12
10.| As-Built Drawings 5| 34. Termination of Convenience 12
11.| Material and Workmanship 5| 35. Assignment of Contract 12
12.| Permits and Codes 5| 36. Insurance 12
13.| Health, Safety, and Accident Prevention 6 | 37. Subcontracts 13
- . . Subcontracting with Small and Minority Firms, Women'’s

14, 6 | 38. 13

Temporary Buildings and Transportation Materials Business Enterprise, and Labor Surplus Area Firms
15.| Availability and Use of Utility Services 6| 39. Equal Employment Opportunity 13

) - ) Employment, Training, and Contracting Opportunities for

16, 40. 14

6 Erotgctlontobliﬁlstmg Vggljetanon, Strutctures, 0 Low-Income Persons, Section 3 of the Housing and

quipment, Ltilities, and Improvements 6 Urban Development Act of 1968
17.| Temporary Buildings and Transportation Materials 71 41. Interest of Members of Congress 15
18.| Clean Air and Water 7| 42. Interest of Members, Officers, or Employees and 15
Former Members, Officers, or Employees
19.| Energy Efficiency 7 | 43. Limitations on Payments Made to Influence 15
20.| Inspection and Acceptance of Construction 7| 44. Royalties and Patents 15
21.| Use and Possession Prior to 8 | 45. Examination and Retention of Contractor’'s Records 15
22| Warranty of Title 8 | 46. Labor Standards-Davis-Bacon and Related Acts 15
23| Warranty of 8 | 47. Non-Federal Prevailing Wage Rates 19
24 Prohibition Against 9| 48. Procurement of Recovered 19
Liens Materials
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1. Definitions

(a) “Architect” means the person or other entity engaged by
the PHA to perform architectural, engineering, design,
and other services related to the work as provided for in
the contract. When a PHA uses an engineer to act in this
capacity, the terms “architect” and “engineer” shall be
synonymous. The Architect shall serve as a technical
representative of the Contracting Officer. The Architect’s
authority is as set forth elsewhere in this contract.

(b) “Contract” means the contract entered into between the
PHA and the Contractor. It includes the forms of Bid, the
Bid Bond, the Performance and Payment Bond or Bonds
or other assurance of completion, the Certifications,
Representations, and Other Statements of Bidders (form
HUD-5370), these General Conditions of the Contract for
Construction (form HUD-5370), the applicable wage rate
determinations from the U.S. Department of Labor, any
special conditions included elsewhere in the contract, the
specifications, and drawings. It includes all formal
changes to any of those documents by addendum,
change order, or other modification.

(c) “Contracting Officer” means the person delegated the au-
thority by the PHA to enter into, administer, and/or
terminate this contract and designated as such in writing
to the Contractor. The term includes any successor
Contracting Officer and any duly authorized
representative of the Contracting Officer also designated

in writing. The Contracting Officer shall be deemed the
authorized agent of the PHA in all dealings with the

Contractor.

(d) “Contractor” means the person or other entity entering
into the contract with the PHA to perform all of the work
required under the contract.

(e) “Drawings” means the drawings enumerated in the
schedule of drawings contained in the Specifications and
as described in the contract clause entitled Specifications

and Drawings for Construction herein.

(f) “HUD” means the United States of America acting through
the Department of Housing and Urban Development
including the Secretary, or any other person designated to

(a) The Contractor shall furnish all necessary labor,

materials, tools, equipment, and transportation necessary

for performance of the work. The Contractor shall also
furnish all necessary water, heat, light, and power not
made available to the Contractor by the PHA pursuant to
the clause entitled Availability and Use of Utility Services
herein.

(b) The Contractor shall perform on the site, and with its own
organization, work equivalent to at least [
unless otherwise indicated) of the total amount of work to
be performed under the order. This percentage may be
reduced by a supplemental agreement to this order if,
during performing the work, the Contractor requests a
reduction and the Contracting Officer determines that the
reduction would be to the advantage of the PHA.

(c) At all times during performance of this contract and until
the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the
work site a competent superintendent who is satisfactory

to the Contracting Officer and has authority to act for the
Contractor.

(d) The Contractor shall be responsible for all damages to
persons or property that occur as a result of the
Contractor’s fault or negligence, and shall take proper
safety and health precautions to protect the work, the
workers, the public, and the property of others. The
Contractor shall hold and save the PHA, its officers and
agents, free and harmless from liability of any nature

occasioned by the Contractor’s performance. The
Contractor shall also be responsible for all materials

delivered and work performed until completion and
acceptance of the entire work, except for any completed
unit of work which may have been accepted under the
contract.

(e) The Contractor shall lay out the work from base lines and
bench marks indicated on the drawings and be
responsible for all lines, levels, and measurements of all

work executed under the contract. The Contractor shall
verify the figures before laying out the work and will be

held responsible for any error resulting from its failure to
do so.

act on its behalf. HUD has agreed, subject to the provisions of an (f) The Contractor shall confine all operations (including

Annual Contributions Terms and Conditions (ACC), to
provide financial assistance to the PHA, which includes
assistance in financing the work to be performed under
this contract. As defined elsewhere in these General
Conditions or the contract documents, the determination
of HUD may be required to authorize changes in the work
or for release of funds to the PHA for payment to the
Contractor. Notwithstanding HUD'’s role, nothing in this
contract shall be construed to create any contractual

relationship between the Contractor and HUD.
(g) “Project” means the entire project, whether construction

or rehabilitation, the work for which is provided for in
whole or in part under this contract.

(h) “PHA” means the Public Housing Agency organized
under applicable state laws which is a party to this

contract.

(j) “Specifications” means the written description of the
technical requirements for construction and includes the

criteria and tests for determining whether the

requirements are met.
(1) “Work” means materials, workmanship, and manufacture
and fabrication of components.

2. Contractor’'s Responsibility for Work

storage of materials) on PHA premises to areas

authorized or approved by the Contracting Officer.
(9) The Contractor shall at all times keep the work area,
including storage areas, free from accumulations of

waste materials. After completing the work and before

final inspection, the Contractor shall (1) remove from the
premises all scaffolding, equipment, tools, and materials
(including rejected materials) that are not the property of
the PHA and all rubbish caused by its work; (2) leave the

work area in a clean, neat, and orderly condition
satisfactory to the Contracting Officer; (3) perform all

specified tests; and, (4) deliver the installation in
complete and operating condition.

(h) The Contractor’s responsibility will terminate when all
work has been completed, the final inspection made, and

the work accepted by the Contracting Officer. The

Contractor will then be released from further obligation
except as required by the warranties specified elsewhere

in the contract.

3. Architect’s Duties, Responsibilities, and Authority

(a) The Architect for this contract, and any successor, shall
be designated in writing by the Contracting Officer.

Previous editions are obsolete
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(b) The Architect shall serve as the Contracting Officer’s
technical representative with respect to architectural,

6. Construction Progress

Schedule engineering, and design matters related to the work

performed under the contract. The Architect may provide
direction on contract performance. Such direction shall be
within the scope of the contract and may not be of a
nature which: (1) institutes additional work outside the
scope of the contract; (2) constitutes a change as defined
in the Changes clause herein; (3) causes an increase or
decrease in the cost of the contract; (4) alters the
Construction Progress Schedule; or (5) changes any of
the other express terms or conditions of the contract.

(c) The Architect’s duties and responsibilities may include but

shall not be limited to:

(1) Making periodic visits to the work site, and on the
basis of his/her on-site inspections, issuing written
reports to the PHA which shall include all observed
deficiencies. The Architect shall file a copy of the
report with the Contractor’'s designated representative
at the site;

(2) Making modifications in drawings and technical
specifications and assisting the Contracting Officer in
the preparation of change orders and other contract
modifications for issuance by the Contracting Officer;

3) Reviewing and making recommendations with respect
to - (i) the Contractor’s construction progress
schedules; (ii) the Contractor’'s shop and detailed
drawings; (iii) the machinery, mechanical and other
equipment and materials or other articles proposed
for use by the Contractor; and, (iv) the Contractor’s
price breakdown and progress payment estimates;
and,

(4) Assisting in inspections, signing Certificates of
Completion, and making recommendations with
respect to acceptance of work completed under the
contract.

4. Other Contracts

The PHA may undertake or award other contracts for
additional work at or near the site of the work under this
contract. The Contractor shall fully cooperate with the
other contractors and with PHA employees and shall
carefully adapt scheduling and performing the work under

this contract to accommodate the additional work, heeding
any direction that may be provided by the Contracting

Officer. The Contractor shall not commit or permit any act
that will interfere with the performance of work by any
other contractor or by PHA employees

Construction Requirements

5. Pre-construction Conference and Notice to Proceed

of the work, and that it has investigated and satisfied itself

(a) Within ten calendar days of contract execution, and prior
to the commencement of work, the Contractor shall
attend a preconstruction conference with representatives
of the PHA, its Architect, and other interested parties
convened by the PHA. The conference will serve to
acquaint the participants with the general plan of the
construction operation and all other requirements of the
contract. The PHA will provide the Contractor with the
date, time, and place of the conference.

(b) The contractor shall begin work upon receipt of a written
Notice to Proceed from the Contracting Officer or
designee. The Contractor shall not begin work prior to

receiving such notice.

(a) The Contractor shall, within five days after the work

commences on the contract or another period of time

determined by the Contracting Officer, prepare and
submit to the Contracting Officer for approval three copies

of a practicable schedule showing the order in which the

Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and

completing the several salient features of the work

(including acquiring labor, materials, and equipment). The
schedule shall be in the form of a progress chart of

suitable scale to indicate appropriately the percentage of

work scheduled for completion by any given date during
the period. If the Contractor fails to submit a schedule

within the time prescribed, the Contracting Officer may
withhold approval of progress payments or take other
remedies under the contract until the Contractor submits
the required schedule.

(b) The Contractor shall enter the actual progress on the

chart as required by the Contracting Officer, and
immediately deliver three copies of the annotated
schedule to the Contracting Officer. If the Contracting
Officer determines, upon the basis of inspection
conducted pursuant to the clause entitled Inspection and
Acceptance of Construction, herein that the Contractor is
not meeting the approved schedule, the Contractor shall
take steps necessary to improve its progress, including
those that may be required by the Contracting Officer,

without additional cost to the PHA. In this circumstance,
the Contracting Officer may require the Contractor to

increase the number of shifts, overtime operations, days

of work, and/or the amount of construction plant, and to
submit for approval any supplementary schedule or
schedules in chart form as the Contracting Officer deems

necessary to demonstrate how the approved rate of
progress will be regained.

(c) Failure of the Contractor to comply with the requirements

of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that
the Contractor is not prosecuting the work with sufficient
diligence to ensure completion within the time

specified in the Contract. Upon making this
determination, the Contracting Officer may terminate the
Contractor’s right to proceed with the work, or any
separable part of it, in accordance with the Default clause
of this contract.

7. Site Investigation and Conditions Affecting the Work

(a) The Contractor acknowledges that it has taken steps

reasonably necessary to ascertain the nature and location

as to the general and local conditions which can affect the
work or its cost, including but not limited to, (1) conditions

bearing upon transportation, disposal, handling, and
storage of materials; (2) the availability of labor, water,

electric power, and roads;(3) uncertainties of weather,
river stages, tides, or similar physical conditions at the

site; (4) the conformation and conditions of the ground,;
and (5) the character of equipment and facilities needed

preliminary to and during work performance. The
Contractor also acknowledges that it has satisfied itself as

to the character, quality, and quantity of surface and
subsurface materials or obstacles to be encountered

insofar as this information is

Previous editions are obsolete
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reasonably ascertainable from an inspection of the site,

including all exploratory work done by the PHA, as well
as from the drawings and specifications made a part of
this contract. Any failure of the Contractor to take the
actions described and acknowledged in this paragraph
will not relieve the Contractor from responsibility for
estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully
perform the work without additional expense to the PHA.

(b) The PHA assumes no responsibility for any conclusions
or interpretations made by the Contractor based on the
information made available by the PHA. Nor does the
PHA assume responsibility for any understanding
reached or representation made concerning conditions
which can affect the work by any of its officers or agents
before the execution of this contract, unless that
understanding or representation is expressly stated in
this contract.

8. Differing Site Conditions

(a) The Contractor shall promptly, and before the conditions
are disturbed, give a written notice to the Contracting Officer
of (1) subsurface or latent physical conditions at the site which
differ materially from those indicated in this contract, or (2)
unknown physical conditions at the site(s), of an unusual
nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of
the character provided for in the contract.
(b) The Contracting Officer shall investigate the site
conditions promptly after receiving the notice. Work shall not
proceed at the affected site, except at the
Contractor’s risk, until the Contracting Officer has
provided written instructions to the Contractor. If the
conditions do materially so differ and cause an increase
or decrease in the Contractor’s cost of, or the time
required for, performing any part of the work under this
contract, whether or not changed as a result of the
conditions, the Contractor shall file a claim in writing to
the PHA within ten days after receipt of such instructions
and, in any event, before proceeding with the work. An
equitable adjustment in the contract price, the delivery
schedule, or both shall be made under this clause and
the contract modified in writing accordingly.
(c) No request by the Contractor for an equitable
adjustment to the contract under this clause shall be
allowed, unless the Contractor has given the written notice
required; provided, that the time prescribed in (a) above for
giving written notice may be extended by the Contracting
Officer.
(d) No request by the Contractor for an equitable adjustment
to the contract for differing site conditions shall be allowed if
made after final payment under this contract.

9. Specifications and Drawings for Construction

(a) The Contractor shall keep on the work site a copy of the
drawings and specifications and shall at all times give
the Contracting Officer access thereto. Anything
mentioned in the specifications and not shown on the
drawings, or shown on the drawings and not mentioned
in the specifications, shall be of like effect as if shown or
mentioned in both. In case of difference between
drawings and specifications, the specifications shall
govern. In case of discrepancy in the figures, in the
drawings, or in the specifications, the matter shall be

fe
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promptly submitted to the Contracting Officer, who shall

promptly make a determination in writing. Any adjustment
by the Contractor without such a determination shall be at
its own risk and expense. The Contracting Officer shall
furnish from time to time such detailed drawings and other
information as considered necessary, unless
otherwise provided.
(b) Wherever in the specifications or upon the drawings the
words “directed”, “required”, “ordered”, “designated”,
“prescribed”, or words of like import are used, it shall be
understood that the “direction”, “requirement”, “order”,
“designation”, or “prescription”, of the Contracting Officer is
intended and similarly the words “approved”, “acceptable”,
“satisfactory”, or words of like import shall mean “approved
by”, or “acceptable to”, or “satisfactory to” the Contracting
Officer, unless otherwise expressly stated.
(c) Where “as shown” “as indicated”, “as detailed”, or words
of similar import are used, it shall be understood that the
reference is made to the drawings accompanying this
contract unless stated otherwise. The word “provided” as
used herein shall be understood to mean “provide
complete in place” that is “furnished and installed”.
(d) “Shop drawings” means drawings, submitted to the PHA
by the Contractor, subcontractor, or any lower tier
subcontractor, showing in detail (1) the proposed fabrication
and assembly of structural elements and (2) the installation
(i.e., form, fit, and attachment details) of materials of
equipment. It includes drawings, diagrams, layouts,
schematics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by
the Contractor to explain in detail specific portions of the work
required by the contract. The PHA may duplicate, use, and
disclose in any manner and for any purpose shop drawings
delivered under this contract.
(e) If this contract requires shop drawings, the Contractor
shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with other contract
requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings
submitted to the Contracting Officer without evidence of the
Contractor’s approval may be returned for resubmission.
The Contracting Officer will indicate an approval or
disapproval of the shop drawings and if not approved as
submitted shall indicate the PHA'’s reasons therefore. Any
work done before such approval shall be at the Contractor’'s
risk. Approval by the Contracting Officer shall not relieve the
Contractor from responsibility for any errors or omissions in
such drawings, nor from responsibility for complying with the
requirements of this contract, except with respect to
variations described and approved in accordance with (f)
below.
(f) If shop drawings show variations from the contract
requirements, the Contractor shall describe such variations in
writing, separate from the drawings, at the time of
submission. If the Architect approves any such variation and
the Contracting Officer concurs, the Contracting Officer shall
issue an appropriate modification to the contract, except that,
if the variation is minor or does not involve a change in price
or in time of performance, a modification need not be issued.
(g) It shall be the responsibility of the Contractor to make
timely requests of the PHA for such large scale and full size
drawings, color schemes, and other additional information,
not already in his possession, which shall be
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(h)

()

required in the planning and production of the work. Such

requests may be submitted as the need arises, but each
such request shall be filed in ample time to permit
appropriate action to be taken by all parties involved so
as to avoid delay.

The Contractor shall submit to the Contracting Officer for
approval four copies (unless otherwise indicated) of all

shop drawings as called for under the various headings
of these specifications. Three sets (unless otherwise

indicated) of all shop drawings, will be retained by the

PHA and one set will be returned to the Contractor. As
required by the Contracting Officer, the Contractor, upon

completing the work under this contract, shall furnish a
complete set of all shop drawings as finally approved.
These drawings shall show all changes and revisions
made up to the time the work is completed and accepted.
This clause shall be included in all subcontracts at any tier.
It shall be the responsibility of the Contractor to ensure
that all shop drawings prepared by subcontractors are
submitted to the Contracting Officer.

10. As-Built Drawings

(a)

(b)

(c)

“As-built drawings,” as used in this clause, means
drawings submitted by the Contractor or subcontractor at
any tier to show the construction of a particular structure
or work as actually completed under the contract. “As-built
drawings” shall be synonymous with “Record

drawings.”

As required by the Contracting Officer, the Contractor
shall provide the Contracting Officer accurate information
to be used in the preparation of permanent as-built
drawings. For this purpose, the Contractor shall record on
one set of contract drawings all changes from the
installations originally indicated, and record final locations
of underground lines by depth from finish grade and by
accurate horizontal offset distances to permanent surface
improvements such as buildings, curbs, or edges of
walks.

This clause shall be included in all subcontracts at any
tier. It shall be the responsibility of the Contractor to

ensure that all as-built drawings prepared by
subcontractors are submitted to the Contracting Officer.

11. Material and Workmanship

(a)

(b)

All equipment, material, and articles furnished under this
contract shall be new and of the most suitable grade for
the purpose intended, unless otherwise specifically
provided in this contract. References in the contract to
equipment, material, articles, or patented processes by
trade name, make, or catalog number, shall be regarded
as establishing a standard of quality and shall not be
construed as limiting competition. The Contractor may, at
its option, use any equipment, material, article, or
process that, in the judgment of, and as approved by the
Contracting Officer, is equal to that named in the
specifications, unless otherwise specifically provided in
this contract.

Approval of equipment and materials.

(1) The Contractor shall obtain the Contracting Officer’s

approval of the machinery and mechanical and other
equipment to be incorporated into the work. When
requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the
model number, and other information concerning the

performance, capacity, nature, and rating of the

machinery and mechanical and other equipment.
When required by this contract or by the Contracting
Officer, the Contractor shall also obtain the
Contracting Officer’s approval of the material or
articles which the Contractor contemplates
incorporating into the work. When requesting
approval, the Contractor shall provide full information
concerning the material or articles. Machinery,
equipment, material, and articles that do not have the
required approval shall be installed or used at the risk
of subsequent rejection.

(2) When required by the specifications or the
Contracting Officer, the Contractor shall submit
appropriately marked samples (and certificates
related to them) for approval at the Contractor’s
expense, with all shipping charges prepaid. The
Contractor shall label, or otherwise properly mark on
the container, the material or product represented, its
place of origin, the name of the producer, the
Contractor's name, and the identification of the

construction project for which the material or product
is intended to be used.

(3) Certificates shall be submitted in triplicate, describing
each sample submitted for approval and certifying
that the material, equipment or accessory complies
with contract requirements. The certificates shall
include the name and brand of the product, name of
manufacturer, and the location where produced.

(4) Approval of a sample shall not constitute a waiver of
the PHA right to demand full compliance with contract

requirements. Materials, equipment and accessories
may be rejected for cause even though samples have
been approved.

(5) Wherever materials are required to comply with
recognized standards or specifications, such
specifications shall be accepted as establishing the
technical qualities and testing methods, but shall not
govern the number of tests required to be made nor
modify other contract requirements. The Contracting

Officer may require laboratory test reports on items
submitted for approval or may approve materials on

the basis of data submitted in certificates with
samples. Check tests will be made on materials
delivered for use only as frequently as the Contracting
Officer determines necessary to insure compliance of
materials with the specifications. The Contractor will
assume all costs of retesting materials which fail to
meet contract requirements and/or testing materials
offered in substitution for those found deficient.
(6) After approval, samples will be kept in the Project
office until completion of work. They may be built into
the work after a substantial quantity of the materials

they represent has been built in and accepted.

(c) Requirements concerning lead-based paint. The

Contractor shall comply with the requirements concerning

lead-based paint contained in the Lead-Based Paint
Poisoning Prevention Act (42 U.S.C. 4821-4846) as

implemented by 24 CFR Part 35.

12. Permits and Codes

(a) The Contractor shall give all notices and comply with all

applicable laws, ordinances, codes, rules and regulations.
Notwithstanding the requirement of the Contractor to
comply with the drawings and specifications in the
contract, all work installed shall comply with all applicable

codes and regulations as amended by any
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waivers. Before installing the work, the Contractor shall
examine the drawings and the specifications for
compliance with applicable codes and regulations

bearing on the work and shall immediately report any
discrepancy it may discover to the Contracting Officer.
Where the requirements of the drawings and
specifications fail to comply with the applicable code or
regulation, the Contracting Officer shall modify the
contract by change order pursuant to the clause entitled
Changes herein to conform to the code or regulation.

(b) The Contractor shall secure and pay for all permits, fees,

and licenses necessary for the proper execution and
completion of the work. Where the PHA can arrange for
the issuance of all or part of these permits, fees and
licenses, without cost to the Contractor, the contract
amount shall be reduced accordingly.

13. Health, Safety, and Accident Prevention

(a) In performing this contract, the Contractor shall:

()

()
(©)

4)

Ensure that no laborer or mechanic shall be required
to work in surroundings or under working conditions
which are unsanitary, hazardous, or dangerous to
his/her health and/or safety as determined under
construction safety and health standards promulgated
by the Secretary of Labor by regulation;

Protect the lives, health, and safety of other persons;
Prevent damage to property, materials, supplies, and
equipment; and,

Avoid work interruptions.

(b) For these purposes, the Contractor shall:

()

(&)

Comply with regulations and standards issued by the
Secretary of Labor at 29 CFR Part 1926. Failure to
comply may result in imposition of sanctions pursuant
to the Contract Work Hours and Safety Standards Act
(Public Law 91-54, 83 Stat. 96), 40 U.S.C. 3701 et
seq.; and

Include the terms of this clause in every subcontract
so that such terms will be binding on each
subcontractor.

(c) The Contractor shall maintain an accurate record of

exposure data on all accidents incident to work performed
under this contract resulting in death, traumatic injury,
occupational disease, or damage to property, materials,
supplies, or equipment, and shall report this data in the

manner prescribed by 29 CFR Part
1904.

(d) The Contracting Officer shall notify the Contractor of any

noncompliance with these requirements and of the
corrective action required. This notice, when delivered to
the Contractor or the Contractor’s representative at the
site of the work, shall be deemed sufficient notice of the
noncompliance and corrective action required. After
receiving the notice, the Contractor shall immediately
take corrective action. If the Contractor fails or refuses to
take corrective action promptly, the Contracting Officer
may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. The
Contractor shall not base any claim or request for

equitable adjustment for additional time or money on any
stop order issued under these circumstances.

(e) The Contractor shall be responsible for its subcontractors’

compliance with the provisions of this clause. The
Contractor shall take such action with respect to any

subcontract as the PHA, the Secretary of Housing and
Urban Development, or the Secretary of Labor shall

direct as a means of enforcing such provisions.

14. Temporary Heating

The Contractor shall provide and pay for temporary
heating, covering, and enclosures necessary to properly
protect all work and materials against damage by
dampness and cold, to dry out the work, and to facilitate
the completion of the work. Any permanent heating
equipment used shall be turned over to the PHA in the
condition and at the time required by the specifications.

15. Availability and Use of Utility Services

(a) The PHA shall make all reasonably required amounts of
utilities available to the Contractor from existing outlets
and supplies, as specified in the contract. Unless
otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by

the Contractor at prevailing rates charged to the PHA or,
where the utility is produced by the PHA, at reasonable
rates determined by the Contracting Officer. The
Contractor shall carefully conserve any utilities furnished
without charge.

(b) The Contractor, at its expense and in a manner
satisfactory to the Contracting Officer, shall install and
maintain all necessary temporary connections and
distribution lines, and all meters required to measure the
amount of each utility used for the purpose of
determining charges. Before final acceptance of the work
by the PHA, the Contractor shall remove all the
temporary connections, distribution lines, meters, and
associated paraphernalia.

16. Protection of Existing Vegetation, Structures,
Equipment, Utilities, and Improvements

(a) The Contractor shall preserve and protect all structures,
equipment, and vegetation (such as trees, shrubs, and
grass) on or adjacent to the work site, which are not to be
removed under this contract, and which do not
unreasonably interfere with the work required under this
contract.

(b) The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation
that will remain in place. If any limbs or branches of trees
are broken during performance of this contract, or by the
careless operation of equipment, or by workmen, the
Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tree-pruning compound as
directed by the Contracting Officer.

(c) The Contractor shall protect from damage all existing
improvements and utilities (1) at or near the work site and
(2) on adjacent property of a third party, the locations of
which are made known to or should be known by the
Contractor. Prior to disturbing the ground at the
construction site, the Contractor shall ensure that all
underground utility lines are clearly marked.

(d) The Contractor shall shore up, brace, underpin, secure,
and protect as necessary all foundations and other parts
of existing structures adjacent to, adjoining, and in the
vicinity of the site, which may be affected by the
excavations or other operations connected with the
construction of the project.

(e) Any equipment temporarily removed as a result of work
under this contract shall be protected, cleaned, and
replaced in the same condition as at the time of award of
this contract.

Previous editions are obsolete
Replaces form HUD-5370-A

Page 6 of 19 form HUD-5370 (1/2014)



(f) New work which connects to existing work shall
correspond in all respects with that to which it connects
and/or be similar to existing work unless otherwise

required by the specifications.
(g9) No structural members shall be altered or in any way
weakened without the written authorization of the

Contracting Officer, unless such work is clearly specified
in the plans or specifications.

(h) If the removal of the existing work exposes discolored or
unfinished surfaces, or work out of alignment, such

surfaces shall be refinished, or the material replaced as

necessary to make the continuous work uniform and
harmonious. This, however, shall not be construed to

require the refinishing or reconstruction of dissimilar
finishes previously exposed, or finished surfaces in good
condition, but in different planes or on different levels

Construction when brought together by the removal of intervening

work, unless such refinishing or reconstruction is
specified in the plans or specifications.

(i) The Contractor shall give all required notices to any
adjoining or adjacent property owner or other party before
the commencement of any work.

(i) The Contractor shall indemnify and save harmless the

PHA from any damages on account of settilement or the

loss of lateral support of adjoining property, any damages

from changes in topography affecting drainage, and from
all loss or expense and all damages for which the PHA
may become liable in consequence of such injury or
damage to adjoining and adjacent structures and their
premises.

The Contractor shall repair any damage to vegetation,

structures, equipment, utilities, or improvements,

including those that are the property of a third party,
resulting from failure to comply with the requirements of
this contract or failure to exercise reasonable care in
performing the work. If the Contractor fails or refuses to
repair the damage promptly, the Contracting Officer may
have the necessary work performed and charge the cost
to the Contractor.

(K

fa%

17. Temporary Buildings and Transportation of Materials

(a) Temporary buildings (e.g., storage sheds, shops, offices,
sanitary facilities) and utilities may be erected by the
Contractor only with the approval of the Contracting
Officer and shall be built with labor and materials
furnished by the Contractor without expense to the PHA.
The temporary buildings and utilities shall remain the
property of the Contractor and shall be removed by the
Contractor at its expense upon completion of the work.
With the written consent of the Contracting Officer, the
buildings and utilities may be abandoned and need not
be removed.

(b) The Contractor shall, as directed by the Contracting
Officer, use only established roadways, or use temporary

roadways constructed by the Contractor when and as
authorized by the Contracting Officer. When materials are

transported in prosecuting the work, vehicles shall not be

loaded beyond the loading capacity recommended by the
manufacturer of the vehicle or prescribed by any federal,

state, or local law or regulation. When it is necessary to

cross curbs or sidewalks, the Contractor shall protect them
from damage. The Contractor shall repair or pay for the

repair of any damaged curbs, sidewalks, or roads.

18. Clean Air and Water

The contactor shall comply with the Clean Air Act, as
amended, 42 USC 7401 et seq., the Federal Water
Pollution Control Water Act, as amended, 33 U.S.C. 1251
et seq., and standards issued pursuant thereto in the
facilities in which this contract is to be performed.

19. Energy Efficiency

The Contractor shall comply with mandatory standards
and policies relating to energy efficiency which are

contained in the energy conservation plan issued in

compliance with the Energy Policy and Conservation Act
(Pub.L. 94-163) for the State in which the work under the

contract is performed.

20. Inspection and Acceptance of

(a) Definitions. As used in this clause -
(1) “Acceptance” means the act of an authorized

representative of the PHA by which the PHA approves

and assumes ownership of the work performed under this
contract. Acceptance may be partial or complete.

(2) “Inspection” means examining and testing the work
performed under the contract (including, when
appropriate, raw materials, equipment, components, and
intermediate assemblies) to determine whether it
conforms to contract requirements.
(3) “Testing” means that element of inspection that
determines the properties or elements, including
functional operation of materials, equipment, or their
components, by the application of established scientific
principles and procedures.

(b) The Contractor shall maintain an adequate inspection

system and perform such inspections as will ensure that
the work performed under the contract conforms to

contract requirements. All work is subject to PHA
inspection and test at all places and at all reasonable
times before acceptance to ensure strict compliance with
the terms of the contract.

(c) PHA inspections and tests are for the sole benefit of the
PHA and do not: (1) relieve the Contractor of

responsibility for providing adequate quality control
measures; (2) relieve the Contractor of responsibility for

loss or damage of the material before acceptance; (3)
constitute or imply acceptance; or, (4) affect the
continuing rights of the PHA after acceptance of the

completed work under paragraph (j) below.
(d) The presence or absence of the PHA inspector does not
relieve the Contractor from any contract requirement, nor

is the inspector authorized to change any term or
condition of the specifications without the Contracting
Officer’s written authorization. All instructions and
approvals with respect to the work shall be given to the

Contractor by the Contracting Officer.
(e) The Contractor shall promptly furnish, without additional

charge, all facilities, labor, and material reasonably
needed for performing such safe and convenient
inspections and tests as may be required by the

Contracting Officer. The PHA may charge to the
Contractor any additional cost of inspection or test when

work is not ready at the time specified by the Contractor

for inspection or test, or when prior rejection makes
reinspection or retest necessary. The PHA shall perform

all inspections and tests in a manner that will not

unnecessarily delay the work. Special, full size, and
performance tests shall be performed as described in the

contract.
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(f) The PHA may conduct routine inspections of the
construction site on a daily basis.
(g) The Contractor shall, without charge, replace or correct

work found by the PHA not to conform to contract
requirements, unless the PHA decides that it is in its

interest to accept the work with an appropriate
adjustment in contract price. The Contractor shall
promptly segregate and remove rejected material from

the premises.
(h) If the Contractor does not promptly replace or correct

rejected work, the PHA may (1) by contract or otherwise,
replace or correct the work and charge the cost to the

Contractor, or (2) terminate for default the Contractor’s
right to proceed.

(i) If any work requiring inspection is covered up without ap-
proval of the PHA, it must, if requested by the Contracting
Officer, be uncovered at the expense of the Contractor. If

occupied without proper remuneration therefore. If prior
possession or use by the PHA delays the progress of the
work or causes additional expense to the Contractor, an

equitable adjustment shall be made in the contract price
or the time of completion, and the contract shall be

modified in writing accordingly.

22. Warranty of Title

The Contractor warrants good title to all materials,

supplies, and equipment incorporated in the work and
agrees to deliver the premises together with all

improvements thereon free from any claims, liens or
charges, and agrees further that neither it nor any other

person, firm or corporation shall have any right to a lien
upon the premises or anything appurtenant thereto.

at any time before final acceptance of the entire work, the 23. Warranty of

Construction PHA considers it necessary or advisable, to examine

work already completed by removing or tearing it out, the (a) In addition to any other warranties in this contract, the

Contractor, shall on request, promptly furnish all
necessary facilities, labor, and material. If such work is
found to be defective or nonconforming in any material
respect due to the fault of the Contractor or its
subcontractors, the Contractor shall defray all the
expenses of the examination and of satisfactory
reconstruction. If, however, such work is found to meet
the requirements of the contract, the Contracting Officer
shall make an equitable adjustment to cover the cost of
the examination and reconstruction, including, if
completion of the work was thereby delayed, an
extension of time.

(i) The Contractor shall notify the Contracting Officer, in
writing, as to the date when in its opinion all or a
designated portion of the work will be substantially
completed and ready for inspection. If the Architect
determines that the state of preparedness is as
represented, the PHA will promptly arrange for the

inspection. Unless otherwise specified in the contract, the
PHA shall accept, as soon as practicable after completion

and inspection, all work required by the contract or that

portion of the work the Contracting Officer determines and
designates can be accepted separately. Acceptance shall

be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the PHA'’s right
under any warranty or guarantee.

21. Use and Possession Prior to Completion

(a) The PHA shall have the right to take possession of or use
any completed or partially completed part of the work.
Before taking possession of or using any work, the
Contracting Officer shall furnish the Contractor a list of
items of work remaining to be performed or corrected on
those portions of the work that the PHA intends to take

possession of or use. However, failure of the Contracting
Officer to list any item of work shall not relieve the

Contractor of responsibility for complying with the terms of
the contract. The PHA’s possession or use shall not be

deemed an acceptance of any work under the contract.
(b) While the PHA has such possession or use, the

Contractor shall be relieved of the responsibility for (1) the
loss of or damage to the work resulting from the PHA’s

possession or use, notwithstanding the terms of the
clause entitled Permits and Codes herein; (2) all

maintenance costs on the areas occupied; and, (3)
furnishing heat, light, power, and water used in the areas

Contractor warrants, except as provided in paragraph (j)
of this clause, that work performed under this contract
conforms to the contract requirements and is free of any
defect in equipment, material, or workmanship performed
by the Contractor or any subcontractor or supplier at any
tier. This warranty shall continue for a period of _18 Months
(one year unless otherwise indicated) from the date of final
acceptance of the work. If the PHA takes possession of
any part of the work before final acceptance, this warranty
shall continue for a period of (one year unless otherwise

indicated) from the date that the PHA takes
possession.

(b) The Contractor shall remedy, at the Contractor’s

expense, any failure to conform, or any defect. In

addition, the Contractor shall remedy, at the Contractor’s

expense, any damage to PHA-owned or controlled real or

personal property when the damage is the result of—

(1) The Contractor’s failure to conform to contract require-
merits; or

(2) Any defects of equipment, material, workmanship or
design furnished by the Contractor.

(c) The Contractor shall restore any work damaged in

fulfilling the terms and conditions of this clause. The
Contractor’s warranty with respect to work repaired or
replaced will run for (one year unless otherwise indicated)
from the date of repair or replacement.

(d) The Contracting Officer shall notify the Contractor, in

writing, within a reasonable time after the discovery of
any failure, defect or damage.

(e) If the Contractor fails to remedy any failure, defect, or

damage within a reasonable time after receipt of notice,
the PHA shall have the right to replace, repair or
otherwise remedy the failure, defect, or damage at the

Contractor’s expense.

(f) With respect to all warranties, express or implied, from

subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract,

the Contractor shall:
(1) Obtain all warranties that would be given in normal

commercial practice;
(2) Require all warranties to be executed in writing, for the

benefit of the PHA; and,
(3) Enforce all warranties for the benefit of the PHA.

(g) In the event the Contractor’s warranty under paragraph

(a) of this clause has expired, the PHA may bring suit at
its own expense to enforce a subcontractor’s,
manufacturer’s or supplier's warranty.
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(h) Unless a defect is caused by the negligence of the
Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defect of

material or design furnished by the PHA nor for the repair
of any damage that results from any defect in PHA

furnished material or design.
(i) Notwithstanding any provisions herein to the contrary, the
establishment of the time periods in paragraphs (a) and

(c) above relate only to the specific obligation of the
Contractor to correct the work, and have no relationship

to the time within which its obligation to comply with the
contract may be sought to be enforced, nor to the time
within which proceedings may be commenced to
establish the Contractor’s liability with respect to its
obligation other than specifically to correct the work.

(i) This warranty shall not limit the PHA’s rights under the
Inspection and Acceptance of Construction clause of this

contract with respect to latent defects, gross mistakes or
fraud.

24. Prohibition Against Liens

The Contractor is prohibited from placing a lien on the

PHA's property. This prohibition shall apply to all
subcontractors at any tier and all materials suppliers.

Administrative Requirements
25. Contract Period

The Contractor shall complete all work required under this

this contract within See Conditions calendar days of the
effective date of the contract, or within the time schedule

established in the notice to proceed issued by the
Contracting Officer.

26. Order of Provisions

accordance with the terms and conditions of the
In the event of a conflict between these General
Conditions and the Specifications, the General
Conditions shall prevail. In the event of a conflict between
the contract and any applicable state or local law or
regulation, the state or local law or regulation shall
prevail; provided that such state or local law or regulation
does not conflict with, or is less restrictive than applicable

federal law, regulation, or Executive Order. In the event of
such a conflict, applicable federal law, regulation, and

Executive Order shall prevail.

27. Payments

retain ten (10) percent of the amount of progress
(a) The PHA shall pay the Contractor the price as provided in

this contract.
(b) The PHA shall make progress payments approximately
every 30 days as the work proceeds, on estimates of

work accomplished which meets the standards of quality
established under the contract, as approved by the

Contracting Officer. The PHA may, subject to written

determination and approval of the Contracting Officer,
make more frequent payments to contractors which are

qualified small businesses.
Before the first progress payment under this contract, the

Contractor shall furnish, in such detail as requested by
the Contracting Officer, a breakdown of the total contract

price showing the amount included therein for each
principal category of the work, which shall substantiate
the payment amount requested in order to provide a

(c

~

basis for determining progress payments. The breakdown
shall be approved by the Contracting Officer and must be
acceptable to HUD. If the contract covers more than one
project, the Contractor shall furnish a separate

breakdown for each. The values and quantities employed
in making up this breakdown are for determining the
amount of progress payments and shall not be construed
as a basis for additions to or deductions from the contract

price. The Contractor shall prorate its overhead and profit
over the construction period of the contract.

(d) The Contractor shall submit, on forms provided by the

PHA, periodic estimates showing the value of the work
performed during each period based upon the approved

submitted not later than 10 days in advance of

the date set for payment and are subject to correction and
revision as required. The estimates must be approved by

the Contracting Officer with the concurrence of the
Architect prior to payment. If the contract covers more

than one project, the Contractor shall furnish a
separate progress payment estimate for each.

(e) Along with each request for progress payments and the

required estimates, the Contractor shall furnish the

following certification, or payment shall not be made: |
tr21etreby certify, to the best of my knowledge and belief,
at:

(1) The amounts requested are only for performance in
accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been
made from previous payments received under the

contract, and timely payments will be made from the
proceeds of the payment covered by this certification,

in accordance with subcontract agreements; and,
(3) This request for progress payments does not include

any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in

subcontract.
Name:
Title:

Date:

(f) Except as otherwise provided in State law, the PHA shall

payments until completion and acceptance of all work

under the contract; except, that if upon completion of 50
percent of the work, the Contracting Officer, after

consulting with the Architect, determines that the

Contractor’s performance and progress are satisfactory,
the PHA may make the remaining payments in full for the

work subsequently completed. If the Contracting Officer

subsequently determines that the Contractor’s
performance and progress are unsatisfactory, the PHA

shall reinstate the ten (10) percent (or other percentage
as provided in State law) retainage until such time as the

Contracting Officer determines that performance and
progress are satisfactory.

(g) The Contracting Officer may authorize material delivered

on the site and preparatory work done to be taken into
consideration when computing progress payments.
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Material delivered to the Contractor at locations other than
the site may also be taken into consideration if the
Contractor furnishes satisfactory evidence that (1) it has
acquired title to such material; (2) the material is properly
stored in a bonded warehouse, storage yard, or similar
suitable place as may be approved by the Contracting
Officer; (3) the material is insured to cover its full value;
and (4) the material will be used to perform this contract.
Before any progress payment which includes delivered
material is made, the Contractor shall furnish such
documentation as the Contracting Officer may require to
assure the protection of the PHA's interest in such
materials. The Contractor shall remain responsible for
such stored material notwithstanding the transfer of title
to the PHA.

(h) All material and work covered by progress payments
made shall, at the time of payment become the sole
property of the PHA, but this shall not be construed as (1)
relieving the Contractor from the sole responsibility for all

material and work upon which payments have been made
or the restoration of any damaged work; or, (2) waiving the

right of the PHA to require the fulfillment of all of the terms

of the contract. In the event the work of the Contractor has

been damaged by other contractors or persons other than
employees of the PHA in the course of their employment,
the Contractor shall restore such damaged work without
cost to the PHA and to seek redress for its damage only
from those who directly

caused it.

(i) The PHA shall make the final payment due the Contractor
under this contract after (1) completion and final
acceptance of all work; and (2) presentation of release of
all claims against the PHA arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor
has specifically excepted from the operation of the release.
Each such exception shall embrace no more than one
claim, the basis and scope of which shall be clearly
defined. The amounts for such excepted claims shall not

be included in the request for final payment. A release may
also be required of the assignee if the Contractor’s claim to

amounts payable under this contract

has been assigned.

Prior to making any payment, the Contracting Officer may
require the Contractor to furnish receipts or other

evidence of payment from all persons performing work
and supplying material to the Contractor, if the

Contracting Officer determines such evidence is
necessary to substantiate claimed costs.

(k) The PHA shall not; (1) determine or adjust any claims for
payment or disputes arising there under between the
Contractor and its subcontractors or material suppliers;
or, (2) withhold any moneys for the protection of the
subcontractors or material suppliers. The failure or
refusal of the PHA to withhold moneys from the
Contractor shall in nowise impair the obligations of any
surety or sureties under any bonds furnished under this
contract.

@

=

28. Contract Modifications

(a) Only the Contracting Officer has authority to modify any
term or condition of this contract. Any contract
modification shall be authorized in writing.

(b) The Contracting Officer may modify the contract
unilaterally (1) pursuant to a specific authorization stated
in a contract clause (e.g., Changes); or (2) for
administrative matters which do not change the rights or

responsibilities of the parties (e.g., change in the PHA
address). All other contract modifications shall be in the
form of supplemental agreements signed by the
Contractor and the Contracting Officer.

(c) When a proposed modification requires the approval of
HUD prior to its issuance (e.g., a change order that
exceeds the PHA’s approved threshold), such
modification shall not be effective until the required
approval is received by the PHA.

29. Changes

(a) The Contracting Officer may, at any time, without notice
to the sureties, by written order designated or indicated
to be a change order, make changes in the work within
the general scope of the contract including changes:

(1) In the specifications (including drawings and designs);

(2) In the method or manner of performance of the work;

(3) PHA-furnished facilities, equipment, materials,
services, or site; or,

(4) Directing the acceleration in the performance of the
work.

(b) Any other written order or oral order (which, as used in
this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting
Officer that causes a change shall be treated as a
change order under this clause; provided, that the
Contractor gives the Contracting Officer written notice
stating (1) the date, circumstances and source of the
order and (2) that the Contractor regards the order as a
change order.

(c) Except as provided in this clause, no order, statement or
conduct of the Contracting Officer shall be treated as a
change under this clause or entitle the Contractor to an
equitable adjustment.

(d) If any change under this clause causes an increase or
decrease in the Contractor’s cost of, or the time required
for the performance of any part of the work under this
contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustment
and modify the contract in writing. However, except for a
adjustment based on defective specifications, no proposal
for any change under paragraph (b) above shall be
allowed for any costs incurred more than 20 days (5 days

for oral orders) before the Contractor gives written notice
as required. In the case of defective specifications for

which the PHA is responsible, the equitable adjustment
shall include any increased cost reasonably incurred by
the Contractor in attempting to comply with

the defective specifications.

(e) The Contractor must assert its right to an adjustment
under this clause within 30 days after (1) receipt of a
written change order under paragraph (a) of this clause,
or (2) the furnishing of a written notice under paragraph
(b) of this clause, by submitting a written statement
describing the general nature and the amount of the
proposal. If the facts justify it, the Contracting Officer may

extend the period for submission. The proposal may be

included in the notice required under paragraph (b)
above. No proposal by the Contractor for an equitable

adjustment shall be allowed if asserted after final

payment under this contract.

(f) The Contractor’s written proposal for equitable
adjustment shall be submitted in the form of a lump sum
proposal supported with an itemized breakdown of all
increases and decreases in the contract in at least the
following details:
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(1) Direct Costs. Materials (list individual items, the

quantity and unit cost of each, and the aggregate
cost); Transportation and delivery costs associated

with materials; Labor breakdowns by hours or unit
costs (identified with specific work to be performed);
Construction equipment exclusively necessary for the
change; Costs of preparation and/ or revision to shop
drawings resulting from the change; Worker’s
Compensation and Public Liability Insurance;
Employment taxes under FICA and FUTA; and, Bond
Costs when size of change warrants revision.

(2) Indirect Costs. Indirect costs may include overhead,
general and administrative expenses, and fringe
benefits not normally treated as direct costs.

(3) Profit. The amount of profit shall be negotiated and
may vary according to the nature, extent, and
complexity of the work required by the change. The

allowability of the direct and indirect costs shall be
determined in accordance with the Contract Cost

Principles and Procedures for Commercial Firms in Part
31 of the Federal Acquisition Regulation (48 CFR 1-31),
as implemented by HUD Handbook 2210.18, in effect on
the date of this contract. The Contractor shall not be
allowed a profit on the profit received by any
subcontractor. Equitable adjustments for deleted work

shall include a credit for profit and may include a credit for
indirect costs. On proposals covering both increases and

decreases in the amount of the contract, the application of
indirect costs and profit shall be on the net-change in
direct costs for the Contractor or subcontractor
performing the work.

(g) The Contractor shall include in the proposal its request
for time extension (if any), and shall include sufficient
information and dates to demonstrate whether and to

what extent the change will delay the completion of the
contract in its entirety.

(h) The Contracting Officer shall act on proposals within 30
days after their receipt, or notify the Contractor of the
date when such action will be taken.

(i) Failure to reach an agreement on any proposal shall be a
dispute under the clause entitled Disputes herein.

Nothing in this clause, however, shall excuse the
Contractor from proceeding with the contract as changed.

(i) Except in an emergency endangering life or property, no
change shall be made by the Contractor without a prior
order from the Contracting Officer.

30. Suspension of Work

(a) The Contracting Officer may order the Contractor in
writing to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the

Contracting Officer determines appropriate for the
convenience of the PHA.

(b) If the performance of all or any part of the work is, for an
unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the
administration of this contract, or (2) by the Contracting
Officer’s failure to act within the time specified (or within a
reasonable time if not specified) in this contract an
adjustment shall be made for any increase in the cost of
performance of the contract (excluding profit) necessarily
caused by such unreasonable suspension, delay, or
interruption and the contract modified in writing

accordingly. However, no adjustment shall be made
under this clause for any suspension, delay, or

interruption to the extent that performance would have

been so suspended, delayed, or interrupted by any other

cause, including the fault or negligence of the Contractor
or for which any equitable adjustment is provided for or

excluded under any other provision of this contract.
(c) A claim under this clause shall not be allowed (1) for any
costs incurred more than 20 days before the Contractor

shall have notified the Contracting Officer in writing of
the act or failure to act involved (but this requirement

shall not apply as to a claim resulting from a suspension
order); and, (2) unless the claim, in an amount stated, is
asserted in writing as soon as practicable after the
termination of the suspension, delay, or interruption, but
not later than the date of final payment under the
contract.

31. Disputes

(a) “Claim,” as used in this clause, means a written demand
or written assertion by one of the contracting parties

seeking, as a matter of right, the payment of money in a
sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to the

contract. A claim arising under the contract, unlike a
claim relating to the contract, is a claim that can be

resolved under a contract clause that provides for the

relief sought by the claimant. A voucher, invoice, or other
routine request for payment that is not in dispute when

submitted is not a claim. The submission may be
converted to a claim by complying with the requirements
of this clause, if it is disputed either as to liability or
amount or is not acted upon in a reasonable time.

(b) Except for disputes arising under the clauses entitled
Labor Standards - Davis Bacon and Related Acts, herein,
all disputes arising under or relating to this contract,
including any claims for damages for the alleged breach
thereof which are not disposed of by agreement, shall be
resolved under this clause.

(c) All claims by the Contractor shall be made in writing and
submitted to the Contracting Officer for a written decision.

A claim by the PHA against the Contractor shall be
subject to a written decision by the Contracting Officer.

(d) The Contracting Officer shall, within 60 (unless otherwise
indicated) days after receipt of the request, decide the
claim or notify the Contractor of the date by which the
decision will be made.

(e) The Contracting Officer’s decision shall be final unless

the Contractor (1) appeals in writing to a higher level in
the PHA in accordance with the PHA'’s policy and

procedures, (2) refers the appeal to an independent
mediator or arbitrator, or (3) files suit in a court of
competent jurisdiction. Such appeal must be made within
(30 unless otherwise indicated) days after receipt of the
Contracting Officer’s decision.

(f) The Contractor shall proceed diligently with performance
of this contract, pending final resolution of any request for

relief, claim, appeal, or action arising under or relating to
the contract, and comply with any decision of the
Contracting Officer.

32. Default

(a) If the Contractor refuses or fails to prosecute the work, or
any separable part thereof, with the diligence that will
insure its completion within the time specified in this

contract, or any extension thereof, or fails to complete
said work within this time, the Contracting Officer may, by

written notice to the Contractor, terminate the right to
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proceed with the work (or separable part of the work) that

has been delayed. In this event, the PHA may take over
the work and complete it, by contract or otherwise, and
may take possession of and use any materials,
equipment, and plant on the work site necessary for

completing the work. The Contractor and its sureties shall

be liable for any damage to the PHA resulting from the

the specified time, whether or not the Contractor’s right to
proceed with the work is terminated. This liability includes

any increased costs incurred by the PHA in completing

the work.
(b) The Contractor’s right to proceed shall not be terminated

or the Contractor charged with damages under this
clause if—

(1) The delay in completing the work arises from

unforeseeable causes beyond the control and without
the fault or negligence of the Contractor. Examples of

such causes include (i) acts of God, or of the public

enemy, (ii) acts of the PHA or other governmental
entity in either its sovereign or contractual capacity,

(iii) acts of another contractor in the performance of a

contract with the PHA, (iv) fires, (v) floods, (vi)
epidemics, (vii) quarantine restrictions, (viii) strikes,

(ix) freight embargoes, (x) unusually severe weather,

or (xi) delays of subcontractors or suppliers at any tier
arising from unforeseeable causes beyond the control

and without the fault or negligence of both the
Contractor and the subcontractors or suppliers; and

(2) The Contractor, within days (10 days unless otherwise

indicated) from the beginning of such delay (unless
extended by the Contracting Officer) notifies the

Contracting Officer in writing of the causes of delay.
The Contracting Officer shall ascertain the facts and

the extent of the delay. If, in the judgment of the
Contracting Officer, the findings of fact warrant such

action, time for completing the work shall be extended
by written modification to the contract. The findings of

the Contracting Officer shall be reduced to a written

decision which shall be subject to the provisions of
the Disputes clause of this contract.

(c) If, after termination of the Contractor’s right to proceed, it
is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations
of the parties will be the same as if the termination had
been for convenience of the PHA.

33. Liquidated Damages

(a) If the Contractor fails to complete the work within the time
specified in the contract, or any extension, as specified in

the clause entitled Default of this contract, the Contractor

shall pay to the PHA as liquidated damages, the sum of
$ 150.00 Contracting Officer insert amount] for
each day of delay. If different completion dates are

specified in the contract for separate parts or stages of the

work, the amount of liquidated damages shall be

assessed on those parts or stages which are delayed. To
the extent that the Contractor’s delay or nonperformance

is excused under another clause in this contract,
liquidated damages shall not be due the PHA. The

Contractor remains liable for damages caused other than

by delay.

(b) If the PHA terminates the Contractor’s right to proceed,
the resulting damage will consist of liquidated damages
until such reasonable time as may be required for final

completion of the work together with any increased costs
occasioned the PHA in completing the work.

(c) If the PHA does not terminate the Contractor’s right to

proceed, the resulting damage will consist of liquidated
damages until the work is completed or accepted.

34. Termination for
Convenience Contractor’s refusal or failure to complete the work within

(a) The Contracting Officer may terminate this contract in

whole, or in part, whenever the Contracting Officer
determines that such termination is in the best interest of

the PHA. Any such termination shall be effected by
delivery to the Contractor of a Notice of Termination

specifying the extent to which the performance of the
work under the contract is terminated, and the date upon

which such termination becomes effective.

(b) If the performance of the work is terminated, either in

whole or in part, the PHA shall be liable to the Contractor
for reasonable and proper costs resulting from such

termination upon the receipt by the PHA of a properly
presented claim setting out in detail: (1) the total cost of
the work performed to date of termination less the total
amount of contract payments made to the Contractor; (2)
the cost (including reasonable profit) of settling and
paying claims under subcontracts and material orders for

work performed and materials and supplies delivered to
the site, payment for which has not been made by the

PHA to the Contractor or by the Contractor to the
subcontractor or supplier; (3) the cost of preserving and

protecting the work already performed until the PHA or

assignee takes possession thereof or assumes
responsibility therefore; (4) the actual or estimated cost of

legal and accounting services reasonably necessary to
prepare and present the termination claim to the PHA;
and (5) an amount constituting a reasonable profit on the

value of the work performed by the Contractor.

(c) The Contracting Officer will act on the Contractor’s claim

within days (60 days unless otherwise indicated) of
receipt of the Contractor’s claim.

(d) Any disputes with regard to this clause are expressly

made subject to the provisions of the Disputes clause of
this contract.

35. Assignment of Contract

The Contractor shall not assign or transfer any interest in
this contract; except that claims for monies due or to
become due from the PHA under the contract may be
assigned to a bank, trust company, or other financial
institution. Such assignments of claims shall only be
made with the written concurrence of the Contracting
Officer. If the Contractor is a partnership, this contract
shall inure to the benefit of the surviving or remaining
member(s) of such partnership as approved by the
Contracting Officer.

36. Insurance

(a) Before commencing work, the Contractor and each

subcontractor shall furnish the PHA with certificates of
insurance showing the following insurance is in force and

will insure all operations under the Contract:
(1) Workers’ Compensation, in accordance with state or

Territorial Workers’ Compensation laws.

(2) Commercial General Liability with a combined single
limit for bodily injury and property damage of not less
than $ 1.000,00000 [Contracting Officer insert amount]
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per occurrence to protect the Contractor and each
subcontractor against claims for bodily injury or death
and damage to the property of others. This shall cover
the use of all equipment, hoists, and vehicles
on the site(s) not covered by Automobile Liability
under (3) below. If the Contractor has a "claims made”
policy, then the following additional requirements
apply: the policy must provide a “retroactive date”
which must be on or before the
execution date of the Contract; and the extended
reporting period may not be less than five years
following the completion date of the Contract.

(3) Automobile Liability on owned and non -owned motor
vehicles used on the site(s) or in connection therewith

for a combined single limit for bodily injury and
property damage of not less than $ ~ se.00000

(2) “Subcontractor” means any supplier, vendor, or firm
that furnishes supplies, materials, equipment, or
services to or for the Contractor or another
subcontractor.

(b) The Contractor shall not enter into any subcontract with
any subcontractor who has been temporarily denied
participation in a HUD program or who has been
suspended or debarred from participating in contracting
programs by any agency of the United States
Government or of the state in which the work under this
contract is to be performed.

(c) The Contractor shall be as fully responsible for the acts or
omissions of its subcontractors, and of persons either
directly or indirectly employed by them as for the acts or

omissions of persons directly employed by the
Contractor.

[Contracting Officer insert amount] per occurrence.
(b) Before commencing work, the Contractor shall furnish the
PHA with a certificate of insurance evidencing that

Builder’s Risk (fire and extended coverage) Insurance on
all work in place and/or materials stored at the building

site(s), including foundations and building equipment, is
in force. The Builder’s Risk Insurance shall be for the
benefit of the Contractor and the PHA as their interests

may appear and each shall be named in the policy or
policies as an insured. The Contractor in installing

equipment supplied by the PHA shall carry insurance on
such equipment from the time the Contractor takes
possession thereof until the Contract work is accepted by
the PHA. The Builder’s Risk Insurance need not be
carried on excavations, piers, footings, or foundations
until such time as work on the superstructure is started. It
need not be carried on landscape work. Policies shall
furnish coverage at all times for the full cash value of all
completed construction, as well as materials in place
and/or stored at the site(s), whether or not partial
payment has been made by the PHA. The Contractor
may terminate this insurance on buildings as of the date
taken over for occupancy by the PHA. The Contractor is
not required to carry Builder’s Risk Insurance for
modernization work which does not involve structural
alterations or additions and where the PHA'’s existing fire
and extended coverage policy can be endorsed to
include such work.

(c) All insurance shall be carried with companies which are
financially responsible and admitted to do business in the
State in which the project is located. If any such
insurance is due to expire during the construction period,
the Contractor (including subcontractors, as applicable)
shall not permit the coverage to lapse and shall furnish
evidence of coverage to the Contracting Officer. All
certificates of insurance, as evidence of coverage, shall
provide that no coverage may be canceled or non-
renewed by the insurance company until at least 30 days
prior written notice has been given to the Contracting
Officer.

37. Subcontracts

(a) Definitions. As used in this contract -

(1) “Subcontract” means any contract, purchase order, or
other purchase agreement, including modifications and
change orders to the foregoing, entered into by a
subcontractor to furnish supplies, materials,
equipment, and services for the performance of the
prime contract or a subcontract.
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(d) The Contractor shall insert appropriate clauses in all
subcontracts to bind subcontractors to the terms and
conditions of this contract insofar as they are applicable

to the work of subcontractors.
(e) Nothing contained in this contract shall create any

contractual relationship between any subcontractor and
the PHA or between the subcontractor and HUD.

38. Subcontracting with Small and Minority Firms,
Women's Business Enterprise, and Labor Surplus

Area Firms

The Contractor shall take the following steps to ensure

that, whenever possible, subcontracts are awarded to
small business firms, minority firms, women’s business
enterprises, and labor surplus area firms:

(a) Placing qualified small and minority businesses and
women'’s business enterprises on solicitation lists;

(b) Ensuring that small and minority businesses and
women'’s business enterprises are solicited whenever they
are potential sources;

(c) Dividing total requirements, when economically feasible,
into smaller tasks or quantities to permit maximum
participation by small and minority businesses and women’s
business enterprises;

(d) Establishing delivery schedules, where the requirements
of the contract permit, which encourage participation by small
and minority businesses and women'’s business enterprises;
and

(e) Using the services and assistance of the U.S. Small
Business Administration, the Minority Business
Development Agency of the U.S. Department of

Commerce, and State and local governmental small
business agencies.

39. Equal Employment Opportunity

During the performance of this contract, the Contractor/
Seller agrees as follows:
(a) The Contractor/Seller shall not discriminate against any
employee or applicant for employment because of of race color,
religion, sex, sexual orientation, gender identity, disability, or
national origin.

(b) The Contractor/Seller shall take affirmative action to
ensure that applicants are employed, and that employees
are treated during employment without regard to their race,
color, religion, sex, sexual orientation, gender identity,
disability, or national origin. Such action shall
include, but not be limited to, (1) employment, (2) upgrading
demotion, (4) transfer, (5) recruitment or
recruitment advertising, (6) layoff or termination, (7)
rates of pay or other forms of compensation, and (8)
selection for training,including apprenticeship
form HUD-5370 (1/2014)




(c) The Contractor/Seller agrees to post in conspicuous places
available to employees and applicants for employment the notices
to be provided by the Contracting Officer setting forth the
provisions of this nondiscrimination clause.
(d) The Contractor/Seller shall, in all solicitations or
advertisements for employees placed by or on behalf of the
Contractor/Seller, state that all qualified applicants will receive
consideration for employment without regard to race, color,
religion, sex, or national origin.
(e) The Contractor/Seller shall send, to each labor union or
representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the
notice to be provided by the Contracting Officer advising the
labor union or workers’ representative of the Contractor’s
commitments under this clause, and post copies of the notice
in conspicuous places available to employees and applicants
for employment.
(f) The Contractor/Seller shall comply with Executive Order
11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.
(g) The Contractor/Seller shall furnish all information and reports
required by Executive Order 11246, as amended, Section 503 of
the Rehabilitation Act of 1973, as amended, and by rules,
regulations, and orders of the Secretary of Labor, or pursuant
thereto. The Contractor/Seller shall permit
access to its books, records, and accounts by the
Secretary of Labor for purposes of investigation to
ascertain compliance with such rules, regulations, and
orders.
(h) In the event of a that the Contractor/Seller is in noncompliance
with the nondiscrimination clauses of this contract or with any of
such rules, regulations, or orders, this contract may be canceled,
terminated or suspended in whole or in part and the
contractor/seller may be declared ineligible for further
Government contracts in accordance with procedures authorized
in Executive Order 11246 of September 24, 1965, and such other
sanctions may be imposed and remedies invoked as provided in
Executive Order 11246 of September 24, 1965, or by rule,
regulation, or order of the Secretary of Labor, or as otherwise
provided by law.

() The contractor/seller will include the provisions of
paragraphs (a) through (h) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to section 204 of Executive
Order 11246 of September 24, 1965, so that such provisions
will be binding upon each sub[contractor/seller] or vendor. The
[contractor/seller] will take such action with respect to any
subcontract or purchase order as may be directed by the
Secretary of Labor as a means of enforcing such provisions in
cluding sanctions for noncompliance: Provided, however, that
in the event the [contractor/seller] becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a
result of such direction, the [contractor/seller] may request the
United States to enter into such litigation to protect the
interests of the United States.

(j) Compliance with the requirements of this clause shall be
to the maximum extent consistent with, but not in
derogation of, compliance with section 7(b) of the Indian
Self-Determination and Education Assistance Act and the
Indian Preference clause of this contract.

40. Employment, Training, and Contracting
Opportunities for Low-Income Persons, Section 3 of the
Housing and Urban Development Act of 1968.

(a) The work to be performed under this contract is subject to
the requirements of Section 3 of the Housing and Urban
Development Act of 1968, as amended, 12 U.S.C. 1701u (section
3). The purpose of section 3 is to ensure that employment and
other economic opportunities generated by HUD assistance or
HUD-assisted projects covered by Section 3, shall, to the greatest
extent feasible, be directed to low- and very low-income persons,
particularly persons who are recipients of HUD assistance for
housing.
(b) The parties to this contract agree to comply with HUD's
regulations in 24 CFR Part 75, which implement Section 3. As
evidenced by their execution of this contract, the parties to this
contract certify that they are under no contractual or other
impediment that would prevent them from complying with the
Part 75 regulations.
(c) The contractor agrees to send to each labor organization
or representative of workers with which the contractor has a
collective bargaining agreement or other understanding, if any,
a notice advising the labor organization or workers'
representative of the contractor's commitments under this
section 3 clause and will post copies of the notice in
conspicuous places at the work site where both employees and
applicants for training and employment positions can see the
notice. The notice shall describe the Section 3 prioritization
requirements and shall state the minimum percentages of labor
hour requirements established in the Benchmark Notice (FR-
6085-N-04).
(d) The contractor agrees to include this section 3 clause in
every subcontract subject to compliance with regulations in 24
CFR Part 75, and agrees to take appropriate action, as
provided in an applicable provision of the subcontract or in this
section 3 clause, upon a finding that the subcontractor is in
violation of the regulations in 24 CFR Part 75. The contractor
will not subcontract with any subcontractor where the
contractor has notice or knowledge that the subcontractor has
been found in violation of the regulations in 24 CFR Part 75.
(e) Noncompliance with HUD's regulations in 24 CFR Part 75
may result in sanctions, termination of this contract for default,
and debarment or suspension from future HUD assisted
contracts.
()  Contracts, subcontracts, grants, or subgrants subject to
Section 7(b) of the Indian Self-Determination and Education
Assistance Act (25 U.S.C. 5307(b)) or subject to tribal
preference requirements as authorized under 101(k) of the
Native American Housing Assistance and Self-Determination
Act (25 U.S.C. 4111(k)) must provide preferences in
employment, training, and business opportunities to Indians and
Indian organizations, and are therefore not subject to the
requirements of 24 CFR Part 75.
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41.

42,

43.

(a)

(b

-

44.

45.

Interest of Members of Congress

No member of or delegate to the Congress of the United

States of America shall be admitted to any share or part of

this contract or to any benefit that may arise therefrom.

Interest of Members, Officers, or Employees and
Former Members, Officers, or Employees

No member, officer, or employee of the PHA, no member
of the governing body of the locality in which the project
is situated, no member of the governing body of the
locality in which the PHA was activated, and no other
public official of such locality or localities who exercises

any functions or responsibilities with respect to the
project, shall, during his or her tenure, or for one year
thereafter, have any interest, direct or indirect, in this
contract or the proceeds thereof.

Limitations on Payments made to Influence Certain
Federal Financial Transactions

The Contractor agrees to comply with Section 1352 of
Title 31, United States Code which prohibits the use of
Acts Federal appropriated funds to pay any person for
influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, and
officer or employee of Congress, or an employee of a
Member of Congress in connection with any of the
following covered Federal actions: the awarding of any
Federal contract; the making of any Federal grant; the
making of any Federal loan; the entering into of any
cooperative agreement; or the modification of any
Federal contract, grant, loan, or cooperative agreement.
The Contractor further agrees to comply with the
requirement of the Act to furnish a disclosure (OMB
Standard Form LLL, Disclosure of Lobbying Activities) if
any funds other than Federal appropriated funds
(including profit or fee received under a covered Federal
transaction) have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a
Member of Congress in connection with a Federal
contract, grant, loan, or cooperative agreement.

Royalties and Patents

The Contractor shall pay all royalties and license fees. It
shall defend all suits or claims for infringement of any
patent rights and shall save the PHA harmless from loss
on account thereof; except that the PHA shall be
responsible for all such loss when a particular design,
process or the product of a particular manufacturer or
manufacturers is specified and the Contractor has no
reason to believe that the specified design, process, or
product is an infringement. If, however, the Contractor
has reason to believe that any design, process or product

specified is an infringement of a patent, the Contractor
shall promptly notify the Contracting Officer. Failure to
give such notice shall make the Contractor responsible
for resultant loss.

Examination and Retention of Contractor's Records

(a) The PHA, HUD, or Comptroller General of the United

States, or any of their duly authorized representatives
shall, until 3 years after final payment under this contract,

have access to and the right to examine any of the
Contractor’s directly pertinent books, documents, papers,

or other records involving transactions related to this

contract for the purpose of making audit, examination,
excerpts, and transcriptions.

(b) The Contractor agrees to include in first-tier subcontracts

under this contract a clause substantially the same as
paragraph (a) above. “Subcontract,” as used in this

clause, excludes purchase orders not exceeding
$10,000.

(c) The periods of access and examination in paragraphs (a)

and (b) above for records relating to (1) appeals under the
Disputes clause of this contract, (2) litigation or settlement
of claims arising from the performance of this contract, or
(3) costs and expenses of this contract to which the PHA,

HUD, or Comptroller General or any of their duly
authorized representatives has taken exception shall
continue until disposition of such appeals, litigation,

claims, or exceptions.

46. Labor Standards - Davis-Bacon and Related

If the total amount of this contract exceeds $2,000, the
Federal labor standards set forth in the clause below shall
apply to the development or construction work to be
performed under the contract.

(a) Minimum Wages.

(1) All laborers and mechanics employed under this
contract in the development or construction of the
project(s) involved will be paid unconditionally and not
less often than once a week, and without subsequent
deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the
Secretary of Labor under the Copeland Act (29 CFR Part
3)), the full amount of wages and bona fide fringe benefits
(or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the
wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged to exist
between the Contractor and such laborers and
mechanics. Contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act on behalf of laborers or
mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 29 CFR
5.5(a)(1)(iv); also, regular contributions made or costs
incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs which
cover the regular weekly period, are deemed to be
constructively made or incurred during such weekly
period. Such laborers and mechanics shall be paid the

appropriate wage rate and fringe benefits in the wage
determination for the classification of work actually
performed, without regard to skill, except as provided in
29 CFR 5.5(a)(4). Laborers or mechanics performing
work in more than one classification may be
compensated at the rate specified for each classification
for the time actually worked therein; provided, that the
employer’s payroll records accurately set forth the time
spent in each classification in which work is performed. The
wage determination (including any additional classification
and wage rates conformed under 29 CFR 5.5(a)(1)(ii) and
the Davis-Bacon poster (WH-1321) shall

Previous editions are obsolete
Replaces form HUD-5370-A

form HUD-5370 (1/2014)



(i)

(iii)

(iv)

be posted at all times by the Contractor and its

subcontractors at the site of the work in a prominent and

accessible place where it can be easily seen by the
workers.

(2) (i) Any class of laborers or mechanics, including
helpers, which is not listed in the wage
determination and which is to be employed under
the contract shall be classified in conformance with
the wage determination. HUD shall approve an
additional classification and wage rate and fringe
benefits therefor only when all the following criteria
have been met: (A) The work to be performed by
the classification requested is not performed by a
classification in the wage determination; and (B)
The classification is utilized in the area by the
construction industry; and (C) The proposed wage
rate, including any bona fide fringe benefits, bears
a reasonable relationship to the wage rates
contained in the wage
determination.

If the Contractor and the laborers and mechanics
to be employed in the classification (if known), or
their representatives, and HUD or its designee
agree on the classification and wage rate
(including the amount designated for fringe
benefits where appropriate), a report of the action
taken shall be sent by HUD or its designee to the
Administrator of the Wage and Hour Division,
Employee Standards Administration, U.S.
Department of Labor, Washington, DC 20210.
The Administrator, or an authorized
representative, will approve, modify, or disapprove
every additional classification action within 30 days
of receipt and so advise HUD or its designee or will
notify HUD or its designee within the 30-day period
that additional time is necessary.

In the event the Contractor, the laborers or
mechanics to be employed in the classification or
their representatives, and HUD or its designee do
not agree on the proposed classification and wage
rate (including the amount designated for fringe
benefits, where appropriate), HUD or its designee
shall refer the questions, including the views of all

interested parties and the recommendation of HUD

or its designee, to the Administrator of the Wage
and Hour Division for determination. The

Administrator, or an authorized representative, will

issue a determination within 30 days of receipt and
so advise HUD or its designee or will notify HUD or

its designee within the 30-day period that

additional time is necessary.
The wage rate (including fringe benefits where

appropriate) determined pursuant to
subparagraphs (a)(2)(ii) or (iii) of this clause shall
be paid to all workers performing work in the
classification under this contract from the first day

on which work is performed in classification.
(3) Whenever the minimum wage rate prescribed in the

contract for a class of laborers or mechanics includes

a fringe benefit which is not expressed as an hourly
rate, the Contractor shall either pay the benefit as

stated in the wage determination or shall pay another

bona fide fringe benefit or an hourly cash equivalent
thereof.

(4) If the Contractor does not make payments to a trustee
or other third person, the Contractor may consider as

part of the wages of any laborer or mechanic the

amount of any costs reasonably anticipated in
providing bona fide fringe benefits under a plan or
program; provided, that the Secretary of Labor has

found, upon the written request of the Contractor, that
the applicable standards of the Davis-Bacon Act have

been met. The Secretary of Labor may require the
Contractor to set aside in a separate account assets

for the meeting of obligations under the plan or
program.

(b) Withholding of funds. HUD or its designee shall, upon its

own action or upon written request of an authorized
representative of the Department of Labor, withhold or
cause to be withheld from the Contractor under this
contract or any other Federal contract with the same
prime Contractor, or any other Federally-assisted
contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime
Contractor, so much of the accrued payments or
advances as may be considered necessary to pay
laborers and mechanics, including apprentices, trainees,
and helpers, employed by the Contractor or any
subcontractor the full amount of wages required by the
contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper,
employed or working in the construction or development
of the project, all or part of the wages required by the
contract, HUD or its designee may, after written notice to
the Contractor, take such action as may be necessary to
cause the suspension of any further payment, advance,
or guarantee of funds until such violations have ceased.
HUD or its designee may, after written notice to the
Contractor, disburse such amounts withheld for and on
account of the Contractor or subcontractor to the

respective employees to whom they are due.

(c) Payrolls and basic records.

(1) Payrolls and basic records relating thereto shall be

maintained by the Contractor during the course of the
work and preserved for a period of three years

thereafter for all laborers and mechanics working in

the construction or development of the project. Such
records shall contain the name, address, and social

security number of each such worker, his or her

correct classification, hourly rates of wages paid
(including rates of contributions or costs anticipated

for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of

the Davis-Bacon Act), daily and weekly number of

hours worked, deductions made, and actual wages
paid. Whenever the Secretary of Labor has found,

under 29 CFR 5.5(a)(1)(iv), that the wages of any

laborer or mechanic include the amount of costs
reasonably anticipated in providing benefits under a

plan or program described in section 1(b)(2)(B) of the
Davis-Bacon Act, the Contractor shall maintain

records which show that the commitment to provide
such benefits is enforceable, that the plan or program

is financially responsible, and that the plan or
program has been communicated in writing to the

laborers or mechanics affected, and records which

show the costs anticipated or the actual cost incurred
in providing such benefits. Contractors employing

apprentices or trainees under approved programs

shall maintain written evidence of the registration of
apprenticeship programs and certification of trainee

programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in

the applicable programs.
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(2) (i) The Contractor shall submit weekly for each week
in which any contract work is performed a copy of
all payrolls to the Contracting Officer for
transmission to HUD or its designee. The payrolls
submitted shall set out accurately and completely
all of the information required to be maintained
under subparagraph (c)(1) of this clause. This
information may be submitted in any form desired.
Optional Form WH-347 (Federal Stock Number
029-005-00014-1) is available for this purpose and
may be purchased from the Superintendent of
Documents, U.S. Government Printing Office,
Washington, D.C. 20402. The Contractor is
responsible for the submission of copies of
payrolls by all subcontractors. (Approved by the
Office of Management and Budget under OMB
Control Number 1214-0149.)

(i) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the
Contractor or subcontractor or his or her agent
who pays or supervises the payment of the
persons employed under the contract and shall
certify the following:

That the payroll for the payroll period contains
the information required to be maintained
under paragraph (c) (1) of this clause and that
such information is correct and complete;
That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on
the contract during the payroll period has been
paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no
deductions have been made either directly or
indirectly from the full wages earned, other
than permissible deductions as set forth in 29
CFR Part 3; and

That each laborer or mechanic has been paid
not less than the applicable wage rates and
fringe benefits or cash equivalents for the
classification of work performed, as specified
in the applicable wage determination
incorporated into the contract.

(iii) The weekly submission of a properly executed
certification set forth on the reverse side of

Optional Form WH-347 shall satisfy the
requirements for submission of the “Statement of

(A)

(B)

(©)

Compliance” required by subparagraph (c)(2)(ii) of

this clause.
(iv) The falsification of any of the above certifications

may subject the Contractor or subcontractor to civil

or criminal prosecution under Section 1001 of Title
18 and Section 3729 of Title 31 of the United

States Code.

(3) The Contractor or subcontractor shall make the
records required under subparagraph (c)(1) available
for inspection, copying, or transcription by authorized
representatives of HUD or its designee, the
Contracting Officer, or the Department of Labor and
shall permit such representatives to interview
employees during working hours on the job. If the
Contractor or subcontractor fails to submit the
required records or to make them available, HUD or
its designee may, after written notice to the
Contractor, take such action as may be necessary to
cause the suspension of any further payment,
advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to

make such records available may be grounds for
debarment action pursuant to 29 CFR 5.12.

(d) (1) Apprentices. Apprentices will be permitted to work at

less than the predetermined rate for the work they
performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship
program registered with the U.S. Department of
Labor, Employment and Training Administration,
Office of Apprenticeship and Training, Employer and
Labor Services (OATELS), or with a State
Apprenticeship Agency recognized by OATELS, orif a
person is employed in his or her first 90 days of
probationary employment as an apprentice in such an
apprenticeship program, who is not individually
registered in the program, but who has been certified
by OATELS or a State Apprenticeship Agency (where
appropriate) to be eligible for probationary
employment as an apprentice. The allowable ratio of
apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio
permitted to the Contractor as to the entire work force
under the registered program. Any worker listed on a
payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated in this
paragraph, shall be paid not less than the applicable
wage rate on the wage determination for the
classification of work actually performed. In addition,
any apprentice performing work on the job site in
excess of the ratio permitted under the registered
program shall be paid not less than the applicable
wage rate on the wage determination for the work
actually performed. Where a contractor is performing
construction on a project in a locality other than that in
which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman’s
hourly rate) specified in the Contractor’s or
subcontractor’s registered program shall be observed.
Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the
journeyman hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe
benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program
does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the
wage determination for the applicable classification. If
the Administrator of the Wage and Hour Division
determines that a different practice prevails for the
applicable apprentice classification, fringes shall be
paid in accordance with that determination. In the
event OATELS, or a State Apprenticeship Agency
recognized by OATELS, withdraws approval of an
apprenticeship program, the Contractor will no longer
be permitted to utilize apprentices at less than the

applicable predetermined rate for the work performed
until an acceptable

program is approved.

(2) Trainees. Except as provided in 29 CFR 5.16,
trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they
are employed pursuant to and individually registered in
a program which has received prior approval,
evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration. The ratio of trainees to journeymen on
the job site shall not be greater than permitted under
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the plan approved by the Employment and Training
Administration. Every trainee must be paid at not less

than the rate specified in the approved program for the
trainee’s level of progress, expressed as a percentage
of the journeyman hourly rate specified in the
applicable wage determination. Trainees shall be paid
fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not
mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed in the wage

(2) No part of this contract shall be subcontracted to any
person or firm ineligible for award of a United States

Government contract by virtue of section 3(a) of the
Davis-Bacon Act or 29 CFR 5.12(a)(1).

(3) The penalty for making false statements is prescribed
in the U. S. Criminal Code, 18 U.S.C. 1001.

(j) Contract Work Hours and Safety Standards Act. As used

in this paragraph, the terms “laborers” and “mechanics”
include watchmen and guards.
(1) Overtime requirements. No contractor or

determination unless the Administrator of the Wage
and Hour Division determines that there is an
apprenticeship program associated with the
corresponding journeyman wage rate in the wage
determination which provides for less than full fringe
benefits for apprentices. Any employee listed on the
payroll at a trainee rate who is not registered and
participating in a training plan approved by the
Employment and Training Administration shall be paid
not less than the applicable wage rate in the wage
determination for the classification of work actually
performed. In addition, any trainee performing work on
the job site in excess of the ratio permitted under the
registered program shall be paid not less than the
applicable wage rate in the wage determination for the
work actually performed. In the event the Employment
and Training Administration withdraws approval of a
training program, the Contractor will no longer be
permitted to utilize trainees at less than the applicable
predetermined rate for the work performed

until an acceptable program is approved.

(3) Equal employment opportunity. The utilization of
apprentices, trainees, and journeymen under this
clause shall be in conformity with the equal
employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR Part 30.

(e) Compliance with Copeland Act requirements. The
Contractor shall comply with the requirements of 29 CFR
Part 3, which are hereby incorporated by reference in this
contract.

(f) Contract termination; debarment. A breach of this contract
clause may be grounds for termination of the contract and
for debarment as a Contractor and a subcontractor as
provided in 29 CFR 5.12.

(g) Compliance with Davis-Bacon and related Act

requirements. All rulings and interpretations of the Davis-
Bacon and related Acts contained in 29 CFR Parts 1, 3,

and 5 are herein incorporated by reference in this
contract.

(h) Disputes concerning labor standards. Disputes arising out
of the labor standards provisions of this clause shall not
be subject to the general disputes clause of this contract.
Such disputes shall be resolved in accordance with the
procedures of the Department of Labor set forth in 29
CFR Parts 5, 6, and 7. Disputes within the meaning of
this clause include disputes between the Contractor (or

any of its subcontractors) and the PHA, HUD, the U.S.
Department of Labor, or the employees or their

subcontractor contracting for any part of the contract
work which may require or involve the employment of
laborers or mechanics, including watchmen and
guards, shall require or permit any such laborer or
mechanic in any workweek in which the individual is

employed on such work to work in excess of 40 hours
in such workweek unless such laborer or mechanic

receives compensation at a rate not less than one and
one-half times the basic rate of pay for all hours

worked in excess of 40 hours in such workweek.

(2) Violation; liability for unpaid wages; liquidated

damages. In the event of any violation of the
provisions set forth in subparagraph (j)(1) of this
clause, the Contractor and any subcontractor
responsible therefor shall be liable for the unpaid
wages. In addition, such Contractor and
subcontractor shall be liable to the United States (in
the case of work done under contract for the District
of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liquidated
damages shall be computed with respect to each
individual laborer or mechanic (including watchmen
and guards) employed in violation of the provisions
set forth in subparagraph (j)(1) of this clause, in the
sum of $27 for each calendar day on which such
individual was required or permitted to work in excess
of the standard workweek of 40 hours without

payment of the overtime wages required by

provisions set forth in subparagraph (j)(1) of this
clause. DOL posts current fines at: https://www.dol.gov/whd/
govcontracts/cwhssa.htm#cmp

(3) Withholding for unpaid wages and liquidated

damages. HUD or its designee shall upon its own
action or upon written request of an authorized
representative of the Department of Labor withhold or
cause to be withheld, from any moneys payable on
account of work performed by the Contractor or
subcontractor under any such contract or any Federal
contract with the same prime Contractor, or any other
Federally-assisted contract subject to the Contract
Work Hours and Safety Standards Act, which is held
by the same prime Contractor, such sums as may be
determined to be necessary to satisfy any liabilities of
such Contractor or subcontractor for unpaid wages
and liquidated damages as provided in the provisions

set forth in subparagraph (j)(2) of this clause.

(k) Subcontracts. The Contractor or subcontractor shall insert
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47. Non-Federal Prevailing Wage Rates

(a) Any prevailing wage rate (including basic hourly rate and
any fringe benefits), determined under State or tribal law
to be prevailing, with respect to any employee in any
trade or position employed under the contract, is
inapplicable to the contract and shall not be enforced
against the Contractor or any subcontractor, with respect
to employees engaged under the contract whenever
such non-Federal prevailing wage rate exceeds:
(1) The applicable wage rate determined by the Secretary
of Labor pursuant to the Davis-Bacon Act (40 U.S.C.

3141 et seq.) to be prevailing in the locality with
respect to such trade;

(b) An applicable apprentice wage rate based thereon
specified in an apprenticeship program registered with

the U.S. Department of Labor (DOL) or a DOL-

recognized State Apprenticeship Agency; or

(c) An applicable trainee wage rate based thereon specified
in a DOL-certified trainee program.

48. Procurement of Recovered Materials.

(a) In accordance with Section 6002 of the Solid Waste
Disposal Act, as amended by the Resource Conservation
and Recovery Act, the Contractor shall procure items
designated in guidelines of the Environmental Protection
Agency (EPA) at 40 CFR Part 247 that contain the highest
percentage of recovered materials practicable, consistent
with maintaining a satisfactory level of competition. The
Contractor shall procure items designated in the EPA
guidelines that contain the highest percentage of
recovered materials practicable unless the Contractor
determines that such items: (1) are not reasonably
available in a reasonable period of time; (2) fail to meet
reasonable performance standards, which shall be
determined on the basis of the guidelines of the National
Institute of Standards and Technology, if applicable to the
item; or (3) are only available at an
unreasonable price.
() Paragraph (a) of this clause shall apply to items
purchased under this contract where: (1) the
Contractor purchases in excess of $10,000 of the item
under this contract; or (2) during the preceding
Federal fiscal year, the Contractor: (i) purchased any
amount of the items for use under a contract that was
funded with Federal appropriations and was with a
Federal agency or a State agency or agency of a
political subdivision of a State; and (ii) purchased a
total of in excess of $10,000 of the item both under
and outside that contract.
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2/21/23, 9:57 AM SAM.gov
"General Decision Number: GU20230008 ©1/06/2023
Superseded General Decision Number: GU20220008
State: Guam

Construction Type: Building

Building Construction (Applies only to projects funded under
the National Defense Authorization Act of 2010 - Guam
Realignment Fund - Defense Policy Review Initiative) BUILDING
CONSTRUCTION PROJECTS (does not include single family homes or
apartments up to and including 4 stories)

County: Guam Statewide.

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60).

|If the contract is entered | @ Executive Order 14026 |

|into on or after January 30, | generally applies to the |

|2022, or the contract is | contract. |

| renewed or extended (e.g., an |€ The contractor must pay |

|option is exercised) on or | all covered workers at

|after January 30, 2022: | least $16.20 per hour (or
| the applicable wage rate

| 1listed on this wage

| determination, if it is

| higher) for all hours

| spent performing on the

| contract in 2023.

|

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
conformance request.

Additional information on contractor requirements and worker

protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.

Modification Number Publication Date
(%] 01/06/2023

SUGU2021-001 08/16/2022

Rates Fringes

CARPENTER, Includes Form Work....$ 17.62 0.00
CEMENT MASON/CONCRETE FINISHER...$ 15.86 ** 0.00
ELECTRICIAN. ...t vttiiiinnnnnnnnns $ 18.88 0.00
HVAC MECHANIC: HVAC UNIT

INSTALLATION. . oviiiiineeeennnnns $ 17.29 0.63
IRONWORKER, REINFORCING.......... $ 16.57 0.00
IRONWORKER, STRUCTURAL........... $ 22.10 0.00
LABORER: Common or General...... $ 14.22 ** 0.00

OPERATOR:
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Backhoe/Excavator/Trackhoe....... $ 17.84 0.00
OPERATOR: Loader.........eeeeeen $ 17.31 0.00
PAINTER (Brush and Roller)....... $ 15.03 ** 0.00

PLUMBER (HVAC Pipe
Installation).......ccvvvevnvnnnn. $ 19.47 1.26

PLUMBER, Excludes HVAC Pipe
and Unit Installation............ $ 17.22 0.29

SHEET METAL WORKER (HVAC Duct
Installation Only)..........ovun $ 20.93 1.43

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($16.20). Please see
the Note at the top of the wage determination for more
information.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUMO198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
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these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. ©8/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an

interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

https://sam.gov/wage-determination/GU20230008/0
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Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISIO"
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HUD-4010 U.S. Department of Housing and Urban Development
Federal Labor Standards Provisions Office of Davis-Bacon and Labor Standards

A. APPLICABILITY
The Project or Program to which the construction work covered by this Contract pertains is being assisted by the United States
of America, and the following Federal Labor Standards Provisions are included in this Contract pursuant to the provisions
applicable to such Federal assistance.

(1) MINIMUM WAGES

(i) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not less
often than once a week, and without subsequent deduction or rebate on any account (except such payroll deductions
as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 3)), the full
amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment, computed at
rates not less than those contained in the wage determination of the Secretary of Labor (which is attached hereto and
made a part hereof), regardless of any contractual relationship which may be alleged to exist between the contractor
and such laborers and mechanics. Contributions made or costs reasonably anticipated for bona fide fringe benefits
under Section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such
laborers or mechanics, subject to the provisions of 29 CFR 5.5(a)(1)(iv); also, regular contributions made or costs
incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs, which
cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period.

Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination
for the classification of work actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4).
Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for
each classification for the time actually worked therein: Provided, that the employer’s payroll records accurately set
forth the time spent in each classification in which work is performed. The wage determination (including any
additional classification and wage rates conformed under 29 CFR 5.5(a)(1)(ii) and the Davis-Bacon poster (WH1321))
shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and
accessible place, where it can be easily seen by the workers.

(ii) Additional Classifications.
(A) Any class of laborers or mechanics which is not listed in the wage determination and which is to be employed
under the contract shall be classified in conformance with the wage determination. HUD shall approve an
additional classification and wage rate and fringe benefits therefor only when the following criteria have been met:

(1) The work to be performed by the classification requested is not performed by a classification in the wage
determination;

(2) The classification is utilized in the area by the construction industry; and

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(B) If the contractor, the laborers and mechanics to be employed in the classification (if known), or their
representatives, and HUD or its designee agree on the proposed classification and wage rate (including the amount
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by HUD or its
designee to the Administrator of the Wage and Hour Division (“Administrator”), Employment Standards
Administration, U.S. Department of Labor, Washington, D.C. 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt
and so advise HUD or its designee or will notify HUD or its designee within the 30-day period that additional time is
necessary. (Approved by the Office of Management and Budget (“OMB”) under OMB control number 1235-0023.)

(C) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives,
or HUD or its designee do not agree on the proposed classification and wage rate (including the amount
designated for fringe benefits, where appropriate), HUD or its designee shall refer the questions, including the
views of all interested parties and the recommendation of HUD or its designee, to the Administrator for
determination. The Administrator, or an authorized representative, will issue a determination within 30 days of
receipt and so advise HUD or its designee or will notify HUD or its designee within the 30-day period that
additional time is necessary. (Approved by the Office of Management and Budget under OMB Control Number
1235-0023.)
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(D) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (1)(ii)(B) or (C)
of this paragraph, shall be paid to all workers performing work in the classification under this Contract from the
first day on which work is performed in the classification.

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage
determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(iv) If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, that the Secretary of Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of obligations under the plan or program. (Approved by the
Office of Management and Budget under OMB Control Number 1235-0023.)

(2) Withholding. HUD or its designee shall, upon its own action or upon written request of an authorized representative of the
U.S. Department of Labor, withhold or cause to be withheld from the contractor under this contract or any other Federal
contract with the same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, so much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer
or mechanic, including any apprentice, trainee or helper, employed or working on the site of the work, all or part of the
wages required by the contract, HUD or its designee may, after written notice to the contractor, sponsor, applicant, or
owner, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of
funds until such violations have ceased. HUD or its designee may, after written notice to the contractor, disburse such
amounts withheld for and on account of the contractor or subcontractor to the respective employees to whom they are
due. The U.S. Department of Labor shall make such disbursements in the case of direct Davis-Bacon Act contracts.

(3) Payrolls and basic records.

(i) Maintaining Payroll Records. Payrolls and basic records relating thereto shall be maintained by the contractor during
the course of the work and preserved for a period of three years thereafter for all laborers and mechanics working at
the site of the work. Such records shall contain the name, address, and social security number of each such worker, his
or her correct classification(s), hourly rates of wages paid (including rates of contributions or costs anticipated for bona
fide fringe benefits or cash equivalents thereof of the types described in Section 1(b)(2)(B) of the Davis-Bacon Act),
daily and weekly number of hours worked, deductions made, and actual wages paid.

Whenever the Secretary of Labor has found, under 29 CFR 5.5(a)(1)(iv), that the wages of any laborer or mechanic
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in
Section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the commitment to
provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program
has been communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated
or the actual cost incurred in providing such benefits.

Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the applicable programs. (Approved by the Office of Management
and Budget under OMB Control Numbers 1235-0023 and 1215-0018)

(ii) Certified Payroll Reports.

(A) The contractor shall submit weekly, for each week in which any contract work is performed, a copy of all payrolls
to HUD or its designee if the agency is a party to the contract, but if the agency is not such a party, the contractor
will submit the payrolls to the applicant sponsor, or owner, as the case may be, for transmission to HUD or its
designee. The payrolls submitted shall set out accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be
included on weekly transmittals. Instead, the payrolls only need to include an individually identifying number for
each employee (e.g., the last four digits of the employee’s social security number). The required weekly payroll
information may be submitted in any form desired. Optional Form WH-347 is available for this purpose from the
Wage and Hour Division Web site at https://www.dol.gov/agencies/whd/forms or its successor site. The prime
contractor is responsible for the submission of copies of payrolls by all subcontractors.
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Contractors and subcontractors shall maintain the full social security number and current address of each covered
worker, and shall provide them upon request to HUD or its designee if the agency is a party to the contract, but if
the agency is not such a party, the contractor will submit the payrolls to the applicant sponsor, or owner, as the
case may be, for transmission to HUD or its designee, the contractor, or the Wage and Hour Division of the U.S.
Department of Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It
is not a violation of this subparagraph for a prime contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own records, without weekly submission to HUD or its
designee. (Approved by the Office of Management and Budget under OMB Control Number 1235-0008.)

(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) That the payroll for the payroll period contains the information required to be provided under 29 CFR
5.5(a)(3)(ii), the appropriate information is being maintained under 29 CFR 5.5(a)(3)(i), and that such
information is correct and complete;

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in 29 CFR Part 3;

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed, as specified in the applicable wage determination
incorporated into the contract; and

(C) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347
shall satisfy the requirement for submission of the “Statement of Compliance” required by subparagraph
(a)3)(ii)(b).

(D) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal
prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(iii) The contractor or subcontractor shall make the records required under subparagraph (a)(3)(i) available for inspection,
copying, or transcription by authorized representatives of HUD or its designee or the U.S. Department of Labor, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, HUD or its designee may, after written
notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension of
any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon
request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(4) Apprentices and Trainees.

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they performed
when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with
the U.S. Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer
and Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency (where appropriate), to be eligible for probationary employment
as an apprentice.

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the
ratio permitted to the contractor as to the entire work force under the registered program. Any worker listed on a
payroll at an apprentice wage rate, who is not registered or otherwise employed as stated above, shall be paid not less
than the applicable wage rate on the wage determination for the classification of work actually performed. In addition,
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a
contractor is performing construction on a project in a locality other than that in which its program is registered, the
ratios and wage rates (expressed in percentages of the journeyman’s hourly rate) specified in the contractor’s or
subcontractor’s registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice’s level of
progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program.
HUD-4010 (06/2022)
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If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe
benefits listed on the wage determination for the applicable classification. If the Administrator determines that a
different practice prevails for the applicable apprentice classification, fringe benefits shall be paid in accordance with
that determination. In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State
Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship program, the contractor will
no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the work performed
until an acceptable program is approved.

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate
for the work performed, unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training
Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan
approved by the Employment and Training Administration. Every trainee must be paid at not less than the rate
specified in the approved program for the trainee’s level of progress, expressed as a percentage of the journeyman
hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with
the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid
the full amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding journeyman wage rate
on the wage determination which provides for less than full fringe benefits for apprentices. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable wage rate on the wage determination for the work
actually performed.

In addition, any trainee performing work on the job site in excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. In the
event the Employment and Training Administration withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

(iii) Equal employment opportunity. The utilization of apprentices, trainees, and journeymen under 29 CFR Part 5 shall be
in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29
CFR Part 30.

(5) Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR Part 3, which
are incorporated by reference in this Contract.

(6) Subcontracts. The contractor or subcontractor will insert in any subcontracts the clauses contained in subparagraphs (1)
through (11) in this paragraph (a) and such other clauses as HUD or its designee may, by appropriate instructions, require,
and a copy of the applicable prevailing wage decision, and also a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or
lower tier subcontractor with all the contract clauses in this paragraph.

(7) Contract termination; debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the
contract and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12.

(8) Compliance with Davis-Bacon and Related Act Requirements. All rulings and interpretations of the Davis-Bacon and
Related Acts contained in 29 CFR Parts 1, 3, and 5 are herein incorporated by reference in this Contract.

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this Contract shall not be
subject to the general disputes clause of this Contract. Such disputes shall be resolved in accordance with the procedures of
the U.S. Department of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes within the meaning of this clause include
disputes between the contractor (or any of its subcontractors) and HUD or its designee, the U.S. Department of Labor, or
the employees or their representatives.

(10) Certification of Eligibility.
(i) By entering into this Contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an
interest in the contractor’s firm is a person or firm ineligible to be awarded Government contracts by virtue of Section
3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD programs
pursuant to 24 CFR Part 24.
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(ii) No part of this Contract shall be subcontracted to any person or firm ineligible for award of a Government contract by
virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD
programs pursuant to 24 CFR Part 24.

(iii) Anyone who knowingly makes, presents, or submits a false, fictitious, or fraudulent statement, representation or
certification is subject to criminal, civil and/or administrative sanctions, including fines, penalties, and imprisonment
(e.g., 18 U.S.C. §§ 287, 1001, 1010, 1012; 31 U.S.C. §§ 3729, 3802.

(11) Complaints, Proceedings, or Testimony by Employees. No laborer or mechanic, to whom the wage, salary, or other labor
standards provisions of this Contract are applicable, shall be discharged or in any other manner discriminated against by the
contractor or any subcontractor because such employee has filed any complaint or instituted or caused to be instituted any
proceeding or has testified or is about to testify in any proceeding under or relating to the labor standards applicable under
this Contract to his employer.

B. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT
The provisions of this paragraph (b) are applicable where the amount of the prime contract exceeds $100,000. As used in this
paragraph, the terms “laborers” and “mechanics” include watchmen and guards.

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work, which may require
or involve the employment of laborers or mechanics, shall require or permit any such laborer or mechanic in any workweek
in which the individual is employed on such work to work in excess of 40 hours in such workweek, unless such laborer or
mechanic receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in
excess of 40 hours in such workweek.

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in
subparagraph B(1) of this paragraph, the contractor, and any subcontractor responsible therefor, shall be liable for the
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages. Such
liguidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in subparagraph B(1) of this paragraph, in the sum set by the U.S.
Department of Labor at 29 CFR 5.5(b)(2) for each calendar day on which such individual was required or permitted to work
in excess of the standard workweek of 40 hours without payment of the overtime wages required by the clause set forth in
subparagraph B(1) of this paragraph. In accordance with the Federal Civil Penalties Inflation Adjustment Act of 1990 (28
U.S.C. § 2461 Note), the DOL adjusts this civil monetary penalty for inflation no later than January 15 each year.

(3) Withholding for unpaid wages and liquidated damages. HUD or its designee shall, upon its own action or upon written
request of an authorized representative of the U.S. Department of Labor, withhold or cause to be withheld from any
moneys payable on account of work performed by the contractor or subcontractor under any such contract, or any other
Federal contract with the same prime contract, or any other Federally-assisted contract subject to the Contract Work Hours
and Safety Standards Act which is held by the same prime contractor, such sums as may be determined to be necessary to
satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages, as provided in the
clause set forth in subparagraph B(2) of this paragraph.

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in subparagraph B(1)
through (4) of this paragraph and also a clause requiring the subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in subparagraphs B(1) through (4) of this paragraph.

C. HEALTH AND SAFETY
The provisions of this paragraph (c) are applicable where the amount of the prime contract exceeds $100,000.

(1) No laborer or mechanic shall be required to work in surroundings or under working conditions which are unsanitary,
hazardous, or dangerous to his or her health and safety, as determined under construction safety and health standards
promulgated by the Secretary of Labor by regulation.

(2) The contractor shall comply with all regulations issued by the Secretary of Labor pursuant to 29 CFR Part 1926 and failure to
comply may result in imposition of sanctions pursuant to the Contract Work Hours and Safety Standards Act, (Public Law
91-54, 83 Stat 96), 40 U.S.C. § 3701 et seq.

(3) The contractor shall include the provisions of this paragraph in every subcontract, so that such provisions will be binding on
each subcontractor. The contractor shall take such action with respect to any subcontractor as the Secretary of Housing and
Urban Development or the Secretary of Labor shall direct as a means of enforcing such provisions.
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BID Form

Bid Information

IFB Number GHURA-23-10-MOD6-AMP3 Submit bid to:
Bid Opening Date: March 24, 2023 Bid Opening Time: 2:00pm GHURA

. o ) ] ) ] ] 117 Bien Venida Ave.
Project Title. Renovation of Six (6) Public Housing Units Sinajana Guam 96926

Project Description: Renovation of Existing units

Contract: Sonny Perez, 475-1404 or email
Contract Completion Time: See Special Conditions sperez@ghura.org

Amount of Liquidated Damages: $150.00 per calendar day Andrew Manglona 475-1315 or email

amanglona@ghura.org

Bidder’s Information

Name of Company FEIN

Bidder’s Telephone Number

Bidder’s Address Bidder’s Fax Number

Name of Person Submitting the Bid

Title of Person Submitting the Bid

Bidder’'s Acknowledgments

This is to acknowledge that an authorized representative(s) of the above named company has familiarized himself/herself/themselves with the local
conditions affecting the cost of the work, all instructions, General and Supplemental Conditions, Contractor’'s compliance and reporting requirements, the
specifications, drawings, and addenda.

GHURA requires a minimum acceptance period of 60 calendar days "Acceptance period," as used in this provision, means the number of calendar days
available to GHURA for awarding a contract from the date specified in this solicitation for receipt of bids. GHURA reserves the option, depending
on the availability of funds to award a contract to the lowest responsible responsive bidders submitting the lowest bid on Base
Bid Item No. 1. A bid may be submitted for either or both bid items
By the submission of this bid, the bidder certifies that neither it nor any person or firm who has an interest in the bidder's firm is a person or firm ineligible to
be awarded contracts by the United States Government by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

In submitting this bid, it is understood that the right is reserved by GHURA to reject any and all bids.

Acknowledgment of Addenda The bidder acknowledges the following addenda: (Failure to acknowledge may cause bid rejection.)

Addenda No. Addenda Date Addenda No. Addenda Date

Addenda Date Addenda No. Addenda Date

Required Submissions

To be responsive, the bidder must submit the following documents in a sealed envelope marked on its face with the correct bidding
information with his/her bid:

Form HUD-5369-a, Representations, Certifications, and Other Statements Form GHURA 09, Law to be observed

of Bidders ) ) ) o GHURA 010, Bidder’s Qualifications including a Financial Statement and a
AG form 002, Disclosing ownership & Commission certificate of authority to do business in Guam

Ag :°"" 003, A:?da"?t re NO”C';CO"‘_‘?b” _ Form GHURA 013, Bidder's Section 3 Commitment
AG form 004, Affidavit re No Gratuities or Kickbacks Form GHURA 014, Bid Form

AG form 005, Affidavit re Ethical Standards Form GHURA 016, Bid Bond and Certificates
AG form 007-Affidavit re Contingent Fees K
Contractor’s License

Form GHURA 01B, Section 3 Preference Certification completed and -
certified OR marked NA if the bidder is not claiming Section 3 preference. ~ Acknowledged copies of any and all Addenda

GHURA shall reject a bid as non-responsive and bid that does not include ~ ©ach of the above documents, fully completed and properly executed.

Form GHURA 014, Bid Form



BID Form

A breakdown is required for each item description as noted below

Base Bid Item No.1

The bidder hereby proposes to furnish all labor, materials, equipment and services required to complete the construction contract as per
the requirements of the specification documents for the Renovation of 6 vacant unit (s) at AMP3, 4 vacant units located in Agat, and 2
vacant units in Merizo all in accordance therewith, for the sum of:

($ DOLLARS)

Base Bid Iltem

The bidder hereby proposes to furnish all labor, materials, equipment and services required to complete the construction contract as per
the requirements of the specification documents for the Renovation of 6 vacant unit (s) at AMP3, 4 vacant units located in Agat, and 2
vacant units in Merizo all in accordance therewith, for the sum of:

S DOLLARS)

Base Bid Item

The bidder hereby proposes to furnish all labor, materials, equipment and services required to complete the construction contract as per
the requirements of the specification documents for the Renovation of 6 vacant unit (s) at AMP3, 4 vacant units located in Agat, and 2
vacant units in Merizo all in accordance therewith, for the sum of:

($ DOLLARS)
Unit
Estimated
Item # Item Description Quantity Measure Price Unit Bid Price
Base Bid No 1
1 43 MAO, GHURA 99, Agat N
2 A-07, GHURA 82, Agat $
3 A-12, GHURA 82, Agat $
4 A-29, GHURA 82, Agat $
5 113B S. Doyle, GHURA 83. Merizo $
6 127 N. Doyle, GHURA 83. Merizo $
$
$
$
$
$
$

The bidder may continue by copying and attaching this section to the Bid Form.

Sum of all cost extensions | $
are included in the base bid

Form GHURA 014, Bid Form



BID Form

Additive Bid Items

GHURA does not require an additive bid for this proposal. To offer a bid the bidder is requested to breakout the following items
from the base bid. Each item shall include all labor, materials, equipment and services required to complete

Item # Item Description Item Bid

Individual Bidder

Trading and doing business as
Bidder’s Signature

If fictitious trade name is employed in the conduct of business, insert such
name and complete, as appropriate. This foregoing fictitious or trade name | Date
Ois [ is nota been registered under Guam Law.

Name of person submitting the bid Witness

Witness Name

Business address Witness Signature

Date

Partnership Bidder

Name of Partnership
If fictitious trade name is employed in the conduct of business, insert such Bidder’s Signature
name and complete, as appropriate. This foregoing fictitious or trade name

Ois [ is nota been registered under Guam Law.

Date

Name of person submitting the bid Witness

Witness Name

Business address ) )
Witness Signature

Date

Corporate Bidder
Form GHURA 014, Bid Form



BID Form

Name of Corporation

Corporate’s Signature

Title

Date

Name of person submitting the bid

Business address

Certificate as to Corporate Principle

I ,
certify that | am the Secretary of the corporation named as
Principal in the within bond: That

, who signed the bond on behalf of the Principal, was then
of said corporation; that | know his signature, and his signature
thereto is genuine; and that said bond was duly signed, sealed,
and attested to for and | behalf of said corporation by authority
of its governing body.

(Corporate Seal)

Form GHURA 014, Bid Form




Form of Contract

THIS AGREEMENT MADE THIS day of in the year by and between
, A Corporation, Partnership or Sole Proprietorship existing under the laws
of the State of Guam hereinafter called the "Contractor,” and the Guam

Housing and Urban Renewal Authority, herein called the "GHURA."

WITNESSETH, that the Contractor and GHURA for the consideration stated herein, mutually agree
as follows:
ARTICLE |

Statement of Work. The Contractor shall furnish all labor, material, equipment, and services and perform and
complete all work required for the construction of Project No. GHURA-23-10-MOD6-AMP3, in strict
accordance with "Specifications™” for the, which includes all items listed in the Tale of Contents and Addenda
thereto, Numbered and the drawings referred to herein, all as prepared by Architect, which said
Specifications, Addenda and Drawings are incorporated herein by reference and made a part hereof.

ARTICLE Il
Contract Price. GHURA shall pay the Contractor for the performance of the Contract, in current funds,
subject to additions and deductions as provided in the specifications for completed work meeting the
requirements of the Contract Documents, the sum of

ARTICLE 1l
Contractor agrees that time is of the essence in the completion of the work in the time required by this
contract and hereby waives any notice of putting in default for failure to complete on time.

ARTICLE IV
Contract Documents. The contract shall consist of the following component parts:
(a) This Instrument
(b) General Conditions
e (HUD-5370EZ or HUD-5370)
e Wage Determination
(c) Special/supplemental Conditions
(d) Technical Specifications
(e) Drawings
(f) IFB # GHURA-23-10-MOD6-AMP3
(g) Forms
o (AG-002) Affidavit Disclosing Ownership and Commissions
(AG-003) - Affidavit re Non-Collusion
(AG-004) - Affidavit re No Gratuities or Kickbacks
(AG- 005) - Affidavit re Ethical Standards
(AG-007) - Affidavit re Contingent Fees
(GHURA-13) - Mandatory Compliance for Section 3
(GHURA-01B) - Section 3 Business Preference
(HUD-4010) - Federal Labor Standards
(HUD-5369) — Instructions to Bidders Offerors
¢ (HUD-5369-a) - Representations, Certifications, and Other Statements of Bidders
(h) Proposal
() Addendum(s)

This instrument, together with the other documents enumerated in this ARTICLE IV, which said other
documents are as fully a part of the Contract as if hereto attached or herein repeated, form the Contract. In
the event that any provision of any other component part of this Contract conflicts with any provision of any
other component part, the provision of the component part first enumerated in the ARTICLE IV shall govern,
except as otherwise specially stated. The various provisions in Addenda shall be construed in the order of
the preference of the component part of the Contract which each modifies. IN WITNESS WHEREOF, the
parties hereto have caused this Instrument to be executed in three (3) original counterparts as of the day and
year first above written

Guam Housing and Renewal Authority
form GHURA019
Page 1



Form of Contract

Executed by: Elizabeth F. Napoli

ame: Executive Director for the Guam Housing Urban
Renewal Authority

Signature: Signature:

Title: Date:

Company Name:

Date:

Contractor’s Certification
I, , certify that | am the
, of the Corporation, Partnership or Sole
(Title)
Proprietorship named as Contractor herein, and that .who signed

(Name of Signatory)

the Contract on behalf of the Contractor, was then the

of said Corporation, Partnership or Sole Proprietorship; that said contract was duly signed for and in behalf of said
Corporation, Partnership or Sole Proprietorship by authority of its governing body, and is within the scope of its

corporate powers.

(Corporate Seal)

Signature of person affixing the Corporate Seal

Funds Certified By: Date:
Controller

Grant No. Project Number Amount

Guam Housing and Renewal Authority
form GHURA019
Page 2



GHURA

o %
& % Guahan Housing and Urban Renewal Authority
% > Arturidat Ginima’ Yan Rinueban Siudat Guahan
% S 117 Bien Venida Avenue, Sinajana, GU 96910

‘EL éa'z' Phone: (671)477-9851 Fax: (671) 300-7565 TTY: (671) 472-3701 EQUAL HOUSING

2 $
3. 106z ™

OPPORTUNITY

Renovation of Six (6) Public Housing Units
GHURA 82 and 99, Agat, GHURA 83, Merizo
BASIC BID 1

PREPARED BY:
A/E DIVISION

APPROVED BY:

SONNY M. PEREZ
AJE MANAGER



IL

I1I.

Iv.

Notes:

SPECIAL CONDITIONS

PROJECT SITE and DESCRIPTION: The project consisted of one (1) Basic Bid with
six (6) units to be modernized and is located in various site on Agat and Merizo (see
attached map for locations).

TIME OF COMPLETION: The work shall commence at the time stipulated in the
Notice to Proceed and shall be fully completed within the time frame of:
120 consecutive calendar days.

LIQUIDATED DAMAGES: In case of failure on part of the Contractor to complete
the work within the time fixed in the Contract, or within any time extensions given
thereof, the Contractor and his sureties shall be liable for and shall pay the Housing
Authority the sum of $150.00 liquidated damages per unit, per calendar days of delay
until the work is completed or accepted.

SCOPE OF WORK:

OBJECTIVE - It is the intent of Guam Housing and Urban Renewal Authority to
modernize units as per scope of work (see attached Scope of work and drawings for
locations).

. Prior to start of construction the contractor shall field verify actual dimensions,

conditions and locations and shall immediately notifty GHURA of any discrepancies
between the plans for this project and actual field conditions which may interfere with
this project.

The contractor shall coordinate and obtain all necessary clearance from all
Government agencies prior to any work activity within government utility side.
Damaged done by the contractor to any existing GOVGUAM utility lines shall be
repaired by the contractor at no cost to the Government. Repair work shall be per
GOVGUAM standards and approval.

. The contractor shall be responsible for discussing the consumption of utilities with

each tenant, and decide on an agreed amount for reimbursement of utility usage. The
contractor shall have this agreement documented in writing. The contractor will be
held responsible for reimbursing tenants upon completion of their unit.

All notices, demands, requests, instructions, approvals, proposals and claims must be
in writing.

BUILDING INTERIOR CLEANING TO COMMON AREAS:

a. General Requirements: All construction debris accumulated during construction to
be removed and disposed from the project site; do not allow accumulations. Store
materials that cannot be removed daily in areas specified by the Contracting
Officer.

b. Debris and Rubbish: Remove and transport debris and rubbish in a manner that
will prevent spillage on pavements, streets or adjacent areas. Clean up spillage
from pavements, streets and adjacent areas.

¢. Dust and Debris Control: Prevent the spread of dust and debris and avoid the
creation of a nuisance or hazard in the surrounding area.



. EXTERIOR DOORS:

a. Existing Exterior Doors: Entry/Exit to be removed and replace with new
aluminum door and frame (size match existing wall opening) with screen door.
Provide new lever type lockset and accessories (hinges, doorstopper and
threshold) Lockset shall be UNIVERSAL type (1 key to open Entry, Exit and
Storage doors). Upon unit’s turn over to GHURA, contractor to submit 4-sets of
keys. All existing screen doors to be salvaged and turn-in to Ghura Site base AMP
office.

. INTERIOR DOORS:

a. Existing Interior Doors: Doors (see scope of work) to be removed and replace
with new Solid Core (SCD) door and frame (size match existing wall opening).
Provide new lever type lockset and accessories (hinges, doorstopper and
threshold). Lockset shall be PRIVACY BED/BATH LEVER type.

. CARPENTRY:

ADJUSTMENT, CLEANING, FINISHING AND PROTECTION

a. Existing wood works (doors, kitchen cabinets, closets and wood stairs) repair
damaged and defective finish carpentry work wherever possible to eliminate
defects functionally and visually. Adjust joinery for uniform appearance.

b. All termite infested wood to be removed and replace with new wood to match
existing in kind, unless otherwise noted.

. PAINTING:

a. Interior wall (see on scope of work) painting shall be acrylic gloss paint, ceiling
shall be acrylic semi-gloss and all wood work shall be enamel type paint.

b. Paint color codes= Ceiling- SW1004; Walls— SW 1095; Woodwork and trim —
SW6069. Exterior paint code = CW031W Coconut Spirit

c. Wall base paint 4 high paint trims continuous at bottom of wall. Wall/floor
corner to provide continuous caulking.

d. Repair all uneven surface (concrete/wood) and remove all unnecessary hardware
from ceiling and walls prior to painting.

e. For all new painting works and touch up paint shall be approved use two coats of
Sherwin Williams Paint or approved equal. Contractor to coordinate with Site
Base AMP management for color/type of paint.

. PLUMBING:

a. Provide new Water shut-off (ball valve) 10’ft after main water meter valve with
cover assembly & reinforced concrete collar.

. SEWER REPLACEMENT:
b. Existing waste (see scope of work) lines interior and exterior to be completely

removed and replaced w/ new ABS waste line, pipe size see attached drawings,
contractor to submit shop drawings for review and approval. Work to include
sawcut of existing slab on grade, portion of slab & ceramic tiles to be demolished,
disposed and restored to original condition (new work to match existing in-kind).

c. All new waste line placement and connection shall be inspected by Ghura prior to
burial, ground clean-out shall be reinforced with #3 all around and 4inches thick
concrete collar 18inches diameter minimum



8. ELECTRICAL PANEL BOARD REPLACEMENT (see scope of work):

a. All new work shall be under direct supervision of Master Electrician. The
Contractor shall hire Registered Electrical engineer to design, prepare and
certify the construction drawings to be used on site. The contractor shall
provide GHURA certification from the Master Electrician stating all new
work was under his/her direct supervision. The Contractor shall energize the
new electrical panel board and verify all electrical system are in good
working condition.

9. OTHERS:

a. Existing clothes line: Provide new stainless-steel wire #9-gage 20LFx4.

b. Provide new kitchen base counter (see scope of work if required): Existing
Kitchen base counter(s) to be demolished and disposed. New base counter layout
and dimensions to match existing in-kind. Provide new 2x2 steel frame tubes (all
steel. Frame connection shall be fully welded), 3-layers of 1/2in thick cement
board (provide tin set mortar adhesive between cement board) and fasten to steel
frame, 24inches square ceramic tiles with bull noise at all edges, wall ceramic tiles
above counter, cement board at counter side walls and shelve shall be one or two
(two CB to avoid sagging), all drawers shall be 3/4™ thick plywood with roller
guide and handle. All cabinet doors shall include two hinges per door and handle.
Contractor to submit shop drawings for review & approval prior to start of work.

GENERAL NOTES:

1.

FIELD VERIFICATION; Contractor shall field verify existing conditions, pipe
inverts, dimensions prior to bidding. Contractor to notifty GHURA contracting
officer of any discrepancies between scope of work, actual field conditions and
project intent which may interfere with this project.

PROTECTION: Provide temporary fences, barricades, coverings, or other
protection to preserve existing items indicated to remain and to prevent injury or
damage to persons or property. Provide protection for adjacent properties; restore
damaged work to condition existing prior to start of work.

MISCELLANEOUS ITEMS of WORK not indicated but which are necessary to
implement the project intent of which are customarily performed shall be
provided by the Contract Bidder as if fully and correctly described in the scope of
work and/or drawings. Contractor to notify GHURA official prior to
commencement of work.

PERMITS & CLEARANCES: The contractor shall obtain building permit,
coordinate and obtain Registered Licensed Engineer for preparation of
Construction drawings and all necessary clearance from all Government agencies
prior to any work activity within government utility side. Damaged done by the
contractor to any existing GOVGUAM utility lines shall be repaired by the
contractor at no cost to the Government. Repair work shall be per the Government
of Guam standards and approval.



5. SHOP DRAWINGS: Prior to commencement of work, contractor to provide shop
drawings for review and approval; contractor shall also provide an electronic

copy.

V. See attach Detail layouts and site plan

VI. SITE: The site is described on the site location plan. Bidders shall verify existing

structure, site conditions and all pertinent information needed for the

satisfactory performance of the scope of work prior to submitting the bid.

VII.COMMUNICATIONS

VIIL

IX.

A.

All notices, demands, requests, instructions, approvals, proposals, and claims
must be in writing.

Any notice to or demand upon the Contractor shall be sufficiently given if
delivered at the office of the Contractor stated on the signature page of the
Contract (or at such office as he may from time to time designate in writing to
GHURA ), or deposited in the United States mail in sealed, postage-prepaid
envelope, of if delivered with charges prepaid to any telegraph company for
transmission, in each case addressed to such office.

All papers required to be delivered to GHURA shall, unless otherwise
specified in writing to the Contract, be delivered to the Guam Housing and
Urban Renewal Authority at 117 Bien Venida Avenue, Sinajana, Guam,
96926, and any notice to or demand upon GHURA shall sufficiently given if
so delivered, or deposited in the United States mail in sealed, postage-prepaid
envelope, or delivered with charges prepaid to any telegraph company for
transmission to said Guam Housing and Urban Renewal Authority at such
address as GHURA may subsequently specify in writing to the Contractor for
such purposes.

. Any such notice shall be deemed to have been given as of the time of actual

delivery or (in the case of mailing) when the same should have been received
in due course of post, or in the case of telegrams, at the time of actual receipt,
as the case may be.

Signs- N/A

The Contractor shall erect a sign at the project site at his own expense. The
location of the sign shall be as directed by the Contracting Officer. Lettering
of sign, and other pertinent data that should appear on the sign will be
furnished by the Contracting Officer to the Contractor.

Any damages to existing conditions shall be repaired in good condition with

finish to match existing.

MINIMUM RATES OF PAY AND WAGE RATES- See attach General
Conditions for Construction U.S. Department of Housing and Urban



XI.

XII.

Development Contracts - Public Housing Programs Labor Standards-Davis-
Bacon and Related Acts.

UTILITIES CONSUIMPTION- N/A
The contractor shall be responsible for providing utilities required in the
performance of this contract.

DOCUMENTS REQUIRED PRIOR TO FINAL PAYMENT

Prior to final payment, and before the issuance of final certificate for payment
in accordance with the provisions of the General Conditions, file the following
papers with the GHURA.

Project Record Documents
CLEAN UP

The Contractor shall, at all times, keep the premises free from accumulations
waste materials or rubbish caused by his operations. At the completion of the
work, he shall remove all his waste materials and rubbish from and about the
sites as well as all his tools, construction equipment, machinery and surplus
materials and shall clean all glass surfaces and leave the work "broom clean"
or its equivalent, except as otherwise specified. If the Contractor fails to clean
up, GHURA may do so and cost thereof shall be charged to the Contractor as
provided in Paragraph 31 of the General Conditions. If a dispute arises
between the separate contractors as to their responsibility for cleaning up,
GHURA shall clean up and charge the cost thereof to the several contractors
as GHURA shall determine to be just.

NOTE: "The use of Lead-based both in Paint or Solder is prohibited."

***End of Special Conditions**
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SCOPE OF WORK

43 MAO DR., GH-99, AGAT (4 Bedroom)

See SPECIAL CONDITIONS for PAINTING. Work to include scraping of ceiling surfaces
Paint codes: Walls=SW1095, Ceiling=SW1004, Wood and trim=SW6069

See SPECIAL CONDITIONS for exterior door replacements. Doors to be replaced to
aluminum with screens: 1ea 36” front entrance; 1ea 32” rear entrance; lea 32” Kitchen
entrance. Doors to be replaced to aluminum without screens: 1ea 24” water heater
closet and 2ea 32" front storage closets. (Water heater closet or door shall have
venting).

Remove and replace all vinyl tiles with similar type. Prior to installation of new vinyl
tiles, patch all uneven surfaces. Ensure tiles are entirely cleaned and free of dirt, dust,
grease and apply 2 coats minimum of wax.

All cove base and adhesive to be removed throughout unit. Provide continuous caulking
at floor/wall corner and paint 4” high trim throughout.

Existing interior and exterior waste line to be completely removed and disposed.
Provide new PVC waste line system. Existing vents to remain and reconnected to new
system. New waste line replacement shall consist of approved assigned drawings by
Registered Engineer and contractor to submit all documents required prior to start of
work. Waste line replacement will include patch and touch-up paint at waste line entry
points on walls. Other existing items damaged incidental with construction activities
shall be repaired by the contractor at no additional cost to GHURA.

Unit to be termite treated (5 year minimum warranty)

Replace light switch and outlet covers to flexible vinyl type as needed

All interior light fixtures to be replaced. Fixtures to have clear/opaque diffusers that can
be removed without the use of tools.

All interior locksets to be replaced to lever-type.

Clerestory opening above bedrooms and above bathroom entries to provide new %"
cement board wall infill on metal frame. Vertical frame @ 12” O.C. with top and bottom
metal runner. See locations (Shaded areas) on FLOOR PLAN.

***SEE FLOOR PLAN FOR BEDROOM NUMBERING

1.

KITCHEN
A. Existing base cabinet to be demolished and disposed. Provide new base cabinet; base

cabinet lay-out shall match existing in-kind.
New Base Cabinet shall consist with:
e Concrete floor base 3” thick reinforced (#3@8”0.C. each way centered)
e (Cabinet frames (vertical & horizontal) shall be 2”X2”x 11ga (.120”) Steel Square
Tube, all joints shall be full weld primer painted (gray color).



e Counter top shall be 3 layers of 4" thick cement board with Thin-set mortar
bonding between each board, %4” stainless steel countersunk screw fastened at
12” maximum on center. Ceramic tile 12” min. and bull-nose at all edges.
Submit sample for approval.
e (Cabinet side end walls shall be 2 layers of %2” thick cement board with Thin-set
mortar between layers and %” stainless steel countersunk screw fastened at 12”
maximum on center.
e Shelves, cabinet drawers and doors shall be %; thick termite treated wood.
B. Replace Kitchen sink with new accessories to include lever-type faucet, %5” supply lines
and %’ x %" angle valves.
C. Refurbish upper cabinets.

BATHROOMS (BOTH)

A. Replace doors to SCD with new hardware. Refurbish door jamb

B. Remove shower assemblies and replace with exterior mounted. Patch walls
C. Remove and replace all ceramic tiles

D. Replace lavatory faucets to lever type to include %" x %4” angle valves

BEDROOMS (ALL)
A. Replace doors to SCD with new hardware. Refurbish jamb.
B. Remove and replace lower closet shelf (Bedroom #2 only)

HALLWAY
A. Install 20” SCD at closet w/handle and cabinet catch.

EXTERIOR
A. Secure utility sink to deck and wall
B. Install ball valve on water line app. 10’ inside meter in appropriate encasement

OTHER
A. See SPECIAL CONDITIONS
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SCOPE OF WORK

113B S. DOYLE, GHURA 83MERIZO (2-bedroom)

GENERAL NOTES

e Replace all interior light fixtures. Fixtures to have clear/opaque diffusers that can be

removed without the use of tools.

e Replace all light switch and outlet covers with flexible vinyl type.

1. KITCHEN

A. Existing sink base cabinets to be demolished and disposed. Provide new base

cabinets; base cabinets lay-out shall match existing in-kind.
New Base Cabinet shall consist with:

Concrete floor base 3” thick reinforced (#3@8”0.C. each way centered)
Cabinet frames (vertical & horizontal) shall be 2”X2”x 11ga (.120") Steel Square
Tube, all joints shall be full weld primer painted (gray color).

Counter top shall be 3 layers of %" thick cement board with Thin-set mortar
bonding between each board, %4” stainless steel countersunk screw fastened at
12” maximum on center. Ceramic tile 12” min. and bull-nose at all edges.
Submit sample for approval.

Cabinet side end walls shall be 2 layers of 4” thick cement board with Thin-set
mortar between layers and %” stainless steel countersunk screw fastened at 12"
maximum on center.

Shelves, cabinet drawers and doors shall be %” thick termite treated wood.
Replace Kitchen sink with new accessories to include lever-type faucet, 5"
supply lines and %’ x 4" angle valves.

Wall hung cabinets over sink to be replaced with existing in-kind composed
entirely of %” termite treated wood.

Remove and replace ceramic tiles at opposite counters to match sink counter
(except bull-nose on edge)

Submit drawings and samples for approval.

B. Refurbish wall hung cabinets

2. BATHROOM

A. Replace shower assembly to exposed type. Patch wall.
B. Remove and replace affected ceramic tiles to match existing.



3. EXTERIOR

A.

o0

4. ELECTRICAL
A.
B.

Install main shut-off valve (ball type) 1 — 2 ft. after water meter with appropriate
encasement,

Demolish utility sink concrete counter and support. Remove and dispose of existing
sink, replace with free standing fiberglass utility sink anchored to deck and walls.
Drill 1” drainage hole at corner of utility area across from water heater.

Repair spalled areas at rear utility deck.

Replace storage door to aluminum door on aluminum jamb.

Upgrade panel box to 125A (to include main breaker)
Add dedicated circuits (1ea 110V & 1ea 220v) and run exterior conduits to new wall
mounted outlets for Living room A/C. See FLOOR PLAN for placement.

5. SEE SPECIAL CONDITION
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SCOPE OF WORK

127 N. DOYLE, GHURA 83MERIZO (5-bedroom)

GENERAL NOTES

e See SPECIAL CONDITIONS for front entrance, rear entrance, and storage EXTERIOR
DOOR replacements. Note additional work at FRONT entrance. Storage door to be single
centered 36” door with CMU in-fill on sides.

e Remove and replace all vinyl tiles. New tiles to be vinyl composition 1/8” thick, submit
sample to GHURA for review and approval. Caulk any gaps at wall base. Apply 2 coats
(min.) of wax on vinyl tiles. Ensure tiles are entirely cleaned (free of dirt, dust, grease)
prior to placement of 2 coats wax.

e See SPECIAL CONDITIONS for PAINTING. Work to include scraping of all ceiling surfaces.

Painting to include continuous 4” trim at bottom. Paint codes: Walls = SW1095; Ceilings
= SW1004: woodwork and trim = SW6069

e Replace all interior light fixtures. Fixtures to have clear/opaque diffusers that can be
removed without the use of tools.

e Replace all light switch and outlet covers with flexible vinyl type.

e Perform termite treatment on entire unit as per manufacturer’s specification. Termite
treatment shall be 5 year warranty minimum.

1. LIVING ROOM

A. Fixed window at left of FRONT entrance door to be removed. Infill area with 8”
CMU. Plaster and paint to match surrounding wall from top of slab to mid height.
Infill remaining area with reinforced glass block.

2. KITCHEN
A. Existing sink base cabinets to be demolished and disposed. Provide new base
cabinets; Base cabinets lay-out shall match existing in-kind.
New Base Cabinets shall consist with:
e Concrete floor base 3” thick reinforced (#3@8”0.C. each way centered)
e Cabinet frames (vertical & horizontal) shall be 2”X2”x 11ga (.120”) Steel Square
Tube, all joints shall be full weld primer painted (gray color).
e Counter top shall be 3 layers of 4" thick cement board with Thin-set mortar
bonding between each board, %4” stainless steel countersunk screw fastened at
12” maximum on center. Ceramic tile 12” min. and bull-nose at all edges.
Submit sample for approval.




Cabinet side end walls shall be 2 layers of 4" thick cement board with Thin-set
mortar between layers and %” stainless steel countersunk screw fastened at 12”
maximum on center.

Shelves, cabinet drawers and doors shall be %” thick termite treated wood.
Replace Kitchen sink with new accessories to include lever-type faucet, %"
supply lines and %’ x %5” angle valves.

Ceramic tiles to be 12” minimum w/ bull-nose at edges.

Submit drawings and samples for approval.

Refurbish wall hung cabinets.

3. BATHROOMS (BOTH)

Replace door to SCD with new hardware and refurbish jamb.

Replace shower assembly to exposed type.

Remove and replace ceramic tiles at shower walls only. Submit samples for
approval.

Replace lavatory sinks with new accessories to include lever-type faucet and %" x %"
angle valves.

A

B.
C.

D.

4. HALLWAY

A

Replace ALL existing transoms w/ %” cement board on metal frame. Provide
transoms where not existing.
In-fill top of walls at 3ea Bedrooms w/ %” cement board on metal frame.

5. BEDROOMS (ALL)

Replace doors to SCD w/ new hardware and refurbish jambs.

Remove all closet doors, transoms, and jambs. Fabricate %5” cement board on metal
frame as top of closet app. at height of old transom bottom.

Relocate smoke detectors at 3ea bedrooOm to meet NFPA standards.

A.
B.

C.

6. EXTERIOR

A.

7. ELECTRICAL
A.

Install main shut-off valve (ball type) 1 — 2 ft. after water meter with appropriate
encasement,

Demolish utility countertop to edge of sink and fabricate 4” CMU support. Remove
and dispose of existing sink, replace with free standing fiberglass utility sink
anchored to deck and walls.

Install 2ea additional 20A circuit breakers as well as surface mounted conduits and
single outlets for 110V A/C at both rear bedrooms.

8. SEE SPECIAL CONDITION
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SCOPE OF WORK

A-07, GH-82, AGAT (1 Bedroom)

See SPECIAL CONDITIONS for PAINTING. Work to include scraping and evening of rough
ceiling surfaces. Also repair of spalled portions of ceiling. Ceiling=SW1004;
Walls=SW1095; Wood & trim=SW6069.

See SPECIAL CONDITIONS for exterior door replacements. Door to be replaced with
screen: lea 36” front entrance. Screen door is to be separate from main door (not built-
in) Doors to be replaced without screens: 2ea 36” storage closet (double). All locksets to

be universal keyed (one key opens all).

Remove and replace all vinyl tiles with similar type. Prior to installation of new vinyl
tiles, patch all uneven surfaces. Ensure tiles are entirely cleaned and free of dirt, dust,
grease and apply 2 coats minimum of wax.

All cove base and adhesive to be removed throughout unit. Provide continuous caulking
at floor/wall corner and paint 4” high trim throughout.

Replace light fixtures. Interior fixtures to have clear/opaque diffusers that can be
removed without the use of any tool. All fixtures to be installed with energy-star rated
bulbs.

Replace all light switch and outlet covers to flexible vinyl type.

1. KITCHEN

A.

Existing base cabinets to be demolished and disposed. Provide new base cabinets;

base cabinets lay-out shall match existing in-kind. Submit drawings for approval.

New Base Cabinets shall consist with:
Concrete floor base 3” thick reinforced (#3@8”0.C. each way centered)

Cabinet frames (vertical & horizontal) shall be 2”X2”x 11ga (.120”) Steel Square

Tube, all joints shall be full weld primer painted gray color

[Counter tops shall be 3 layers of /4” thick cement board with Thin-set mortar bonding
between each board, %” stainless steel countersunk screw fastened at 12” maximum
on center. Ceramic tile 12” min. and bull-nose at all edges. Submit sample for
approval.

Cabinet side end walls shall be 2 layers of %" thick cement board with Thin-set mortar
between layers and %” stainless steel countersunk screw fastened at 12” maximum on
center.

Shelves, cabinet drawers and doors shall be %; thick termite treated wood.

Replace Kitchen sink with all new accessories to include lever-type faucet and %" x %"

angle valves.

Refurbish wall hung cabinets.

2. KITCHEN/BATHROOM/BEDROOM



A. Remove gypsum board at wall common to Kitchen and Bathroom. Install 4” concrete
curb at base. Shorten metal studs, repair where necessary and install metal runner.
Cover with %5” cement board entire bathroom side; cover w/ %4” cement board up to
bottom of wall-hung cabinets in Kitchen side..

B. Overlay gypsum wall common with Bedroom w/ %” cement board

3. BATHROOM

A. Replace door to SCD with new hardware. Refurbish jamb.

B. Replace toilet with new accessories

C. Replace lavatory sink with new accessories to include lever-type faucet and %" x 15"
angle valves.

D. Replace shower assembly to exterior mount. Patch wall.
Replace ALL ceramic tiles. Submit samples for approval
Overlay gypsum wall common w/ bedroom closet w/ %4” cement board

4. BEDROOM
A. Replace door to SCD with new hardware. Refurbish jamb.
B. Overlay ALL gypsum board walls w/ 1/4" cement board.

5. OTHER
A. See SPECIAL CONDITIONS
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SCOPE OF WORK

A-12, GH-82, AGAT (1 Bedroom)

See SPECIAL CONDITIONS for PAINTING. Work to include scraping and evening of rough
ceiling surfaces. Also repair of spalled portions of ceiling. Ceiling=SW1004;
Walls=SW1095; Wood & trim=SW6069.

See SPECIAL CONDITIONS for exterior door replacements. Door to be replaced with
screen: lea 36” front entrance. Screen door is to be separate from main door (not built-
in) Doors to be replaced without screens: 2ea 36” storage closet (double). All locksets to
be universal keyed (one key opens all).

Remove and replace all vinyl tiles with similar type. Prior to installation of new vinyl
tiles, patch all uneven surfaces. Ensure tiles are entirely cleaned and free of dirt, dust,
grease and apply 2 coats minimum of wax.

All cove base and adhesive to be removed throughout unit. Provide continuous caulking
at floor/wall corner and paint 4” high trim throughout.

Replace light fixtures. Interior fixtures to have clear/opaque diffusers that can be
removed without the use of any tool. All fixtures to be installed with energy-star rated
bulbs.

Replace all light switch and outlet covers to flexible vinyl type.

See FLOOR PLAN for wall repair locations

1. KITCHEN

A.

Existing base cabinet to be demolished and disposed. Provide new base cabinet;

base cabinet lay-out shall match existing in-kind. Submit drawings for approval.

New Base Cabinet shall consist with:
Concrete floor base 3” thick reinforced (#3@8”0.C. each way centered)

Cabinet frames (vertical & horizontal) shall be 2”X2”x 11ga (.120”) Steel Square

Tube, all joints shall be full weld primer painted gray color

[Counter tops shall be 3 layers of %” thick cement board with Thin-set mortar bonding
between each board, %4” stainless steel countersunk screw fastened at 12” maximum
on center. Ceramic tile 12” min. and bull-nose at all edges. Submit sample for
approval.

Cabinet side end walls shall be 2 layers of %" thick cement board with Thin-set mortar
between layers and %” stainless steel countersunk screw fastened at 12” maximum on
center.

Shelves, cabinet drawers and doors shall be %; thick termite treated wood.

Replace Kitchen sink with all new accessories to include lever-type faucet and %" x 5"

angle valves.

Remove and replace wall hung cabinet with in-kind. Wood to be %” termite treated.

Submit drawings for approval



KITCHEN/BATHROOM/BEDROOM

A. Remove gypsum board at wall common to Kitchen and Bathroom. Install 4” concrete
curb at base. Shorten metal studs, repair where necessary and install metal runner.
Encapsulate w/ %" cement board.

B. Overlay gypsum wall common with Bedroom w/ %” cement board

BATHROOM

A. Replace door to SCD with new hardware. Refurbish jamb.

B. Replace toilet with new accessories

C. Replace lavatory sink with new accessories to include lever-type faucet and %" x 5"
angle valves.

D. Replace shower assembly to exterior mount. Patch wall.
Replace ALL ceramic tiles. Submit samples for approval
Overlay gypsum wall common w/ bedroom closet w/ %” cement board

BEDROOM

A. Replace door to SCD with new hardware. Refurbish jamb.

B. Remove all closet doors and hardware. Fill, patch, and paint jamb.
C. Overlay ALL gypsum board walls w/ 1/4"” cement board.

OTHER

A. Remove dehumidifier at Living room. Remove O/S vent and patch wall. O/S
paint=CW031W, Coconut Spirit.

B. See SPECIAL CONDITIONS
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SCOPE OF WORK

A-29, GH-82, AGAT (1 Bedroom)

See SPECIAL CONDITIONS for PAINTING. Work to include scraping and evening of rough
ceiling surfaces. Also repair 2ea spalled portions of Kitchen ceiling. Ceiling=SW1004;
Walls=SW1095; Wood & trim=SW6069.

See SPECIAL CONDITIONS for exterior door replacements. Door to be replaced with
screen: lea 36” front entrance. Screen door is to be separate from main door (not built-
in)

Remove and replace all vinyl tiles with similar type. Prior to installation of new vinyl
tiles, patch all uneven surfaces. Ensure tiles are entirely cleaned and free of dirt, dust,
grease and apply 2 coats minimum of wax.

Replace Kitchen and Bathroom light fixtures. Fixtures to have clear/opaque diffusers
that can be removed without the use of any tool. All fixtures to be installed with energy-
star rated bulbs.

Replace all light switch and outlet covers to flexible vinyl type.

1. KITCHEN

A.

Existing base cabinet to be demolished and disposed. Provide new base cabinet;

base cabinet lay-out shall match existing in-kind. Submit drawings for approval.

New Base Cabinet shall consist with:
Concrete floor base 3” thick reinforced (#3@8”0.C. each way centered)

Cabinet frames (vertical & horizontal) shall be 2”X2”x 11ga (.120”) Steel Square

Tube, all joints shall be full weld primer painted gray color

[Counter tops shall be 3 layers of 4” thick cement board with Thin-set mortar bonding
between each board, %” stainless steel countersunk screw fastened at 12” maximum
on center. Ceramic tile 12” min. and bull-nose at all edges. Submit sample for
approval.

Cabinet side end walls shall be 2 layers of 4” thick cement board with Thin-set mortar
between layers and %" stainless steel countersunk screw fastened at 12” maximum on
center.

Shelves, cabinet drawers and doors shall be %; thick termite treated wood.

Replace Kitchen sink with all new accessories to include lever-type faucet and 4" x %"

angle valves.

2. BATHROOM
A. Replace door to solid core with new hardware.
B. Replace lavatory sink with new accessories to include lever-type faucet and 4” x %"
angle valves.
C. Replace shower assembly to exterior mounted.
D. Replace ALL ceramic tiles. Submit samples for approval



E. Remove gypsum board at wall common w/ A30. Shorten metal uprights and install new
bottom runner to accommodate fabricated 3” concrete reinforced curb. Install 75”
cement board. (R on FLOOR PLAN)

F. Overlay opposite wall w/ %” cement board. (O on FLOOR PLAN)

BEDROOM
A. Overlay gypsum walls w/ %4” cement board. (O on FLOOR PLAN)

LIVING ROOM

A. Overlay gypsum wall w/ %” cement board. (O on FLOOR PLAN)

B. Remove Plyboard patch at wall from old humidifier. Remove existing vent at exterior
and patch wall w/ concrete. Exterior paint = CW031W, Coconut Spirit

OTHER
A. See SPECIAL CONDITIONS
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PART 1

1.1

1.2

SECTION 01010

SUMMARY OF WORK

GENERAL

SUMMARY

A.

Section Includes:

1. Work covered by the Contract Documents.

2. Contractor’s use of the premises.

3. Occupancy requirements.

Related Documents:

1. The Contract Documents, as defined within this Section, apply to the work.
Additional requirements and information necessary to complete the work may be

found in other Documents.

2. Owner’s Bid and Contract documents per 01012.

WORK COVERED BY CONTRACT DOCUMENTS

A.

Provide and pay for all labor, materials, services, equipment, permits, fees, licenses, taxes,
and other items necessary for the execution, installation and completion of all work
indicated in the Contract Documents.

The work involves the construction of Work includes, but is not limited to, demolition,
earthwork, site utilities, site improvements, paving, and landscaping. Work also includes
concrete foundations, slabs-on-grade, concrete, cast-in-place concrete roof membrane,
metal fabrications, thermal and sound insulation, concrete masonry unit walls, non-
structural metal framing, carpentry, gypsum board walls and ceilings, ceramic tile, resilient
flooring, carpeting, acoustical ceilings, aluminum storefronts and windows, glazing, hollow
metal doors and frames, wood doors, door hardware, cabinetry and fixtures, toilet
partitions and accessories, painting, typhoon shutters, fire detection system, electrical,
plumbing, complete and ready for use.

Coordination: The work of this Contract includes coordination of the entire work of the
Project, from the beginning of activity through project close-out and the warranty periods.

Drawings: Preparation of “As-Built” Drawings showing the location of all new work.

The work and appurtenances shall be all in strict accordance with the Contract Documents,
except only those items specifically shown, noted, or specified as not in
the Contract (NIC), or OFCI, or those materials designated as OFCI.

Summary of References: Work of the Contract can be summarized by reference to the
Contract, General Conditions, Supplementary Conditions, Special Provisions, Labor
Standards Provisions, Specifications Sections as listed in the Table of Contents bound
herewith, Drawings, Addenda and Modifications to the Contract Documents issued
subsequent to the initial printing of these Specifications, and including, but not necessarily
limited, to printed matter referenced by any of the above.

SUMMARY OF WORK 01010-1
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1.3

PART 2

PART 3

CONTRACTOR'’S USE OF PREMISES

A

During construction, the Contractor shall have full use of the Project Site and to the
immediate area for construction operations. Contractor shall minimize disruption to the
public and to activities in and around adjacent roads, streets, buildings and other facilities.

The Contractor must limit use of the premises to construction activities only in the areas
indicated:

1. Confine operations to areas within the Contract limits indicated. Portions of the
Site beyond the areas in which construction operations are permitted are not to be
disturbed or used.

2. Keep driveways and entrances serving the public and adjacent buildings and
properties clear and useable at all times. Do not use these areas for parking or
storage of materials unless approved, in writing, by the Owner’s representative.

3. Schedule deliveries to minimize time and space required for storage of materials
and equipment on the Project Site.

4. Provide temporary fencing, barricades, signage, traffic control and personnel
necessary for public safety.

PRODUCTS

Not Used.

EXECUTION

Not Used.

END OF SECTION

SUMMARY OF WORK 01010-2
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PART 1

1.1

1.2

1.3

1.4

15

SECTION 01012

SUPPLEMENTARY CONDITIONS

GENERAL
PROJECT SITE
A. The Project Site is located as shown on Drawing.
CONTRACT DOCUMENTS
A Contract form shall be:
1. AlA Standard Form - Owner/Contractor Agreement
2. Owner prepared Agreement
3. Government of Guam Agreement Form
B. General Conditions should be:
1. AlA Standard Form - General Conditions A-201
2. Government of Guam General Conditions
C. Owner-issued bid and contract documents shall take precedence should there be conflict
between the Owner-issued documents and these Specifications.
TIME OF COMPLETION

A. The work shall commence upon Contract signing and shall be thereafter substantially
completed within the Contract Time. Prerequisites for substantial completion are indicated
in Section 01705 - Project Closeout.

LIQUIDATED DAMAGES
A. In case of failure on the part of the Contractor to complete the work within the time fixed in

the Contract or within any time extensions given thereof, the Contractor and his sureties
shall be liable for and shall pay to the Owner for his real damages, the sum of $

liquidated damages, per calendar day of delay, until the work is completed and accepted.

CLIMATIC CONDITIONS

A. The contract time for this Contract allows for the following number of days lost due to
adverse climatic conditions in each month. Time extension on account of inclement
weather will be allowed only for lost days of work in excess of the limits shown below. Time
extension on account of inclement weather on Saturday and Sunday shall be granted only
if the Contractor has confirmed, in writing, his intention to work on those days. Allowance
for delays will not be given for interior work and other work which can proceed during
periods of inclement weather.

Month Non-Working Days

January
February

[N
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March 3
April 3
May 4
June 5
July 7
August 8
September 8
October 8
November 7
December 5
1.6 FEES
A. The Contractor will be responsible for all processing and payment of fees and payments
pursuant to the construction of this Project. Included are Building Permit and regulatory
agencies fees. The Contractor will be responsible for submitting the required drawings and
other required documents to the respective agencies and following up until permits have
been issued.
1.7 DRAWINGS AND SPECIFICATIONS
A. Upon award of the Construction Contract, the Owner will furnish the Contractor, without
charge, four (4) copies of the Drawings and Specifications. Additional copies requested by
the Contractor will be furnished at cost.
1.8 ELECTRONIC DOCUMENTS
A. With concurrence of the Owner, the Architect and Consultants will release to the
Contractor project drawings in electronic format. As a condition of release, the Contractor
shall sign an Electronic Data Transfer Indemnity Agreement prepared by the Architect, and
reimburse the Architect and Consultants for the cost of formatting and transferring the
electronic files.
1.9 ADMINISTRATIVE SUBMATERIALS
A. Contractor will submit for approval within ten (10) calendar days of award of the Contract,
the following, which may also be referred to in other portions of these Specifications:
1. Resume of the project superintendent indicating qualifications to provide project
supervision.
2. List of all subcontractors to be used on the project.
3. Schedule of Values.
4. Progress Schedule.
5. Performance and Payment Bonds.
6. Insurance Certificates.
1.10 BONDS
A. The Contractor shall furnish to the Owner, in a form satisfactory to the Owner, at the
Owner’s request, a Performance Bond and a Labor and Materials Payment Bond, each in
the sum of 100% of the Contract Sum, and with a Bond Rider naming the Contractor as
principal, corporate surety satisfactory to the Owner, as surety and any construction lender
SUPPLEMENTARY CONDITIONS 01012-2
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and lessee (if the Project is leasehold) as additional or dual obligees. The Contractor shall
require the attorney-in-fact who executes the required bonds on behalf of the surety to affix
thereto a certified and current copy of his Power of Attorney.

111 CONTRACTOR’S AND SUBCONTRACTOR'S INSURANCE

A

The Contractor shall not commence work under this Contract until he has obtained all
insurance required hereunder, and such insurance has been submitted to the Owner. The
Contractor shall not allow any subcontractor to commence work under his subcontract until
all similar insurance required of the subcontractor has been obtained. Approval of the
insurance by the Owner shall not relieve or decrease the liability of the Contractor
hereunder.

Workman’s Compensation and Employer’s Liability Insurance: The Contractor shall take
out and maintain during the life of this Contract the statutory Workman’s Compensation
and Employer’s Liability Insurance for all of his employees to be engaged in work on the
Project under this Contract, and in case any such work is sublet, the Contractor shall
require the subcontractor, similarly, to provide Workman’s compensation and Employer’s
Liability Insurance for all of the subcontractor's employees to be engaged in the work.

Bodily Injury Liability and Property Damage Liability Insurance: The Contractor shall take
out and maintain during the life of this Contract such Bodily Injury Liability and Property
Damage Liability Insurance as shall protect from claims for damages from personal injury,
including accidental death, as well as from operations under this Contract, whether such
operations be by himself or by any subcontractor or by anyone directly or indirectly
employed by either of them, and the amount of such insurance shall not be less than:

1. Bodily Injury Liability Insurance in an amount not less than One Hundred
Thousand Dollars ($100,000) per person for injuries including wrongful death, and
in an amount not less than Three Hundred Thousand Dollars ($300,000) for
injuries including wrongful death resulting from one accident.

2. Property Damage Insurance in an amount not less than Fifty Thousand Dollars
($50,000) for damages resulting from any one accident, and in an amount not less
than One Hundred Thousand Dollars ($100,000) for damages resulting from all
accidents.

Owner’s Protective Liability Insurance: The Contractor shall take out, furnish to the Owner
and maintain during the life of this Contract, complete Owner’s protective liability insurance
in the amounts specified above for bodily injury liability insurance and for property damage
liability insurance.

Fire, Typhoon, Theft and Vandalism Insurance: The Contractor shall insure the building
and other work included in this Contract against loss or damage by fire, typhoon, theft and
vandalism, and against loss or damage covered by the standard extended coverage
insurance endorsement, with an insurance company or companies acceptable to the
Owner, the amount of the insurance at all times to be at least equal to the amount paid on
account of work and materials plus the value of work and materials furnished or delivered
but not yet paid for by the Owner. The policies shall be in the names of the Owner and the
Contractor.

Supplemental to Contractor’s and Subcontractor’s Insurance:

1. Flood Hazard Insurance: For projects located on the shoreline or in a flood hazard
zone, the Contractor, during the life of this Contract, shall secure and maintain
Flood Hazard Insurance in the amount equivalent to 100 percent (100%) of the
Contract amount, for all damages, The policies shall be in the names of the Owner
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and the Contractor.

G. A certificate of the insurance company as to the amount and type of coverage, terms of
policies, etc., shall be delivered to the Owner before commencing work.

112 PROGRESS PAYMENTS

A. Applications for progress payments shall be made monthly on AIA Document G702 and
G703 - “Application and Certification for Payment”. Retainage of ten percent (10%) of the
completed work and stored materials will be withheld until final completion of the work.
After the work is 50% complete and should the work be proceeding acceptable to the
Owner, the contractor may request the owner to allow the retainage to continue at five
percent (5%) of the total contract value.

113  AMERICANS WITH DISABILITIES ACT ACCESSIBILITY GUIDELINES (ADAAG)

A. All persons and entities providing work for this Project are required to be knowledgeable of
the requirements of the Americans with Disabilities Act Accessibility Guidelines (ADAAG)
as they affect their portion of the work. Do not install work which is not in compliance with
ADAAG. Prior to fabrication or installation of any work not in compliance with ADAAG, the
Contractor shall notify the Architect and secure design directions to resolve the
noncomplying features.

1.14  WARRANTY

A All work shall be guaranteed, in writing, by the Contractor against defects resulting from the
use of defective and inferior materials, equipment, and workmanship for a minimum of
one (1) year from the date of substantial completion. Any maintenance service contracts
and warranties for equipment in use shall begin the same date of the general warranty
against defects described hereinabove.

B. If, within the guaranty period, repairs or changes required in connection with the
guaranteed work, which in the opinion of the Owner or Architect are rendered necessary as
a result of the use of materials, equipment, or workmanship, which are inferior, defective,
or not in accordance with the terms of the Contract, the Contractor shall within five (5)
consecutive working days of request by the Owner or Architect, and without expense to the
Owner, commence to, in every instance, place in satisfactory condition all such guaranteed
work and correct all defects therein, and make good all damages to the building or work or
equipment or contents thereof.

C. Whenever a manufacturer’s guaranty on any product exceeds one year, that guaranty shall
become part of the Contract. The Contractor shall complete the warranty forms in the name
of the Owner, and submit such forms to the manufacturer within such time as required to
validate the warranty. The Contractor shall submit to the Owner a copy of the completed
warranty forms for the Owner’s record as evidence that such warranty form was filed with
the manufacturer.

D. Any manufacturer’s warranty concerning any items installed will run to the benefit of the
Owner, and the Contractor agrees to not void or impair or to allow subcontractors to void or
impair any original warranty or guaranty existent or running to the benefit of the Owner, as
to products or items installed in the Project, provided, however, if the Architect shall
designate installation in a method or manner which shall void or impair the aforereferenced
warranty, the Owner and Architect shall be advised, in advance, in writing, by the
Contractor of such violation of the manufacturers recommended installation and
impairment of warranty, and the Architect and Owner may change such installation to
conform with the recommended procedures or confirm the method of installation applicable
thereto, in writing, to the Contractor.

SUPPLEMENTARY CONDITIONS 01012—4
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1.15  BUILDING AND OCCUPANCY PERMITS

A. The Contractor shall make application for, process, pay all charges and obtain Building
Permit(s) for the Project and provide a copy to the Architect and Owner.

B. Upon Substantial Completion, the Contractor shall record the Substantial Completion
Certificate with the Department of Public Works and deliver an unrestricted Occupancy
Permit to the Architect and Owner.
1.16  COMPLIANCE WITH MECHANIC’S LIEN LAW

A. The Contractor shall comply with provisions of the Government Code of Guam. Contractor
shall make such submittals to the Owner, record the required documents, provide
releases, publish such notices, post surety bonds, as required, and take other actions
within the stipulated time frame, for full compliance with the law.

1.17  DEFAULT
A. The Owner may declare the Contractor in default in accordance with, and in the manner
described in the General Conditions of the Contract for Construction for:
1. Failure to complete the work within the Contract period or any extension thereof.

2. Failure or refusal to comply with an order of the Architect or Owner within a
reasonable time.

3. Failure or refusal to remove rejected materials from the Project Site.

4. Failure or refusal to perform anew any defective or unacceptable work.

5. Bankruptcy or insolvency, or the making of an assignment for the benefit of
creditors.

6. Failure to pay subcontractors and suppliers promptly.

7. Repeated failure to provide a qualified superintendent, competent workmen or

subcontractors to carry out the work in an acceptable manner.

8. Failure to prosecute the work in accordance with the agreed schedule of
completion.
END OF SECTION
SUPPLEMENTARY CONDITIONS 01012-5
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SECTION 01068

REFERENCES
PART 1 GENERAL
1.1 SUMMARY
A.  Section Includes:
1. Specifications format and content.
2. Quality assurance.
3. Reference standards.
4. Abbreviations.
5. Definitions.
B. Related Documents: The Contract Documents, as defined in Section 01010 - Summary

of Work, apply to the work of this Section. Additional requirements and information
necessary to complete the work of this Section may be found in other Documents.

1.2 SPECIFICATIONS FORMAT AND CONTENT

A

Specifications Format: The Specifications are organized into Divisions and Sections based
on the Construction Specifications Institute’s (CSI) 16-Division format numbering system.

The Bid and Contract Documents issued by the Owner are included with the
Specifications. The Owner-issued documents will take precedence should there be any
conflict between them and the Specifications.

Specifications Content: The Specifications use certain conventions in language and
intended meaning of certain terms, words and phrases when used in particular situations
or circumstances. These conventions are explained as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated type. Words and meanings shall be interpreted as
appropriate. Words that are implied, but not stated shall be interpolated as the
sense required. Singular words will be interpreted as plural and plural words
interpreted as singular where applicable and the context of the Contract
Documents so indicates.

2. Imperative and streamlined language is used generally in the Specifications.
Requirements expressed in imperative mood are to be performed by the
Contractor. At certain locations in the text, for clarity, subjective language is used
to describe the responsibilities that must be fulfilled indirectly by the Contractor or
by others when so noted.

a. The words "shall be" shall be included by inference wherever a colon (:) is
used within a sentence or phrase.

1.3 QUALITY ASSURANCE

REFERENCES

01068-1
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1.4

1.5

For products or workmanship specified by association, trade, or other consensus
standards, the Contractor shall comply with the requirements of the standard, except when
more rigid requirements are specified or are required by applicable codes. Such
standards are made a part of the Contract Documents by reference.

Conform to the reference standards by the date of issue that was current on the original
date of the Contract Documents.

Obtain copies of the standards when required by the Contract Documents.

Maintain a copy of the standards at the Project Site during submittals, planning and
progress of the specific work until Final Acceptance.

Should a specified reference standard conflict with the Contract Documents, request
clarification from the Owner’s representative before proceeding.

Neither the contractual relationship, duties or responsibilities of the parties to the Contract
nor those of the Owner’s representative shall be altered from the Contract Documents by
any mention or inference otherwise in any reference document.

INDUSTRY STANDARDS AND CODES:

A

General Applicability of Standards: Applicable standards of the construction industry and
Building Codes adopted by the governing agencies have the same force and effect (and
are made a part of the Contract Documents by reference) as if copied directly into the
Contract Documents, or as if published copies were bound herewith.

Referenced Standards (referenced directly in the Contract Documents or by governing
regulations) have precedence over non-referenced standards which are recognized in the
industry for applicability to the work. Except as otherwise indicated, where compliance
with an industry standard is required, comply with the standard in effect as of the date of
the Contract Documents.

Conflicting Requirements: Where compliance with two or more standards is specified,
and the standards establish different or conflicting requirements for minimum quantities or
quality levels, refer the requirements that are different but apparently equal, and
uncertainties to the Owner’s representative for decision before proceeding.

1. Minimum Quantity or Quality Levels: The quantity or quality level shown or
specified shall be the minimum provided or performed. The actual installation
may comply exactly with the minimum quantity or quality specified or it may exceed
the minimum within reasonable limits. In complying with these requirements, the
indicated numeric values are minimum or maximum, as appropriate for the context
of the requirements. Refer uncertainties to the Owner’s representative for a
decision before proceeding.

Copies of Standards: Each entity engaged in construction of the Project is required to be
familiar with the industry standards applicable to that entity's construction activity. Copies
of applicable standards are not bound within the Contract Documents.

1. Where copies of standards are needed for the performance of a required
construction activity, the Contractor shall obtain copies directly from the
publication source.

ABBREVIATIONS

REFERENCES 01068-2
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Abbreviations and Names: Trade association names and titles of general standards are
frequently abbreviated. Where such acronyms or abbreviations are used in the
Specifications or other Contract Documents they mean the recognized name of the trade
association, standards generating organization, authority having jurisdiction, or other entity
applicable to the context of the text provision. Refer to the "Encyclopedia of
Associations," published by Gale Research Company.

1.6 DEFINITIONS (People and Entities)

A

B.

REFERENCES

Definitions specified herein are included in order to further clarify terms.

Architect-Engineer (of Record): The Architect-Engineer is the person lawfully licensed to
practice in professional disciplines such as architecture or civil, structural, mechanical, and
electrical engineering.

Installer:  The Contractor or another entity engaged by the Contractor, either as
employee, subcontractor or contractor of lower tier, to perform a particular construction
activity, including installation, erection, application, unpacking, assembly, placing,
finishing, curing, adjusting, cleaning, protection or similar operation. Installers are
required to be experienced in the operations they are engaged to perform.

1. Experienced: The term "experienced," when used with the term "installer,"
means having a minimum number of years experience on projects similar in size
and scope to this Project, being familiar with the special requirements indicated,
and having complied with requirements of the authorities having jurisdiction.

2. Trades: Using terms such as "carpentry" does not imply that certain construction
activities must be performed by accredited or unionized individuals of a
corresponding generic name, such as "carpenter." It also does not imply that the
requirements specified apply exclusively to tradespersons of the corresponding
generic name.

Manufacturer: A person, firm or corporation who makes products.
Owner: The individual, firm, corporation or government entity that owns the Project.

Owner’s Representative: The individual, firm or company administering the Contract on
behalf of the Owner. Owner’s representative may be the Owner him / herself, the Architect
of Record, project engineer, Project Manager or other, as designated by the Owner, and
includes a duly appointed successor or authorized representative.

Project Field Superintendent: The Contractor's representative at the Project Site who is
responsible for continuous field supervision, coordination, quality control, completion of the
Project, and for the prevention of accidents, unless another person is designated, in
writing, by the Contractor.

Subcontractor:  An individual, firm or corporation having a direct contract with the
Contractor or with any other subcontractor for performance of a part of the work at the
Project Site.

Supplier: A manufacturer, fabricator, supplier, distributor, materialman or vendor having a
direct contract with the Contractor or with any subcontractor to furnish materials or
equipment to be incorporated into the work by the Contractor or any subcontractor, but
does not perform labor at the Project Site.

Separate Contractor: An individual, firm or corporation having a direct contract with the
Owner for performance of part of the work at the Project Site.

01068-3
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M.

Testing Laboratory: An independent entity engaged to perform specific inspections or
tests, either at the Project Site or elsewhere, and to report on and, if required, to interpret
the results of those inspections or tests.

Trade: See Installer.

Utility:  Local utility agency providing service to the Project..

1.7 DEFINITIONS (Things, Services, and Dispositions)

A

B.

REFERENCES 01068-4

Acceptable: Satisfactory to and approved by the Owner’s representative.

Approve: The term "approved,” when used in conjunction with the Owner representative’s
action on the Contractor's submittals, applications and requests, is limited to the Owner
representative’s duties and responsibilities as stated in the Contract.

Change Order: A modification to the Contract.

Clarification Drawing: A graphic interpretation of a Drawing or other Contract Documents
issued by the Architect through the Owner’s representative.

Construction Operations: Activities of the Contractor at the Project Site.
Directed: Instructed by the Owner’s representative.

Experienced (Qualified): When used to describe the "installer", "fabricator" or similar
terms; a person, firm or corporation skilled through observation or of participation in the
particular activities required to complete the work or a portion of the work to the degree of
quality specified.

Final Connections: Complete plumbing, mechanical and electrical connections as
required and recommended by the manufacturer for optimum operation of the equipment.

Indicated: The term "indicated" refers to graphic representations, notes or schedules on
the Drawings, or other paragraphs or Schedules in the Specifications, and similar
requirements in the Contract Documents. Where terms such as "shown," "noted,"
"scheduled" and "specified" are used, it is to help the reader locate the reference.
Location is not limited.

Install: Operations at the Project Site including actual unloading, unpacking, assembly,
erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting,
cleaning and similar operations.

1. Final Connections: Complete plumbing, mechanical and electrical connections
as required and recommended by the manufacturer for optimum operation of
equipment.

Mobilization: To establish and commence work activity at the Project Site.

Partial Occupancy: Partial Occupancy occurs when the Owner begins to occupy part of

the Project for its own purposes, such as early fixture set-up, merchandising, etc. Partial

Occupancy shall not constitute acceptance of work not in accordance with the Contract

Documents.

Premises: Space or property made available to the Contractor for constructing the work.

CENTRAL POLICE PRECINCT
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T.

u.

Project Site:  The space available to the Contractor for performing construction

operations, either exclusively or in conjunction with others performing other work as part
of the Project. The extent of the Project Site is shown on the Drawings and may

or may not be identical with the description of the land on which the Project is to be built.

Receive: Accepting a delivery. (Entity responsible for accepting a delivery.)
Regulations: The term "Regulations" includes laws, ordinances, statutes and lawful
orders issued by authorities having jurisdiction, as well as rules, conventions and
agreements within the construction industry that control performance of the work.
Reviewed: Examined and found acceptable by the Owner’s representative.

Substantial Completion: The stage in progress of the work when the work or a designated
portion thereof is sufficiently complete in accordance with the Contract Documents so the

Owner can occupy or utilize the work for its intended use.

Substitution: A product that is exchanged for another of the same function and is of equal
or better quality.

Supply: To supply, deliver, unload and inspect for damage (same as Furnish).

Unacceptable: Determined not satisfactory by the Owner’s representative.

1.8 DRAWING:

A.

PART 2

PART 3

Except as otherwise indicated, graphic symbols used on the Drawings are those symbols
recognized in the construction industry for the purposes indicated.

Discrepancies: In the event of a discrepancy, as between small scale Drawings and larger
scale Details, or between Drawings and Specifications, or within the Specifications,
immediately bring the discrepancy to the attention of the Owner’s representative / Architect
/ Engineer for a decision before proceeding with the particular work involved. Work carried
out disregarding these instructions is subject to removal and replacement at the
Contractor’s expense.

PRODUCTS

Not Used.

EXECUTION

Not Used.

END OF SECTION
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SECTION 01150

SCHEDULES, REPORTS, PAYMENTS

PART 1 GENERAL
1.1 SUMMARY
A Section Includes:
1. Coordination
2. Progress Schedule
3. Submittal Schedule
4. Schedule of Values
5. Payment Requests
B. Related Documents: The Contract Documents, as defined in Section 01010 - Summary
of Work, apply to the work of this Section. Additional requirements and information
necessary to complete the work of this Section may be found in other Documents.
1.2 COORDINATION
A. Coordinate both the procedural timing and listing (naming and sequencing) of reports /
activities required by the provisions of this Section and other Sections, to afford
consistency and logical coordination between submitted reports or lists. Maintain the
coordination and correlation between the separate reports by updating on a regular basis.
Make the appropriate distribution of each report and updated report to entities involved in
the work including the Owner’s representative / Architect / Engineer. In particular, provide
close coordination of the progress schedule, schedule of values, listing of subcontracts,
schedule of submittals, progress reports, and payment requests.
1.3 PROGRESS SCHEDULE
A. The Progress Schedule to comply with requirements set forth in the "General Conditions of
the Contract for Construction". Update the Schedule on a regular basis, but no less than
every two months.
1.4 SUBMITTAL SCHEDULE
A General: Immediately following development and acceptance of a fully developed
Progress Schedule, prepare a complete schedule of work- related Submittals. Correlate
the Submittal Schedule with the listing of principal subcontractors, as required by the
General Conditions, and with the "listing of products" or "procurement schedule" as
specified in "Products and Substitutions" Section 01605 and elsewhere in the Contract
Documents.
B. Form: Show the category of the Submittal, name of the subcontractor, generic description
of work covered, related Section number, activity or event number on the Progress
Schedule, scheduled date for first submission, and blank columns for the actual date of
submittal, re-submittal, and final release or acceptance by the Owner’s representative /
Architect / Engineer.
SCHEDULES, REPORTS, PAYMENTS 01150-1
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1.5

1.6

SCHEDULE OF VALUES

A.

General: Prepare a Schedule of Values acceptable to the Owner’s representative, as
required by the General and Supplementary Conditions, in coordination with preparation of
the Progress Schedule. Correlate line items with other administrative schedules and
forms required for the work, including Progress Schedule, payment request form, listing
of subcontractors, schedule of allowances, schedule of alternates, listing of products and
principal suppliers and fabricators, and Schedule of Submittals. Provide a breakdown of
the Contract Sum in sufficient detail to facilitate continued evaluation of payment requests
and progress reports. Break down the principal subcontract amounts into several line
items. Round off sums to the nearest whole dollar, but with the total equal to the Contract
Sum. Submit three (3) copies of the Schedule of Values to the Owner’s representative /
Architect / Engineer for review and comment.

Unit Cost Allowances: Where required, identify line item values as a product of unit cost x
measured quantity, as estimated from best indications in the Contract Documents.

Schedule Updating: Update the Schedule of Values when Change Orders affect the
listing, and when actual performance of the work involves necessary changes of substance
to values previously listed.

PAYMENT REQUESTS

A

General: Except as otherwise indicated, the sequence of progress payments is to be
regular, and each must be consistent with previous applications and payments. It is
recognized that certain applications involve extra requirements, including the initial
application, application at the time of substantial completion, and the final payment
application.

Waivers of Lien: For each payment application, waivers of lien from subcontractors who
could lawfully and possibly file a lien arising out of the Contract and related to work covered
by payment, may be requested. Submit partial waivers for the amount requested (prior to
deduction or retainage) on each item; and when the application shows completion of an
item, submit final or full waivers. The Owner reserves the right to designate which entities
involved in the work must submit waivers.

Payment Application Times: The "date" for each progress payment is as indicated in the
Owner-Contractor Agreement, or if none, as indicated therein - the 30th day of each month.

Application for Payment Form: AIA Document G702 and G703 Continuation Sheets.

Application for Payment Preparation: Except as otherwise indicated, complete every
entry provided for on the form, including notarization and execution by an authorized
person. Incomplete applications will be returned without action. Entries must match the
current data of the Schedule of Values and Progress Schedule. Listings must include the
amount of Change Orders approved prior to the last day of the "period of construction"
covered by the Application.

Application Transmittal: Submit four (4) signed copies of each Application for Payment,
one copy which is to be completed with waivers of lien and similar attachments. Submit
each copy with a transmittal form listing those attachments, and recording the appropriate
information related to the Application in a manner acceptable to the Owner’s representative
/ Architect/ Engineer.

Application Processing: Within ten (10) days of receipt of a properly documented
Application, the Owner’s representative / Architect / Engineer shall review and certify to the
Owner the amount determined to be properly due, or if the form is incorrectly prepared,
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return to the Contractor for correction. Upon receipt of a certified Application from the
Owner’s representative / Architect / Engineer, the Owner will make payment within the time
allowed by the Contract Documents.

Initial Payment Application: The principal administrative actions and submittals which
must precede or coincide with submittal of the first Application for Payment can be
summarized as follows, but not necessarily by way of limitation:

1. Listing of subcontractors, testing laboratory, principal suppliers and fabricators.
2. Listing of Contractor’s staff assignments and principal consultants.
3. Copies of Building Permit (if Contractor’s responsibility) and similar authorizations

and permits from governing authorities.

4. Progress Schedule.

5. Performance and Labor and Materials Payment Bonds.
6. Schedule of Values.

7. Certificates of Insurance.

8. Submittal Schedule.

Application at Time of Substantial Completion: Following issuance of Owner
representative’s / Architect's / Engineer's final "Certificate of Substantial Completion," and
also, in part, as applicable to prior Certificates on portions of completed work as
designated, a "special" payment application may be prepared and submitted by the
Contractor. The principal administrative actions and submittals which must proceed or
coincide with such special applications can be summarized as follows, but not necessarily
by way of limitation:

1. Occupancy Permit(s) and similar approvals or certifications by governing
authorities and franchised services, assuring the Owner's full access and use of
completed work.

2. Final cleaning of the work.

3. Coordination with the Owner on the change over of insurance coverage, including
proof of extended coverage, as required.

4. Change of door locks and other Contractor's access provisions to the Owner's
property.
5. Listing of the Contractor's incomplete work, recognized as exceptions to the

Certificate of Substantial Completion.

Final Payment Application: The administrative actions and submittals which must precede
or coincide with submittal of a final Application for Payment can be summarized as follows,
but not necessarily by way of limitation:

1. Warranties, (Guarantees), maintenance agreements, and similar provisions of the
Contract Documents.
2. Test/ adjust / balance records, maintenance, instructions, meter readings, start-up

performance reports, training, and similar change-over information germane to the

SCHEDULES, REPORTS, PAYMENTS 01150-3
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Owner's occupancy, use, operation and maintenance of completed work.

3. Turn-over of spare materials, parts and tools to the Owner, as specified herein.

4. Completion of items specified for completion beyond the time of Substantial
Completion (regardless of whether or not a special payment application was
previously submitted).

5. Release of liens and other assurances, satisfactory to the Owner that unsettled
claims will be settled, and that work not actually completed and accepted will be
completed without undue delay.

6. Transmittal of required project construction records to the Owner.

7. Proof, satisfactory to the Owner, that taxes, fees and similar obligations of the
Contractor have been paid.

8. Satisfactory removal of temporary facilities, services, surplus materials, rubbish
and similar elements.

9. Consent of surety for final payment, as required.
PART 2 PRODUCTS
Not Used
PART 3 EXECUTION
Not Used
END OF SECTION
SCHEDULES, REPORTS, PAYMENTS 01150-4
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PART 1

1.1

1.2

1.3

14

SECTION 01205

PROCEDURES AND CONTROLS

GENERAL

DESCRIPTION OF WORK

A

The Contractor shall be responsible for the control and coordination of all work by his
forces, subcontractors and suppliers. Procedures and performance required for this
purpose include:

1. Coordination and meetings including meeting minutes.

2. Pre-Installation Conferences.

3. Adequate administrative and supervisory personnel.

4. Maintenance of surveys and records.

5. Enforcement of tradespeople and workmanship standards.

6. Coordination of the various trades and subcontractors.

7. Conducting of inspections, tests and reports.

8. Coordination of general installation provisions.

9. Proper cutting and patching procedures and techniques.

10. Cleaning and protection of the work.

COORDINATION AND MEETINGS

A

General: Prepare and distribute to each entity performing work at the Project Site, a
written memorandum of instructions on required coordination of activities, including
required notices, reports and attendance at meetings. Prepare similar memoranda for
separate contractors where the interfacing of work is required.

Coordination Drawings: Where work by separate entities requires off-site fabrication of
products and materials which must be accurately interfaced and closely intermeshed to
produce the required results, prepare coordination drawings to interface and sequence the
work shown by separate Shop Drawings.

PRE-INSTALLATION CONFERENCES

A

General: Schedule and conduct pre-fabrication and pre-installation meetings as required
by the Contract Documents. Pre-fabrication and pre-installation meetings are intended to
assist the Contractor in determinating before hand specific project requirements and to
encourage coordination between the various trades. Schedule meetings at times
appropriate to the type of work involved. Provide adequate notice to all parties to be
involved.

ADMINISTRATIVE / SUPERVISORY PERSONNEL

PROCEDURES AND CONTROLS 01205-1
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1.6

1.7

General: In addition to a general superintendent and other administrative and supervisory
personnel required for performance of the work, provide specific coordination personnel as
specified herein.

Project Coordination: Provide a full-time Project Coordinator, who is experienced in the
administration and supervision of building construction, including mechanical and electrical
work, and who is hereby authorized to act as the general coordinator of interfaces between
units of work.  For purpose of this provisions, "interface" is defined to include the
scheduling and sequencing of work, sharing of access to work spaces, installations,
protection of each other's work, cutting and preparation of coordination drawings,
inspections, tests, and temporary facilities and services.

SURVEYS AND RECORDS / REPORTS

A

General: Working from lines and levels established by property survey, and as shown in
relation to the work, establish and maintain bench marks and other dependable markers to
set lines and levels for the work at each story of construction and elsewhere on-site as
needed to properly locate each element of the entire project. Advise tradesmen
performing the work, of the marked lines and levels provided for their use in the layout of
work.

Survey Procedures: Verify layout information shown on the Drawings, in relation to the
property survey and existing bench marks before proceeding with layout of the actual work.
As work proceeds, check every major element for line, level and plumb (where applicable),
and maintain an accurate surveyor's log or record book of such checks, available for
reference at reasonable times. Record deviations on the Record Drawings.

TRADESPEOPLE AND WORKMANSHIP STANDARDS

A

General: Instigate and maintain procedures to ensure that persons performing work at the
site are skilled and knowledgeable in the methods and craftsmanship needed to produce
the required quality levels for workmanship in the completed work. Coordinate the work of
trades and subcontractors. Remove and replace work which does not comply with the
workmanship standards as specified and as recognized in the construction industry for the
applications indicated. Remove and replace work damaged or deteriorated by faulty
workmanship and lack of protection of the work.

INSPECTIONS, TESTS AND REPORTS

A.

General: Required inspection and testing services, as called for in the Specifications are
intended to assist in the determination of probable compliance of the work with
requirements, but do not relieve the Contractor of responsibility for compliance, or for
general fulfillment of the requirements of the Contract Documents.  The specified
inspections and tests are not intended to limit the Contractor's quality control program.
Afford reasonable access to agencies and companies performing tests and inspections.
Provide adequate notification to the testing service of the schedule which impacts
performance of the required tests.

Contract Conforming Work:

1. Resulting from Contract and Code Required Testing / Inspection: The Contractor
to obtain and pay the cost of Testing / Inspection Services. Contractor to provide
for work required to patch any damaged work.

2. Resulting from Owner Required Testing / Inspection: The Owner to pay the cost for
initial Testing / Inspection Services. Contractor to patch any damaged work as
follows:

PROCEDURES AND CONTROLS 01205-2
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a. Non-conforming Work:

1) The Contractor to pay the cost for initial testing / inspection and
other fair costs, if any, incurred by the Owner and Architect which
directly result from the testing / inspection requirements of
non-conforming work.

2) The Contractor to correct defective work to meet the Contract
requirements. Pay for all subsequent costs including, but not
limited to, further testing, as may be required. Requests for
additional time will generally not be considered when resulting
from the installation of and/or correction of defective work.

Qualification of Testing Agencies:

1. Except as otherwise indicated, and except where manufacturer's testing facilities
are indicated as acceptable, engage independent testing laboratories specializing
in the required services, and complying with "Recommended Requirements for
Independent Laboratory Qualification" by American Council of Independent
Laboratories (ACIL).

Reports:  Submit test / inspection reports, including agency's analysis of the results and
recommendations, where applicable, in duplicate, except as otherwise indicated, and
submit copies directly to the governing authorities where required or when requested.

1.8 DAMAGE CLAIMS

A.

The Contractor will be responsible for adequately securing materials stored at the Project
Site, and the work in progress, and to conduct the work in such a way as to not create
undue risk of injury or damage to persons or property. It is required that the Contractor
adequately fence and sign the Project Site, as necessary, and / or arrange and provide for
security personnel to adequately keep unauthorized persons from entering the
construction area at any hour of the day or night. Notwithstanding anything to the contrary
in the General Conditions, and without limiting the generality of anything contained in the
General Conditions, Drawings or Specifications, the Contractor is responsible for all
damages to persons and property, including damage to the work of other contractors, that
occurs as a result of the Contractor's negligence or the negligence of its employees,
agents, representatives, or subcontractors upon the Project, in connection with its
operations, use of the Project, or prosecution of the work. The Contractor will indemnify
and hold harmless the Owner and all of its officers, agents, employees and consultants
from any liability, claims, demands or causes of action of any nature whatsoever for
damages of any kind, as above set forth, and the Contractor agrees, at its expense, to
defend any legal or other action brought against the Owner founded upon such liability,
claim, demand or cause of action and to pay any attorneys' fees incurred by the Owner in
connection therewith.

1.9 COORDINATION WITH OTHER CONTRACTORS

A Schedule work activity in coordination with all on-site contractors; make adjustments in
work activities to accommodate the requirements of other contractors.
PART 2 PRODUCTS
Not Used
PROCEDURES AND CONTROLS 01205-3
GHURA

PART 3

3.1

3.2

EXECUTION

GENERAL INSTALLATION PROVISIONS

A

Pre-Installation Conferences: Well in advance of the start of installation of every major
unit of work which requires coordination and interfacing with other work, meet at the Project
Site with installers and representatives of manufacturers and fabricators involved in or
affected by the unit of work, and in its coordination or integration with other work which has
preceded or will follow. At each meeting review the progress of other work and
preparations for the particular work under consideration, including requirements of the
Contract Documents, options, related Change Orders, purchases, deliveries, Shop
Drawings, product data, quality control samples, possible conflicts, compatibility problems,
time schedules, weather limitations, temporary facilities, space and access limitations,
structural limitations, governing regulations, safety inspection and testing requirements,
required performance results , recording requirements, and protection.  Record the
significant discussions of each conference, record agreements and disagreements, along
with a final plan of action. Distribute records of meetings promptly to everyone concerned,
including the Owner’s representative / Architect / Engineer.

Installer's Inspection of Conditions: Require Installer of each major unit of work to inspect
substrate to receive work, and conditions under which work will be performed, and to report
(in writing to Contractor) unsatisfactory conditions. Do not proceed with the work until
unsatisfactory conditions have been corrected in a manner acceptable to Installer.

Manufacturer's Instructions: Where installations include manufactured products, comply
with the manufacturer's applicable instructions and recommendations for installation to the
extent these are more explicit or more stringent than requirements indicated in the Contract
Documents.

Inspect each item of materials and equipment immediately prior to installation, and reject
damaged and defective items.

Provide attachment and connection devices and methods for securing work properly as it is
installed; true to line and level, and within recognized industry tolerances if not otherwise
indicated. Allow for expansions and building movements, provide uniform joint widths in
exposed work, organized for the best possible visual effect, as approved by the Architect.

Re-check measurements and dimensions of the work as an integral step for starting each
installation.

Install work during conditions of temperature, humidity, exposure, forecasted weather, and
status of project completion which will ensure the best possible results for each unit of
work, and in coordination with the entire work. Isolate each unit of work from
non-comparable work as necessary to prevent deterioration.

Coordinate enclosure (closing-in) of the work with required inspections and tests to
minimize the necessity of uncovering work for that purpose.

Mounting Heights: Where mounting heights are not indicated, mount individual units of the
work in compliance with ADAAG or industry-recognized standards for the applications
indicated. Refer questionable mounting heights to the Owner=s representative / Architect
/ Engineer for a final decision.

CUTTING AND PATCHING

A.

General: Do not cut-and-patch structural work in @ manner that will result in reduction of
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3.3

the load-carrying capacity or load / deflection ratio; submit proposed cutting and patching
of structural elements to the Owner’s representative / Architect / Engineer for structural
approval before proceeding. Do not cut-and-patch operational elements and safety related
components in a manner that will result in decreased operational life, increased
maintenance, or decreased safety. Do not cut-and-patch work which is exposed on the
exterior or exposed in occupied spaces, in @ manner that will result in the reduction of
visual qualities or result in substantial evidence of cut-and-patch work, both as judged
solely by the Architect. Remove and replace work judged to be cut-and-patched in a
visually unsatisfactory or otherwise objectionable manner.

Materials: Except as otherwise indicated or approved, provide materials for
cutting-and-patching which will result in equal-or-better work than the work being
cut-and-patched, in terms of performance characteristics, and including visual effect,
where applicable. Use materials identical to the original materials where feasible, and
where recognized that satisfactory results can be produced thereby.

Temporary Support and Protection: Provide adequate temporary support for work to be
cut, to prevent failure. Do not endanger other work. Provide adequate protection of
other work during cutting-and- patching, to prevent damage, and provide protection of the
work from adverse weather exposure.

Cut work by methods least likely to damage work to be retained and adjoining work.

1. Where physical cutting action is required, cut the work with sawing and grinding
tools, not with hammering and chipping tools.  Core drill openings through
concrete work.

2. Comply with the requirements of applicable Division 2, Specifications Sections
where cutting-and-patching requires excavating and backfilling.

Restore exposed finishes of patched areas, and, where necessary, extend the finish
restoration onto the adjoining retained work, in a manner which will eliminate evidence of
patching.

1. Where patching occurs in a smooth, painted surface, extend the final paint coat
over the entire unbroken surface containing the patch after the patched areas have
received prime and base coats.

CLEANING AND PROTECTION

A

General: During handling and installation of work at the Project Site, clean and protect
work in progress and the adjoining work on a basis of perpetual maintenance. Apply
suitable protective covering over newly installed work where reasonably required to ensure
freedom from damage and deterioration at the time of substantial completion; otherwise,
clean and perform maintenance on newly installed work as frequently as necessarily
throughout the remainder of the construction period. ~ Adjust and lubricate operable
components to ensure operability without damaging effects.

Limiting Exposures of Work: To the extent possible through reasonable control and
protection methods, supervise performance of the work in a manner and by means which
will ensure that none of the work, whether completed or in progress, will be subjected to
harmful, dangerous, damaging, or otherwise deleterious exposures during the construction
period.

END OF SECTION
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PART 1

SECTION 01310

PROJECT MANAGEMENT AND COORDINATION

GENERAL

1.1 SUMMARY

A.

Section Includes:

1. Administrative and supervisory personnel.
2. Submittals.

3. Contractor’s quality control.

4. Coordination.

5. Project coordination.

6. Pre-Construction meeting.

7. Progress meetings.

8. Pre-Installation meetings.

9. Schedule of Values.

Related Documents: The Contract Documents, as defined in Section 01010 - Summary of
Work, apply to the work of this Section. Additional requirements and information
necessary to complete the work of this Section may be found in other Documents.

1.2 ADMINISTRATIVE AND SUPERVISORY PERSONNEL

A.

Project Coordination Administrator: Contractor’s Representative experienced in
administration, supervision, and quality control of building construction similar to the work
of this Project, including mechanical, plumbing and electrical work.

Project Field Superintendent: Contractor’'s Representative experienced in general field
supervision of building construction similar to the work of this Project including finish work,
mechanical, plumbing and electrical work; to supervise, direct, inspect and coordinate
work of the Contractor, subcontractors, suppliers and installers, and expedite the work to
ensure compliance with the Construction Schedule.

1.3 SUBMITTALS

A. Submit a list of the Contractor's principal staff assignments including Project Coordination
Administrator, Project Field Superintendent, Quality Control Representative, and other
personnel assigned to the Project Site; identify their duties and responsibilities.

B. Submit Shop Drawings, product data, and other required submittals in accordance
with Section 01330 - Submittal Procedures, for review and compliance with the Contract
Documents.

C. Submit Requests for Information (RFI) and interpretation of Contract Documents in a

PROJECT MANAGEMENT
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timely manner.

H. Provide for installation of items scheduled for future installation.
1.4 CONTRACTOR’S QUALITY CONTROL
l. Where necessary, prepare memoranda for distribution to each party involved outlining
A. Perform project quality control in accordance with requirements in the Contract and as special procedures required for coordination. Prepare memoranda for the Owner’s
specified in Section 01450 - Quality Control. representative, separate contractors, where coordination of their work is required.
B. Coordinate the scheduling of inspections and testing required by the individual J. In finished areas, conceal pipes, ducts, conduit and wiring within the construction.
Specification Sections and in accordance with Section 01450 - Quality Control. Coordinate the location of fixtures and outlets with finish elements.
1.5 COORDINATION DRAWINGS K. Coordinate completion and clean up of the work of the separate Sections in preparation for
completion of the Project.
A. Prepare and distribute coordination drawings where close coordination is required for the
installation of products and materials fabricated off-site by separate entities, and where L. After occupancy, coordinate access to the Site for correction of defective work and work
limited space availability requires maximum utilization of space for the efficient installation not in accordance with the Contract Documents, to minimize disruption of the Owner’s /
of different components. Show the interrelationship of components shown on separate Tenant's activities.
Shop Drawings. Indicate the required installation sequences.
1.7 PRE-CONSTRUCTION MEETING
1.6 PROJECT COORDINATION
A The Owner’s representative will schedule a Pre-Construction Meeting after issuance of a
A Coordinate construction activities and the work of all trades under various Sections of Notice to Proceed.
these Specifications and work of the Contract to facilitate the orderly installation of each
part of the work. Coordinate construction operations included under different Sections of B. Attendance: Owner’s representative, Architect, Engineers, Contractor, Project
the Specifications and the Contract that are dependent upon each other for proper Superintendent and Contractor’s Quality Control Representative and other contractors
installation, connection and operation. retained by the Owner.
B. Coordinate the construction activities of this Contract with Contractors retained separately C. Agenda:
the Owner.
1. Submission of executed Bonds and Insurance Certificates.
C. Where installation of one part of the work is dependent upon installation of other
components, either before or after that part of the work, schedule construction activities in 2. Distribution of Contract Documents.
a sequence to obtain an uninterrupted installation.
3. Submission of the Schedule of Values.
D. Obtain drawings, manufacturer's product data, instructions, and other data to provide a
proper and complete installation. 4. Designation of personnel representing the parties to the Contract.
1. Check field dimensions prior to installing products. Verify necessary clearances 5. Procedures and processing of Requests for Information (RFI), field decisions,
and means of access for equipment from storage to the final position. submittals, substitutions, applications for payment, change proposals, Change
Orders, and contract closeout procedures.
2. Make data and information available to all trades involved.
6. Scheduling.
E. Ensure that utility requirements of operating equipment are compatible with the building
utilities. Coordinate the work of various Specification Sections for installation and final 7. Construction facilities and temporary controls.
connection of the equipment.
D. Thz Contractor will record minutes of the meeting and distribute copies to the participants
1. Ensure that mechanical, plumbing and electrical rough-ins have been installed and an 1 those affected by the decisions made.
are properly sized and located.
1.8 PROGRESS MEETINGS
F. Coordinate space requirements and the installation of mechanical, plumbing and electrical
work indicated diagrammatically on the Drawings. Follow the routing shown for pipes, A. The Contractor will schedule and administer meetings throughout progress of the work at
ducts, conduits and wiring as closely as possible; make runs parallel with the lines of the intervals to be determined.
building. Utilize spaces efficiently to maximize accessibility for other installations, for
maintenance, and for repairs. B. The Contractor will make arrangements for meetings, prepare an agenda, distribute copies
to participants and preside over the meetings.
G. Where space is limited, coordinate the installation of different components to ensure
maximum accessibility for required maintenance, service and repairs. C. Attendance: Job Superintendent, Contractor’s Quality Control Representative, major
PROJECT MANAGEMENT PROJECT MANAGEMENT
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subcontractors and suppliers, Architect and the Owner’s representative, engineers and A. Prior to submittal of the first payment application, submit a construction cost breakdown to
subcontractors as appropriate to the agenda for each meeting. the Architect in a form and format acceptable to the Architect.
D. Agenda:
PART 2 PRODUCTS
1. Minutes of previous meetings.
Not Used.
2. Work progress.
3. Status of payments. PART 3 EXECUTION
4. Field observations, problems, and decisions. Not Used.
5. Submittals Schedule and the status of submittals.
6. Status of off-site fabrications and delivery schedules. END OF SECTION
7. Progress Schedule.
8. Corrective measures to regain projected schedules, if necessary.
9. Planned progress during the succeeding work period.
10. Quality and work standards and pre-installation meetings.
1. Pending change proposals and effect of proposed changes on the progress
schedule, and coordination.
12. Other business relating to the work.
D. The Owner’s representative will record the minutes and distribute copies to the
participants.
1.9 PRE-INSTALLATION MEETING
A When required by an individual Specifications Section, or as determined necessary by the
Owner’s representative, convene a Pre-Installation Meeting at the Project Site prior to
commencing the work of that Section.
B. Require attendance of the parties directly affecting, or affected by the work of the specific
Specifications Section.
C. Notify the Architect seven (7) days in advance of the meeting date.
D. Prepare an agenda and preside at the meetings:
1. Review requirements of the Contract Documents, conditions of installation,
preparation, and installation procedures.
2. Review coordination with related work.
E. The Contractor shall record minutes of the meetings and distribute copies to the
participants and those affected by the decisions made.
1.10 SCHEDULE OF VALUES
PROJECT MANAGEMENT PROJECT MANAGEMENT
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SECTION 01330

SUBMITTAL PROCEDURES
PART 1 GENERAL
1.1 SUMMARY
A Section Includes:
1. Submittal procedures.
2. Product data, Shop Drawings, samples and miscellaneous work.
3. Assurance / Control submittals.
a. Certificates.
b. Manufacturer's installation instructions.
4. Owner representative’s action.
B Related Documents: The Contract Documents, as defined in Section 01010 -

Summary of Work, apply to the work of this Section. Additional requirements and
information necessary to complete the work of this Section may be found in other
Documents.

1.2 DEFINITIONS

A Product Data: Includes manufacturer’s standard printed information on materials, products
and systems; not especially prepared for this Project, other than the designation of
selections from among available choices printed therein.

B. Shop Drawings: Include specially-prepared technical data for this Project, including
drawings, details, diagrams, performance curves, data sheets, schedules, templates,
patterns, reports, calculations, instructions, measurements and similar information not in
standard printed form.

C. Samples: Include both fabricated and unfabricated physical examination of materials,
products and units of work; both as competed units and as smaller portions of units of work;
either for limited visual inspection or, where indicated, for more detailed testing and
analysis.

D. Mock-Ups: A special form of samples, which are too large or otherwise inconvenient for
handling in the specified manner for transmittal of sample submittals.

E. Design Calculations: As required to show that component parts of a system meet the
design criteria and performance requirements. Manufacturer’s published calculations or as
certified by a professional engineer. Subject to approval of the Owner’s representative,
manufacturer or fabricator certifications may be accepted in lieu of calculations.

F. Miscellaneous Submittals: Includes warranties, maintenance agreements, workmanship
bonds, project photographs, survey data and reports, physical work records, quality testing
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and field measurement data, operating and maintenance materials, extra and overrun
stock, devices and similar information; applicable to the work and not processed as product
data, shop drawings or samples.

1.3 SUBMITTALS

A. Submit two (2) copies of a proposed Schedule of Submittals to the Owner’s

representative within 30 days after receipt of a Notice to Proceed. List all items requiring

submittal for review and approval by the Architect - Engineer / Owner’s representative.

B. Schedule of Submittals. Include the following:

1. Indicate the type of submittal: Product Data, Shop Drawing, sample, certificate,
warranty, technical representative’s report or other submittal.

2. Identify the Specifications Section number, Section paragraph number where the
item is specified and a description of the item being submitted.

3. Indicate the scheduled date for initial submittal, date for approval and date for
possible re-submittal for each required submittal.

C. Coordinate the Schedule of Submittals with the Construction Schedule.

1.4 SUBMITTAL PROCEDURES
A General:

1. Coordination and Sequencing: Coordinate the preparation and processing of
submittals with performance of the work so that the work will not be delayed by
submittals. Coordinate and sequence different categories of submittals of the
same work, and or interfacing units of work, so that one will not be delayed by
coordination of the submittal review with another.

2. Transmit each submittal to the Owner’s representative on an Owner-approved
transmittal form.

3. On the Transmittal form, provide a place to indicate the Project name, date, ATo:@,
AFrom:@; names of the Contractor, subcontractors, suppliers, manufacturers,
pertinent drawings(s), detail number(s), Specifications Sections, category and
type of submittal, purpose, description, distribution record (for both transmittal and
submittals), and signature of the transmitter.

4. Identify variations from the Contract Documents and product or system limitations
which may affect successful performance of the completed work.

5. Apply the Contractor's stamp, signed or initialed certifying that review, verification
of the products required, field dimensions, adjacent construction work and the
coordination of information, is in accordance with requirements of the work and the
Contract Documents.

6. Provide space for the Owner representative’s remarks and AAction@ stamp.

7. Sequentially number each transmittal form. Provide the original number and a
sequential alphabetic suffix on each re-submittal.

8. Package each submittal appropriately for transmittal handling.
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9. Schedule submittals to comply with the scheduling requirements of the
Construction Schedule.

10. On each re-submittal, identify all changes made since the previous submission.

1. Distribute copies of reviewed submittals to the field, subcontractors and suppliers,
as appropriate. Instruct the parties to promptly report any inability to comply with
the provisions.

12. Submittals not required will not be processed.

13. Submittals received from sources other than through the Contractor’s office will be
returned Awithout action@.

14. Except as otherwise indicated in individual Specifications Sections, comply with
the requirements specified herein for each indicated category of submittal. Provide
and process intermediate submittals, where required between the initial and final
submittals, similar to initial submittals.

B. Product Data:

1. Collect required data into one submittal for each unit of work or system; mark each
copy to show which choices or options are applicable to the Project.

2. Include manufacturer’'s standard printed information such as catalog cuts,
manufacturer's published instructions, standard color charts, roughing-in diagrams
and templates, standard wiring diagrams, performance curves and other similar
items. Include manufacturer’s standard printed recommendations for application
and use, compliance with standards, application of labels and seals, notation of
field measurements which have been checked, and special coordination
requirements.

3. Mark each copy to identify the applicable products, models, options, and other
data. Supplement the manufacturers' standard data with information unique to
this Project.

4. Indicate product utility and electrical characteristics, utility connection
requirements, and the location of utility outlets for service to functional equipment
and appliances.

5. Submit the number of copies the Contractor requires, plus four (4) copies to be
retained by the Owner’s representative. Submit six (6) sets of product data; three
(3) sets will be returned. Maintain one (1) set of product data at the Project Site,
available for reference.

6. Do not submit product data or permit its use on the Project until compliance with
requirements of the Contract Documents has been confirmed by the Contractor.

7. Do not proceed with the installation of materials, products or systems until the
final copy of applicable product data is in the possession of the installer.

C. Shop Drawings:

1. Provide newly prepared information on reproducible sheets, with graphic
information at accurate scales, and with the name of the preparer indicated. Show
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dimensions and notes based on field measurements. Identify materials and
products in the work shown. Provide key plans or cross reference to room numbers
to identify the location of multiple elements. Indicate compliance with standards
and special coordination requirements. Identify deviations from the Contract
Documents, check dimensions; check that trades have been coordinated and that
no conflict will develop in its installation.

Indicate special utility and electrical characteristics, utility connection
requirements, and location of utility outlets for service to functional equipment and
appliances.

Shop Drawings: Submit for review. After review, produce copies and distribute
in accordance with SUBMITTAL PROCEDURES above.

Submit in the form of one (1) translucent reproducible transparency and two (2)
blueline or blackline prints. The transparency will be returned to the Contractor
after review.

Do not allow copies of shop drawings without appropriate final AAction@ markings
by the Owner’s representative to be used in connection with the work.

D. Samples:

1.

Submit samples to illustrate the functional and aesthetic characteristics of the
product, with integral parts and attachment devices. Coordinate sample
submittals for interfacing work.

Include full Project information on each sample submitted.

Provide units identical to the final condition of the proposed materials or products
of the work. Include Arange@ samples of not less than three (3) units where
unavoidable variations must be expected, and describe or identify variations
between the units of each set. Provide a full set of optional samples where
selection is required. Include information with each sample to show generic
description, source or product name and manufacturer, limitations, and
compliance with standards. Submit samples for review and confirmation of color,
pattern, texture, and Akind@.

Submit samples of finishes in the available colors, textures and patterns.

Submit the number of samples specified in the individual Specifications

Sections; a minimum of two (2), one of which will be retained by the Owner’s
representative. At Contractor’s option, provide preliminary submittal of a single set
of samples for review and AAction@. Otherwise, initial submittals will be considered
the final submittal unless returned with an AAction@ mark that requires
re-submittal. Submit three (3) sets of samples in the final submittal; two (2) sets will
be returned.

Maintain one (1) final set of samples at the Project Site, in suitable condition and
available for quality control comparisons.

The Owner's representative will not Atest@ samples, except as otherwise
indicated, for compliance with other requirements, which are the responsibility of
the Contractor.

SUBMITTAL PROCEDURES 01330-4
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8. Returned samples intended or permitted to be incorporated into the work are so
indicated in the individual Specifications Sections Samples; must be in an
undamaged condition at the time of acceptance.

Mock-Ups:

1. Mock-ups and similar samples indicated in individual Specifications Sections are
recognized as a special type of sample. Comply with the requirements for
Asamples@, to the greatest extent possible, and process transmittal forms to
provide a record of activity.

Certificates:

1. When specified in individual Specifications Sections, submit certification by the
manufacturer Owner’s representative in the quantities specified in Product Data
above.

2. Indicate that the material or product conforms to or exceeds the specified
requirements. Submit supporting reference data, affidavits and certifications as
appropriate.

3. Certificates may be recent or previous test results on materials or products, but

must be acceptable to the Owner’s representative.

Inspection and Test Reports:

1. Classify each as either Aproduct data@ or Ashop drawing@, depending upon
whether the report is uniquely prepared for the Project or a standard publication or
workmanship control testing at the point of production. Process accordingly.

Manufacturer’s Installation Instructions:

1. When specified in individual Specification Sections, submit printed instructions for
delivery, storage, assembly, installation, adjusting, and finishing in the quantities
specified in Product Data above.

2. Indicate special procedures, perimeter conditions requiring special attention and
special environmental criteria required for the application or installation.

Warranties:

1. Refer to individual Specifications Sections for specific general requirements on
warranties, product / workmanship bonds, and maintenance agreements. In
addition to copies for the Contractor’s use, furnish two (2) additional executed
copies. Furnish two (2) additional copies when required for the maintenance

manuals.
Standards:
1. Where copy submittal is indicated, and except where specified integrally with

AProduct Data@, submit two (2) copies for the Owner representative’s use. Where
workmanship at the Project Site and elsewhere is governed by standards, furnish
additional copies to the fabricators, installers and others involved in performance
of the work.

Closeout Submittals:

SUBMITTAL PROCEDURES 01330-5
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2. Refer to individual Specifications Sections and to Acloseout@ paragraphs for
specific requirements on submittal of closeout information, materials, tools and
similar items.

L. Record Document Copies:
1. Submit one (1) set.
M. Maintenance / Operating Manuals;
1. Submit two (2) bound sets.
N. Materials and Tools:
1. Refer to individual Specifications Sections for the required quantities of spare

parts, extra and overrun stock, maintenance tools and devices, keys, and similar
physical units to be submitted.

0. Administrative Submittals:
1. Submit three (3) copies. No copies will be returned.
P. General Distribution:
1. Provide additional distribution of submittals to the subcontractor, suppliers,

fabricators, installers, governing authorities and others as necessary for proper
performance of the work. Include such additional copies in the transmittal when
required to receive an AAction@ marking before final distribution. Record
distributions on the transmittal forms.

1.5 OWNER REPRESENTATIVE'S ACTION

A. For submittals where action and return is required or requested, the Owner’s
representative will review each submittal, mark to indicate the action taken, if any, and
return promptly, generally within 20 days, excluding delivery time to and from the
Contractor. When a submittal is to be reviewed by an off-island consultant or when it must
be held for coordination, 25 days will be required for review.

1. Compliance with the specified characteristics is the Contractor's responsibility.

2. No action will be taken on submittals for information, closeout documents, record
documents and other submittals for similar purposes.

B. Action Stamp: Owner’s representative will stamp each submittal to be returned to
the Contractor with a uniform, self-explanatory AAction@ stamp. The stamp will be
appropriately marked, as follows, to indicate the action taken:

1. "Accepted" or AApproved@: Final Unrestricted Release. When a submittal is
marked "Accepted" or AApproved@, that part of the work covered by the submittal
may proceed provided it complies with the requirements of the Contract
Documents; final acceptance will depend upon that compliance.

2. "Accepted@ or AApproved as Noted": Final-But-Restricted Release. When a
submittal is marked "Accepted’ or AApproved as Noted", that part of the work
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covered by the submittal may proceed provided it complies with the notations and
corrections marked on the submittal and meets requirements of the Contract
Documents; final acceptance will depend on that compliance.

3. "Rejected or Disapproved: Submit Specified Iltem" or "Revise and Resubmit":
Returned for Re-submittal. When a submittal is marked "Rejected or
Disapproved: Submit Specified Item", or "Revise and Resubmit," do not proceed
with the work covered by the submittal, including purchasing, fabrication, delivery
or other activity. Revise or prepare a new submittal in accordance with the
notations; re-submit without delay. Repeat as necessary to obtain an acceptable
action mark.

a. Do not permit submittals marked "Rejected or Disapproved: Submit
Specified ltem" or "Revise and Resubmit" to be used at the Project Site or
elsewhere where work is in progress.

4. "Returned: Not Required": Where a submittal is primarily for information or record
purposes, special processing or other activity, the submittal will be returned,
marked "Returned: Not Required".

Any review and approval by the Owner’s representative of any Product Data, Shop
Drawings, or Samples is only for conformance to the general design concept of the work
and does not extend to consideration of structural integrity, safety, detailed compliance
with the Contract Documents or any other obligation of the Contractor. Review and
approval of any such data does not relieve the Contractor from its obligation to meet his
requirements under the Contract Documents, not shall it give rise to any claim in favor of
the Contractor or any third party against the Owner.

PART 2PRODUCTS

Not Used.

PART 3EXECUTION

Not Used.
END OF SECTION
SUBMITTAL PROCEDURES 01330-7
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PART 1

1.1

1.2

1.3

1.4

PART 2

SECTION 01440

REQUESTS FOR INFORMATION

GENERAL

DESCRIPTION OF WORK

A

Administrative requirements for RFI's.

DEFINITIONS

A

Request for Information (RFI): Contractor’s written request for information to confirm,
re-verify, or clarify the intent required by the Contract Documents.

SUBMITTALS

A

Submit RFI’s on the Contractor’s standard form.

QUALITY ASSURANCE

A

Architect’s Intent: It is a condition of the Contract for Construction, that prior to signing of
the Contract, the Contractor be fully familiar with and clear as to the requirements
(Architect’s design intent) for this Project as presented in the Contract Documents. It is also
a condition of the Contract, that prior to signing of the Contract, should there be any aspect
of the Contract which is not clear or not complete enough, that the Contractor secure the
necessary information from the Architect in order to attain the required understanding of
the Project. The primary reasons for this is so the Owner can receive a fair and complete
cost proposal for the Work, without hidden or additional costs and to minimize unnecessary
costs to administer the Project during progress of the Work.

Architect’s Drawings and Specifications

1. Design Intent: It is an accepted historical and understood practice in the industry
that the Architect's Drawings and Specifications reasonably and professionally
convey the design intent for the Project without necessarily indicating every single
condition for the Work, but to the degree necessary for Contractor’s to propose a
fair and complete cost for the Work, including for Work not indicated, but implied by
the Architect’s design intent.

2. RFI's - Basis of Communication: Due to the fact that all conditions are not indicated
in the Contract Documents, it is understood that additional clarifications will be
necessary during the course of the Work for the Contractor to fully achieve all
aspects of the Architect’s design intent, and that the RFI procedure becomes the
administrative basis by which information is formally conveyed between the
Architect and the Contractor.

Misuse of the RFI Process: RFI’s are not to be used frivolously, including as a method of
enlisting the Architect’s services for finding information already indicated in the Contract
Documents.

Contractor Initiation: All RFI’s must be submitted by the General Contractor.

PRODUCTS

REQUESTS FOR INFORMATION 01440-1
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Not Used.

PART 3 EXECUTION
3.1 CONTRACTOR’S RESPONSIBILITIES
A Examination: Upon discovering a potential aspect of the Work which may require further
clarification from the Architect, the Contractor shall thoroughly examine the Contract

Documents to ensure that the information is not indicated.

B. Submittal: When a reasonable search for the needed information has been made without
success, complete and submit an RFI.

32 ARCHITECT'S RESPONSIBILITIES

A Review: Not later than ten (10) working days after an RFl is received, return a response to
the Contractor on the submittal form.

END OF SECTION
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PART 1 GENERAL
1.1 SUMMARY

A

9.

B

SECTION 01450

QUALITY CONTROL

Section Includes:

Owner representative’s quality assurance (QA).
Contractor’s quality control (QC).

Quality control procedures.

Testing and inspection laboratory services.
Contractor’s field inspection and testing.
Contractor’s reports.

Contractor’s testing and inspection reports.
Non-compliance check-off list.

Completion and inspection of work.

Related Documents: The Contract Documents, as defined in Section 01010 -

S;Jmmary of Work, apply to the work of this Section. Additional requirements and
information necessary to complete the work of this Section may be found in other
Documents.

1.2 REFERENCES

A.

1.

QUALITY CONTROL

American Society for Testing and Materials (ASTM):

ASTM C 802 - Practice for Conducting an Interlaboratory Test Program to
Determine the Precision of Test Methods for Construction Materials.

ASTM C 1077 - Practice for Laboratories Testing Concrete and Concrete
Aggregates for Use in Construction and Criteria for Laboratory Evaluation.

ASTM C 1093 - Practice for Accreditation of Testing Agencies for Masonry.

ASTM D 3740 - Practice for Minimum Requirements for Agencies Engaged in
Testing and / or Inspection of Soil and Rock as Used in Engineering Design and
Construction.

ASTM D 4561 - Practice for Quality Control Systems for Organizations Producing
and Applying Bituminous Paving Materials.

ASTM E 329 - Specification for Agencies Engaged in Construction Inspection and
/ or Testing.

01450-
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SUBMITTALS

7. ASTM E 543 - Specification for Agencies Performing Nondestructive Testing.

8. ASTM E 699 - Practice for Evaluation of Agencies Involved in Testing, Quality
Assurance, and Evaluating of Building Components.

A Submit four (4) copies of a proposed Contractor Quality Control Plan within fifteen

(1.5) days after receipt of the Notice to Proceed.
B. Contractor’s Quality Control Plan. Indicate the following:

1. Quality Control Organization: In chart form, showing relationship of the Quality
Control organization to other elements of the Contractor's organization.

2. Names and qualifications of personnel in the Quality Control organization,
including the Contractor’s Quality Control Representative, inspectors, independent
testing and inspection laboratory, independent fire alarm test and certification
agency, independent fire sprinkler test and certification agency, independent
HVAC test and balance agency, etc.

3. Procedures for reviewing coordination drawings, Shop Drawings, certificates,
certifications and other submittals.

4. Testing and Inspection Schedule, keyed to the Construction Schedule, indicating
tests and inspections to be performed, names of persons responsible for the
inspection and testing for each segment of the work, including preparatory, initial
and follow-up.

5. Proposed forms to be used including Contractor's Daily Report, Contractor’s Test
and Inspection Report, and Non-Compliance Check-Off List.

C. Independent Testing and Inspection Laboratory. Submit the following:
1. Name.

2. Address.

3. Telephone number.

4. Name of full-time registered Engineer.

OWNER REPRESENTATIVE’S QUALITY ASSURANCE

A. The Owner’s representative will inspect the quality of work being installed, review
and verify the accuracy of changes in the work, receive and distribute the Contractor’s
submittals, determine compliance with the Contract Documents and preside at progress
and coordination meetings.

The Owner’s representative will arrange for factory tests when needed; at the Contractor’s
cost.

Owner’s Field Inspection: The Owner’ representative will perform inspections of the work
for quality assurance (QA).

QUALITY CONTROL 01450-2
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1.5 CONTRACTOR’S QUALITY CONTROL REPRESENTATIVE

A.

Qualifications for Contractor’s Quality Control Representative: Minimum five (5) years
construction quality control or construction management experience on work similar to
the work of this Contract.

1.6 CONTRACTOR’S QUALITY CONTROL

A The Contractor is responsible for the overall quality of the work performed by the
Contractor and subcontractors working under this Contract. The quality of any part of the
work must not be less than that required by the Contract Documents. If the Owner’s
representative determines that the quality of the work does not conform to the Contract
Documents, the Owner’s representative will notify the Contractor, in writing. The
Contractor must correct the identified deficiencies and advise the Owner’s representative
of the corrective action taken within 7 days of the date of notification.

B. Monitor quality control over the Contractor’s staff, subcontractors, suppliers,
manufacturer's, products, services, site conditions and workmanship.

C. Comply fully with the manufacturer's published instructions, including each step in
the sequence of installation.

D. Should the manufacturer's published instructions conflict with the Contract
Documents, request clarification from the Owner’s representative before proceeding.

E. Comply with the specified standards as a minimum quality for the work, except
where more stringent tolerances, codes or specified requirements indicate higher
standards or more precise workmanship.

F. Perform the work by persons who are thoroughly qualified and trained in their
respective trade to produce workmanship of the specified quality.

G. Secure products in place with positive anchorage devices, designed and sized to
withstand wind and seismic loads, stress, vibration, physical distortion and disfigurement.

H. Perform tests required by governing authorities and utility agencies having
jurisdiction.

Contractor’s Field Inspection: The Contractor or his authorized representative(s) shall
inspect all work under this Contract for quality control (QC).

1.7 QUALITY CONTROL TESTING:

A

Field tests made at, or in the vicinity of the Project Site in connection with the actual
construction, including but not limited to, concrete batch plants, asphalt batch plants and
similar establishments directly involved in the construction process.

1. Field Tests by the Contractor: The Contractor shall perform all field testing
specifically required of him in the Contract Specifications and all field tests required
by AApplicable Publications@ referenced in the Contract Specifications. The cost
of testing shall be borne by the Contractor. The Contractor shall furnish all
equipment, instruments, qualified personnel and facilities necessary to perform all
tests required by the Contract Documents. The required testing services shall be
performed by the Contractor or acquired by the Contractor through a qualified
commercial testing laboratory. If a commercial testing laboratory is retained to
perform tests under this Contract, all test reports shall be certified by the

QUALITY CONTROL 01450-3
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laboratory. Test reports shall include the acceptable value for each specification
item, actual test results obtained, methods used, and a statement that the product,
equipment or system conforms or does not conform to the Specifications
requirements.

2. Field Tests by Owner: Field tests conducted by the Owner will be made as
necessary to assure quality or as otherwise provided herein.

Factory tests made at the point of manufacture of various products shipped to the Project
Site as a unit.

Certified tests made by approved testing agencies on material and / or equipment to be
incorporated into the Project under the Contract. These tests are those performed by
Factory Mutual, Underwriters’ Laboratories, Inc., and others.

1. Manufacturer’s Certified Tests: Certified tests on materials to be incorporated into
the work will be acceptable, provided they are performed by the manufacturer or by
Owner’s representative approved agencies or laboratories, show that the
materials conform to the Specifications, and that tests and certifications meet the
requirements of the paragraph entitled AQuality Assurance@ below.

TESTING AND INSPECTION LABORATORY SERVICES

A Selection and Payment:

1. Employment and payment for services of an Independent Testing and Inspection
Laboratory to perform specified testing and inspection shall be by the Contractor.

2. Owner Approval of Laboratories: All laboratory work performed under this Contract
shall be done by a Laboratory approved by the Owner’s representative, whether
the laboratory is employed by the Contractor or by others, or is owned and
operated by the Contractor. The basis of approval includes the following:

a. Laboratories performing work in connection with concrete, steel and
bituminous material must conform to American Society for Testing and
Materials (ASTM) E 329.

b. Laboratories performing work not in connection with concrete, steel and
bituminous materials must conform to Sections 3 and 4 of ASTM E 329.

3. Employment of Independent Testing and Inspection Laboratory in no way relieves
the Contractor of his obligation to perform work in accordance with the
requirements of the Contract Documents.

B. Quality Assurance:

1. Comply with the requirements of ASTM C 802, ASTM C 1077, ASTM C 1093,
ASTM D 3740, ASTM D 4561, ASTM E 329, ASTM E 543, ASTM E 699 and ASTM
E 1691.

2. Laboratory Staff: Maintain a full-time registered Engineer on staff to review the

services provided.

3. Testing Equipment: Calibrated at reasonable intervals with devices of and
accuracy traceable to either National Bureau of Standards or accepted values of
natural physical constraints.

QUALITY CONTROL 01450-4
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C. Laboratory Responsibilities:
1. Test samples of mixes submitted by the Contractor.
2. Provide qualified personnel at the Project Site. Cooperate with the Owner’s

representative and the Contractor in the performance of services.

3. Perform the specified sampling, testing and inspection of products in accordance
with the specified standards.

4. Determine compliance of the materials and mixes with requirements of the
Contract Documents.

5. Promptly notify the Contractor’s Quality Control Representative and the Owner’s
representative of observed irregularities or non-conformance of work or products.

6. Perform additional tests as required by the Owner’s representative.

CONTRACTOR'S FIELD INSPECTION AND TESTING

A. Contractor: Test and inspect the work provided under this Contract to ensure that
the work is in compliance with the Contract requirements. Required tests and inspections
are indicated in the individual Specifications Sections.

B. Preparatory Inspection: Performed prior to beginning the work and prior to
beginning each segment of work and includes:

1. Review of Contract requirements.
2. Review of Shop Drawings and other submittal data after approval and return.
3. Examination to assure that the materials and equipment conform to the Contract

requirements.

4. Examination to assure that the required preliminary or preparatory work is
complete.
C. Initial Inspection: Performed when a representative portion of each segment of

the work has been completed, and includes:

1. Performance of the required tests.

2. Quality of the workmanship.

3. Review for omissions and dimensional errors.

4. Examination of products used, connections and supports.

5. Approval or rejection of the inspected segment of work.

D Follow-Up Inspections: Performed daily and more frequently, as necessary, to

ensure that non-complying work has been corrected.

E. Testing and Inspection: Perform testing and inspection in accordance with
requirements of the individual Specifications Sections.

QUALITY CONTROL 01450-5
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stating specifically what is non-complying, date the faulty work was originally

1.10 CONTRACTOR'S WEEKLY REPORTS discovered and the date the work was corrected. There is no requirement to report
deficiencies corrected the same day the deficiency was discovered. Submit a copy of the
A Submit weekly reports to the Owner’s representative for days that work was Non-Compliance Check-Off List of non-complying work items on a weekly basis for review
performed. Include the following information: at
the next Progress / Coordination Meeting.
1. Contractor’'s name and address.
1.13  COMPLETION AND INSPECTION OF WORK
2. Job reference and information.
A Prior to final acceptance by the Owner’s representative, submit a certification
signed by the Contractor stating that all work has been inspected and that all work, except
3. Date, weather, minimum and maximum temperatures, rainfall and other pertinent as
weather conditions. specifically noted, is complete and in compliance with the Contract Documents.
4. Daily workforce of the Contractor and subcontractors, by trade. B. Record Documents: By Contractor's Quality Control Representative. Ensure
that "Record Documents" required by Section 01780 - Closeout Submittals, are marked to
5. Description of the work started, on-going work, and work completed by each show any deviations made during construction and are kept current on a daily basis.
subcontractor. Upon completion of the work, certify the accuracy of the "Record Documents" and submit
to the Owner’s representative.
6. Coordination implemented between the various trades.
7. Approval of substrates received from various trades. PART2 PRODUCTS
8. Non-conforming and unsatisfactory items to be corrected. Not Used.
9. Remarks.

PART3 EXECUTION
111 CONTRACTOR'S TESTING AND INSPECTION REPORTS

Not Used.
A. Prepare and submit a written report of each test and inspection, signed by the
Contractor’s Quality Control Representative performing the inspection, within two (2) days
after the day the inspection was made.
END OF SECTION
B. Include the following on the written inspection reports:
1. Cover sheet prominently identifying that the inspection "CONFORMS" or "DOES
NOT CONFORM" to the Contract Documents.
2. Date of the inspection and date of the report.
3. Project name, location, solicitation number and Contractor.
4. Names and titles of individuals making the inspection.
5. Description of the Contract requirements for inspection by referencing the
Specifications Section.
6. Description of the inspection made, interpretation of the inspection results, and
notification of significant conditions at the time of the inspection.
7. Requirements for follow-up inspections.
1.12  NON-COMPLIANCE CHECK-OFF LIST
A. Maintain Check-Off List of work that does not comply with the Contract Documents,
QUALITY CONTROL 01450-6 QUALITY CONTROL 01450-7
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SECTION 01500

TEMPORARY FACILITIES AND CONTROLS

PART 1 GENERAL

1.1 SUMMARY

A Section Includes:
1. Coordination and Approval.
2. Temporary Utilities: Electrical power, lighting, air conditioning and ventilation,

water and sanitary facilities.

3. Fencing.

4. Barriers and Enclosures.

5. Erosion Controls: Surface water control and protection of work.
6. Access Roads and Parking Areas.

7. Project Signs.

8. Field Office and Sheds: Temporary buildings.

9. Construction Aids

10. Progress Cleaning and Waste Removal.

11. Ownership of Temporary Facilities and Controls.

12. Removal of Temporary Construction Facilities and Controls.

B. Related Documents: The Contract Documents, as defined in Section 01010 -

Summary of Work, apply to the work of this Section. Additional requirements and
information necessary to complete the work of this Section may be found in other
Documents.
1.2 COORDINATION AND APPROVAL
A. Coordinate with and obtain approval of t
he Owner’s representative for each temporary facility and control, location, sequence and schedule before
starting any temporary work.
1.3 ELECTRICAL POWER

A. Contractor to provide and pay for electrical power from the local power authority;
provide generator when island power is not available.

B. Provide a temporary electric feeder from the electrical service at a location
determined by the local power authority and approved by the Owner’s representative.

TEMPORARY FACILITIES AND CONTROLS 01500-1
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C. Provide temporary power panels, wiring and outlets for construction operations
with branch wiring and distribution boxes located as required; provide properly sized

flexible
power cords.
D. Provide temporary transformers, emergency generators, lines, etc., as necessary
for continuous electrical supply to existing buildings affected by the construction of this
Project.
1.4 LIGHTING
A Provide and maintain lighting for construction operations to achieve a minimum
lighting level of 2 footcandles.
B. Permanent building lighting may be utilized during construction.
1.5 AIR CONDITIONING AND VENTILATION
A Provide and pay for cooling devices and cooling, as needed, to maintain the
specified conditions for construction operations.
B. Enclose the building prior to activating the temporary cooling equipment.
C. Prior to the operation of permanent equipment for temporary purposes, verify that
the installation is approved for operation, the equipment is lubricated, ductwork and
equipment are clean, unfinished construction procedures will not be detrimental to use of
the equipment, and filters are in place. Provide and pay for the operation, maintenance
and regular replacement of filters and worn or consumed parts.
D. Ventilate enclosed areas to assist the cure of materials, dissipate humidity, and
prevent the accumulation of dust, fumes, vapors and gases.
1.6 WATER
A Provide, maintain and pay for suitable quality drinking water for site personnel.
B. Provide temporary water lines, maintain and pay for water required for construction,
including compaction, grading and dust abatement.
1.7 SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures.
B. Comply with regulations of the governing authorities having jurisdiction.
1.8 FENCING
A Provide 6' high temporary fence around the entire construction area meeting the
requirements, if any, of the Department of Public Works; provide vehicular and pedestrian
gates with locks.
1.9 BARRIERS AND ENCLOSURES
A Provide barriers to prevent unauthorized entry to construction areas and to protect
existing facilities and adjacent properties from damage from demolition and construction
TEMPORARY FACILITIES AND CONTROLS 01500-2
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operations in accordance with regulations of OSHA and governing authorities having
jurisdiction.

B. Provide barricades and covered walkways as required by governing authorities
having jurisdiction for public rights-of-way.

C. Protect non-owned vehicular traffic from injury and damage.
1.10 EROSION CONTROL
A. Provide erosion control measures and facilities satisfactory to the environmental
agency having jurisdiction and as required by Section 01560 - Environmental Protection.
B. Grade the Site to drain. Maintain excavations free of water. Provide, operate and
maintain pumping equipment as necessary.
C. Protect the Project Site from ponding and running water. Provide water barriers as
required to protect the Site from soil erosion.
1.11  ACCESS ROADS AND PARKING AREAS
A. Construct and maintain temporary roads accessing a public thoroughfare to serve
the construction area.
B. Extend or relocate as work progress requires. Provide detours necessary for
unimpeded traffic flow.
C. Provide and maintain access to fire hydrants, free of obstructions.
D. Parking: Arrange for temporary parking areas to accommodate site personnel’s vehicles.
1. When site space is not adequate, provide for off-Site parking.
1.12 PROJECT SIGNS
A Provide a 4' x 8' temporary project sign. Use new materials; 3/4" exterior grade plywood with
hardwood edge trim; mount on treated 4" x 4" hardwood posts or the fence, as appropriate.
Sign design to be provided by the Architect.
B. Use primer and two coats of exterior paint on the sign background, rear and posts. Use exterior
paint for lettering on the face. Have lettering done by a professional sign painter.
C. Locate the sign(s) as indicated or as directed.
D. Allow no other signs or advertising of any kind on the Project Site, except safety, directional and
warning signs and signs required by law.
1.13  FIELD OFFICE AND SHEDS
A. Provide a building and sheds adequate in size and accommodation for the
Contractor’s office and storage.
B. Provide space for Project meetings with a table and chairs to accommodate 10 persons.
C. Place the office and sheds at approved locations.
1.14  CONSTRUCTION AIDS
TEMPORARY FACILITIES AND CONTROLS 01500-3
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A. Furnish, install and maintain for the duration of the construction, all scaffolds, shoring,
tarpaulins, barricades, canopies, warning signs, steps, bridges, platforms, and other
temporary work necessary for proper completion of the Project and protection of the public
and site personnel in compliance with relevant OSHA safety and other regulations.

1.

5 PROGRESS CLEANING AND WASTE REMOVAL

A. Maintain areas free of waste materials, debris and rubbish. Maintain the Project
Site in a clean and orderly condition.

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces and
other closed or remote spaces prior to enclosing the space.

C. Broom and vacuum clean interior areas prior to the start of surface finishing and
continue cleaning to prevent the accumulation of dust.

D. Collect and remove waste materials, debris and rubbish from the Site weekly, daily
if necessary, or as directed by the Owner’s representative, and dispose off-Site.

1.16  OWNERSHIP OF TEMPORARY FACILITIES AND CONTROLS
A ltems provided by the Contractor under this Section shall remain the property of the
Contractor and all shall be removed from the Project Site immediately upon completion of
the work.
1.17  REMOVAL OF TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS
A Remove temporary utilities, equipment, facilities and materials prior to the

Substantial
Completion inspection.

B. Remove temporary underground installations.
C. Clean and repair damage caused by installations and temporary work.
D. Restore existing and permanent facilities used during construction to their original

condition, as specified.

PART2 PRODUCTS

Not Used.

PART 3 EXECUTION
3.1 ACCESS PROVISION
A. Provide ramps, stairs, ladders and similar temporary access elements as reasonably
required to perform the work and to facilitate its inspection. Comply with reasonable
requests of governing authorities performing inspections. When permanent stairs are
available for access during construction, cover finished surfaces with sufficient protection
to ensure freedom from damage and deterioration at the time of Substantial Completion.

3.2 SECURITY /PROTECTION PROVISION

TEMPORARY FACILITIES AND CONTROLS 01500-4

Page 25 of 202



A. The types of temporary security and protection provisions required include, but is not
limited to, fire, protection, barricades, warning signs / lights, site enclosure fence, building
enclosure / lockup, watchman service, personnel security program (theft prevention),
environmental protection, and similar provisions intended to minimize property losses,
personal injuries and claims for damages at the Project Site.

3.3 EXTERIOR CLOSURES
A Temporarily close exterior openings, weather-tight, to provide acceptable working
conditions and for the protection of products, to allow for the maintenance of required
ambient temperatures identified in the individual Specifications Sections, and to prevent
the entry of unauthorized persons. Provide access doors with self-closing hardware and
padlocks.

34 PROTECTION OF INSTALLED WORK
A Protect installed work and provide special protection where specified in individual
Specifications Sections.
B. Provide temporary and removable protection for installed work. Control activity in
the immediate area to prevent damage.

C. Protect finished floors, and other surfaces from traffic, dirt, wear, damage and movement of

heavy objects by covering with durable sheet materials.
D. Prohibit traffic and storage of materials on waterproofed and finished roof
surfaces. If traffic or activity is necessary, obtain recommendations for protection from the
waterproofing or roofing material manufacturer.
E. Prohibit traffic from landscape areas into interior work areas.

3.5 PERMANENT FIRE PROTECTION

A Complete each fire protection facility at the earliest reasonable date, make ready for
emergency use, and inform site personnel of its availability and proper use.
END OF SECTION
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SECTION 01560

ENVIRONMENTAL PROTECTION

PART 1- GENERAL

1.1

1.2

1.3

DEFINITIONS OF CONTAMINANTS
A Sediment: Soil and other debris that has been eroded and transported by runoff water.

B. Solid Waste: Rubbish, debris, garbage, and other discarded materials resulting from
industrial, commercial, and agricultural operations, and from community activities' such
material having insufficient liquid content to be free flowing.

C. Rubbish: A variety of combustible and noncombustible wastes such as ashes, waste
materials that result from construction or maintenance and repair work, leaves and tree
trimmings.

D. Chemical Wastes: Includes salts, acids, alkalies, herbicides, pesticides, petroleum-derived
products and organic chemicals.

E. Sewage: Water-carried waste products from residences, public buildings, institutions or other
buildings, including excrementitious or other discharge from the bodies of human beings or
animals, together with such ground water infiltration and surface water as may be present.

F. Garbage: Refuse and scraps resulting from preparation, cooling, dispensing, and
consumption of food.

G. Asbestos and Asbestos Materials: Asbestos means actinolite, amosite, anthophyllite,
chrysotile, crocidolite, and tremolite. Asbestos materials means asbestos or any material
containing asbestos such as asbestos waste, scrap, debris, bags, containers, equipment, and
asbestos-contaminated clothing consigned for disposal. Friable asbestos material requires a
Waste Disposal Permit. Submit one (1) copy of Guam Environmental Protection Agency
(GEPA) permit or license which reflects such agency's approval of the disposal plan as being
in compliance with their waste disposal regulations.

ENVIRONMENTAL PROTECTION REQUIREMENTS

A Provide and maintain during the life of the contract, environmental protection as defined
herein. Provide environmental protective measures as required to control pollution that
develops during normal construction practice.

B. Provide also environmental protective measures required to correct conditions that develop
during the construction of permanent or temporary environmental features associated with
the project. Comply with all federal and local statutes and regulations pertaining to
environmental protection.

SUBMITTALS

A Environmental protection Plan: Submit two (2) copies of the proposed Environmental
Protection Plan (EPP) to the Guam Environmental Protection Agency (GEPA) and 2 copies to
the Engineer for review and approval no later than 10 calendar days after receipt of the
Notice to Proceed (NTP) with work under this project. Review of the plan by the Engineer
and GEPA will be accomplished simultaneously. The Contractor shall not undertake any
clearing, grubbing, earthwork, and excavations until the EPP has been approved by the
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GEPA and the Engineer.

B. Solid waste Disposal Permit: Submit one (1) copy of local permit or license which reflects
Guam Environmental Protection Agency’s (GEPA) approval of the disposal plan as being in
compliance with their solid waste disposal regulations.

C. The Contractor shall prepare an Environmental Protection Plan (EPP) / Erosion Control Plan
(ECP) including a Stormwater Pollution Prevention Plan (SWPPP) based on the Contractor’s
proposed sequence of work, and shall obtain approval of the plan from the Guam
Environmental Protection Agency (GEPA) and submit all required Notice of Intent (NOI) to
the United States Environmental Protection Agency for compliance with the Guam National
Pollutant Discharge Elimination System (NPDES) permit. The EPP shall include all
requirements of GEPA including but not limited to Solid and Hazardous Waste Disposal Plan
and Fugitive Dust Control Plan to obtain all related permits.

PART 2- PRODUCT (Not Used)

PART 3- EXECUTION

3.1 PROTECTION OF NATURAL RESOURCES: The natural resources within the project boundaries
and outside the limits of permanent work performed under this contract shall be preserved in their
existing condition or restored to an equivalent or improved condition upon completion of the work.
Confine construction activities to areas defined by the work schedule, drawings, and specifications.
A Land Resources: Exceptin areas indicated to be cleared, do not remove, cut, deface, injure,

or destroy trees or shrubs without special permission from the Engineer.

B. Protection: Protect existing trees which are to remain and which may be injured, bruised,
defaced, or otherwise damaged by construction operations. Remove displaced rocks from
un-cleared areas. Protect monuments, markers, and works of art.

C. Repair or Restoration: Repair or restore to their original condition all trees or other landscape
features scarred or damaged by the equipment or operations. Obtain approval of the repair
or restoration from the Engineer prior to its initiation.

D. Temporary Construction: At the conclusion of the project, obliterate all signs of temporary
construction facilities such as work areas, stockpiles of excess or waste materials, and all
other vestiges of construction.

E. Water Resources: Perform all work in such a manner that any adverse environmental impact
on water resources is reduced to a level acceptable to the Engineer.

F. Oily and Other Hazardous Substances: Take special measures to prevent oily or other
hazardous substances from entering the ground, drainage areas, or local bodies of water.

3.2 CONTROL AND DISPOSAL OF SOLID, CHEMICAL, AND SANITARY WASTES: Pick up solid waste
and place in containers which are emptied on a regular schedule. The preparation, cooking, and
disposing of food are strictly prohibited on the project site. Conduct handling and disposal of waste to
prevent contamination of the site and other areas. On completion, leave areas clean and natural
looking. Remove signs of temporary construction and activities incidental to construction of the
permanent work in place.

A Disposal of Rubbish and Debris: Dispose of rubbish and debris in accordance with the
requirements specified herein.

Remove rubbish and debris from the project site and dispose of it in compliance with federal
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3.4

3.5

3.6

and local requirements.

B. Garbage Disposal: Place garbage in appropriate containers and transport such refuse to an
approved landfill for disposal at least once per week. As an alternative, the Contractor may
arrange for weekly pickup and disposal service either with the Government of Guam or a
privately-owned garbage collection service. The Contractor shall pay all fees associated with
obtaining and maintaining garbage collection and disposal services.

C. Sewage, Odor, and Pest Control: Dispose of sewage through connection to the public
sewage system. Where such system is not available, use chemical toilets or comparably
effective units and periodically empty waste into the public sanitary sewage system. Include
provisions for pest control and elimination of odors.

D. Chemical Waste: Store chemical waste in corrosion resistant containers labeled to identify
type of waste and date filled. Remove containers from the project site, and dispose of
chemical waste in accordance with federal, state, and local regulations. For oil and
hazardous material spills which may be large enough to violate federal and local regulations,
notify the Engineer immediately and take measures as instructed by the Engineer or
appropriate regulatory agencies, at no additional costs to the Owner.

E. Petroleum Products: Conduct fueling and lubricating of equipment and motor vehicles in a
manner that affords the maximum protection against spills and evaporation. Dispose of
lubricants to be discarded and excess oil in accordance with approved procedures meeting
federal and local regulations.

DUST CONTROL: Keep dust down at all times, including non-working hours, weekends, and
holidays. Sprinkle or treat, with dust suppressors, the soil at the site, haul roads, and other areas
disturbed by operations. No dry brooming is permitted. Instead use vacuuming, wet mopping, wet
sweeping, or wet power brooming. Air blowing is permitted only for cleaning non-particulate debris,
such as steel reinforcing bars. No sandblasting is permitted unless dusts from sandblasting activity
are confined. Only wet cutting of concrete blocks, concrete, and asphalt is permitted. No
unnecessary shaking of bags is permitted where bagged cement, concrete mortar, and plaster is
used.

NOISE: When available, make the maximum use of "low-noise emission products" as certified by
Guam Environmental Protection Agency.

PEST CONTROL: At the time of final cleaning, engage an experienced exterminator to make an
inspection of the project and rid project of rodents, insects, and other pests.

HISTORIC RESOURCES: Where historic and cultural resources are known to exist within the project
construction limits, such resources shall be treated in accordance with the Owner’s mitigation plan
approved by the Guam Historic Preservation Office (GHPO). When suspected historic resources are
encountered during construction, immediately cease all work which will affect such resources. Notify
the GHPO, Owner, and Architect and request for instruction.

END OF SECTION
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SECTION 01567

MAINTENANCE OF TRAFFIC

PART 1 - GENERAL

1.1

1.2

1.3

Traffic control and safety devices shall be in accordance with Part VI of the Manual on Uniform
Traffic Control Devices (MUTCD) For Streets and Highways, Latest Edition:  U.S. Federal
Administration, hereinafter referred to as "the Manual".

Prior to beginning work, the Contractor shall submit to Department of Public Works Traffic
Engineering Section approved Traffic Control Plan and a “copy” furnished to the Engineer. The
Contractor shall also include a schedule listing the types and number of traffic control and safety
devices proposed for use.

Unless otherwise approved or directed by the Engineer, the minimum widths for one-lane and
two-lane traffic shall be 10 feet and 20 feet, respectively.

PART 2 - PRODUCTS
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22

Traffic control devices shall conform to the applicable specifications, standards and principles of
the Manual except as amended herein. The traffic control devices shall be used at the site for
construction, construction survey, and related work that might endanger passing motorists,
pedestrians and workers.

A. Traffic control devices shall be in place prior to the start of any construction,
maintenance, construction survey, and related work and shall be removed until the
obstruction or danger of obstruction no longer exists. Where work is performed in stages,
there shall be in place those devices that apply to the conditions and activities present
during the stage in progress.

B. All signs, markers, barricades, cones, lights, and other devices indicating the existence of
special conditions and activities shall remain in place until their need is no longer
required, unless otherwise directed by the Engineer. Signs that do not apply to existing
conditions and activities shall be removed or covered. All devices employed shall be
neatly constructed and shall be repaired, cleaned, repainted, and properly maintained in
good condition. Special care shall be taken to see that shrubbery, construction materials,
equipment, spoil and other obstructions do not obscure any sign, light or barricade,
particularly at intersections or curves.

C. When it becomes necessary to excavate along or across a highway or any lane thereof,
the work shall be performed to avoid existing local peak traffic hours. The Contractor
must coordinate this work with DPW.

SIGNS:

A Regulatory signs, warning signs and guide signs used at construction, surveying or other
sites shall be reflectorized and shall conform to the basic standards prescribed in the
Manual and as specified in the applicable Sections of the Specifications. Generally,
signs shall be placed in the most effective locations so as to assure the fastest and most
adequate driver response time. All advance warning signs shall be placed on each
approach and shall indicate the general character of the work being done, and the
distance from the sign to the actual work area.

B. The Engineer may waive any requirements specified herein if advance application is
made by the Contractor when in his judgment, the placement of signs may not be
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feasible or such placement may interfere with the progress of the work.
BARRIERS AND CHANNELIZING DEVICES:

A. Barriers and channelizing devices used at work sites shall follow the basic standards
prescribed in the Manual and the following provisions:

1) When it is necessary to confine the traffic to singular lanes, additional transverse
barricades and drums shall be placed at close intervals (approximately 120-foot
spacing on tangents and curves of more than 500 feet radius and approximately
60-foot spacing on curves of 500 feet radius or less) in the closed lane.

2) Where hazardous locations occur, a series of Type |l barricades, cones or drums
shall be placed in longitudinal rows along the edge of the closed area
(continuously for barricades and at approximately 15-foot spacing for cones and
drums).

PART 3 - EXECUTION

3.1

32

Maintaining Traffic: The Contractor shall conduct construction operations with minimum
interference to traffic on roads, streets and driveways and he shall have under construction, no
greater length or amount of work than he can prosecute properly with due regard to the rights of
the public. Roads, streets and driveways shall be kept free of dirt and debris at all times.
Convenient access to driveways, houses and buildings along the line of the work shall be
maintained. In all areas, the Contractor shall install and maintain appropriate signs, lights, flares
and barricades for the protection of the public. Such signs and barricades and their placement
shall conform to instructions contained in Part VI of the "Manual on Uniform Traffic Control
Devices (MUTCD) for Streets and Highways". The Contractor is expected to be familiar with all
applicable Government of Guam Laws and compliance with such laws is considered a part of this
contract.

Coordination:

A In the case of conflict between the Manual and the Specifications, the most stringent
requirements shall apply.

B. This Section of the specifications shall be coordinated with all related documents
affecting the work.

C. All work shall be coordinated through the Engineer.

END OF SECTION
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SECTION 01600

PRODUCT REQUIREMENTS

PART1 GENERAL
1.1 SUMMARY
A. Section Includes:
1. Definitions.
2. Products.
3. Product options.
4. Product substitution procedures.
5. Product delivery requirements.
6. Product handling and storage requirements.
B. Related Documents: The Contract Documents, as defined in Section 01010 -
Summary of Work, apply to the work of this Section. Additional requirements and
information necessary to complete the work of this Section may be found in other
Documents.
1.2 DEFINITIONS
A Products: Items for incorporation into the work, whether purchased specifically
for the Project or taken from previously purchased stock. This term includes the terms
material, equipment, systems, and other terms of similar intent.
B. Named Products: Items identified by manufacturer's name, including make or
model number or other designation, as shown or listed in the manufacturer's published
product literature.
C. Materials: Products substantially shaped, cut, worked, mixed, finished, refined, or
otherwise fabricated, processed, or installed to form a part of the work.
D. Equipment: Products with operational parts, whether motorized or
manually-operated, that require service connections, such as water piping, waste piping
and / or electrical wiring.
1.3 PRODUCTS
A. Provide products that comply with the Contract Documents, and are new and
undamaged at the time of installation.
B. Provide products complete with accessories, trim, finish, safety guards, and other
devices and details required for a complete installation and for its intended use and effect.
C. Provide products of a kind from a single source. When the products specified are
available only from a source that does not, or cannot produce the quantity necessary to
PRODUCT REQUIREMENTS 01600-2
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meet the Project requirements, in compliance with the Project Schedule, contact the
Architect, in writing, to determine the most important product qualities before proceeding.
Qualities may include attributes, such as visual appearance, strength, durability and
compatibility. When the Architect makes a determination, select products from a source
that produces products that possess those qualities to the greatest extent possible.

PRODUCT OPTIONS

A Products: Throughout the Contract Documents products may be specified by a
manufacturer's name and catalog number to establish standards of quality and
performance, and not for the purpose of limiting competition. Substitute methods and
products may be submitted to the Owner’s representative for consideration in conformance
with the article entitled "Product Substitution Procedures" below.

B. Products Specified by Reference Standards or by Description Only:  Any product
meeting those standards or description.

C. Products Specified by Naming One or More Manufacturers: Products of
manufacturers named and meeting the Specifications requirements. Substitutions may or
may not be permitted, as stated in the particular Section specifying the product.

D. Products Specified by Naming One or More Manufacturers with a Provision for
Substitutions: Submit a request for substitution for any manufacturer not named, Submit
in accordance with the article entitled "Product Substitution Procedures" below.

Standards, Codes and Regulations: Where only compliance with an imposed standard,
code or regulation is required, selection from among products which comply with the
requirements, including those standards, codes and regulations, is the Contractor's option.

Performance Requirements and Design Criteria: Provide products which have been
produced in accordance with the prescriptive requirements for structural capability,
anchorage, mixing, fabricating, curing, finishing, testing and similar operations in the
manufacturing process.

Prescriptive Requirements: Provide products which have been produced in accordance
with the prescriptive requirements using the specified ingredients and components, and
complying with the specified testing and similar operations in the manufacturing process.

Visual Matching:

1. Where matching with an established sample is required, final judgment of whether
a product matches the specified cost category is available, which matches the
sample satisfactorily, and complies with requirements, comply with the Contract
Document provisions concerning, "substitutions".

2. Visual Selection: Except as otherwise indicated, where specified product
requirements include "...as selected from the manufacturer's standard colors,
patterns, textures..." or words of similar effect, the selection of manufacturer and
basic product is the Contractor's option, and the subsequent selection of color,
pattern and texture is by the Architect.

SUBSTITUTIONS

Conditions; Contractor's request for substitution will be received and considered when
extensive revisions to the Contract Documents are not required, and changes are in
keeping with the general intent of the Contract Documents; when timely, fully documented
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and properly submitted; and when one or more of following conditions is satisfied, all as
judged by the Owner’s representative. Otherwise, requests will be returned without action
except to record non-compliance with the requirements.

PRODUCT SUBSTITUTION PROCEDURES

A. Submit each Request for Substitution on a "Contractor's Substitution Request"
form with complete data substantiating compliance of the proposed substitution with the
Contract Documents.

B. A request constitutes a representation that the Contractor:

1. Has investigated the proposed product and determined that it meets or exceeds
the quality level of the specified product.

2. Will provide the same warranty for the substitution as for the specified product.

3. Will coordinate the installation and make changes to other work which may be
required for the work to be completed at no additional cost to the Owner.

4. Waives claims for additional cost and time extension which may subsequently
become apparent.
C Substitutions will not be considered when they are indicated or implied on the

Shop Drawing or product data submittals, without a separate written request, or when
acceptance will require revision of the Contract Documents.

D. Substitution Submittal Procedure:

1. Submit four (4) copies of the "Contractor's Substitution Request" form for
substitution consideration. Limit each request to one (1) proposed substitution.

2. Submit Shop Drawings, product data, and certified test results attesting to the
proposed product’s equivalence. The burden of proof lies with the proposer.

3. The Architect will notify the Contractor, in writing, of the decision to accept or reject
the substitution request.

1.6A  Requests for Substitutions:

1. Provide a written substitution request, fully documented to show compliance with
the requirements for substitutions. Include product data / drawings, description of
methods and samples where applicable. The Contractor shall submit a
comparison of significant qualities between the specified item and the proposed
substitution, including life expectancy, weatherability, durability, fire resistance,
compatibility with other materials, susceptibility to defects due to characteristics
unique to the product, and product limitations, including other characteristics such
as slip resistance, acoustical properties, etc. The Contractor shall submit a
statement of effect on construction time, coordination with other affected work, and
the Contractor's statement to the effect that the proposed substitution is
satisfactory for use in the Project and will result in overall work
equal-to-or-better-than the work originally indicated.

2. When not equal-to-or-better, the Contractor shall submit a justification and
deductive cost proposal resulting from the substitution.
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1.7 PRODUCT DELIVERY REQUIREMENTS

A. Transport and handle products in accordance with the manufacturer's instructions,
using
means and methods to prevent damage, deterioration, and loss, including theft.

B. Schedule product delivery to minimize long-term storage at the Project Site, and to
prevent overcrowding of construction spaces.

C. Coordinate product delivery with the installation schedule to assure minimum
holding time for items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

D. Deliver products to the Project Site in undamaged condition, in the manufacturer's
original, new, sealed container(s) or packaging system, complete with labels intact and
instructions for handling, storing, unpacking, protecting, and installing.

E. Promptly inspect shipments to ensure that the products comply with the Project
requirements, that quantities are correct, products are undamaged, and are properly
protected.

1.8 PRODUCT HANDLING AND STORAGE REQUIREMENTS

A. Store and protect products in accordance with the manufacturers' published
instructions, with seals and labels intact and legible.

B. Store products subject to deterioration above ground, under cover, in a
weathertight enclosure and with ventilation adequate to prevent condensation and
potential degradation. Maintain temperature and humidity within the range required by the
manufacturer's published instructions.

C. For exterior storage of fabricated products, place on sloped supports, above
ground.
D. Provide off-site storage and protection when the Project Site does not permit

on-site storage or proper protection.

E. Store loose granular materials on solid flat surfaces in a well drained area.
Prevent
mixing with foreign matter.

F. Provide equipment and personnel to handle and store products by methods to
prevent soiling, disfigurement, and damage.

G. Arrange storage of products to permit access for inspection. Periodically inspect
to verify that the products are undamaged and are maintained in an acceptable condition.

1.9 WARRANTIES

A Comply with the Warranty provisions of Section 01012 - Supplementary Conditions.
B. Categories of Specific Warranties: Warranties on the work are in several categories,
including those of the General Conditions, and including, but not necessarily limited to,
Sections of Divisions 2 through 16 of these Specifications.
PRODUCT REQUIREMENTS 01600-4
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C. Special Project Warranty (Guarantee): A Warranty specifically written and signed by the identification, ready for execution by the required parties. Submit a draft to the Owner via
Contractor for a defined portion of the work; and, where required, countersigned by the the Owner’s representative for approval and final execution.
subcontractor, installer, manufacturer or other entity engaged by the Contractor.

D. Specified Product Warranty: - A Warranty which is required by the Contract Documents, to PART2 PRODUCTS
be provided for a manufactured product incorporated into the work.
E. Coincidental Product Warranty: A Warranty which is not specifically required by the Not Used.

Contract Documents, other than as specified in this Section, but which is available on a
product incorporated into the work, by virtue of the fact that the manufacturer has published

a Warranty in connection with purchase and use of the product without regards to specific PART3 EXECUTION
applications.
Not Used.
F. General Limitations: It is recognized that specific Warranties are intended primarily to
protect the Owner against failure of the work to perform as required, and against deficient,
defective and faulty materials and workmanship, regardless of the source. Except as END OF SECTION

otherwise indicated, specific Warranties do not cover failures in the work which result from:

1. Unusual and abnormal phenomena of the elements,
2. The Owner's misuse, maltreatment or improper maintenance of the work,
3. Vandalism after the date of Substantial Completion, or
4. Insurrection or acts of aggression, including war.
G. Start Date: Warranties will commence on the date of Substantial Completion of the Project

unless otherwise agreed to by the Owner’s representative.

H. Reinstatement of Warranty Period: Except as otherwise indicated, when work covered by
a special Project Warranty or product Warranty has failed and has been corrected by
replacement or restoration, reinstate the Warranty by written endorsement for the original
time period, starting on the date of acceptance of the replaced or restored work.

Replacement Cost, Obligations: Except as otherwise indicated, the cost of replacing or
restoring failing warranted units or products is the Contractor's obligation, without regard
for whether or not the Owner has already benefitted from use through a portion of the
anticipated useful service life.

J. Related Damages and Losses: In connection with the Contractor's correction of
warranted work which has failed, remove and replace other work of the Project which has
been damaged as a result of the failure, or must be removed and replaced to provide
access for correction of the warranted work.

K. Rejection of Warranties: The Owner reserves the right, at the time of Substantial
Completion or thereafter, to reject coincidental product Warranties submitted by the
Contractor, which in the opinion of the Owner tend to detract from or confuse interpretation
of the requirements of the Contract Documents.

L. Contractor's Procurement Obligations: Do not purchase, subcontract for, or allow others
to purchase or sub-subcontract for materials or units of work for the Project where a special
Project Warranty, specified product Warranty, certification or similar commitment is
required, until it has been determined that the entities required to countersign such
commitment are willing to do so.

M. Submittal of Warranty Forms: Where a special Project Warranty (Guarantee) or specified
product Warranty is required, prepare a written document to contain terms and appropriate

PRODUCT REQUIREMENTS 01600-5 PRODUCT REQUIREMENTS 01600-6

GHURA Page 31 of 202



E. Examine and verify specific conditions described in the individual Specifications Sections.
SECTION 01700
F. Verify that utility services are available, of the correct characteristics, and in the correct
EXECUTION REQUIREMENTS location for the installation of work.

1.3 PREPARATION

GHURA

PART 1 GENERAL A Construction Layout:
11 SUMMARY 1. Be responsible for the accuracy of measurements, elevations, lines, and grades of
the work.
A Section Includes:
2. Do not scale Drawings. Use the dimensions indicated on the Drawings for the
1. Examination. laying out of work.
2. Preparation. 3. Errors in construction caused by the Contractor scaling Drawings to obtain
measurements for laying out the work is the responsibility of the Contractor. By
3. Execution. scaling Drawings, the Contractor assumes responsibility for the performance of
such work, and is responsible for the cost of corrective work.
4. Cleaning.
4. Perform field work necessary to lay out and maintain work to the dimensions
B. Related Documents: The Contract Documents, as defined in Section 01010 - Summary indicated in the Contract Documents.
of Work, apply to the work of this Section. Additional requirements and information
necessary to complete the work of this Section may be found in other documents. Field Engineering:
1.2 EXAMINATION 1. Establish permanent benchmarks on the Project Site referenced to established
control points indicated on the Drawings. Record locations, with horizontal and
A Visit the Project Site to determine the existing conditions. vertical data, on the Project Record Drawings.
1. Take field measurements and verify field conditions, compare field measurements, 2. Establish elevations, lines, and levels, for work using survey instrumentation for:
conditions, locations of survey benchmarks, and other information known to the
Contractor, with the Construction Documents before starting the work. a. Site improvements including pavements; stakes for grading, fill and topsoil
placement; utility locations, slopes, and invert elevations.
2. Be responsible for determining conditions of the Project Site, including all existing
improvements, paving, above and below ground utilities, and existing construction. b. Grid or axis for structures.
3. Contact local utility companies and agencies and make arrangements to obtain c. Building foundations, column locations, and finish floor elevations.
utility locations and marking service before the start of work.
d. Location of existing utilities necessary to adjust, move, or relocate existing
B. Review Bidding and Contract Documents. structures, utility poles, lines, services, and other items located within the
Project Site or affected by the work.
1. Carefully study and compare the Contract Documents with each other.
3. Periodically verify layouts by the same means.
2. Be responsible for thorough knowledge of the Contract Documents and their
relationship to each other. Preparation for product Installation:
3. If the Contractor performs work knowing it involves a recognized error, 1. Conduct a Pre-Installation Meeting when specified in the individual Specifications
inconsistency, or omission in the Contract Documents, without notice to the Sections.
Owner’s representative, the Contractor assumes responsibility for performance of
the work, and is responsible for the cost of corrective work. 2. Obtain, read, and understand applicable reference standards and manufacturer's
published instructions regarding erection, application, and installation of products.
C. Verify that existing conditions and substrate surfaces are acceptable and meet the
manufacturer's requirements for the application or installation of work. 3. Clean substrate surfaces before applying products.
D. Verify that the substrate is capable of structurally supporting attachment of the work being 4. Seal cracks and openings of substrates before applying products.
applied or installed.
EXECUTION REQUIREMENTS 01700-1 EXECUTION REQUIREMENTS 01700-2
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5. Apply manufacturer’s required or recommended substrate primer, sealer, or
conditioner before applying products in contact or bond.

1.4 EXECUTION

A Cutting and Patching:
1. Employ skilled and experienced tradesmen to perform cutting and patching work.
2. Submit a written request, in advance of cutting or altering elements which affect:
a. Structural integrity of an element.
b. Integrity of weather-exposed or moisture-resistant elements.
c. Efficiency, maintenance, or safety of an element.
d. Visual quality of sight exposed elements.
3. Execute cutting, fitting, and patching to complete work, and to:
a. Fit several parts together, to integrate with other work.
b. Uncover work to install or correct ill-timed work.
c. Remove and replace defective and non-conforming work.
d. Remove samples of installed work for testing.
e. Provide openings in elements of the work for penetrations of mechanical

and electrical work.

4. Execute work by methods that will avoid damage to other work, and will provide
proper surfaces to receive patching and finishing.

5. Cut masonry and concrete materials using a masonry saw or core drill.

6. Restore work with new products in accordance with requirements of the Contract
Documents.

7. Fit work tight to pipes, sleeves, ducts, conduit, and other penetrations.

8. Maintain the integrity of wall, ceiling, and floor construction; completely seal voids.

9. Refinish surfaces to match adjacent finishes. For continuous surfaces, refinish to

the nearest intersection; for an assembly, refinish the entire unit.

10. Identify any hazardous substance or condition exposed during the work to the
Owner’s representative for a decision or remedy.

B. Installation:
1. Refer to the installation requirements in individual Specifications
Sections.
2. For each product, inspect the substrate and conditions under which the work will

be performed. Do not proceed with the work until the unsatisfactory conditions
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have been corrected.

3. Comply with manufacturer's published installation instructions and
recommendations, to the extent that instructions and recommendations are more
explicit or stringent than requirements in the Contract Documents.

4. Inspect products ready for installation immediately upon delivery to the Project
Site.
a. Inspect products immediately before the start of application, installation, or
erection.
b. Reject damaged and defective products.
5. Verify and check dimensions and measurements before the start of application,

installation or erection.

6. Coordinate the closing-in of work with required inspections and tests.
a. Do not cover work until inspected and approved by the appropriate person
or entity.
b. Uncover work that has not been inspected as directed by the Owner’s
representative.
7. Provide fasteners, attachments, connection devices, and methods as indicated on

the Drawings, or as specified.

a. Where not indicated or specified, provide appropriate methods necessary
for securing the work.

b. Secure work plumb, level and true to line.
c. Provide for expansion and building movement.
15 CLEANING
A Cleaning During Construction: Coordinate with Section 01500 - Temporary Facilities and Controls.
PART 2 PRODUCTS
Not Used.
PART 3 EXECUTION
Not Used.

END OF SECTION
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PART 1

SECTION 01705

1.1 SUMMARY

A

PROJECT CLOSEOUT
GENERAL
Section Includes:
1. Description of requirements.
2. Prerequisites for Substantial Completion.
3. Closeout procedures.
4. Final cleaning.
5. Starting and adjusting.
6. Operation and maintenance instructions.
7. Partial occupancy or use.
8. Prerequisites for final acceptance.
9. Default.

Related Documents: The Contract Documents, as defined in Section 01010 - Summary
of Work, apply to the work of this Section. Additional requirements and information
necessary to complete the work of this Section may be found in other Documents.

1.2 DESCRIPTION OF REQUIREMENTS

A

Definitions: Closeout is hereby defined to include the general requirements near the end of
the Contract Time in preparation for substantial completion, beneficial occupancy, final
acceptance, and final payment.

1.3 PREREQUISITES TO SUBSTANTIAL COMPLETION

A.

General: Prior to requesting an Owner representative’s inspection for certification of
sulstantial completion (for either the entire work or portions thereof), complete the
following:

1. Provide a list of incomplete items, reasons for being incomplete and a schedule for
completion.

2. Obtain and submit releases enabling the Owner's full and unrestricted use of the
work and access to services and utilities, including recorded Occupancy Permit(s),
operating certificates, and similar releases.

3. Make final change-over of locks and transmit keys to the Owner. Advise the
Owner's personnel of the change-over in security provisions.

4. Complete start-up and testing of equipment and systems including instruction of
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Owner's operations / maintenance personnel. Discontinue (or change-over)
and remove from the Project Site all temporary facilities and services, along with
construction tools and facilities, mock-ups, and similar elements.

5. Place in good working order all equipment and systems, including but not limited
to, all fire, mechanical, electrical and life safety systems.

6. Submit manuals and other supporting documentation, as indicated in the Contract
Documents.
7. Complete final cleaning.

Inspection Procedures:  Upon receipt of the Contractor's request, the Owner’s
representative will either proceed with the inspection or advise the Contractor of
prerequisites not fulfilled. Following the initial inspection, the Owner’s representative will
either prepare a Certificate of Substantial Completion, or advise the Contractor of work
which must be performed prior to the issuance of a certificate. Repeat the inspection when
requested and assured that the work has been substantially completed. Results of
completed inspection will form the initial "punch-list" for final acceptance.

1.4 CLOSEOUT PROCEDURES

A

At completion of the work of each subcontract or designated division of the work, conduct
an initial inspection to verify completion of the work; prepare a list of work to be completed
or corrected, and conduct a follow-up inspection to verify that the corrections have been
made.

Beneficial Occupancy:

1. When the Contractor considers the work, or a portion of the work which the Owner
agrees to accept separately, is substantially complete, submit written certification
to the Owner’s representative stating that the Contract Documents have been
reviewed, work has been inspected, the work is complete in accordance with the
Contract Documents, and the work is ready for inspection.

a. Submit a list of items to be completed or corrected.

b. Complete and correct items on the list.

c. Failure to include an item on the list does not change the Contractor’s
responsibility to complete the work in accordance with the Contract
Documents.

d. Submit Closeout Submittals to the Owner’s representative.

2. The Owner’s representative will review the list and make an inspection to
determine if the work, or designated portion of the work, is substantially complete.

a. The Contractor will be notified of items identified during inspection as not
in accordance with the Contract Documents, whether they were included
on the Contractor’s list or not.

b. Contractor to complete and correct items on the list.

c. Notify the Owner’s representative that the items have been corrected and
request re-inspection.
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C.

3. The Owner’s representative will re-inspect to determine if the work, or designated
portion of the work, is substantially complete.

4. When the work, or designated portion of the work, is substantially complete, the
Owner’s representative  will notify the Contractor and document the Date of
Beneficial Occupancy.

Final Acceptance:

1. The Contractor to submit written certification that the Contract Documents have
been reviewed, work has been inspected, work is complete in accordance with the
Contract Documents, and is ready for final inspection.

2. The Owner’s representative will make an inspection to determine if the work of the
Contract is complete.

a. The Contractor will be notified by the Owner’s representative of items
identified during inspection as not in accordance with the Contract
Documents, and not ready for final acceptance.

b. Contractor to complete and correct items on the list.

c. Contractor to notify Owner’s representative that items on the list have
been corrected and request an inspection.

3. When the work is complete, as determined by the Owner’s representative, the
Owner’s representative will notify the Contractor and document the Date of Final
Acceptance.

1.5 FINAL CLEANING

A

Complete cleaning operations before requesting inspection for Substantial Completion for
Final Acceptance or a portion of the Project.

Provide final cleaning of the work consisting of cleaning each surface or unit of work to a
normal "clean" condition expected from a first class building cleaning and maintenance
program. Comply with the manufacturer's instructions for cleaning operations.

Use cleaning materials and agents recommended by the manufacturer or fabricator of
surfaces to be cleaned. Do not use cleaning agents that are potentially hazardous to
health or property, or that might damage finished surfaces.

1. Remove tools, construction equipment, machinery and surplus materials from the
Project Site.

2. Remove temporary protection devices and facilities installed during construction.

3. Clean the Project Site, yard and grounds, in areas disturbed by the construction
activities, including landscape development areas. Remove rubbish, waste
materials, litter and foreign substances. = Sweep paved areas broom clean.
Remove petrochemical spills, stains and other foreign deposits. Rake grounds
that are neither planted nor paved, to a smooth even textured surface.

4. Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics and similar spaces.

5. Broom clean concrete floors in unoccupied spaces.
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6. Clean exposed exterior and interior hard-surface finishes to a dirt-free condition,
free of stains, films and similar foreign substances. Avoid disturbing the natural
weathering of exterior surfaces.

7. Remove labels that are not permanent.

8. Clean transparent materials, including mirrors and glass in doors and windows.
Remove glazing compounds and other substances that are noticeable vision
obscuring materials. Replace chipped and broken glass and other damaged
transparent materials. Polish mirrors and glass, taking care not to scratch the
surfaces.

9. Vacuum clean carpet and similar soft surfaces, remove debris and excess nap;
shampoo if required.

10. Touch-up and otherwise repair and restore marred exposed finishes and surfaces.
Replace finishes and surfaces that can not be satisfactorily repaired or restored, or
that show evidence of repair or restoration. Do not paint over "UL" and similar
labels, including mechanical and electrical name plates.

11. Clean plumbing fixtures to a sanitary condition, free of stains, including stains
resulting from water exposure. Clean food service equipment to a condition of
sanitation ready and acceptable for its intended service use.

12. Clean light fixtures, lamps, globes and reflectors to function with full efficiency.
Replace burned out lamps, and defective and noisy starters in fluorescent and
mercury vapor fixtures.

13. Replace disposable air filters and clean permanent air filters. Clean exposed

surfaces of diffusers, registers, and grills. Clean ducts, blowers, and coils if units
were operated without filters during construction.

14. Wipe surfaces of mechanical and electrical equipment clean, including elevator
and similar equipment. Remove excess lubricants, paint, mortar droppings and
other foreign substances.

15. Leave the entire Project Site clean and ready for occupancy.

Engage an experienced licensed exterminator to make a final inspection, and rid the
Project Site of rodents, insects, and other pests. Comply with regulations of the local
authorities having jurisdiction.

Comply with governing regulations and safety standards for cleaning operations.
Remove waste materials from the Project Site and dispose at a designated site, and in
accordance with requirements of the local authorities having jurisdiction.

STARTING AND ADJUSTING

A. Inspect mechanical and electrical equipment start-up operations, observe testing
and balancing, and record the start-up results, including the time and date of
start-up.

B. Starting Systems:

1. Coordinate the schedule for start-up of the various items of equipment and
systems.
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2. Verify that each piece of equipment or system has been checked for
proper lubrication, drive rotation, belt tension, control sequence, and for
any conditions which may cause damage upon start-up.

3. Verify that tests, meter readings, and the specified -electrical
characteristics agree with those required by the equipment or system
manufacturer.

4. Verify that wiring and support components for equipment are complete

and

have been tested.

5. Execute start-up under the supervision of appropriate Contractor's
personnel, and in accordance with the manufacturers' instructions.

1.7 OPERATION AND MAINTENANCE INSTRUCTIONS

A

Arrange for each installer of work requiring continuing maintenance or operation to meet
with the Owner's personnel at the Project Site to provide basic instructions for proper
operation and maintenance of the entire work. Utilize the Operations and Maintenance
Manuals as the basis for instructions. Review contents of the manuals, in detail, to explain
all aspects of operation and maintenance. Include instructions by manufacturer's
representatives where the installers are not expert in the required procedures.

Review maintenance manuals, record documentation, tools, spare parts and materials,
lubricants, fuels, identification system, control sequences, shutdown, hazards,
trouble-shooting, cleaning, servicing, maintenance and similar procedures.

For operational equipment, demonstrate start-up, shut-down, operation, control,
emergency operations, noise and vibration adjustments, safety, economy / efficiency
adjustments, energy effectiveness, and similar operations.

Review operations and maintenance in relation to applicable warranties, agreements to
maintain, bonds, and similar continuing commitments.

Prepare and insert additional data in the Operations and Maintenance Manuals when
need, for data that becomes apparent during the instructions.

1.8 PARTIAL OCCUPANCY OR USE

A The Owner shall have the right to occupy or permit its employees, agents, representatives,
or subcontractors to occupy any part or parts of the Project (to the extent that such work is
not covered hereunder) and to install special Items, fixtures, furniture, appliances and
equipment, notwithstanding that all work hereunder shall not have been completed at the
time of such occupancy, provided, however, that:

1. The work completed in the part or parts to be occupied shall have been
conditionally accepted by the Owner, in writing, specifying any claimed
deficiencies in the work completed;

2. The Owner assumes liability for utilities and the risk of loss with respect to the
portion of the Project subject to such early occupancy; and

3. Any such early occupancy shall not reasonably interfere with the Contractor's
sequence for completing its work in the areas occupied or in other areas. The
Contractor agrees to fully cooperate and coordinate its effort with such early
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"occupancy" of the Project under this paragraph, and shall give to the Owner
prompt notice of any inconvenience, damage, or delay likely to arise from such
early occupancy. Such early occupancy shall have no bearing on the
commencement of warranty periods.

1.9 PREREQUISITES FOR FINAL ACCEPTANCE

A

Prior to requesting final inspection for certification of final acceptance and final payment, as
required by the General Conditions, complete the following and list known exceptions in the
request:

1. Submit final payment request with final releases and supporting documentation not
previously submitted and accepted.

2. Submit a dated final statement accounting for changes to the Contract Sum.

3. Submit a certified copy of the final Punch List of itemized work to be completed or
corrected, stating that each item has been completed or otherwise resolved for
acceptance, endorsed and dated by the Owner’s representative.

4. Submit final meter readings for temporary utilities per Specifications Section 01500
- Temporary Facilities, a measured record of stored fuel, and similar data as of the
time of Substantial Completion or when the Owner took possession of and
responsibility for corresponding elements of the work.

5. Submit a consent of Surety to the release of final payment.

6. Deliver tools, spare parts, extra stocks of materials, and similar physical items to the
Owner.

7. Submit Record Drawings, Record Product Data and Miscellaneous Record
Submittals.

8. Submit Warranties, workmanship / maintenance bonds, maintenance agreements,
final certifications and similar documents.

9. Submit compliance with mechanics liens laws.

Re-inspection Procedure: Upon receipt of the Contractor's notice that the work has been
completed, including Punch List items resulting from earlier inspections, and excepting
incomplete items delayed because of acceptable circumstances, the Owner’s
representative  will re-inspect the work. Upon completion of the re-inspection, the
Owner’s representative  will either process final closeout documents or advise the
Contractor of work not completed or obligations not fulfilled, as required for final
acceptance.

Final Payment, Liens and Punch List of Work: If at the time of Final Payment, any
application or applications for mechanic's or materialmen's liens have been filed against the
Project, the Owner may withhold an amount equal to two hundred percent (200%) of the
amount of the claimed lien or liens until the liens are removed or the Contractor posts a bond
or cash deposit discharging such liens. The Owner may also withhold from the final
payment such amount as the Owner reasonably deems necessary to cover: 1) minor
corrective work (Punch List items) until such corrective work has been completed by the
Contractor, and 2) any remaining work the Contractor is required to perform under the
Contract Documents. The amount withheld shall be two hundred percent (200%) of the
value of the incomplete work as reasonably estimated by the Owner.
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1.10 DEFAULT SECTION 01780

A. The Owner may declare the Contractor in default in accordance with and in the manner CLOSEOUT SUBMITTALS
described in the General Conditions of the Contract for Construction for any of the following
reasons:
1. Failure to complete the work within the Contract period or any extension thereof. PART 1 GENERAL
2. Failure or refusal to comply with an order of the Owner or Architect within a 11 SUMMARY
reasonable time.
A Section Includes:
3. Failure or refusal to remove rejected materials.
1. Maintenance contracts.
4. Failure or refusal to perform anew any defective or unacceptable work.
2. Operation and maintenance data.
5. Bankruptcy or insolvency, or the making of an assignment for the benefit of
creditors. 3. Product warranties.
6. Failure to pay subcontractors and suppliers promptly. 4. Project record documents.
7. Repeated failure to provide a qualified superintendent, competent workmen or 5. Extra materials.
subcontractors to carry out the work in an acceptable manner, or failure to
prosecute the work according to the agreed schedule for completion. B. Related Documents: The Contract Documents, as defined in Section 01010 - Summary
of Work, apply to the work of this Section. Additional requirements and information
necessary to complete the work of this Section may be found in other Documents.
PART 2PRODUCTS
1.2 MAINTENANCE CONTRACTS
Not Used
A. Provide Plant Maintenance as part of the work of this Contract as specified in Section
02930 - Exterior Plants.
PART 3EXECUTION
B. Provide Elevator Maintenance as part of the work of this Contract as specified in Section
Not Used 14240 - Hydraulic Elevators.
1.3 OPERATION AND MAINTENANCE DATA
END OF SECTION A. Prepare instructions and data by personnel experienced in operation and maintenance of
the described products and equipment.
B. Format:

1. Prepare data in the form of an instructional manual.

2. Binders: Commercial quality, 8-1/2" x 11", three D, side ring binders with
durable plastic covers; 2" maximum ring size. When multiple binders are used,
correlate the data into related, consistent groupings.

3. Cover: Identify each binder with typed or printed tite OPERATION AND
MAINTENANCE INSTRUCTIONS; identify the title of the Project; identify the
subject matter of the contents.

4. Provide tabbed dividers for each separate product and system, with a typed
description of the product and major component parts of equipment.

5. Text: Manufacturer's published data, or typewritten data on 20 pound paper.
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Drawings: Provide with reinforced punched binder tabs. Bind in with text; fold
large drawings to the size of the text pages.

Contents: Prepare a Table of Contents for each volume, with each product or
system description identified, in three parts as follows:

a. Part 1: Directory, listing the name, address, and telephone number of the
Architect, Engineers, Contractor, subcontractor, and major equipment
suppliers.

b. Part 2:  Operations and maintenance instructions, arranged by system

and subdivided by Specifications Section. For each category, identify the
name, address, and telephone number of the subcontractor and suppliers.
Identify the following:

1) Significant design criteria.

2) List of equipment.

3) Parts list for each component.

4) Operating instructions.

5) Maintenance instructions for equipment and systems.

6) Maintenance instructions for special finishes, including

recommended cleaning methods and materials, and special
precautions identifying detrimental agents.

c. Part 3: Project documents and certificates, including the following:
1) Shop Drawings and product data.
2) Air and water balance reports.
3) Certificates.

4) Copies of Warranties.

Contents, Each Volume:

1.

Table of Contents: Provide the title of the Project; name, address, and telephone
number of the Architect, Engineer, subconsultant, and the Contractor with the
name of the responsible party; schedule of products and systems, indexed to the
content of the volume.

2. For Each Product or System: List the name, address and telephone number of
subcontractor and suppliers, including the local source of supplies and
replacement parts.

3. Product Data: Mark each sheet to clearly identify the specific products and
component parts, and data applicable to the installation. Delete or do not include
inapplicable information.
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6.

7.

Drawings: Supplement product data to illustrate the relationship of component
parts of equipment and systems, to show control and flow diagrams. Do not use
the Project Record Documents as maintenance drawings.

Typed Text: As required to supplement product data. Provide a logical sequence
of instructions for each procedure, incorporating the manufacturer's instructions.

Warranties: Bind in a copy of each.

Lien Release: Include a copy from each subcontractor and major supplier.

D. Manual for Materials and Finishes:

1.

Building Products, Applied Materials, and Finishes: Include product data, with
catalog numbers, sizes, composition, and color and texture designations.
Provide information for re-ordering custom manufactured products.

Instructions for Care and Maintenance: Include the manufacturer's
recommendations for cleaning agents and methods, precautions against
detrimental agents and methods, and recommended schedule for cleaning and
maintenance.

Moisture Protection and Weather Exposed Products: Include product data listing
applicable reference standards, chemical composition, and details of installation.
Provide recommendations for inspections, maintenance, and repair.

Additional Requirements: As specified in the individual product Specifications
Sections.

Provide a listing in the Table of Contents for design data, with a tabbed fly sheet
and space for insertion of data.

E. Manual for Equipment and Systems:

1.

Each Item of Equipment and Each System: Include description of the unit or
system, and component parts. Identify function, normal operating characteristics,
and limiting conditions. Include performance curves, with engineering data and
tests, and complete nomenclature and model number of replaceable parts.

Panelboard Circuit Directories: Provide electrical service characteristics,
controls, and communications; typed.

Include color coded wiring diagrams, as installed.

Operating Procedures: Include start-up, break-in, and routine normal operating
instructions and sequences. Include regulation, control, stopping, shut-down, and
emergency instructions. Include any special operating instructions.

Maintenance Requirements: Include routine procedures and guide for
preventative maintenance and trouble shooting; disassembly, repair, and
reassembly instructions; and alignment, adjusting, balancing, and checking
instructions.

Provide a servicing and lubrication schedule, and a list of lubricants required.
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7. Include the manufacturer's published operation and maintenance instructions.

2. Verify that the documents are in the proper form, contain complete information,
8. Include sequence of operation by the controls manufacturer. and are notarized.
9. Provide the original manufacturer's parts list, illustrations, assembly drawings, and 3. Co-execute submittals when required.
diagrams required for maintenance.
4. Retain Warranties until the time specified for submittal.
10. Provide control diagrams by the controls manufacturer, as installed.
D. Time of Submittals:
1. Provide the Contractor's coordination drawings, with color coded piping
diagrams, as installed. 1. For equipment or component parts of equipment put into service during
construction with the Owner representative’s approval, submit documents within
12. Provide charts of valve tag numbers, with the location and function of each valve, ten (10) days after acceptance.
keyed to flow and control diagrams.
2. Make other submittals within ten (10) days after the Date of Substantial
13. Provide a list of the original manufacturer's spare parts, current prices, and Completion, and prior to the final Application for Payment.
recommended quantities to be maintained in storage.
3. For items of work for which acceptance is delayed beyond the Date of Substantial
14. Include test and balancing reports, as specified. Completion, submit within ten (10) days after acceptance.
15. Additional Requirements: As specified in the individual product Specifications 1.5 PROJECT RECORD DOCUMENTS
Sections.
A. Project Record Documents required include:
16. Provide a listing in the Table of Contents of design data, with tabbed dividers and
space for insertion of additional data. 1. As-Built copies of the Contract Drawings.
1.4 PRODUCT WARRANTIES 2. Marked-up copies of the Shop Drawings.
A. Submit Warranties required for specific products or work, as specified in the individual 3. Marked-up copies of the Specifications, addenda and Contract Modifications.
Specifications Sections.
4. Marked-up product data submittals.
B. Form of Submittals:
5. Field records for variable and concealed conditions.
1. Bind in commercial quality 8-1/2" x 11" three D, side ring binders with durable
plastic covers. 6. Record information on work that is recorded only schematically.
2. Cover: Identify each binder with the typed or printed tite WARRANTIES with the B. Specific record copy requirements that expand the requirements of this Section are
title of the Project; name, address and telephone number of the Contractor and included in the individual Specifications Sections of Division 2 through Division 16.
equipment supplier; and the name of the responsible company principal.
C. Maintenance of Documents: Store the Record Documents in a field office apart from the
3. Table of Contents: Neatly typed, in the sequence of the Project Manual, Table of Contract Documents used for construction. Do not permit the Project Record Documents
Contents, with each item identified with a number and title of the Specifications to be used for construction purposes. Maintain and protect the Record Documents from
Section in which specified, and the name of the product or work item. damage in a clean, dry, legible condition. Make Documents available at all times for
inspection by the Owner’s representative.
4. Separate each Warranty with index tab sheets keyed to the Table of Contents
listing. Provide full information, using separate typed sheets, as necessary. List D. Record (As-Built) Drawings:
the subcontractor, supplier, and manufacturer, with the name, address, and
telephone number of the responsible principal. 1. During construction, maintain a set of blackline, white prints of the Contract
Drawings and Shop Drawings for Project Record Document purposes.
C. Preparation of Submittals:
a. Mark these Drawings to indicate actual installations where the installations
1. Obtain Warranties executed in duplicate by the responsible subcontractor, vary from the installation originally shown. Give particular attention to
supplier, and manufacturer, within ten (10) days after completion of the applicable information on concealed elements which would be difficult to identify or
item of work. Except for items put into use with the Owner representative’s measure and record later. Items required to be marked include but are
approval, leave the date of the beginning of the warranty time until the Date of Final not limited to:
Acceptance has been determined.
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1) Dimensional changes to the Drawings.

2) Revisions to Details shown on the Drawings.

3) Depth of foundations below the first floor.

4) Locations and depths of underground utilities.

5) Revisions to the routing of piping and conduits.

6) Revisions to electrical circuitry.

7) Actual equipment locations.

8) Duct sizes and routing.

9) Locations of concealed internal utilities.

10) Changes made by Contract Modifications.

11) Details not on the original Contract Drawings.
b. Mark completely and accurately record on prints of the Contract Drawings

or Shop Drawings, whichever is most capable of showing the actual
physical conditions. Where Shop Drawings are marked, show a
cross-reference on the Contract Drawings.

c. Mark important additional information which was either shown
schematically or omitted from the original Drawings.

d. Note construction change directive numbers, alternate numbers, Change
Order numbers, clarification numbers and similar identification.

e. Responsibility for Markup and Supervision: Contractor Quality Control
Representative, as specified in Section 01450 - Quality Control. Where
feasible, the name of the individual or entity who obtained the record data,
whether individual or entity is installer, subcontractor, or similar entity, is
required to prepare mark-ups on the Record Drawings.

1) Accurately record information in an understandable Drawing
technique.
2) Record data as soon as possible after it has been obtained. In

case of concealed installations, record and check mark-ups prior
to concealment.

3) Contractor Quality Control Representative: Affix signature and
certify accuracy of the Record Drawings.

Preparation of As-Built Drawings: Immediately prior to the inspection for Final
Acceptance, review the completed marked-up record Drawings with the Owner’s
representative. Prepare a full set of corrected Drawings of as-built conditions.

a. Incorporate changes and additional information previously marked on the
print sets. Erase, redraw, and add details and notations where
applicable. Identify and date each Drawing; include the printed
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designation "PROJECT AS-BUILT DRAWINGS" in a prominent location
on each Drawing.

b. Refer instances of uncertainty to the Owner’s representative for resolution.

c. The Owner’s representative will make the original Contract Drawings
available to the Contractor in electronic format .

d. The Contractor is responsible for printing the original Contract Drawings
and other Drawings.

e. Review of Drawings: Before copying and distributing, submit corrected
Drawings and the original marked-up prints to the Owner’s representative
for review.

Copies and Distribution: After completing the preparation of As-Built Drawings,
submit two (2) complete sets of the Drawings on reproducible vellum sheets (24" x
36"), and two (2) complete zip disks (100 mb AutoCAD). Place each set of
Drawings in durable tube-type containers with end caps. Mark the end cap of
each container with suitable identification. Mark the zip disks similarly.

a. Organize and bind the original marked-up set of prints that were
maintained during construction in the same manner.

E. Record Specifications:

1.

3.

During the construction period, maintain one copy of the Project Specifications,
including addenda and any modifications issued, for Project Record Document
purposes.

a. Mark the Specifications to indicate actual installations where the installation
varies from that indicated in the Specifications and modifications issued.
Note related Project Record Drawing information, where applicable. Give
particular attention to substitutions, selection of product options, and
information on concealed installations that would be difficult to identify or
measure and record later.

1) In each Specifications Section where products, materials or units of
equipment are specified or scheduled, mark the copy with the
proprietary name and model number of the product furnished.

2) Record the name of the manufacturer, supplier and installer, and other
information necessary to provide a record of the selections made and
to document coordination with the Record Product Data submittals and
Maintenance Manuals.

3) Note the related Record Product Data, where applicable. For each
principal product specified, indicate whether the Record Product Data
has been submitted in a Maintenance Manual instead of submitted as
Record Product Data.

Upon completion of the mark-up, submit Record Specifications to the Owner’s
representative.

Record Product Data:
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During construction, maintain one (1) copy of each Product Data submittal for
Project Record Document purposes.

a. Mark the Product Data to indicate the actual product installation where the
installation varies from that indicated in the Product Data submitted.
Include significant changes in the product delivered to the Project Site,
and changes in the manufacturer's instructions and recommendations for
installation.

b. Give particular attention to information on concealed products and
installations that cannot be readily identified and recorded later.

c. Note related Contract Modifications and mark-up of Record Drawings,
where applicable.

d. Upon completion of the mark-up, submit a complete set of the Record
Product Data to the Owner’s representative with an index of all product
data cross-referenced wo submittal numbers.

e. Where the Record Product Data is required as part of the Maintenance
Manuals, submit the marked-up Product Data as an insert in the Manual
instead of submittal as Record Product Data.

G. Additional Record Submittals:

1.

Refer to other Specifications Sections for miscellaneous record-keeping
requirements and submittals in connection with various construction activities.
Immediately prior to Final Acceptance, complete additional records and place in
order, properly identified and bound or filed, ready for use and reference. Submit
to the Owner’s representative.

a. Categories of requirements resulting in miscellaneous records include, but
are not limited to the following:

1) Field records of excavations and foundations.

2) Field records of underground construction and similar work.

3) Survey showing locations and elevations of underground lines.
4) Invert elevations of drainage piping.

5) Surveys establishing building lines and levels.

6) Authorized measurements utilizing unit prices or allowances.
7) Records of plant treatment.

8) Ambient and substrate condition tests.

9) Certifications received in lieu of labels on bulk products.

10) Batch mixing and bulk delivery records.

11) Testing and qualification of tradesmen.
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12) Documented qualifications of installation firms.

13) Load and performance testing.

14) Inspections and certifications by governing authorities.
15) Leakage and water-penetration tests.

16) Fire resistance and flame spread test results.

17) Final inspection and correction procedures.

1.6 EXTRA MATERIALS

A. Provide products, spare parts, maintenance, and extra materials in the quantities
specified in the individual Specifications Sections.
B. Deliver to the Project Site and place in a location directed by the Owner’s
representative; obtain a receipt prior to final payment.
PART 2PRODUCTS
Not Used.
PART 3EXECUTION
Not Used.
END OF SECTION
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SECTION 02050
DEMOLITION AND REMOVAL

PART 1- GENERAL

1.1

1.2

1.3

1.4

1.5

1.6

PROCEDURES: Areas in which demolition and removal is to be accomplished shall be as indicated
on the drawings either specifically or as a necessary or incidental part of the work. The procedures
shall provide for the safe conduct of the work, careful removal and disposition of materials to be
removed, protection of property, which is to remain undisturbed, and coordination with other work
involved.

Do not begin demolition until authorization is received from the Engineer. Remove rubbish and debris
from the project site daily; do not allow accumulations inside or outside the buildings. Store materials
that cannot be removed daily in areas designated by the Engineer.

The Contractor shall submit his/her demolition and removal procedures to the Engineer for approval
before work is started. Demolition plan shall include procedures for careful removal and disposition of
materials specified to be salvaged, coordination with other work in progress, a disconnection schedule
of utility services, and a detailed description of methods and equipment to be used for each and
sequence of operation.

EXPLOSIVES: Use of explosives will not be permitted.

PROTECTION OF EXISTING STRUCTURES, UTILITIES AND OTHER ITEMS OF PROPERTIES:
Existing structures, utilities, and other items of properties to remain shall be protected from damage
during demolition and removal operation. Any damage to existing facilities, structures, utilities or
other works shall be repaired by the Contractor, using materials equal to or better than those existing,
all at the Contractor's expense.

In addition, the Contractor shall seek and obtain written clearances from all utility agencies of the
Government of Guam, specifically DPW, GPA, GTA, GWA, MCV, etc. prior to undertaking
demolition/removal operations. As part of obtaining such clearances, the Contractor shall specifically
request each utility agency to stake out the location of their utilities prior to undertaking any demolition
or removal work.

PART 2- PRODUCTS (Not Used)

PART 3- EXECUTION

3.1

DEMOLITION

A The work includes the demolition and removal of existing structures, concrete pads, fences,
waterlines, and other items as indicated on the drawings or as required to accomplish the
work. Miscellaneous items that will be a hindrance or hazardous to the work to be done shall
be removed and disposed of as directed by the Engineer.

B. Dust and Noise Control: The amount of dust resulting from demolition shall be controlled to
prevent the spread of dust to occupied portions of the area and to avoid creation of a
nuisance in surrounding areas. Use of water will not be permitted when it will result in, or
create, hazardous or objectionable conditions such as flooding, or pollution.  Noise
associated with the demolition shall be controlled by proper selection of the equipment used,
procedure selected, time of day, or day of the week the work is accomplished, to minimize
adverse effects of the necessary noise on the every-day operations or activities of the
Contractor.
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C. Notifications: Furnish timely notification of demolition work to the Engineer in writing 10
working days prior to the commencement of demolition work.

D. Traffic Control Plan: Where pedestrian and driver safety is endangered in the area of
removal work, use traffic barricades with flashing lights. Notify the Engineer prior to
beginning such work.

E. Existing Work: Protect existing work, which is to remain in place, be reused, or remain the
property of the Government. Repair items, which are to remain, and which are damaged
during the performance of the work to their original or better condition or replace with new.
Provide new supports and reinforcements to existing construction weakened by demolition or
removal work. Repairs, reinforcements, or structural replacements must have Engineer’s
approval.

F. Relocations: Perform the removal and reinstallation of relocated items as indicated with the
workmen skilled in the trades involved. Coordinate with agency that has jurisdiction over the
utility to be relocated. Repairitems to be relocated, which are damaged or replace damaged
items with new undamaged items as approved by the Engineer.

G. Title to Materials: Except where specified in other Sections, all material and equipment
removed, and not reused, shall become the property of the Contractor and shall be removed
from the project site. Title to material resulting from demolition, and materials and equipment
to be removed, is vested in the Contractor upon approval by the Engineer of the Contractor’s
demolition and removal procedures, and authorization by the Engineer to begin demolition.
The Owner will not be responsible for the condition or loss of, or damage to, such property
after contract award. Materials and equipment shall not be viewed by prospective purchasers
or sold on the site.

H. Salvage: The Contractor shall remove existing facilities, as necessary or as indicated;
salvage usable materials as directed; store, transport, stockpile and/or protect it at the
location designated. All salvaged materials shall be the property of the Owner.

Disposition: Refuse resulting from demolition operations shall be hauled at the Contractor's
expense to an approved disposal site(s) or landfill and shall be disposed of at the
Contractor's expense in such a manner as to meet all applicable requirements, regulations
and laws of the Government of Guam regarding environmental protection, health, safety and
public welfare. The Contractor may not dispose of such refuse by burning on the site of the
project at any time.

In no case shall any material be left on the project, shoved onto abutting properties or areas,
or be burned in embankments or trenches on the project. Demolition and removal/disposal
operations shall be carried out well in advance of construction operations so as to permit a
well planned schedule of work.

3.2 CLEANUP: Upon completion of demolition and removal operations, the entire area shall be cleaned
of all debris and rubbish in a manner satisfactory to the Engineer.
END OF SECTION
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SECTION 02102
CLEARING AND GRUBBING

PART 1- GENERAL

1.1 PROCEDURES: Areas in which clearing and grubbing is to be accomplished shall be as
indicated on the drawings either specifically or as a necessary or incidental part of the work. The
procedures shall provide for the safe conduct of the work, careful removal and disposition of materials
to be removed, protection of property that is to remain undisturbed and coordination with other work
involved.

1.2 EXPLOSIVES: Explosives shall not be used for clearing and grubbing work.

1.3 PROTECTION OF EXISTING STRUCTURES, UTILITIES AND OTHER ITEMS OF PROPERTIES:
Existing structures, utilities, and other items of properties designated to remain not identified to be
removed shall be protected from damage during clearing and grubbing.

In addition, the Contractor shall seek and obtain written clearances from utility agencies, with existing
utilities, structures, and facilities at or near the project site, prior to undertaking any clearing and
grubbing operations. Any damage to existing facilities, structures, utilities or other works shall be
repaired by the Contractor, using materials equal to or better than those existing, all at the
Contractor's expense.

PART 2- PRODUCTS (Not Used)
PART 3- EXECUTION

3.1 CLEARING: Clearing shall consist of the felling of trees and the satisfactory disposal of surface
objects, trees, and other vegetation not designated to remain, including mowing, as required. Trees,
stumps, roots, brush, and other vegetation in areas to be cleared shall be cut off six (6) inches below
the existing ground surface, except such trees and vegetation as may be indicated or directed to be
left standing. Hedges shall be pulled or grubbed in such a manner as to assure complete and
permanent removal. Clearing shall also include the removal and disposal of structures that obtrude,
encroach upon, or otherwise obstruct the work. Demolition is specified in the Section 02050 entitled
“Demolition and Removal”.

3.2 TREE REMOVAL: Trees not designated by the drawings or by the Engineer to remain shall be
removed by cutting to 6 inches below the existing ground without removing stumps, unless otherwise
required. The work shall include the felling and disposal of such trees.

3.3 GRUBBING: Grubbing shall consist of the removal and disposal of stumps, roots larger than three (3)
inches in diameter, and matted roots from the area as affected by the proposed site improvements.
This material, together with logs and other organic or non-perishable solid objects shall be excavated
and removed to a depth of not less than twelve (12) inches below the original soil surface level of the
ground in areas indicated to be grubbed and in areas indicated as construction areas under this
contract. Depressions made by grubbing shall be filled with suitable material and compacted to make
the surface conform to the original adjacent surface of the ground.

3.4 DISPOSAL OF CLEARED AND GRUBBED MATERIALS: All trees, shrub vegetation, and debris
shall be removed from the project site and disposed of at an approved location. The Contractor shall
make all necessary arrangements with property owners in writing as well as obtain required permits
for the use of off-site disposal locations. Woody material may be disposed of by chipping. The wood
chips may be used for mulch, slope erosion control or may be uniformly spread over selected areas

as directed.
END OF SECTION
EARTHWORKS 02200-
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SECTION 03100

CONCRETE FORMS AND ACCESSORIES

PART 1 - GENERAL
1.1 REFERENCES

The latest issues of the publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by the basic designation only.

A AMERICAN CONCRETE INSTITUTE (ACI)
ACI 301 Structural Concrete for Buildings
ACI 347R Formwork for Concrete
B. AMERICAN HARDBOARD ASSOCIATION (AHA)
AHA A135.4 Basic Hardboard
C. AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
C39 Compressive Strength of Cylindrical Concrete Specimens
D. CORPS OF ENGINEERS (COE)
COE CRD-C-572 Polyvinylchloride Waterstop
E. U.S. DEPARTMENT OF COMMERCE PRODUCT STANDARDS (PS)
PS-1 Construction and Industrial Plywood
1.2 SUBMITTALS: Submit the following in accordance with Section 01330, "Submittal Procedures."
A. SD-02 Manufacturer's Catalog Data

1. Waterstops

PART 2 - PRODUCTS

21 MATERIALS FOR FORMS
Provide wood, plywood, or steel. Use plywood or steel forms where a smooth form finish is
required. Lumber shall be square edged or tongue-and-groove boards, free of raised grain,
knotholes, or other surface defects. Plywood: PS-1, B-B concrete form panels or better or AHA
A135.4, hardboard for smooth form lining. Steel form surfaces shall not contain irregularities,
dents, or sags.

22 FORM TIES AND ACCESSORIES

The use of wire alone is prohibited. Form ties and accessories shall not reduce the effective
cover of the reinforcement.

CONCRETE FORMS AND ACCESSORIES 03100-1
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A Polyvinylchloride Waterstops: COE CRD-C-572.

PART 3 - EXECUTION

3.1

32

3.3

FORMS

ACI 301. Provide forms, shoring, and scaffolding for concrete placement. Set forms mortar-tight
and true to line and grade. Chamfer above grade exposed joints, edges, and external corners of
concrete 20 mm unless otherwise indicated. Provide formwork with clean-out openings to permit
inspection and removal of debris. Forms submerged in water shall be watertight.

A Coating: Before concrete placement, coat the contact surfaces of forms with a non-
staining mineral oil, non-staining form coating compound, or two coats of nitrocellulose
lacquer. Do not use mineral oil on forms for surfaces to which adhesive, paint, or other
finish material is to be applied.

B. Removal of Forms and Supports: After placing concrete, forms shall remain in place for
the time periods specified in ACI 347R. Prevent concrete damage during form removal.

1. Special Requirements for Reduced Time Period: Forms may be removed earlier
than specified if ASTM C 39 test results of field-cured samples from a
representative portion of the structure indicate that the concrete has reached a
minimum of 85 percent of the design strength.

C. Re-shoring: Re-shore concrete elements where forms are removed prior to the specified
time period. Do not permit elements to deflect or accept loads during form stripping or re-
shoring. Forms on columns, walls, or other load-bearing members may be stripped after
2 days if loads are not applied to the members. After forms are removed, slabs and
beams over 3000 mm in span and cantilevers over 1200 mm shall be re-shored for the
remainder of the specified time period in accordance with paragraph entitled "Removal of
Forms." Perform re-shoring operations to prevent subjecting concrete members to
overloads, eccentric loading, or reverse bending. Re-shoring elements shall have the
same load-carrying capabilities as original shoring and shall be spaced similar to original
shoring.  Firmly secure and brace re-shoring elements to provide solid bearing and
support.

WATERSTOP SPLICES

Fusion weld in the field.

FORMED SURFACES

A Tolerances: ACI 347R and as indicated.

B. As-Cast Form: Provide form facing material producing a smooth, hard, uniform texture
on the concrete. Arrange facing material in an orderly and symmetrical manner and keep
seams to a practical minimum. Support forms as necessary to meet required tolerances.

Material with raised grain, torn surfaces, worn edges, patches, dents, or other defects
which will impair the texture of the concrete surface shall not be used.

END OF SECTION 03100
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SECTION 03200

CONCRETE REINFORCEMENT

PART 1 - GENERAL

1.1

1.2

1.3

REFERENCES

The latest issues of the publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by the basic designation only.

A AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

A 82 Steel Wire, Plain, for Concrete Reinforcement
A 185 Steel Welded Wire Fabric, Plain, for Concrete Reinforcement
A 496 Steel Wire, Deformed, for Concrete Reinforcement
A 497 Steel Welded Wire Fabric, Deformed, for Concrete
Reinforcement
A 615/A 615M Deformed and Plain Billet-Steel Bars for Concrete Reinforcement
SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal Procedures."
A SD-04 Drawings
1. Reinforcing steel: ACI 315. Indicate bending diagrams, assembly diagrams,
splicing and laps of bars, shapes, dimensions, and details of bar reinforcing,
accessories, and concrete cover. Do not scale dimensions from structural
drawings to determine lengths of reinforcing bars.
2. Reproductions of contract drawings are unacceptable.
DELIVERY, STORAGE, AND HANDLING
Store reinforcement of different sizes and shapes in separate piles or racks raised above the

ground to avoid excessive rusting. Protect from contaminants such as grease, oil, and dirt.
Ensure bar sizes can be accurately identified after bundles are broken and tags removed.

PART 2 - PRODUCTS

21 REINFORCEMENT
A. Reinforcing Bars: ACI 301 unless otherwise specified. ASTM A 615/A 615M 617M with
the bars Grade 60.
B. Mechanical Reinforcing Bar Connectors: ACI 301. Provide 125 percent minimum yield
strength of the reinforcement bar.
CONCRETE REINFORCEMENT 03200-1
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Welded Wire Fabric: ASTM A 185 or ASTM A 497. Provide flat sheets of welded wire
fabric for slabs and toppings.

Wire: ASTM A 82 or ASTM A 496.

Reinforcing Bar Supports: Provide bar ties and supports of coated or non-corrodible
material.

PART 3 - EXECUTION

3.1

PLACING REINFORCEMENT AND MISCELLANEOUS MATERIALS

ACI 301. Provide bars, wire fabric, wire ties, supports, and other devices necessary to install and
secure reinforcement.  Reinforcement shall not have rust, scale, oil, grease, clay, or foreign
substances that would reduce the bond. Rusting of reinforcement is a basis of rejection if the
effective cross-sectional area or the nominal weight per unit length has been reduced. Remove
loose rust prior to placing steel. Tack welding is prohibited.

A.

Reinforcement Supports: Place reinforcement and secure with galvanized or non-
corrodible chairs, spacers, or metal hangers. For supporting reinforcement on the
ground, use concrete or other non-corrodible material, having a compressive strength
equal to or greater than the concrete being placed.

Splicing: As indicated. For splices not indicated ACI 301. Do not splice at points of
maximum stress. Overlap welded wire fabric the spacing of the cross wires, plus 50 mm.

Future Bonding: Plug exposed, threaded, mechanical reinforcement bar connectors with
a greased bolt. Bolt threads shall match the connector. Countersink the connector in the
concrete. Calk the depression after the bolt is installed.

Cover: ACI 301 for minimum coverage, unless otherwise indicated.

END OF SECTION 03200
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SECTION 03300

CAST-IN-PLACE CONCRETE

PART 1 - GENERAL

1.1 APPLICABLE PUBLICATIONS
The latest issues of the publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by the basic designation only.
A. U.S. Army Corps of Engineers (COE) Waterways Experiment Station Publications:
CRD-C-621 Handbook for Concrete and Cement, Specification for Non-shrink Grout
B. U.S. Department of Commerce Product Standard (PS):
PS 1 Construction and Industrial Plywood
C. American Concrete Institute (ACI) Publications:
2111 Standard Practice for Selecting Proportions for Normal, Heavyweight,
and Mass Concrete
301 Specifications for Structural Concrete for Buildings
302.1R Guide for Concrete Floor and Slab Construction
304 Recommended Practice for Measuring, Mixing Transporting, and Placing
Concrete
305R Hot Weather Concreting
315 Details and Detailing of Concrete Reinforcing
318 Building Code Requirements for Reinforced Concrete
347 Recommended Practice for Concrete Formwork
D. American Society for Testing and Materials (ASTM) Publications:
A82 Steel Wire, Plain for Concrete Reinforcement, Specification for
A185 Steel Welded Wire Fabric Plain, for Concrete Reinforcement,
Specification for
A496 Steel Wire, Deformed, for Concrete Reinforcement Cement,
Specification for
A497 Steel Welded Wire Fabric Deformed for Concrete Reinforcement,
Specification for
A615 Deformed and Plain Billet-Steel Bars for Concrete Reinforcement,
Specifications for
CAST-IN-PLACECONCRETE 03300-1
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AB16

Rail-Steel Deformed and Plain Bars for Concrete Reinforcement,
Specifications for

AB17 Axle-Steel Deformed and Plain Bars for Concrete Reinforcement,
Specifications for

A706 Low-Alloy Steel Deformed Bars for Concrete Reinforcement,
Specification for

C31 Practice for Making and Curing Concrete Test Specimens in the Field

C33 Concrete Aggregates, Specifications for

C39 Compressive Strength of Cylindrical Concrete Specimens, Test Methods
for

C42 Test Method for Obtaining and Testing Drilled Cores and Sawed Beams
of Concrete

C94 Specification for Ready-Mixed Concrete

C136 Sieve Analysis of Fine and Coarse Aggregates, Test Method for

C143 Slump of Hydraulic Cement Concrete, Test for

C150 Portland Cement, Specification for

C171 Sheet Materials for Curing Concrete, Specification for

C172 Sampling Freshly Mixed Concrete, Practice for

C173 Air Content of Freshly Mixed Concrete by the Volumetric Method, Test
Method for

C231 Air Content of Freshly Mixed Concrete by the Pressure Method, Test
Method for

C309 Liquid Membrane-Forming Compounds for Curing Concrete,
Specification for

C494 Chemical Admixtures for Concrete, Specification for

C881 Epoxy-Resin-Base Bonding Systems for Concrete, Specification for

C920 Elastomeric Joint Sealants, Specification for

D1190 Concrete Joint Sealer, Hot-Poured Elastic Type, Specification for

D1751 Preformed Expansion Joint Filler for Concrete Paving and Structural
Construction  (Non-extruding and Resilient Bituminous Types),
Specification for

D1752 Preformed Sponge Rubber and Cork Expansion Joint Fillers for Concrete
Paving and Structural Construction, Specification for

E. American Welding Society (AWS) Publication:

CAST-IN-PLACECONCRETE
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D1.4 Structural Welding Code-Reinforcing Steel
1.2 DESCRIPTION OF WORK

The work includes the provision of cast-in-place concrete. In the ACI publications referred to
herein, the advisor provisions shall be considered to be mandatory, as though the word "shall"
has been substituted for "should" wherever it appears; reference to the "Building Official," the
"Structural Engineer," and the "Architect/Engineer," shall be interpreted to mean the Engineer.

1.3 QUALITY CONTROL

The Quality Control provisions of Division 1, Section 01400 apply to this section. All approvals,
except those required for field installations, field applications and field tests, shall be before
construction is started and before delivery of materials or equipment to the project site.

14 SUBMITTALS
A Shop Drawings: Reproductions of contract drawings are unacceptable.

1. Shop Drawings for Reinforcing Steel: ACI 315. Indicate bending diagrams,
assembly diagrams, splicing and laps of bars, shapes, dimensions and details of
bar reinforcing, construction joints, accessories, and concrete covering. Do not
scale dimensions from structural or detail drawings to determine lengths of
reinforcing rods.

2. Subcontractor Mix Design:  Thirty (30) days minimum prior to concrete
placement, submit a mix design for each strength and type of concrete. Furnish
a complete list of materials including type; brand; source and amount of cement.
Obtain approval before concrete placement. Obtain acknowledgment of receipt
prior to concrete placement. Submit additional data regarding concrete
aggregates if the source of aggregate changes.

B. Certificates of Compliance: Before delivery of materials, certified test reports are
required for the following:

1. Aggregates
2. Reinforcement
3. Cement
4. Admixtures
C. Catalog Data:
1. Materials for Curing Concrete
2. Joint Sealant
3. Joint Filler
4. Epoxy Grout

1.5 DELIVERY

CAST-IN-PLACECONCRETE 03300-3
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Do not deliver concrete until vapor barrier, forms, reinforcement, embedded items, and chamfer
strips are in place and ready for concrete placement.

1.6 STORAGE

ACI 301 for job site storage of concrete aggregates. Store reinforcement of different sizes and
shapes in separate piles or racks raised above the ground to avoid excessive rusting. Protect
from contaminants such as grease, oil, and dirt. Provide for accurate identification after bundles
are broken and tags removed.

PART 2 - PRODUCTS

21 CONCRETE

A.

Subcontractor-Furnished Mix Design: Concrete shall be designed in accordance with
ACI 211.1 and ACI 301. Concrete shall have a 28-day compressive strength of 4,000 psi
unless specified otherwise and have a maximum aggregate size of 3/4".

1. Slump Requirements:
Element Slump, Inches
Minimum Maximum
Walls, columns, and
grade beams 2 4
Floors, exterior slabs,
and other building Construction 1 3

22 CONCRETE MATERIALS

A

B.

Cement: Cement shall be Type | or Il, conforming to ASTM C150 or approved equal.

Water: Water for mixing and curing including free moisture and water in the aggregates,
shall be fresh, clean and potable.

Water Cement Ratio: Shall not exceed 0.50 for concrete with specified compressive
strength of 4000 psi or more.

Aggregates: In general, aggregates shall be free from deleterious coatings, roots, bark,
and other extraneous material. All aggregates shall conform to ASTM C33 and shall be
thoroughly and uniformly washed before use.

Coarse aggregate shall be made from sound, clean coralline limestone in accordance
with ASTM C136, conforming to the following gradation requirements:

Size of Coarse Percent by Weight Passing
Aggregates
(Inches)
CAST-IN-PLACECONCRETE 03300-4 CENTRAL POLICE PRECINCT
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1-1/2" 1 3/4" 1/2" 3/8" #4 #8 #16

1 100 90-100 - 25-60 - 0-10 0-5 --

3/4 100 90-100 20-55 0-10 0-5 --

1/2 100 90-100 40-70 0-15 0-5 -

3/8 100 85-100 0-30 0-10 -

Fine aggregate shall be manufactured from clean coralline limestone in
accordance with ASTM C136, conforming to the following grading requirements.
Sieve Percent Passing

3/8 inch 100

No. 4 95-100

No. 8 80-100

No. 16 50-85

No. 30 25-60

No. 50 10-30

No. 100 2-10

E. Proportioning, Measuring and Mixing:

1. Proportioning of Materials: Proportioning of materials shall be accomplished by
weighing.  Volumetric proportioning may be used subject to approval of the
Engineer. The Subcontractor shall furnish the necessary equipment and shall
establish accurate procedures, subject to the approval of the Engineer for
determining the quantities of free moisture in the aggregates. Allowable
tolerances for measuring cement and water shall be 1 percent, and for
aggregates 2 percent.

2. Mixing: All concrete shall be machine mixed. In emergencies, the mixing may
be done by hand if so authorized by the Engineer. Mixing shall begin within 30
minutes after the cement has been added to the aggregates.

F. Ready-Mixed Concrete: Ready-mixed concrete shall conform to ASTM C94 as modified
herein.  Ready-mixed concrete is defined in this specification as concrete produced
regularly by a commercial establishment and delivered to the purchaser in the plastic
state. Cement, aggregates and water shall conform to all applicable requirements of this
specification.

G. Skim Coat Cement Finish: Cement based polymer modified, quick setting concrete
finishing material; dry powder blend of Portland cement and acrylic additives designed
specifically for application to concrete surfaces for Class A finish. Fine finish texture.
BONDEDE PRO-FINISH or LA HABRA ACRYLIC FINISH.

23 ADMIXTURES

A Accelerating: ASTM C494, Type C.

B. Retarding: ASTM C494, Type B, D, or G.
CAST-IN-PLACECONCRETE 03300-5
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2.4

25

26

2.7

2.8

C. Water Reducing: ASTM C494, Type A, E, or F.

MATERIALS FOR FORMS

Provide wood, plywood, or steel. Use plywood or steel forms where a smooth form finish is
required. Lumber shall be square edged or tongue-and-groove board, free of raised grain,
knotholes, or other surface defects. Plywood: PS1, B-B concrete form panels or better. Steel
form surfaces shall not contain irregularities, dents, or sags.

REINFORCEMENT

A. Reinforcing Bars: ACI 301, unless otherwise specified. ASTM A615, Grade 60.

B. Welded Wire Fabric: ~ ASTM A497 or ASTM A185, 6 by 6, W1.4 by W1.4, unless
otherwise indicated.

C. Mechanical reinforcing Bar Connectors: ACI 301. Provide 125 percent minimum yield
strength of the reinforcement bar.

D. Wire:  ASTM A82 or ASTM A496.
MATERIALS FOR CURING CONCRETE

A Impervious Sheeting: ASTM C171; waterproof paper, clear or white polyethylene
sheeting, or polyethylene-coated burlap.

B. Liquid Membrane-Forming Compound: ASTM C309, white-pigmented, Type 2, Class B,
free of paraffin or petroleum.

EXPANSION/CONTRACTION JOINT FILLER

ASTM D1751 or ASTM D1752, 1/2 inch thick, unless otherwise indicated.

EPOXY GROUT

(For joints between old and new concrete and where called on the drawings) Three-component

units composed of 100% solids ASTM-C881 epoxy resin system. Provide material type, grade,
and class to suit project requirements.

PART 3 - EXECUTION

3.1

FORMS

ACI 301. Provide forms, shoring, and scaffolding for concrete placement unless indicated or
specified otherwise. Concrete for footings may be placed in excavations without forms upon
inspection and approval by the Engineer. Excavation width shall be a minimum of 4 inches
greater than indicated. Set forms mortar-tight and true to line and grade. Chamfer above grade
exposed joints, edges, and external corners of concrete 0.75 inch unless otherwise indicated.
Provide forms with clean-out openings to permit inspection and removal of debris.  Forms
submerged in water shall be watertight.

A. Coating: Before concrete placement, coat the contact surfaces of forms with a non-
staining mineral oil, non-staining form coating compound, or two coats of nitrocellulose
lacquer. Do not use mineral on forms for surfaces to which adhesive, paint, or other
finish material is to be applied.

CAST-IN-PLACECONCRETE 03300-6
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B. Removal of Forms: Prevent concrete damage during form removal. After placing
concrete, forms shall remain in place for a minimum time period equal to the curing
period. Forms may be removed earlier than specified if ASTM C39 test results of
field-cured samples from a representative portion of the structure indicate that the
concrete has reached 85 percent (minimum) of the design strength.

3.2 PLACING REINFORCEMENT AND MISCELLANEOUS MATERIALS

ACI 301. Provide bars, wire fabric, wire ties, supports and other devices necessary to install and
secure reinforcement. Reinforcement shall not contain rust, scale, oil, grease, clay, and foreign
substances that would reduce the bond. Rusting of reinforcement is a basis for rejection if the
effective cross sectional area or the nominal weight per foot of the reinforcement has been
reduced to less than specified in paragraph entitled "Reinforcing Bars." Remove loose rust prior
to placing steel. Tack welding is prohibited.

A Tolerances: Place reinforcement and secure with galvanized or non-corrodible chairs,
spaces, or metal hangers. Use concrete or other non-corrodible material for supporting
reinforcement on the ground.

B. Splicing: AWS D1.4, except as otherwise indicated or specified. Splices shall be
approved prior to use. Do not splice at points of maximum stress. Overlap welded wire
fabric the spacing of the cross wires, plus 2 inches.

C. Future Bonding: Plug exposed, threaded, mechanical reinforcement bar connectors with
a greased bolt. Bolt threads shall match the connector. Countersink the connector in the
concrete. Caulk the depression after the bolt in installed.

D. Cover: ACI 301 for minimum coverage, unless otherwise indicated.

E. Setting Miscellaneous Material: Place and secure anchors and bolts, pipe sleeves,
conduits, and other such items in position before concrete placement. Plumb anchor
bolts and check location and elevation. Temporarily fill voids in sleeves with readily
removal material to prevent the entry of concrete.

F. Construction Joints: Locate joints to least impair strength. Continue reinforcement
across joints unless otherwise indicated.

G. Expansion joints and Contraction Joints: For slabs on grade, provide as shown on the
drawings or as otherwise specified herein. Provide contraction joints, either formed or
saw cut or cut with a jointing tool, to the indicated depth after the surface has been
finished. Sawed joints shall be completed within 4 to 12 hours after concrete placement.
Protect joints from intrusion of foreign matter.

H. Form Ties and Accessories: The use of wire alone is prohibited. Form ties and
accessories shall not reduce the effective cover of the reinforcement.

3.3 MEASURING, MIXING, TRANSPORTING, AND PLACING CONCRETE

ASTM C94, ACI 301, ACI 302.1R, and ACI 304, except as modified herein. ASTM C94. Provide

mandatory batch ticket information for each load of ready mix concrete.

A Measuring: Make moisture, weight, and air determinations at intervals as specified in
paragraph entitled "Sampling and Testing." Allowable tolerances for measuring cement
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and water shall be 1 percent; for aggregates, 2 percent; and for admixtures, 3 percent.

Mixing: ASTM C94. Machine mix concrete. Begin mixing within 30 minutes after the
cement has been added to the aggregates. Place concrete within 90 minutes of either
addition of the mixing water to cement and aggregates or addition of cement to
aggregates if the air temperature is less than 85 degrees F. Reduce mixing time and
place concrete within 60 minutes if the air temperature is greater than 85 degrees F.
Additional water may be added, provided that both the specified maximum slump and
water-cement ratio are not exceeded. Dissolve admixtures in the mixing water and mix in
the drum to uniformly distribute the admixture throughout the batch.

Transporting: Transport concrete from the mixer to the forms as rapidly as practicable.
Prevent segregation or loss of ingredients. Clean transporting equipment thoroughly
before each batch. Do not use aluminum pipe or chutes. Remove concrete, which has
segregated in transporting, and dispose of as directed.

Placing: Place concrete as soon as practicable after the forms and the reinforcement
have been inspected and approved. Do not place concrete when weather conditions
prevent proper placement and consolidation; in uncovered areas during periods of
precipitation; or in standing water. Prior to placing concrete, remove dirt, construction
debris and water from within the forms. Deposit concrete as close as practicable to the
final position in the forms. Do not exceed a free vertical drop of 3 feet from the point of
discharge. Place concrete in one continuous operation from one end of the structure
towards the other. Position grade stakes on 10-foot centers maximum in each direction
when pouring interior slabs and on 20-foot centers maximum for exterior slabs.

1. Vibration: ACI 301. Furnish a spare vibrator on the job site whenever concrete
is placed. Consolidate concrete slabs greater than 4 inches in depth with high
frequency, internal, mechanical vibrating equipment supplemented by hand
spading and tamping. Consolidate concrete slabs 4 inches or less in depth by
wood tampers, spading, and settling with a heavy leveling straight edge.
Operate vibrators with vibratory element submerged in the concrete, with a
minimum frequency of not less than 6000 impulses per minute when submerged.
Do not use vibrators to transport the concrete in the forms. Insert and withdraw
vibrators approximately 18 inches apart. Penetrate the previously placed lift with
the vibrator when more than one lift is required. Place concrete in 18-inch
maximum vertical lifts. External vibrators shall be used on the exterior surface of
the forms when internal vibrators do not provide adequate consolidation of the
concrete.

2. Application of Epoxy Bonding Compound: Apply a thin coat of compound to dry,
clean surfaces. Scrub compound into the surface with a stiff-bristle brush. Place
concrete while compound is stringy. Do not permit compound to harden prior to
concrete placement.  Follow manufacturer's instructions regarding safety and
health precautions when working with epoxy-resins.

Hot Weather: ACI 305R. Provide and maintain required concrete temperature using
Figure 2.1.5 in ACI 305R to prevent the evaporation rate from exceeding 0.2 pound of
water per square foot of exposed concrete per hour. Cool ingredients before mixing or
use other suitable means to control concrete temperature and prevent rapid drying of
newly placed concrete. Shade the fresh concrete as soon as possible after placing.

Start curing when the surface of the fresh concrete is sufficiently hard to permit curing
without damage. Provide water hoses, pipes, spraying equipment, and water hauling
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(where worksite is remote to water source) to maintain a moist concrete surface
throughout the curing period. Provide burlap cover or other suitable, permeable material
with fog spray or continuous wetting of the concrete when weather conditions prevent the
use of either liquid membrane curing compound or impervious sheets.

For vertical surfaces, protect forms from direct sunlight and add water to top of structure
once concrete is set.

FINISH OF FORMED SURFACES

A.

CF-1 Rough Formed Finish: For formed concrete surfaces not exposed-toOview in the
finished work or by other construction, unless otherwise indicated. This is the concrete
surface having texture imparted by form facing material used, with tie holes and defective
areas repaired and patched and fins and other projections exceeding 1/8” in height
rubbed down or chipped off.

CF-2 Smooth Form Finish: For exterior formed concrete surfaces exposed-to-view other
than roofs. This is as-cast concrete surface obtained with selected form facing material,
arranged orderly and symmetrically with a minimum of seams. Repair and patch
defective areas with fins or other projections completely removed and smnoothed. For all
walls to be painted with (EAHE).

CF-3 Skim Coat Finish: For all interior formed surfaces exposed-to-view, provide skim
coat finish. Apply over all contiguous surfaces.

Related Uniform Surfaces: At top of walls, horizontal offsets, and similar uniformed
surfaces occurring adjacent to formed surfaces, strike-off smooth and finish with a texture
matching adjacent formed surfaces. Continue final surface treatment of formed surfaces
uniformly across adjacent unformed surfaces, unless otherwise indicated.

FLOOR, SLAB, AND PAVEMENT FINISHES AND MISCELLANEOUS CONSTRUCTION

ACI 302.1R, unless otherwise specified.

A.

Finishing: Place, consolidate and immediately strike off concrete to obtain proper
contour, grade, and elevation before bleed water appears. Permit the concrete to attain a
set sufficient for floating and sufficient to support the weight of the finisher and
equipment. If bleed water is present prior to floating the surface, drag the excess water
off or remove by absorption by porous materials. Do not use dry cement to absorb bleed
water.

1. Floated: Provide for machinery pads and other exterior slabs where not
otherwise specified. Float the surface by hand with a wood or magnesium float,
or use a power-driven float. Floating of any one area shall be the minimum
necessary to produce an even finish, level within 1/4 inch in 10 feet for exterior
work.

2. Steel Troweled: First, provide a floated finish. When slab has attained a proper
set, hand- or machine-trowel to a smooth, hard, dense finish. Finished surfaces
shall be free of troweled marks, uniform in texture, and a have true plane, flat
within 0.01 foot (approximately 1/8 inch) in 10 feet. Hand-finish portions of the
slab not accessible to power finishing equipment (e.g., edges, corners) to match
the remainder of the slab. Power trowel once and finally hand trowel where a
finished floor covering (e.g., tile, carpet) is specified. Power trowel twice and
finally hand trowel for exposed concrete floors.
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3.
3.6 CURING AND PROTECTION
ACI 301 unless otherwise specified. Begin curing immediately following form removal. Protect
concrete from injurious action by sun, rain, flowing water, mechanical injury, tire marks, and oil
stains. Do not allow concrete to dry out from time of placement until expiration of the specified
curing period. Do not use membrane-forming compound on surfaces where appearance would
be objectionable, or on any surface to be painted, where coverings are to be bonded to the
concrete, or on concrete to which other concrete is to be bonded. If forms are removed prior to
the expiration of the curing period, provide another curing procedure specified herein for the
remaining portion of the curing period.
A Moist Curing: Provide for the removal of water without erosion or damage to the
structure.

1. Ponding or Immersion: Continually immerse the concrete throughout the curing
period. Water shall not be more than 20 degrees F less than the temperature of
the concrete.

2. Fog Spraying or Sprinkling: Provide uniform and continuous application of water
throughout the curing period.

3. Pervious Sheeting: Completely cover surface and edges of the concrete with two
thicknesses of wet sheeting. Overlap sheeting 6 inches over adjacent sheeting.
Sheeting shall be at least as long as the width of the surface to be cured. During
application, do not drag the sheeting over the finished concrete nor over sheeting
already placed. Wet sheeting thoroughly and keep continuously set throughout
the curing period.

4. Impervious Sheeting: Wet the entire exposed surface of the concrete thoroughly
with a fine spray of water and cover with impervious sheeting throughout the
curing period. Lay sheeting directly on the concrete surface and overlap edges
12 inches minimum. Provide sheeting not less than 18 inches wider than the
concrete surface to be cured. Secure edges and transverse laps to form closed
joints. Repair torn or damaged sheeting or provide new sheeting. Cover or wrap
columns, walls and other vertical structural elements from the top down with
impervious sheeting, overlap and continuously tape sheeting joints, and
introduce sufficient water to soak the entire surface prior to completely enclosing.

B. Liquid Membrane-Forming Compound Curing: Seal or cover joint openings prior to
application of curing compound. Prevent curing compound from entering the joint.

Provide and maintain compound on the concrete surface throughout the curing period.

Do not use this method of curing where the use of Figure 2.1.5 in ACI 305R indicates that

hot weather conditions will cause an evaporation rate exceeding 0.2 pound of water per

square foot per hour.

1. Applications: Unless the manufacturer recommends otherwise, apply compound
immediately after the surface loses its water sheen and has a dull appearance,
and before joints are sawed. Mechanically agitate curing compound thoroughly
during use. Use approved power-spraying equipment to uniformly apply two
coats of compound in a continuous operation. The total coverage for the two
coats shall be 200 square feet maximum per gallon of undiluted compound
unless otherwise recommended by the manufacturer's written instructions. The
compound shall form a uniform, continuous, coherent film that will not check,
crack, or peel. Immediately apply an additional coat of compound to areas where
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the film is defective.

Protection of Treated Surfaces: Prohibit foot and vehicular traffic and other sources of
abrasion for not less than 72 hours after compound application. Maintain continuity of the
coating for the entire curing period and immediately repair any damage.

Curing Periods and Minimum Temperatures: After placing concrete, maintain air
temperature adjacent to the concrete at 50 degrees F minimum for the specified period,
or 70 degrees minimum for a period of 3 days after placing and, and 40 degrees F
minimum for the remainder of the specified time period.

3.7 SAMPLING AND TESTING

A.

Sampling: ASTM C172. Collect samples of fresh concrete to perform tests specified.
ASTM C31 for making test specimens.

Testing:

1. Slump Tests: ASTM C143. Take concrete samples during concrete placement.
The maximum slump may be increased as specified with the addition of an
approved admixture provided that the water-cement ratio is not exceeded.
Perform tests at commencement of concrete placement, when test cylinders are
made, and for each batch (minimum) of every 10 cubic yards (maximum) of
concrete.

2. Compressive Strength Tests: ASTM C39. Make five test cylinders for each set
of tests in accordance with ASTM C31. Test two cylinders at 7 days, two
cylinders at 28 days, and hold one cylinder in reserve. Provide concrete
cylinders for compressive tests not less than once a day, nor less than once for
each 150 cubic yards of concrete, nor less than once for each 5,000 square feet
of surface area for slabs and walls. Double the cylinder collection frequency and
number of batches sampled when pumping concrete. |If the average strength of
the 28-day test cylinders is less than the compressive strength and a maximum
of one single cylinder is less than f'c is minus 300 psi, take three ASTM C42 core
samples and test. If the average strength of the 28-day test cylinders is less than
f'c and two or more cylinders are less than fc minus 300 psi, take six core
samples and test.  Concrete represented by core tests shall be considered
structurally adequate if the average of three cores is equal to at least 85 percent
of fic and if no single core is less than 75 percent of fc. Locations represented
by erratic core strengths shall be retested. Remove concrete not meeting
strength criteria and provide new, acceptable concrete. Repair core holes with
non-shrink grout. Match color and finish of adjacent concrete.

END OF SECTION 03300

CAST-IN-PLACECONCRETE 03300-11

Page 50 of 202



PART 1 -

SECTION 03301
MISCELLANEOUS CONCRETE STRUCTURES

GENERAL

1.1 QUALITY CONTROL: The Quality Control of Division 1, apply to this section.

1.2 GENERAL REQUIREMENTS: The construction requirements of this section apply to concrete
sidewalks, driveways, and concrete-paved drainage swales, with reinforcement, conforming to the
lines and grades shown on the plans.

A Earthwork: Unless otherwise specified in this section or on the plans, the earthwork
requirements of Section 02200, entitled “Earthwork”, shall also apply to this section.

B. Concrete Construction: Unless otherwise specified in this section, or on the plans, the
concrete construction requirements of Section 03300, entitled “Cast-in-Place Concrete”, shall
also apply to this section.

PART2- PRODUCTS

2.1 General: Products mentioned in Section 03300, Cast-in-Place Concrete shall also apply to this
section.

PART 3- EXECUTION

3.1 CONSTRUCTION REQUIREMENTS

A.

Concrete Walkways: This work shall consist of the construction of concrete walkways,
sidewalks, or concrete slabs in accordance with these specifications and in reasonably close
conformity with the lines and grades shown on the plans or established by the Contracting
Officer.

1. Excavation: Excavation shall be made to the required depth and to a width that will
permit the installation and bracing of the forms. The foundation shall be shaped and
compacted to an even surface conforming to the section shown on the plan. All soft
and yielding material shall be removed and replaced with acceptable material, which
shall be thoroughly compacted to the degree indicated on the plans.

2. Forms: Forms shall be of wood or metal and shall extend for the full depth of the
concrete. All forms shall be straight, free from warp and of sufficient strength to
resist the pressure of the concrete without springing. Bracing and staking of forms
shall be such that the forms remain in both horizontal and vertical alignment until
their removal.

3. Placing Concrete: The foundation shall be thoroughly moistened immediately prior
to the placing of the concrete. The proportioning, mixing and placing of the concrete
shall be in accordance with the requirements of Section 03300, entitled “Cast-in-
Place Concrete”.

4. Finishing: The surface shall be finished with a wooden float. No plastering of the
surface will be permitted. All outside edges of the slab and all joints shall be edged
with a 1/4 inch radius edging tool.

5. Joints: Expansion joints shall be of the dimensions specified, and shall be filled with
the type of pre-molded expansion joint filler. The sidewalk shall be divided into
sections by dummy joints formed by a jointing tool or other acceptable means as
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directed. These dummy joints shall extend into the concrete for at least 1/3 of the
depth and shall be approximately 1/8 inch wide.

6. Construction joints shall be formed around all appurtenances such as manholes,
utility poles, etc., extending into and through the installed in these joints. Expansion
joint filler of the thickness indicated shall be installed between concrete sidewalks
and any fixed structure such as a building or bridge. This expansion joint material
shall extend for the full depth of the sidewalk.

7. Curing: Concrete shall be cured for at least 72 hours. Curing shall be by means of
moist burlap or mats or by other approved methods.

8. Base Course Material: Base Course Material for sidewalks and driveways shall
conform to the requirements for base course in Section 02203, entitled “Base
Course”.

Concrete Curbing: This work shall consist of the construction of curb, gutter or combination
curb and gutter in accord with these specifications and in reasonably close conformity with
the lines and grades shown on the plans or established by the Architect.

1. Excavation: Excavation shall be made to the required depth, and based upon which
the curb is to be set shall be compacted to an even surface. All soft and unsuitable
material shall be removed and replaced with suitable material which shall be
thoroughly compacted to the degree indicated on the plans.

2. Forms: Forms shall be of wood, metal, or other suitable material and shall extend for
the full depth of the concrete. All forms shall be straight, free from warp and of
sufficient strength to resist the pressure of the concrete without displacement.
Bracing and staking of forms shall be such that the forms remain in both horizontal
and vertical alignment until their removal. All forms shall be cleaned and coated with
an approved form release agent before concrete is placed. Divider plates shall be of
metal.

3. Mixing and Placing: Concrete shall be proportioned, mixed and placed in
accordance with the requirements of Section 03300, entitled “Cast-In-Place
Concrete”. Consolidation of concrete placed in the forms shall be by vibration or
other acceptable methods. Forms shall be left in place for 24 hours or until the
concrete has set sufficiently so that they can be removed without injury to the
curbing. The concrete shall be struck off to the cross-section specified, after which it
shall be finished smooth and even by means of a wood float.

For the purpose of matching adjacent concrete finishes or for other reasons, the
Architect may permit other methods of finishing. No plastering will be permitted.

4. Sections: Curbing shall be constructed in sections having a uniform length as shown
on the plans unless otherwise directed by the Engineer. Sections shall be separated
by open joints 1/8 inch wide except at expansion joints. Where the curb is
constructed adjacent to concrete pavement, the construction or open joints in the
curb shall match the contraction joints in the pavement.

5. Expansion Joints: Expansion joints shall be formed at the intervals shown on the
plans using a pre-formed expansion joint filler having a thickness of 1/2 inch. When
the curb is constructed adjacent to or on concrete pavement, expansion joints shall
be located opposite or at expansion joints in the pavement.

6. Curing: Immediately upon completion of the finishing, the curbing shall be moistened
and kept moist for three (3) days, or the curbing shall be cured by the use of
membrane forming material. The method and details of curing shall be subject to the
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approval of the Architect.

7. Backfilling: After the concrete has set sufficiently, the spaces in from and back of the
curb shall be refilled to the required elevation with suitable material, which shall be
thoroughly tamped, in layers of not more than eight inches thick.

Drainage Swales: This work shall consist of paving ditches or other similar waterways with
concrete constructed on a prepared bed in reasonably close conformity with these
specifications and with the lines, grades and dimensions shown on the plans or established
by the Architect.

1. Excavation: Excavation shall be made to the required depth, and the base upon
which the curb is to be set shall be compacted to an even surface. All soft and
unsuitable material shall be removed and replaced with suitable which shall be
thoroughly compacted to the degree indicated on the plans.

2. Forms: Forms shall be of wood, metal, or other suitable material and shall extend for
the full depth of the concrete. All forms shall be straight, free from warp and of
sufficient strength to resist the pressure of the concrete without displacement.
Bracing and staking of forms shall be such that the forms remain in both horizontal
and vertical alignment until their removal. All forms shall be cleaned and coated with
an approved form release agent before concrete is placed.

3. Mixing and Placing: Concrete shall be proportioned, mixed and placed in
accordance with the requirements of Section 03300, entitled “Cast-in-Place
Concrete”. Consolidation of concrete placed in the forms shall be by vibration other
acceptable methods. Forms shall be left in place for 24 hours or until the concrete
has set sufficiently so that they can be removed without injury to the structure. The
concrete shall be struck off to the cross-section specified, after which it shall be
finished smooth and even.

4. Sections: Swales shall be constructed in sections as shown on the plans unless
otherwise ordered.

5. Curing:  Immediately upon completion of the finishing, the structure shall be
moistened and kept moist for three days. The method and details of curing shall be
subject to the approval of the Architect.

6. Backfilling: After the concrete has set sufficiently, the spaces shall be refilled to the
required elevation with suitable material, which shall be thoroughly tamped, in layers
of not more than eight (8) inches thick.

7. Base Course Material: Base course material for concrete curbing shall conform to
the requirements Section 02203, entitled “Base Course”.

END OF SECTION
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PART 1

1.1

1.2

SECTION 03350

CONCRETE FINISHES

GENERAL

SUMMARY

A Section includes:

1. Finishes for cast-in-place concrete.

B. Related Documents: The Contract Documents, as defined in Section 01010 - Summary
of Work, apply to the work of this Section. Additional requirements and information
necessary to complete the work of this Section may be found in other Documents.

C. Related Sections:
1. Section 03300 — Cast-in-Place Concrete: Substrate for finishing.
2. Section 07190 - Water Repellents (Sealer): Substrate waterproof sealer.
3. Section 09900 — Painting: Finishing.

DESCRIPTION OF WORK

A. The extent of the concrete finishes work is indicated on the Drawings and Schedules and
as specified herein, and includes providing materials and applying to in-place concrete
surfaces.

B. Materials and work specified herein, are in addition to the work under Division 3 —

CONCRETE, and are required to achieve the specified finishes.

13 REFERENCES
A. American Concrete Institute (ACI):
1. Applicable provisions.
B. American Society for Testing and Materials (ASTM):
1. ASTME 1155 - Test Method for Determining FF Floor Flatness and FL Floor
Level Numbers.
C. Americans with Disabilities Act Accessibility Guidelines (ADAAG):
1. Accessibility Guidelines for Buildings and Facilities.
2. Accessibility Guidelines for Building Elements Designed for Children’s Use.
14 SUBMITTALS
A Section 01330 — Submittal Procedures: Procedures for submittals.
1. Product Data: Manufacturer’s technical information and application instructions
CONCRETE FINISHES 03350-4
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for the materials required.

2. Shop Drawings (if requested): Layout drawings and details for proper installation
of the work.
3. Mock-Up: Construct a Mock-Up of 4' x 8', minimum size, not as part of work, to

be reviewed for quality of workmanship and finish. Prior to beginning the Mock-
Up, secure the Owner representative’s general approval of the application
technique to be used.

4. Assurance / Control Submittals:

a. Documentation of experience indicating compliance with the specified
qualifications requirements.

1.5 COORDINATION

A. Concrete Characteristics. Without changing the design intent, it is required that the
concrete characteristics, such as moisture content, pH levels, finish texture, and any
materials used in conjunction with the concrete work meet the requirements of other work
to be applied to and into it and whose performance, in part or whole, depends upon the
concrete work provided. Verify and coordinate requirements with other Installers
providing such work prior to the construction of each structure affecting such Installers.

1.6 QUALITY ASSURANCE
A Qualifications:
1. Manufacturer: Company specializing in manufacturing the products specified with
a minimum of five (5) years documented experience.
2. Applicator / Installer: Company experienced in performing the work of this
Section with a minimum of five (5) years documented experience.
1.7 DELIVERY, STORAGE AND HANDLING

A. Section 01600 - Product Requirements. Transport, handle, store, and protect the
products.

B. Deliver products to the Project Site in the manufacturer’s original, new and unopened
packages or containers with seals and labels intact; dry and undamaged, bearing the
product name, and precautionary labels.

C. Store materials not in actual use, in tightly enclosed containers. Maintain containers used
in the storage of materials, in a clean condition, free of foreign materials and residue.

D. Store materials in a well-ventilated area, and in compliance with the manufacturer’s
published instructions.

E. Store and handle materials to prevent deterioration and damage due to moisture,
temperature changes, contaminants, and other causes.

PART 2 PRODUCTS
21 FORM MATERIALS
CONCRETE FINISHES 03350-2
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A. In addition to materials required to achieve the finishes specified herein, comply with
Division 3 - CONCRETE Sections.

B. Form Coatings: Form coatings shall not bond with, stain, or adversely affect concrete
surfaces, and shall not impair subsequent treatment of concrete surfaces.

22 CONCRETE MATERIALS

A. In addition to materials required to achieve the finishes specified herein, comply with
Division 3 - CONCRETE Sections.

B. Skim Coat Cement Finish: (CF-3) Cement based polymer modified, quick setting
concrete finishing material; dry powder blend of Portland Cement and acrylic additives
designed specifically for application to concrete surfaces for a Class A finish. Fine finish
texture. LAHABRA ACRYLIC FINISH, PRO-FINISH by Bonded Materials Co., or
approved equal.

C. Hardening / Sealing Agent for polished finish (CF-9)

1. Advanced Floor Products; Retro-Plate 99
2. Eloco: Ironshine HG
2.3 RELATED MATERIALS
A Salt: Coarse salt, 100% passing 3/8" sieve and 85% remaining on #8 sieve. Morton
Softener Salt, Somat Water Softener Salt, North American Salt or approved product by
another company.
B. Curing Materials: Comply with Division 3. - CONCRETE Sections.
24 MIXES

A. Comply with Division 3 - Concrete Sections.
PART 3 EXECUTION
3.1 EXAMINATION

A Section 01700 - Execution Requirements: Verification of existing conditions before
starting the work.

B. Verification of Conditions: Verify that surfaces, substrates and conditions are as required,
and ready to receive the work.

C. Report, in writing, prevailing conditions that will adversely affect satisfactory execution of
the work of this Section. Do not proceed with the work until the unsatisfactory conditions
have been corrected.

32 FINISH OF FORMED SURFACES

A. (CF-1) Rough Formed Finish: Formed concrete surfaces not exposed-to-view in the
finished work or by other construction, unless otherwise indicated. Concrete surfaces
having texture imparted by the form facing material used, with tile holes and defective
areas repaired and patched, and fins and other projections, exceeding 1/4" in height,
rubbed down or chipped off.
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(CF-2) Smooth Form Finish: Formed concrete surfaces exposed-to-view, or that are to be
covered with a coating material applied directly to the concrete, or a covering material

(CF-6) Trowel with Fine Broom Finish:

applied directly to the concrete, such as waterproofing, dampproofing, veneer plaster, 1. Location: Apply to the following surfaces, and as otherwise indicated.

paint, wall covering or other similar materials. As-cast concrete surfaces resulting from

selected form facing material, arranged orderly and symmetrically with a minimum of a. Vehicular traffic surfaces which are not ramps.

seams. Repair and patch defective areas with fins or other projections completely

removed and ground smooth. b. Pedestrian (foot trafficked) concrete surfaces, such as walkways, ramps,

and stairs.

C. (CF-3) Skim Coat Finish: Formed surfaces exposed-to-view, provided with a skim coat

finish, smooth or textured as indicated or selected by owner’s representative. Apply over c. Surfaces to receive mortarbed or thinset tile or stone.

all contiguous surfaces.

2. Installation: Apply trowel finish as specified herein, then immediately follow by

D. Related Un-formed Surfaces: Tops of walls, horizontal offsets, and similar un-formed slightly scarifying the surface to a 1/16" maximum profile with a fiber bristle

surfaces adjacent to formed surfaces. Strike-off smooth and finish with a texture
matching the adjacent formed surfaces. Continue final surface treatment of the formed
surfaces uniformly across adjacent un-formed surfaces, unless otherwise indicated.

3.3 MONOLITHIC SLAB FINISHES

broom or brush.
3. Profile, Texture, and Pattern:

a. Vehicular and Pedestrian Traffic Surfaces: Verify profile, texture, and
pattern with the Owner’s representative, and provide in accordance with

A. Floor Flatness Standard: ASTM E1155, with “F” number requirements as specified directions. Apply perpendicular to the direction of traffic, or as otherwise
herein. instructed.
B. (CF-4) Float Finish: b. Tile / Stone and Waterproofed Surfaces: Verify scarifying profile with the
Installer of the final exposed finish.
1. Location: Apply on surfaces to receive a trowel finish, and as otherwise indicated.
(CF-7) Scored (Rib) Finish:
2. Installation: After screeding, consolidating, and leveling concrete slabs, do not
work the surface until ready for floating. 1. Location: Apply to vehicular and pedestrian ramps, and as otherwise indicated.
3. Begin floating when surface water has disappeared or when the concrete has 2. Installation: Apply trowel finish as specified herein, then immediately follow with a
stiffened sufficiently to permit operation of power driven floats, or both. scoring machine or tool leaving raked ribs perpendicular to the vehicular traffic
Consolidate surface with power driven floats or by hand floating if the area is direction, nominal 1/8" x 1/8" profile, at 2" o.c., or such other pattern and profile,
small or inaccessible to power units. Check and level the surface plane and as approved.
uniformly slope surfaces to drains. Immediately after leveling, refloat the surface
to a uniform, smooth, granular texture. (CF-8) Salt Finish:
C. (CF-5) Trowel Finish: 1. Location: As indicated.
1. Location: Apply to the following surfaces, and as otherwise indicated. 2. Installation: Distribute at the rate of not less than 5 Ib / 100 sf, or as otherwise
approved by the Owner’s representative, or as determined by an approved Mock-
a. In general, apply to all exposed-to-view surfaces with no tile or stone Up. Washout salt when concrete has set.
finishes scheduled to be applied.
Water Repellent Sealer Finish:
b. Surfaces to receive water repellent sealer.
1. Location: Apply to the following surfaces, and as otherwise indicated.
c. Surfaces to receive carpet.
a. In general, apply to all surfaces in which concrete is scheduled to be
d. Surfaces to receive resilient flooring. exposed to view and not scheduled to receive a tile, stone, carpet, or
resilient floor finish.
e. Surfaces to receive paint coatings.
b. Pedestrian (foot trafficked) concrete surfaces, such as walkways and
2. Installation: After floating, begin first finish operation using a power driven trowel. stairs.
Begin final toweling when surfaces produce a ringing sound as trowel is moved
over the surface. Consolidate concrete surfaces by final hand toweling, free of 3. Installation: Apply sealer / hardener after complete curing and drying of concrete
trowel marks, uniform in texture and appearance, and with the surfaces leveled. surfaces. Apply proprietary materials in strict accordance with the
Grind smooth surface defects that will telegraph through an applied floor finish. manufacturer’s printed instructions.
CONCRETE FINISHES 03350-4 CONCRETE FINISHES 03350-5
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H. (CF-9) Polished Finish:

1.

2.

Apply to floors where indicated.

Performance Criteria:

a. Abrasion Resistance: ASTM C779
b. Impact Strength: ASTM C805
c. Ultra Violet Light and Water Spray: ASTM G23

Sealing, Hardening and Polishing of Concrete Surface

a. Concrete must be in place a minimum of 45 days or as directed by the
manufacturer before application can begin.

b. Only a certified applicator shall apply sealer and hardener. Applicable

procedures must be followed as recommended by the product

manufacturer and as required to match approved test sample. 35
c. Achieve water repellency, hardening, dust proofing, and abrasion

resistance of the surface without changing the natural appearance of the
concrete, except for the sheen.

d. The Sealing, Hardening and Polishing procedures shall be in strict
accordance with the manufacturer’s Standard Installation Methods for
the product.

e. Upon completion of concrete finish application, clean areas to be striped
to remove any debris and residue,
3.6
f. Provide Lust value test results.

3.4 CONCRETE SURFACE REPAIRS

A. Non-Structural Defects: Repair the following types of defects.

1.

2.

CONCRETE FINISHES

Exposed-to-View Surfaces.
Cracks: Repair and fill all cracks, which affect durability of the concrete.

Voids: Repair all spalls, air bubbles, honeycomb, rock pockets, bug holes, tile
holes, and other voids larger than a pinhole (1/16").

Projections: Remove fins and other projections from surfaces.
Color / Texture Irregularities: Remove stains and other discolorations.

High Areas on Slabs: Correct surfaces by grinding after the concrete has cured at
least fourteen (14) days.

Low Areas on Slabs: Correct surfaces during or immediately after completion of
surface finishing operations by cutting out low areas and replacing with fresh
concrete. Finish repaired areas to blend into adjacent concrete. Proprietary
patching compounds may be used when approved by the Owner’s
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representative.

8. Concealed Surfaces: Repair defects that affect durability of the concrete. If
defects cannot be repaired, remove and replace with new concrete. Where
waterproofing materials are indicated, remove projections and defects necessary
for proper waterproofing of the surfaces in conformance with instructions of the
waterproofing manufacturer.

9. Non-Structural Repairs: Utilize polymer-reinforced mortar patching materials in
strict accordance with the material manufacturer’s written instructions. Provide
appropriate aggregate sizes for the depth of the area to be repaired. Finish
smooth to blend with adjacent surfaces.

10. Structural Repairs: Perform structural repairs with prior approval of the Owner’s
representative for method and procedure, using epoxy adhesive and mortar.

E. Color / Texture Repair: Even out the color / texture appearance of all exposed-to-view
formed surfaces with a wash finish where not required to be opaque painted or where
irregularities can telegraph through the final finish.

CLEANING

A. Section 01700 - Execution Requirements: Cleaning the installed work.

B. Upon completion of the finishing work, clean all surfaces free of foreign matter.

C. Clean surfaces with acid solutions only when permitted by the Owner’s representative.

Protect metal surfaces and cast iron from the effects of acid cleaning. Flush surfaces with
clean water before and after cleaning.

D. Leave finished installations clean and free of cracks, chips, and otherwise defective work.

PROTECTION

A. Protect finish work with Kraft paper or other heavy covering to prevent staining, damage
and wear.

B. Immediately before final inspection, remove the protective coverings and rinse with clean,

potable water.

END OF SECTION

03350-7
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SECTION 04200

UNIT MASONRY

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to in the text by the basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 82 Steel Wire, Plain, for Concrete Reinforcement

ASTM A 153 Zinc Coating (Hot-Dip) on Iron and Steel Hardware

ASTM A 167 Stainless and Heat-Resisting Chromium-Nickel Steel Plate,
Sheet, and Strip

ASTM A 615 Deformed and Plain Billet-Steel Bars for Concrete
Reinforcement

ASTM B 370 Copper Sheet and Strip for Building Construction

ASTM C 90 Load-Bearing Concrete Masonry Units

ASTM C 91 Masonry Cement

ASTM C144 Aggregate for Masonry Mortar

ASTM C 150 Portland Cement

ASTM C 207 Hydrated Lime for Masonry Purposes

ASTM C 270 Mortar for Unit Masonry

ASTM C 476 Grout for Masonry

1.2 SUBMITTALS
Submit the following in accordance with Section 01300, “Submittals.”
1.2.1 Manufacturer's Catalog Data
a. Masonry accessories
b. Reinforcement
c. Flashing
Submit for each type.

1.2.2 Drawings

a. Reinforcing steel
b. Drawing Requirements

UNIT MASONRY 04200-1
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Indicate splicing, laps, shapes, dimensions, and details of reinforcing steel and accessories. Include
details of anchors, adjustable wall ties, positioning devices, bond beams, and lintels. Do not scale
drawings to determine lengths of bars.

1.2.3 Design Data

a. Pre-mixed mortar

1.2.4  Instructions

a. Masonry cement

When masonry cement is used, submit the manufacturer's printed instructions on proportions of water
and aggregates and on mixing to obtain the type of mortar required.

1.25 Samples

a. Masonry units

Submit two sets of each type masonry units, showing full range of color, texture, finish, and
dimensions.

1.3 QUALITY ASSURANCE

1.3.1  Appearance

Do not change source or supply of materials after work has started if the appearance of the finished
work would be affected.

1.4 DELIVERY, STORAGE, AND HANDLING

Deliver cementitious materials to the site in unbroken containers, plainly marked and labeled with
manufacturers’ names and brands.  Store cementitious materials in dry, weather-tight sheds or
enclosures. Handle so as to prevent entry of foreign materials and damage by water or dampness.
Store masonry units off the ground and handle with care to avoid chipping and breakage. Protect
materials from damage and, except for sand, keep dry until used. Cover sand to prevent intrusion of
water and foreign materials and to prevent drying. Do not use materials containing frost or ice. Store
Type Il, concrete masonry units at the site before using for a minimum of 28 days for air cured units, 10
days for atmospheric steam or water cured units, and 3 days for units cured with steam at a pressure
of 120 to 150 psi and at a temperature of 350 to 365 degrees F for at least 5 hours.

1.5 SCHEDULING

Coordinate masonry work with the work of other trades to accommodate built-in items and to avoid
cutting and patching.

PART 2 PRODUCTS
2.1 MASONRY UNITS

2.1.1 Concrete Masonry Units

Units of modular dimensions and air, water, or steam cured. Surfaces of units which are to be
plastered shall be sufficiently rough to provide bond; elsewhere, exposed surfaces of units shall be
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smooth and of uniform texture. Exterior concrete masonry units shall have water-repellent admixture
added during manufacture.

a. Hollow Load-Bearing Units

ASTM C 90, Type | or Il, made with or normal weight aggregate. Provide load-bearing units
for exterior walls, foundation walls, load-bearing walls, and shear walls.

b. Special Shapes
Provide special shapes such as closures, header units, and jamb units as necessary to
complete the work. Special shapes shall conform to the requirements for the units with
which they are used.
2.1.2 Pre-cast Concrete Lintels
Same materials and surface texture as adjacent masonry units, with a 28-day compressive strength of
not less than 3000 psi. Provide reinforcing as indicated. Provide lintels of sizes indicated, with at least
8 inches of bearing at each end.
2.2 MORTAR
2.2.1 Portland Cement
ASTM C 150, Type |, II, or Il
2.2.2 Hydrated Lime
ASTM C 207, Type S.
2.2.3 Masonry Cement
ASTM C 91, except that for masonry cement provided for mortar for exterior walls, the air content of
the mortar specimen shall be not more than 16 percent by volume in lieu of 22 percent. Containers
shall bear complete instructions for proportioning and mixing to obtain the required types of mortar.
2.2.4 Sand
ASTM C 144.
225 Water
Clean, potable, and free from substances which could adversely affect the mortar.

2.2.6 Mortar Types

ASTM C 270, Type S for masonry work; except where higher compressive strength is indicated on
structural drawings. Air content shall not be less than 11 percent.

2.2.7 Pre-Mixed Mortar
ASTM C 270, Type S, compressive strength of 1800 psi in 28 days. Air content shall not be less than
11 percent. Admixtures may be provided in mortar to retard curing and provide up to 36 hours of
workability, as long as the admixture does not adversely affect bonding or compressive strength.

2.3 MASONRY ACCESSORIES
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2.3.1 Horizontal Joint Reinforcement
Fabricate from cold drawn steel wire, ASTM A 82. Wire shall be hot-dipped galvanized after fabrication
in accordance with ASTM A 153 Class B-2, 1.5 oz. of zinc per square foot. Reinforcement shall be
truss type with two or more longitudinal wires welded to a continuous diagonal cross wire, or ladder
type with perpendicular cross wires not more than 16 inches o.c. Provide flat sections 10 feet long,
and pre-formed corners and tees approximately 30 inches long. Overall width shall be approximately
2-inches less than nominal thickness of wall.
a. Single-Wythe

For single-wythe walls and partitions, provide two 9-gage (0.1483-inch) longitudinal wires
and 9-gage cross wires.

2.3.2 Fastenings

Build in bolts, metal wall plugs, and other metal fastenings furnished under other sections for securing
furring and other items.

2.3.3 Reinforcing Bars
ASTM A 615
2.3.4 Through-Wall Flashing
Provide one of the following types
a. Coated-Copper Flashing
7-ounce, electrolytic copper sheet, uniformly coated on both sides with acid-proof, alkali-proof,
elastic bituminous compound. Factory apply coating to a weight of not less than 6 ounces per
square foot (approximately 3 ounces per square foot on each side).
b. Copper or Stainless Steel Flashing
Copper, ASTM B 370, minimum 16-ounce weight; stainless steel, ASTM A 167, Type 301,
302, 304, or 316, 0.010-inch thick, No. 2D finish. Provide with factory-fabricated
deformations that mechanically bond flashing against horizontal movement in all directions.
Deformations shall consist of dimples, diagonal corrugations, or a combination of dimples
and transverse corrugations.
c. Reinforced Membrane Flashing
Polyester film core with a reinforcing fiberglass scrim bonded to one side. The membrane
shall be impervious to moisture, flexible, and not affected by caustic alkalis. The material,
after being exposed for not less than 1/2 hour to a temperature of 32 degrees F, shall show
no cracking when, at that temperature, it is bent 180 degrees over a 1/16-inch diameter
mandrel and then bent at the same point over the same size mandrel in the opposite
direction 360 degrees.
PART 3 EXECUTION
3.1 PREPARATION

3.1.1 Protection
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a. Stains

Protect exposed surfaces from mortar and other stains. When mortar joints are tooled, remove
mortar from exposed surfaces with fiber brushes and wooden paddles. Protect base of walls
from splash stains by covering adjacent ground with sand, sawdust, or polyethylene.

b. Load

Do not apply uniform loads for at least 12 hours or concentrated loads for at least 72 hours after
masonry is constructed.

c. Provide temporary bracing as required.
d. Polyester Embossed Film
Provide protective boards for polyester film during job installation.
3.1.2 Surface Preparation

Surfaces on which masonry is to be placed shall be smooth, clean, and free of foreign substances
when mortar is applied.

3.2 WORKMANSHIP

Carry masonry up level and plumb. Furnish and use story poles or gage rods throughout the work.
Changes in coursing or bonding after the work is started will not be permitted. Do not carry one section
of the walls up in advance of the others. Step back unfinished work for joining with new work.
Toothing will not be permitted. Check heights of masonry at each floor and at sills and heads of
openings to maintain the level of the walls. Build in door and window frames, louvered openings,
anchors, pipes, ducts, and conduits as the masonry work progresses. Fill spaces around metal door
frames solidly with mortar. Handle masonry units with care to avoid chipping, cracking, and spalling of
faces and edges. Drilling, cutting, fitting, and patching to accommodate the work of others shall be
performed by masonry mechanics. Cut masonry with masonry saws for exposed work. Structural
steelwork, bolts, anchors, inserts, plugs, ties, lintels, and miscellaneous metalwork specified elsewhere
shall be placed in position as the work progresses. Provide chases of approved dimensions for pipes
and other purposes where indicated and where necessary. Cover tops of exposed walls and partitions
not being worked on with a waterproof membrane secured in place and extended down at least 2 feet
on both sides. Inspect scaffolding regularly to ensure that it is amply strong, well braced, and securely
tied in position. Do not overload scaffolding.

3.3 MORTAR MIXING

Measure mortar materials in 1 cu. ft. containers to maintain control and accuracy of proportions. Do
not measure materials with shovels. Mix mortar in a mechanical batch mixer for not less than 3 nor
more than 5 minutes after all ingredients are in so as to produce a uniform mixture. Add water
gradually as required to produce a workable consistency. Do not load mixer beyond its rated capacity.
Keep mortar boxes, pans, and mixer drums clean and free of debris and dried mortar. Re-temper
mortar which has stiffened because of evaporation by adding water and mixing to obtain a workable
consistency. Do not use or re-temper mortar which has not been placed in final position within 2 1/2
hours after the initial mixing. Do not use antifreeze compounds, salts, or other substances to lower the
freezing point of mortar.

a. Mortar

Mix mortar in accordance with ASTM C 270 to obtain type mortar required. When masonry
cement is provided, conform to masonry cement manufacturer's printed mixing instructions.
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During mixing, add water-repellent admixture in quantity recommended by the admixture
manufacturer to mortar which will be used in exterior concrete masonry unit walls.

b. Grout
ASTM C 476. Provide fine grout in grout spaces less than 2 inches in any horizontal
dimension or in which clearance between reinforcing and masonry is less than % inch.
Provide coarse grout in grout spaces 2 inches or greater in all horizontal dimensions
provided the clearance between reinforcing and masonry is not less than % inch.
3.4 MORTAR JOINTS
Uniform thickness of 3/8-inch unless otherwise indicated. Tool exposed joints slightly concave with a
round or other suitable jointer when the mortar is thumbprint hard. For horizontal joints, jointers shall
be at least 12 inches long for brickwork and 16 inches long for concrete masonry. Jointers shall be
slightly larger than the width of the joint so that complete contact is made along the edges of the units,
compressing and sealing the surface of the joint. Strike flush joints that will not be exposed. Tool
vertical joints first. Brush joints to remove all loose and excess mortar. Horizontal joints shall be level;
vertical joints shall be plumb and in alignment from top to bottom of wall within a tolerance of plus or
minus 1/2 inch in 40 feet.
3.5 TOLERANCES
Masonry work shall be within the following limits:
a. Face of Concrete Masonry Unit
1/16 inch from face of adjacent unit.
b. Variation From True Plane
1/4 inch in 10 feet and 1/2 inch maximum in 20 feet or more.
c. Variation From Plumb
1/4 inch in each story, non-cumulative and 1/2 inch maximum in two stories or more.
d. Variation From Level
1/8 inch in 3 feet, 1/4 inch in 10 feet, and 1/2 inch maximum.
e. Variation in Wall Thickness
Plus or minus 1/4 inch.
3.6 CONCRETE MASONRY UNIT WORK
Lay the first course in a full bed of mortar for the full width of the unit. Lay succeeding courses in
running bond unless otherwise indicated. Form bed-joints by applying mortar to entire top surfaces of
inner and outer face shells. Form head joints by applying mortar for a width of about 1 inch to ends of
adjoining units. Mortar shall be of such thickness that it will be forced out of the joints as the units are
placed in position. Where anchors, bolts, and ties occur within the cells of the units, place metal lath in
the joint at the bottom of such cells and fill cells with mortar or grout as work progresses. Provide
concrete brick for bonding walls, working out the coursing, topping out walls under sloping slabs,

distributing concentrated loads, backing brick headers, and elsewhere as required. Do not dampen
concrete masonry units before or during laying.
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3.6.1 Special Concrete Masonry Unit Work

Where exposed concrete masonry unit walls and partitions are indicated, provide special concrete
masonry unit work. Select units for uniformity of size, texture, true plane, and undamaged edges and
ends of exposed surfaces. Place units plumb, parallel, and with properly tooled joints of maximum 3/8-
inch thickness. Keep exposed surfaces clean and free from blemishes or defects.

3.6.2 Reinforced Concrete Masonry Unit Walls

Where vertical reinforcement occurs, fill cores solid with grout. Lay units in such a manner as to
preserve the unobstructed vertical continuity of cores to be filled. Embed the adjacent webs in mortar
to prevent leakage of grout. Remove mortar fins protruding from joints before placing grout. Minimum
clear dimensions of vertical cores shall be 2 by 3 inches. Position reinforcing accurately as indicated
before placing grout. As masonry work progresses, secure vertical reinforcing in place at vertical
intervals not to exceed 160 bar diameters. Use puddling rod or vibrator to consolidate the grout.
Minimum clear distance between masonry and vertical reinforcement shall be not less than 1/2 inch.
Unless indicated or specified otherwise, form splices by lapping bars not less than 40 bar diameters
and wire tying them together.

3.7 BONDING AND ANCHORING
Unless indicated otherwise, extend partitions from the floor to the bottom of the construction above.
Structurally bond or anchor walls and partitions to each other and to concrete walls, beams, and
columns. Securely anchor non-load-bearing partitions and interior walls to the construction above as
indicated. Completely embed anchors in mortar joints.

3.7.1 Corners of Load-Bearing Walls
Provide a true masonry bond in each course, except where indicated or specified otherwise.

3.7.2 Intersections of Load-Bearing Walls

Provide a true masonry bond in each course, or anchor with rigid steel anchors not more than 2 feet
apart vertically, unless otherwise indicated.

3.7.3 Masonry Walls Facing or Abutting Concrete Members

Anchor masonry to concrete with dovetail or wire-type anchors inserted in slots or inserts built into
concrete. Locate anchors not more than 18 inches o.c. vertically and not more than 24 inches o.c.
horizontally.

3.8 THROUGH-WALL FLASHING

Provide as indicated. Unless indicated otherwise, extend flashing from a point 1 inch outside of
exterior face of walls. Bend down exterior edge to form a drip. Flashing shall be terminated 1 inch
back from interior face of walls and turned back on itself not less than 1 inch. Secure flashing as
indicated. Provide flashing in lengths as long as practicable. Lap ends not less than 1% inches for
interlocking type and 4 inches for other types. Seal laps as necessary to ensure watertight
construction. Provide dams at ends of flashing where masonry abuts concrete and where flashing
ends within the masonry.

3.9 HORIZONTAL JOINT REINFORCEMENT

Provide reinforcement where indicated in walls and partitions of concrete masonry units.
Reinforcement shall be continuous except at control joints and expansion joints. Reinforcement above
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and below openings shall extend not less than 24 inches beyond each side of openings. Provide
reinforcement in the longest available lengths, utilizing the minimum number of splices. Overlap ends
not less than 6 inches. Provide welded L-shaped assemblies and welded T-shaped assemblies to
match straight reinforcement, at corners and intersections of walls and partitions. Provide mortar cover
for wire of at least 5/8 inch for exterior face of wall, %z inch for interior face of wall.

3.10 CONCRETE MASONRY UNIT LINTELS AND BOND BEAMS

Provide special units, fill cells solidly with grout or concrete, and provide not less than two No. 5
reinforcing bars, unless indicated otherwise. Reinforcing shall overlap a minimum of 40 bar diameters
at splices. Terminate bond beams and reinforcing on each side of expansion joints. Concrete
masonry units provided for lintels and bond beams shall have exposed surfaces of the same material
and texture as the adjoining masonry units. Lintels shall be straight and true and shall have at least 8
inches of bearing at each end. Allow lintels to set at least 6 days before shoring is removed. During
mixing, add water-repellent admixture in quantity recommended by the admixture manufacturer to
concrete and grout which will be used to fill lintels and bond beams in exterior walls.

3.11 CONTROL JOINTS
Provide where indicated in concrete masonry-unit walls. Provide sawed type or built-in type as
required. Joints shall occur directly opposite each other on both faces of the wall and shall be filled
with sealant as specified in Section 07920, “Sealants,” or as indicated.

3.12 EXPANSION JOINTS

Fill joints with a permanently flexible pre-formed filler material and a sealant as specified in Section
07920, “Sealants.”

3.13 GROUT PLACEMENT
Place grout from the interior side of walls, unless approved otherwise. Protect sills, ledges, offsets,
and other surfaces from grout droppings. Remove grout from such surfaces immediately. Grout shall
be well mixed to prevent segregation and shall be sufficiently fluid to flow into joints and around
reinforcing without leaving voids. Place grout by pumping or pouring from buckets equipped with
spouts in lifts not exceeding 5 feet. Keep pours at 1%z inches below top of masonry units in top course,
except at finish course. Float bricks into grout to a position not less than 1 inch nor more than 2 inches
from surrounding masonry units. Puddle or agitate grout thoroughly to eliminate voids. Remove
masonry displaced by grouting operation and re-lay in alignment with fresh mortar.

3.14 FORMS AND SHORING

Construct to the shape, lines, and dimensions of members indicated. Prevent deflections which may
result in cracking or other damage to supported masonry. Do not remove until members have cured.

3.15 CLEANING
3.15.1 Protection

During cleaning operations, protect work which may be damaged, stained, or discolored.
3.15.2 Pointing

Upon completion of masonry work and before cleaning, cut out defective mortar joints and tuck point
joints and all holes solidly with pre-hydrated mortar.

3.15.3 Cleaning
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Clean exposed masonry surfaces with clear water and stiff fiber brushes and rinse with clear water.
Where stains, mortar, or other soil remain, continue scrubbing with warm water and detergent.
Immediately after cleaning each area, rinse thoroughly with clear water. Restore damaged, stained,
and discolored work to original condition or provide new work.

END OF SECTION 04200
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PART 1 GENERAL

1.1 SUMMARY

SECTION 05500

METAL FABRICATIONS

A Section Includes:

1.

Rough hardware.

2. Miscellaneous framing and supports.

3. Loose bearing and leveling plates.

4. Counters and equipment supports.

5. Miscellaneous steel trim.

6. Shelf and relieving angles.

7. Steel ladders.

8. Aluminum ladders.

9. Pipe bollards.

10. Metal bar gratings.

1. Cast-in-place stair nosings and thresholds.
B. Related Documents: The Contract Documents, as defined in Section 01010 - Summary

of Work, apply to the work of this Section. Additional requirements and information
necessary to complete the work of this Section may be found in other Documents.

C. Related Sections:

1.

Section 03300 - Cast-In-Place Concrete: Substrate for attachments.
Section 04230 - Reinforced Unit Masonry: Substrate for attachments.
Section 05520 - Steel Handrails and Railings: Inserts and anchorage for.
Section 05600 - Ornamental Metal Work: Inserts and anchorage for.
Section 07724 - Roof Hatch: Safety ladder post.

Section 09900 - Painting: Metal finishes.

Products Furnished But Not Installed Under this Section: Inserts and anchors
preset in masonry and concrete for anchorage of metal work.

1.2 DESCRIPTION OF WORK

A. The extent of metal fabrications is indicated on the Drawings, schedules and as specified

METAL FABRICATIONS 05500-1
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1.3

METAL FABRICATIONS

herein, and includes providing, fabricating and installing items made from iron and steel
shapes, plates, bars, strips, tubes, pipes and castings which are not structural steel or
other metal systems specified elsewhere herein.

B. All light iron and miscellaneous metal work not specified under another Section, but
required for the work shall be provided under this Section whether or not specifically
referred to herein.

REFERENCES

A. The publications listed below form a part of this Specification to the extent referenced.
Publications are referred to in the text by basic designation only.

B. American Institute of Steel Construction (AISC):

1. Specification for Structural Steel for Buildings.
C. American National Standards Institute (ANSI):

1. ANSI B18.5 - Round Head Bolts (Inch Series).

2. ANSI B18.6.1 - Wood Screws (Inch Series).

D American Society of Civil Engineers (ASCE):

1. ASCE / SEI 7 - Minimum Design Loads for Buildings and Other Structures.

E. American Society for Testing and Materials (ASTM):

1. ASTM A 27 /| A 27M - Specification for Steel Castings, Carbon, for General
Application.
F.
2. ASTM A 47 /| A 47M - Specification for Ferritic Malleable Iron Castings.
3. ASTM A 48 / A 48M - Specification for Gray Iron Castings.
G.
4. ASTM A 36 / A 36M - Specification for Carbon Structural Steel.
5. ASTM A 53 / A 53M - Specification for Pipe, Steel, Black and Hot-Dipped,
Zinc-Coated, Welded and Seamless. H.
6. ASTM A 123 / A 123M - Specification for Zinc (Hot-Dip Galvanized) Coatings on
Iron and Steel Products.
7. ASTM A 134 - Specification for Pipe, Steel, Electric-Fusion (Arc)-Welded (Sizes
NPS 16 and Over).
8. ASTM A 153/ A 153M - Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware.
9. ASTM A 167 - Specification for Stainless and Heat-Resisting Chromium-Nickel
Steel Plate, Sheet, and Strip.
10. ASTM A 176 - Specification for Stainless and Heat-Resisting Chromium Steel
Plate, Sheet, and Strip. J.

11. ASTM A 276 - Specification for Stainless Steel Bars and Shapes.
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12. ASTM A 307 - Specification for Carbon Steel Bolts and Studs, 60,000 PSI Tensile
Strength.

13. ASTM A 500 / A 500M - Specification for Cold-Formed Welded and Seamless
Carbon Steel Structural Tubing in Round and Shapes.

14. ASTM A 501 - Specification for Hot-Formed Welded and Seamless Carbon Steel
Structural Tubing.

15. ASTM A 568/A 568M - Specification for Steel, Sheet, Carbon, Structural, and
High-Strength, Low-Alloy, Hot-Rolled and Cold-Rolled, General Requirements for.

16. ASTM A 653 / A 653M - Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.

17. ASTM A 780 - Practice for Repair of Damaged and Uncoated Areas of Hot-Dip
Galvanized Coatings.

18. ASTM C 1107 / C 1107M - Specification for Packaged Dry, Hydraulic-Cement
Grout (Nonshrink).

19. ASTM E 330 - Test Method for Structural Performance of Exterior Windows,
Doors, Skylights and Curtain Walls by Uniform Static Air Pressure Difference.

20. ASTM E 935 - Test Methods for Performance of Permanent Metal Railing Systems
and Rails for Buildings.

21. ASTM E 936 - Practice for Roof System Assemblies Employing Steel Deck,
Preformed Roof Insulation, and Bituminous Built-Up Roofing.

American Welding Society (AWS):

1. AWS D1.1/D1.1M - Structural Welding Code - Steel.
Americans with Disabilities Act Accessibility Guidelines (ADAAG):
1. Accessibility Guidelines for Buildings and Facilities.
International Code Council:

1. International Building Code (IBC), 2009.

National Association of Architectural Metal Manufacturers (NAAMM):

1. Metal Finishes Manual for Architectural and Metal Products.

2. MBG 531 - Metal Bar Grating Manual.

3. MBG 532 - Heavy Duty Metal Bar Grating Manual.

4. MBG 533 - Welding Specification for Fabrication of Steel, Aluminum and Stainless

Steel Bar Grating.
SSPC: The Society for Protective Coatings (formerly Structural Steel Painting Council):

1. SSPC Painting Manual.
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2. SSPC PA 1 - Specification Procedure for Shop, Field and Maintenance Painting of
Steel.

3. Paint 20 - Specification of Zinc-Rich Coating Type 1 - Inorganic and Type Il -
Organic.

4. SSPC SP 2 - Requirements for Hand Tool Cleaning of Steel Surfaces.

5. SSPC SP 3 - Requirements for Power Tool Cleaning of Steel Surfaces.

6. SSPC SP 6 - Standard for Commercial Blast Cleaning of Steel Surfaces.

7. SSPC SP 7 - Standard for Brush-Off Blast Cleaning of Steel Surfaces.

8. VIS 3 - Guide and Reference Photographs for Steel Surfaces Prepared by Power

and Hand-Tool Cleaning.
14 DEFINITIONS
A. Custom Metal Fabrications: Metal fabrications custom built for a specific Project purpose.
B. Pre-Manufactured Metal Fabrications: Metal fabrications which are factory-fabricated for a
specific architectural purpose. These products may require modification to meet the

Project requirements, but their primary manufactured purpose is not altered.

C. Non-Structural Metal Fabrications: Metal work which has not been designed by the Project
Structural Engineer, and which is not part of the Structural Engineer’s documents.

1.5 SYSTEM PERFORMANCE

A. Structural Performance: Provide assemblies which, when installed, comply with the
following minimum requirements for structural performance, unless otherwise indicated.

1.6 SUBMITTALS
A Section 01330 - Submittal Procedures: Procedures for submittals.

1. Product Data: Manufacturer's specifications, anchor details and installation
instructions for pre-manufactured products. Submit data indicting materials used in
miscellaneous metal fabrications, including paint products and grout.

2. Shop Drawings:

a. Drawings for fabrication and erection of miscellaneous metal fabrications;
including plans, elevations and details of sections and connections. Show
anchorage and accessory items. Provide templates for anchor and bolt
installations by others.

b. Where materials or fabrications are required to comply with requirements
for design loadings, include structural computations, materials properties
and other information for structural analysis. Prepare under the seal of a
professional structural engineer for products requiring structural
engineering to meet the Performance Requirements.

c. Include profiles, sizes, connection attachments, reinforcing, anchorage,
size and type of fasteners and accessories, erection drawings, elevations,
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welded connections using standard AWS welding symbols with net weld
lengths.

d. Take field measurements prior to the preparation of Shop Drawings and
prefabrication when possible. Allow for trimming and fitting where taking
of field measurements before fabrication might delay construction.

3. Samples:

a. Submit representative samples of materials and finished products as
requested by the Architect.

1.7 QUALITY ASSURANCE
A Qualifications:

1. Fabricator: Company specializing in fabricating the products specified with a
minimum of five (5) years documented experience.

2. Installer: Company experienced in performing the work of this Section with a
minimum of five (5) years documented experience.

B. Performance Requirements:
1. Provide the capacity to withstand the f